



Least Developed Countries Expert Group (LEG) stocktaking meeting on the preparation and implementation of National Adaptation Programme of Action (NAPA)


Experiences of UNDP in Supporting NAPAs

Pradeep Kurukulasuriya


3 – 5 September 2007,
Bangkok, Thailand

NAPA Status

Regional Distribution of UNDP NAPAs



NAPA Implementation Status



NAPA Implementation Status

<u>NAPA Work in Progress</u>	<u>Draft NAPA Available</u>	<u>NAPA Completed and Submitted to UNFCCC</u>
<i>(6 countries)</i>	<i>(13 countries)</i>	<i>(12 countries)</i>
<p>Cape Verde Chad Solomon Isl., Togo</p> <p><i>(Recent submission)</i></p> <p>Nepal Timor-Leste</p>	<p>Benin Burkina Faso Ethiopia Guinea Guinea-Bissau Lao PDR Mali Maldives Mozambique Sierra Leone Vanuatu Yemen Zambia</p>	<p><u>PIF expected</u></p> <ul style="list-style-type: none"> •Burundi •Kiribati •Tuvalu •DR Congo <p><u>PIF submitted</u></p> <ul style="list-style-type: none"> •Cambodia •Sudan <p><u>PIF/PPG Approved</u></p> <ul style="list-style-type: none"> •Bangladesh •Bhutan •Malawi •Niger •Samoa •Eritrea

Country	Status	Local project staff in place - Target	National NAPA team composed, and multidisciplinary team to synthesize information established - Target	Priority adaptation activities identified and agreed to - Target	NAPA document completed - Target	NAPA document reviewed, endorsed and disseminated - Target	Follow-up LDCF project - Target
Bangladesh	NAPA document submitted.	Achieved	Achieved	Achieved	Achieved	Achieved	PIF Approved, PPG submitted
Benin	Draft NAPA expected in October 2007	Achieved	Achieved	On-going	Q2 - 2007	Q3 - 2007	2008
Bhutan	NAPA document submitted.	Achieved	Achieved	Achieved	Achieved	Achieved	PIF Approved
Burkina Faso	Draft NAPA available	Achieved	Achieved	Achieved	Achieved	Q4 - 2007	PIF in Q4 - 2007
Burundi	NAPA document submitted.	Achieved	Achieved	Achieved	Achieved	Achieved	PIF in Q3 - 2007
Cambodia	NAPA document submitted.	Achieved	Achieved	Achieved	Achieved	Achieved	PIF submitted to GEF Sec
Cape Verde	NAPA expected in October 2007	Achieved	Achieved	On-going	Q3 - 2007	Q4 - 2007	PIF expected in Q4-2007.
Chad	Preliminary reports available	Achieved	Achieved	Achieved	Q3 - 2007	Q4 - 2007	2008
Dem. Rep. of Congo	NAPA document submitted.	Achieved	Achieved	Achieved	Achieved	Achieved	PIF in Q4-2007
Eritrea	NAPA document submitted.	Achieved	Achieved	Achieved	Achieved	Achieved	PIF Approved, PPG submitted
Ethiopia	Draft NAPA available	Achieved	Achieved	Achieved	Achieved	Q1- 2008	2008
Gambia	NAPA available	Achieved	Achieved	Achieved	Achieved	Q3 - 2007	2008
Guinea	Draft NAPA available	Achieved	Achieved	Achieved	Achieved	Q3 - 2007	PIF in Q3 - 2007
Guinea Bissau	Draft NAPA available	Achieved	Achieved	Achieved	Achieved	Q3 - 2007	PIF in Q4 - 2007
Haiti	NAPA available	Achieved	Achieved	Achieved	Achieved	Achieved	PIF in Q3 - 2007
Kiribati	NAPA document submitted	Achieved	Achieved	Achieved	Achieved	Achieved	PIF in Q3 - 2007

NAPA Process – Some Observations

- Facilitated constructive dialogue at the national level
- Raised national and local awareness about climate change risks and adaptation issues
- Built significant additional national capacity at all levels
- Provided an entry point for addressing national adaptation priorities
- Created “clearinghouses” on priority CC risk

UNDP Support to NAPA Preparation

Technical Support

- UNDP Country Offices (Env. Focal Points)
- Regional Technical Advisors on Climate Change Adaptation:
 - Bangkok (*Gernot Laganda*)
 - Apia (*Andrea Volentras*)
 - Pretoria (*Jessica Troni*)
 - Beirut (*Stephane Simonet*)
 - Dakar (*Tom Twining-Ward*)
 - CC-Adaptation Unit (HQ) (*Bo Lim, Pradeep Kurukulasuriya*)
- Close liaison with project teams on NAPA follow-up projects through CO, RTAs and HQ

UNDP Support to NAPA Preparation

Technical Support (Cont)

- In partnership with GEFSEC, UNEP, UNITAR, others:
 - Training Workshops
 - Videoconferencing to address technical issues
 - On-line Platform for trouble shooting, and virtual assistance

Operational Support

- Direct contact to national project teams (e-mail, telephone and questionnaires for status updates and identification of bottlenecks)
- On-going admin. and operational support from UNDP Country Offices

UNDP will provide continued support

- Technical backstopping to complete NAPAs and prepare follow-up projects
- Technical services available to national teams through:
 - Regional Technical Advisors/COs (Dakar, Pretoria, Bangkok)
 - Technical Workshops/ad-hoc expertise
 - Email, telephone and videoconferencing facilities to provide timely support
- Consultation with national project managers and directors on the margins of UNFCCC meetings
- Ensure timely delivery
- Closer interaction with the UNFCCC/LEG
- Further development of on-line platform
- Development of lessons learned and good practices