



United Nations

FCCC/SBI/2016/INF.2



Framework Convention on
Climate Change

Distr.: General
9 May 2016

English only

Subsidiary Body for Implementation

Forty-fourth session

Bonn, 16–26 May 2016

Item 4(b) of the provisional agenda

Reporting from Parties not included in Annex I to the Convention Provision of financial and technical support

Information provided by the Global Environment Facility on its activities relating to the preparation of biennial update reports

Note by the secretariat

1. The Subsidiary Body for Implementation (SBI), at its forty-third session, invited the Global Environment Facility (GEF) to continue to provide information on its activities relating to the preparation of biennial update reports by Parties not included in Annex I to the Convention, including information on the dates of requests for funding, approval of funding and disbursement of funds, for consideration at SBI 44.¹
2. The information referred to in paragraph 1 above has been reproduced in the annex as received from the GEF and without formal editing.

¹ FCCC/SBI/2015/22, paragraph 34.

GE.16-07476(E)



* 1 6 0 7 4 7 6 *

Please recycle



Annex

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES
NOT INCLUDED IN ANNEX I TO THE CONVENTION**

APRIL 14, 2016

*Note: Information was compiled by the Implementing Agencies (UNDP and UNEP)
IA-Implementing Agency, EA-Executing Agency*

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 1. Afghanistan | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 05-Feb-2016 | 352,000 | 09-Feb-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 2. Angola | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 3. Antigua and Barbuda | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 05-Feb-2016 | 352,000 | 18-Feb-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|--|
| 4. Argentina | UNDP | 09-Dec-2015 (BUR 1) | 13-Dec-2013 | 29-Jan-2014 | Not applicable ⁴ | 31-Jul-2015 | 300,854 | 1-Sep-2015 | 262,154 | November 2016 | December 2016 | <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Project transferred from WB to UNDP on 11 Sep 2014 <input checked="" type="checkbox"/> Note: BUR 1 submitted 09-Dec-2015 does not cover all requirements. Currently developing complete version. |
| 5. Armenia | UNDP | BUR 1 under preparation | 19-Nov-2013 | 5-Feb-2014 | Not applicable ⁴ | 14-Apr-2014 | 352,000 | 09-May-2014 | 352,000 | March 2016 | April 2016 | <input checked="" type="checkbox"/> All Components Completed |
| 6. Azerbaijan | UNDP | 31-Mar-2015 (BUR 1) | 13-Jan-2015 | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Request for 4 NC and BUR 2 fund'ng submitted to the GEF Secretariat for approval <input checked="" type="checkbox"/> Note: Review Sheet sent to Agency for revision 11-Feb-2016 |
| 7. Bahrain | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------------------|--------|---|--|--|--|---|--|---|--|--|---|--|
| 8. Benin | UNEP | BUR 1 under preparation | 16-Apr-2014 | 19-May-2014 | Not applicable ⁴ | 23-Sep-2014 | 352,000 | 28-Nov-2014 | 10,000 (as at 28-Nov-2014) | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> BUR Project Implementation Plan (PIP) finalized and sent to EA for signing |
| 9. Bhutan | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement sent to IA for signing <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 10. Bosnia and Herzegovina | UNDP | 12-Mar-2015 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 11. Botswana | UNDP | BUR 1 under preparation | 05-Aug-2014 | 25-Nov-2014 | Not applicable ⁴ | 23-Nov-2015 | 352,000 as part of the EA proposal (952,000) for the 3 NC, BUR 1 and IINDC | Not yet disbursed | Not yet disbursed | May 2016 | June 2016 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 3 3 NC, BUR 1 and IINDC |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------|--------|---|--|--|--|---|---|---|--|--|---|--|
| 12. Brazil | UNDP | 31-Dec-2014 (BUR 1) | 05-Apr-2013 | 02-May-2013 | 20-Jun-2013 | Agency project document clearance pending CEO approval | 1,050,000 as part of the full project proposal (7,528,500) for the 4 NC and BUR 2 | Not yet disbursed | Not yet disbursed | December 2016 | December 2016 | <input checked="" type="checkbox"/> PIF request for a 4 NC and BUR 2 Full-Size project approved by GEF Council 20-Jun-2013. <input checked="" type="checkbox"/> Project Document and CEO Endorsement request submitted to GEF Secretariat and will be recommended for CEO approval once 3 3 NC is submitted to UNFCCC. The anticipated date of 3 3 NC submission to UNFCCC is Mar-Apr 2016. |
| 13. Burkina Faso | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 16-Nov-2015 | 352,000 | 11-Feb-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 14. Cambodia | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 12-Jan-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|-----------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 15. Chile | AGCI | 10-Dec-2014 (BUR 1) | 31-Jul-2013 | 30-Jul-2014 | Not applicable | 22-Sep-2014 | 352,000 | - | 140,800 (as at 30-Jun-2015) | December 2016 | December 2016 | <input checked="" type="checkbox"/> National Circumstances: 60% Completed <input checked="" type="checkbox"/> GHG Inventories: 70% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 35% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 8% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 30% Completed <input checked="" type="checkbox"/> Other Information: 30% Completed <input checked="" type="checkbox"/> This project is being executed through direct access by the Chilean Agency for International Cooperation (AGCI for its acronym in Spanish) <input checked="" type="checkbox"/> Note: Since Chile was already in process of preparing its BUR 1, the project was amended to support the preparation of its BUR 2. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|---|---|---|--|--|---|---|
| 16. China | UNDP | BUR 1 under preparation | 16-Mar-2012 | 01-Oct-2012 | 15-Nov-2012 | 03-Nov-2014 | 892,400 as part of the full project proposal (7,280,000) for the 3 NC and BUR 1 | 09-Jul-2015 | 4,038,360 ⁵ | March 2016 | August 2016 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: CEO Endorsement request and Project Document approved by GEF Secretariat 18-Jul-2014 |
| 17. Colombia | UNDP | 11-Dec-2015 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 18. Comoros | UNEP | BUR 1 under preparation | 27-Aug-2014 | 3-Sep-2014 | 30-Oct-2014 | 19-Feb-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Inadequate banking details provided by EA to allow IA to send initial funds for Project Implementation Plan (PIP) preparation <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 19. Costa Rica | UNDP | 09-Dec-2015 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|--------------------------------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 20. Côte D'Ivoire | UNEP | BUR 1 under preparation | 09-Oct-2013 | 18-Nov-2013 | Not applicable | 18-Apr-2014 | 352,000 | 30-Sep-2014 | 82,140 (as at 30-Sept 2014) | April 2016 | July 2016 | <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Between 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Between 50-75% completed <input checked="" type="checkbox"/> Other Information : 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed |
| 21. Democratic Republic of the Congo | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 18-Sep-2015 | 352,000 | 11-Feb-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 22. Dominica | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 07-Jan-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------|--------|---|--|--|--|---|---|---|--|--|---|--|
| 23. Ecuador | UNDP | BUR 1 under preparation | 05-Jul-2013 | 18-Jul-2013 | 05-Sep-2013 | 21-Jan-2014 | 352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1 | 25-Feb-2014 | 799,941 ⁵ | March 2016 | May 2016 | <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventory: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 3 3 NC, cleared by the August 2013 Special Inter-session Work Program |
| 24. Egypt | UNDP | BUR 1 under preparation | 11-Jun-2014 | 03-Nov-2014 | Not applicable ⁴ | 22-Apr-2015 | 352,000 | 06-Nov-2015 | 352,000 | March 2017 | July 2017 | <input checked="" type="checkbox"/> Project under Inception phase |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|-----------------------|--------|---|--|--|--|---|---|---|--|--|---|--|
| 25. El Salvador | UNDP | BUR 1 under preparation | 13-Aug-2013 | 12-Sep-2013 | 07-Nov-2013 | 02-Dec-2014 | 352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1 | 24-Mar-2015 | 523,000 ⁵ | November 2016 | December 2016 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventory: <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 3 3 NC cleared by the Nov 2013 Work Program. Due to internal approval process within the government, the final approval took much longer than originally planned. |
| 26. Equatorial Guinea | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 27. Eritrea | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 05-Jan-2016 | 352,000 | 02-Mar-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 28. Fiji | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 29. Gabon | UNEP | BUR 1 under preparation | 31-Mar-2015 | 12-May-2015 | Not applicable | 01-Sep-2015 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) |
| 30. Gambia | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 12-Nov-2015 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 31. Georgia | UNDP | BUR 1 under preparation | 16-Apr-2014 | 02-May-2014 | Not applicable ⁴ | 22-Oct-2014 | 352,000 | 06-Nov-2014 | 352,000 | May 2016 | July 2016 | <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventory: >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------------|--------|---|--|--|--|---|---|---|--|--|---|---|
| 32. Ghana | UNEP | 21-July-2015 (BUR 1) | 14-Aug-2015 | 15-Jan-2016 | Not applicable | - | 352,000 as part of the EA proposal (852,000) for the 4 NC and BUR 2 | - | - | - | - | <input checked="" type="checkbox"/> BUR 2 Project Cooperation Agreement was sent to EA for signing in February 2016 |
| 33. Guinea | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 22-Oct-2015 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 34. Guinea Bissau | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 35. Guyana | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 36. Haiti | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 01-Sep-2015 | 352,000 | 16-Feb-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------|--------|---|--|--|--|---|---|---|--|--|---|--|
| 37. Honduras | UNDP | BUR 1 under preparation | 26-Feb-2014 | 02-May-2014 | Not applicable ⁴ | 20-Feb-2015 | 352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1 | 09-Mar-2015 | 469,217 ⁵ | November 2017 | December 2017 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 3 NC |
| 38. India | UNDP | 22-Jan-2016 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 39. Indonesia | UNDP | 18-Mar-2016 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------|--------|---|--|--|--|---|---|---|--|--|---|---|
| 40. Jamaica | UNDP | BUR 1 under preparation | 29-May-2013 | 18-Jul-2013 | 05-Sep-2013 | 16-Jul-2014 | 352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1 | 09-Oct-2014 | 554,285 ⁵ | April 2016 | November 2016 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 3 NC, cleared by the August 2013 Special Inter-session Work Program |
| 41. Jordan | UNDP | BUR 1 under preparation | 31-Jul-2014 | 03-Nov-2014 | Not applicable ⁴ | 06-Jan-2015 | 352,000 | 03-Jun-2015 | 145,000 | May 2017 | July 2017 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|--------------------------------------|--------|---|--|--|--|---|---|---|--|--|---|---|
| 42. Kazakhstan | UNDP | 16-Feb-2016 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 43. Kiribati | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 26-Jan-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 44. Kuwait | UNEP | BUR 1 under preparation | 17-Sep-2013 | 10-Mar-2014 | Not applicable | 03-Sep-2014 | 352,000 as part of the EA proposal (852,000) for the S NC and BUR 1 | 23-Oct-2014 | 15,000 (as at 23-Oct-2014) | November 2018 | December 2018 | <input checked="" type="checkbox"/> Project Implementation Plan approved by IA <input checked="" type="checkbox"/> EA awaiting 2nd cash disbursement for project implementation |
| 45. Lao People's Democratic Republic | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 22-Oct-2015 | 352,000 | 26-Feb-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 46. Lebanon | UNDP | 13-Oct-2015 (BUR 1) | 15-Jan-2015 | 16-Feb-2016 | Not applicable ⁴ | Agency Project Document under preparation for IA clearance | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Agency Project Document under preparation for IA clearance |
| 47. Lesotho | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 18-Sep-2015 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 48. Liberia | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 07-Jan-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 49. Macedonia | UNDP | 26-Feb-2015 (BUR 1) | 22-Dec-2015 | 23-Feb-2016 | Not applicable ⁴ | Agency Project Document under preparation for IA clearance | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Agency Project Document under preparation for IA clearance |
| 50. Madagascar | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement sent to IA for signing <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 51. Malawi | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 29-Oct-2015 | 352,000 | 26-Feb-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 52. Malaysia | UNDP | 03-Mar-2016 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 53. Maldives | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 25-Jan-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 54. Mali | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 01-Sep-2015 | 352,000 | 11-Feb-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 55. Mauritania | UNEP | 14-Mar-2016 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 56. Mauritius | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 24-Dec-2015 | 352,000 | 09-Mar-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 57. Mexico | UNDP | 23-Oct-2015 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 58. Mongolia | UNEP | BUR 1 under preparation | 16-Apr-2014 | 11-Jun-2014 | Not applicable | 21-Jul-2014 | 352,000 | 20-Nov-2014 | 10,000 (as at 20-Nov-14) | February 2017 | June 2017 | <input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% completed <input checked="" type="checkbox"/> Other Information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed |
| 59. Montenegro | UNDP | 13-Jan-2016 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|--|
| 60. Mozambique | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 61. Myanmar | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 62. Namibia | UNDP | 02-Dec-2014 (BUR 1) | 20-Feb-2015 | 12-May-2015 | Not applicable ⁴ | 03-Jul-2015 | 352,000 | 03-Sep-2015 | 338,000 | November 2016 | December 2016 | <input checked="" type="checkbox"/> Project under Inception phase |
| 63. Nigeria | UNDP | BUR 1 under preparation | 11-Sep-2014 | 03-Nov-2014 | Not applicable ⁴ | 14-May-2015 | 352,000 | 10-Mar-2016 | 92,900 | June 2016 | December 2016 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------------|--------|---|--|--|--|---|---|---|--|--|---|---|
| 64. Oman | UNEP | BUR 1 under preparation | 14-Jan-2014 | 02-May-2014 | Not applicable | 05-Jun-2014 | 352,000 | 03-Sep-2014 | 166,700 (as at 05-Mar-2015) | December 2017 | April 2018 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% completed <input checked="" type="checkbox"/> Other Information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed |
| 65. Panama | UNDP | BUR 1 under preparation | 02-Feb-2015 | 10-Mar-2015 | Not applicable ⁴ | 22-Jun-2015 | 352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1 | 03-Aug-2015 | 736,680 ⁵ | March 2017 | November 2017 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed |
| 66. Papua New Guinea | UNEP | BUR 1 under preparation | 25-Aug-2014 | 04-Dec-2014 | Not applicable | 02-Mar-2015 | 352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1 | 24-Mar-2015 | 20,000 (as at 24-Mar-2015) | August 2018 | September 2018 | <input checked="" type="checkbox"/> Project Implementation Plan approved by IA <input checked="" type="checkbox"/> EA awaiting 2nd cash disbursement for Project implementation |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------------------|--------|---|--|--|--|---|---|---|--|--|---|---|
| 67. Paraguay | UNDP | 30-Dec-2015 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 68. Peru | UNDP | 30-Dec-2014 (BUR 1) | 26-Aug-2015 | 08-Sep-2015 | Not applicable ⁴ | 21-Jan-2016 | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Document under signature process |
| 69. Republic of Moldova | UNEP | 05-Apr-2016 (BUR 1) | 17-Dec-2013 | 05-Feb-2014 | Not applicable | 18-Apr-2014 | 352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1 | 19-May-2014 | 338,385 (as at 04-May-2015) | March 2016 | April 2016 | <input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> BUR 2 funding proposal submitted to the GEF for approval |
| 70. Rwanda | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 05-Feb-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 71. Saint Lucia | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 72. Sao Tome and Principe | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 29-Oct-2015 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 73. Saudi Arabia | UNEP | BUR 1 under preparation | 11-Jun-2014 | 13-Jun-2014 | Not applicable | 21-Jul-2014 | 352,000 | 12-Nov-2014 | 110,000 (as at 25-Feb-2015) | November 2016 | December 2016 | <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed |
| 74. Senegal | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 75. Serbia | UNDP | 28-Mar-2016 (BUR 1) | 28-Aug-2013 | 25-Sep-2013 | Not applicable ⁴ | 17-Feb-2014 | 352,000 | 04-Aug-2014 | 349,552 | October 2015 | March 2016 | <input checked="" type="checkbox"/> All Components Completed |
| 76. Seychelles | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 77. Sierra Leone | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 78. Somalia | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | 05-Jan-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|--|
| 79. South Africa | UNEP | 17-Dec 2014 (BUR 1) | 07-Jan-2013 | 20-Feb-2013 | 31-July-2014 | 12-Sep-2014 | 4,006,650 | 30-Oct-2014 | 400,000 (as at 30-Oct-2014) | August 2016 | December 2016 | <input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% completed <input checked="" type="checkbox"/> Other Information : >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: This is a GEF full-size Third National Communication project which includes \$352,000 support towards BUR 2. <input checked="" type="checkbox"/> Note: Since South Africa was already in process of preparing its BUR 1, the project was amended to support the preparation of its BUR 2. |
| 80. South Sudan | UNEP | BUR 1 under preparation | 27-Aug-2014 | 3-Sep-2014 | 30-Oct-2014 | 12-Jan-2016 | 352,000 | 26-Jan-2016 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Implementation Plan (PIP) under review by IA <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------------------|--------|---|--|--|--|---|---|---|--|--|---|---|
| 81. Sudan | UNDP | BUR 1 under preparation | 27-Mar-2015 | 19-May-2015 | Not applicable ⁴ | Agency Project Document under preparation for IA clearance | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Document under preparation for IA clearance <input checked="" type="checkbox"/> |
| 82. Tajikistan | UNDP | BUR 1 under preparation | 28-Oct-2015 | 03-Feb-2016 | Not applicable ⁴ | Agency Project Document under preparation for IA clearance | 352,000 as part of the EA proposal (852,000) for the 4 NC and BUR 1 | Not yet disbursed | Not yet disbursed | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project Document under preparation for IA clearance <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 4NC and BUR combined project |
| 83. Thailand | UNDP | 29-Dec-2015 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 84. Togo | UNDP | BUR 1 under preparation | 12-May-2014 | 02-Jun-2014 | Not applicable ⁴ | 26-Sep-2014 | 352,000 | 20-Feb-2015 | 352,000 | December 2016 | December 2016 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated |
| 85. Trinidad and Tobago | UNDP | BUR 1 under preparation | 7-Aug-2014 | 26-Nov-2014 | Not applicable ⁴ | Agency Project Document under review for IA clearance | 352,000 as part of the EA proposal (952,000) for the 3 NC, BUR 1 and INDC | Not yet disbursed | Not yet disbursed | June 2017 | December 2017 | <input checked="" type="checkbox"/> Project Document under review for IA clearance <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 3 NC, BUR and INDC combined project |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------|--------|---|--|--|--|---|----------------------------|---|--|--|---|---|
| 86. Tunisia | UNDP | 11-Dec-2014 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated |
| 87. Uganda | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement sent to IA for signing <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |
| 88. Uruguay | UNDP | 7-Dec-2015 (BUR 1) | 24-Feb-2016 | 10-Mar-2016 | Not applicable ⁴ | Agency Project Document under preparation for IA clearance | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2017 | <input checked="" type="checkbox"/> Project Document under preparation |
| 89. Vanuatu | UNDP | BUR 1 under preparation | 10-Mar-2016 | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Request for funding 4 NC and BUR 1 submitted to GEF Secretariat for approval <input checked="" type="checkbox"/> Note: Review sheet sent to Agency on 23-Mar-2016. It will be recommended for CEO approval once 3 NC is submitted to UNFCCC. The anticipated date of 3 NC submission to UNFCCC is first quarter of 2016. |
| 90. Vietnam | UNEP | 08-Dec 2014 (BUR 1) | 07-Jan-2014 | 29-Jan-2014 | Not applicable | 02-Mar-2016 | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of Project Implementation Plan (PIP) |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of Project Clearance by GEF Secretariat | Date of Approval by GEF Council ² | Date of approval by Implementing Agency (IA) of BUR project | Total Amount Approved US\$ | Date of initial disbursement of funds by IA | Amount of funding Disbursed for BUR preparation ³ | Approximate date of completion of Draft BUR Report | Approximate date of BUR submission to the COP | Status of project activities |
|------------|--------|---|--|--|--|---|---|---|--|--|---|--|
| 91. Yemen | UNDP | BUR 1 under preparation | 05-Jul-2013 | 18-Jul-2013 | 05-Sep-2013 | 04-Apr-2014 | 352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1 | 04-Jun-2014 | 472,180 ⁵ | October 2016 | December 2016 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: : 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information : 25-50% Completed |
| 92. Zambia | UNEP | BUR 1 under preparation | 27-Aug-2014 | 03-Sep-2014 | 30-Oct-2014 | - | 352,000 | - | - | - | - | <input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 |

¹ The first submission date of enabling activity proposal to the GEF Secretariat.

² The UNEP Umbrella Programme to support thirty nine (39) Least Developed Countries (LDCs) and Small Islands Developing States (SIDS) prepare and submit good quality initial biennial update reports to the UNFCCC was CEO endorsed on 24-Jun-2015, following a request for a major amendment was submitted by the IA after council approval.

³ Sum of cumulative expenditures as of Dec 2015 and the budget approved for 2016 year

⁴ Enabling activity projects below US\$1 million do not require GEF council approval.

⁵ Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.