



**UNITED
NATIONS**



**Framework Convention
on Climate Change**

Distr.
GENERAL

FCCC/SBI/2010/INF.3
14 May 2010

ENGLISH ONLY

SUBSIDIARY BODY FOR IMPLEMENTATION

Thirty-second session

Bonn, 31 May to 9 June 2010

Item 4 (d) of the provisional agenda

National communications from Parties not included in Annex I to the Convention

Provision of financial and technical support

**Information on financial support provided by the Global Environment
Facility for the preparation of national communications from
Parties not included in Annex I to the Convention**

Note by the secretariat

1. The Subsidiary Body for Implementation, at its twentieth session, requested the secretariat to make available at each of its sessions details of the financial support provided by the Global Environment Facility for the preparation of initial and subsequent national communications from Parties not included in Annex I to the Convention (non-Annex I Parties).¹
2. The annex² provides details of the status of enabling activity projects, including preparation of the initial, second and subsequent national communications of non-Annex I Parties and the dates of approval and disbursement of funds.

¹ FCCC/SBI/2004/10, paragraph 30.

² The required information, provided by the Global Environment Facility (GEF), is reproduced as received from the GEF and without formal editing.

Annex

**STATUS OF NATIONAL COMMUNICATIONS FROM PARTIES NOT INCLUDED
IN ANNEX I TO THE CONVENTION**

Important note: Information was compiled by the Implementing Agencies (UNDP and UNEP). The table below was submitted to the GEF by the National Communications Support Programme (NCSP). We kindly request parties to inform their respective implementing agencies if there are inconsistencies in the information below.

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
1. Afghanistan	UNEP	INC to be prepared	12 Feb.-08	420,000	16 Mar. 10	Dec - 11	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: 25 – 50% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
2. Albania	UNDP	13-Sep-02	4-Feb-05	420,000	14-Apr-05	Completed	<input checked="" type="checkbox"/> SNC submitted to COP, November 2009
3. Algeria	UNDP	30- Apr-01	12- Dec-05	420,000	6-Feb-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
4. Angola	UNEP	INC to be prepared	04 Sept.-08	420,000	01 Apr.-09	Oct. - 10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
5. Antigua and Barbuda	UNDP	10-Sep-01	18-Apr-06	420,000	6-Jun-06	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: less than Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
6. Argentina	WB	7-Mar-08				Completed	<input checked="" type="checkbox"/> SNC submitted to COP, 7 March 2008
7. Armenia	UNDP	4-Nov-98	29-Jul-05	420,000	24-Sep-05	Apr-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
8. Azerbaijan	UNDP	23-May-00	21-Jul-05	420,000	28-Jul-05	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
9. Bahamas	UNDP	5-Nov-01	22-May-06	420,000	19-Jun-06	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
10. Bangladesh	UNDP	12-Nov-02	2-Aug-07	420,000	10-Nov-08	Nov-10	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
11. Bahrain	UNEP	20-April-05	31 Jan.-07	420,000	04 Apr.-07	Dec.-10	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information : Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
12. Barbados	UNDP	30-Oct-01	22-Nov-06	420,000	1-Dec-06	May-11	<input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
13. Belize	UNDP	16-Sep-02	24-Mar-06	470,000 Includes TNA	2-May-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
14. Benin	UNDP	21-Oct-02	26- Oct-06	420,000	Jul-07	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
15. Bhutan	UNDP	13-Nov-00	30-May-07	420,000	Aug-07	Jul-11	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
16. Bolivia	UNDP	16-Nov-00	10-Jun-05	420,000	9-Aug-05	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
17. Bosnia & Herzegovina	UNDP	INC under preparation	8-Dec-05	420,000	27-Apr-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
18. Botswana	UNDP	22-Oct-01	23-Dec-05	420,000	3-Feb-06	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
19. Brazil	UNDP	10-Dec-04	8-Nov-05	3,400,000 Did not request PDF funds	13-Dec-06	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
20. Burkina Faso	UNDP	16-May-02	5-Jun-06	420,000	27-Jul-06	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: * information not provided.
21. Burundi	UNDP	23-Nov-01	22-May-06	420,000	29-Jun-06	Sept-09	<input checked="" type="checkbox"/> GHG Inventories: complete <input checked="" type="checkbox"/> V&A analysis: complete <input checked="" type="checkbox"/> Mitigation Analysis: complete <input checked="" type="checkbox"/> National Circumstances: complete <input checked="" type="checkbox"/> Other information: complete <input checked="" type="checkbox"/> Constraints & Gaps: complete
22. Cambodia	UNDP	8-Oct-02	9-May-06	420,000	24-Jun-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: : 25-50% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: : 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
23. Cameroon	UNEP	31-Jan-05	03 Feb.-09	420,000	17 Feb.-09	Feb.-11	<input checked="" type="checkbox"/> National Circumstances Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
24. Cape Verde	UNDP	13-Nov-00	30-Jan-07	420,000	July-07	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
25. Central African Republic	UNEP	10-Jun-03	30 Aug.-06	420,000	13 Nov.-06	Dec. -11	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
26. Chad ³	UNDP	29-Oct-01	30-Jan-07	420,000	Jun-07	Sept-11	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other Information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
27. Chile	UNDP	8-Feb-00	8-Sep-06	420,000	Aug-07	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed

³ Status as per latest available information from country (November 2008)

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
28. China	UNDP	10-Dec-04	18-Jan-07	5,350,000 Includes PDF funds	Dec-08	Jun-12	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
29. Colombia	UNDP	18-Dec-01	8-Sep-06	420,000	Dec-06	Apr-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
30. Comoros	UNEP	5-Apr-03	30 Mar. -07	420,000	14 May -07	May -11	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
31. Congo (Republic of)	UNDP	30-Oct-01	24-Apr-06	420,000	24-Jun-06	Completed	<input checked="" type="checkbox"/> SNC submitted in November 2009
32. Congo Democratic Republic	UNEP	21-Nov-00	11 Oct.-05	420,000	08 Nov.-05	Completed	<input checked="" type="checkbox"/> SNC submitted in November 2009
33. Cook Islands	UNDP	30-Oct-99	22-Dec-05	420,000	21-Apr-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
34. Costa Rica	UNDP	18-Nov-00	12-Apr-06	105,000 Complement to NC funds approved prior to the GEF Umbrella Project Includes TNA	12-May-06	Completed	<input checked="" type="checkbox"/> SNC submitted in October 2009
35. Cuba ⁴	UNDP	28-Sep-01	15-Mar- 08	420,000	Mar-08	Sept-11	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
36. Côte d'Ivoire	UNEP	2 -Feb-01	08 Jun. -05	420,000	10 June -05	June -10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
37. Democratic People's Republic of Korea	UNEP	7-May-04	25 Apr.-05	420,000	04 May-05	June -08	<input checked="" type="checkbox"/> National Circumstances: 50% completed <input checked="" type="checkbox"/> GHG Inventories: 25% completed <input checked="" type="checkbox"/> Further work stalled due to lack of communication with country

⁴ Status as per latest available information from country (October 2009)

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
38. Djibouti	UNEP	06-Jun-02	08 Jun.-06	420,000	13 Jun.-06	Nov. - 10	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
39. Dominica	UNDP	4-Dec-01	16-Feb-06	420,000	4-Apr-06	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
40. Dominican Republic	UNDP	4-Jun-03	11-Nov-05	420,000	21-Nov-06	Completed	<input checked="" type="checkbox"/> SNC submitted in December 2009
41. Timor l'Est	UNDP	INC	14-Aug-09	420,000	1-Sept-09	Nov-12	<input checked="" type="checkbox"/> GHG Inventories: not yet initiated <input checked="" type="checkbox"/> V&A analysis: not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated <input checked="" type="checkbox"/> National Circumstances: not yet initiated <input checked="" type="checkbox"/> Other information: not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: not yet initiated
42. Ecuador	UNDP	15-Nov-00	8-Feb-06	420,000	23-Mar-06	May-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
43. Egypt	UNDP	19-Jul-99	7-Nov-05	420,000	16-Mar-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
44. El Salvador ⁵	UNDP	10-Apr-00	30-May-07	420,000	Sep-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: completed
45. Eritrea	UNDP	16-Sep-02	30-Jan-07	420,000	Jun-07	Aug-11	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
46. Equatorial Guinea	UNEP	INC to be prepared	02 Mar.-09	420,000	23 Apr. -09	March -12	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
47. Ethiopia	UNDP	16-Oct-01	Has submitted self-assessment funds in April 09				
48. Fiji	UNEP	18-May-06	09 Apr.-09	420,000	24 Apr.-09	May -11	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed

⁵ Status as per latest available information from country (October 2009)

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
							<input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
49. Gabon	UNDP	22-Dec-04	31-Jan-07	420,000	May-07	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
50. Gambia	UNEP	6-Oct-03	05 Sep.-06	420,000	02 Jan.-07	Dec.-10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50-75% completed
51. Georgia	UNDP	10-Aug-99	5-May-05	420,000	24-Jun-05	Completed	<input checked="" type="checkbox"/> SNC submitted in October 2009
52. Ghana	UNDP	2-May-01	10-May-06	420,000	29-Jun-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
53. Grenada ⁶	UNDP	21-Nov-00	8-Sep-06	420,000	May-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed

⁶ Status as per latest available information from country (May 2009)

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
54. Guatemala	UNDP	1-Feb-02	7-Nov-06	420,000	Dec-06	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated. <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: No information provided
55. Guinea	UNEP	28-Oct-02	24 Sept. -07	420,000	01 Oct.-07	June -11	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
56. Guinea Bissau	UNDP	1-Dec-05	1-Nov-06	470,000 Includes TNA	Apr-07	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
57. Guyana	UNDP	16-May-02	5-Apr-07	470,000 Includes TNA	Aug-07	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
58. Haiti	UNEP	3 Jan-02	29 Sept.-05	420,000	06 Oct. -05	Dec. -10	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Other Information : Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
59. Honduras	UNDP	15-Nov-00	2-Dec-05	420,000	Mar-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
60. India	UNDP	22-Jun-04	GEF council approved	3,849,000 Includes PDFB	Jul-07	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: No information provided <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
61. Indonesia	UNDP	27-Oct-99	16-Jan-07	420,000	Jul-07	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
62. Iran, Islamic Republic of	UNDP	31-Mar-03	22-Dec-05	420,000	23-Jan-06	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
63. Jamaica	UNDP	21-Nov-00	21-Apr-06	420,000	7-Jul-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
64. Jordan	UNDP	6-Mar-97	29-Dec-05	420,000	25-Jan-06	Jul-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
65. Kazakhstan	UNDP	5-Nov-98	3-Mar-05	420,000	15-May-05	Completed	<input checked="" type="checkbox"/> SNC to be submitted to COP June 2009
66. Kenya	UNEP	22 Oct-02	26 Oct.-05	420,000	18 Nov. -05	Dec.-10	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: Between 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
67. Kiribati	UNDP	30-Oct-99	31-Jan-07	420,000	May-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
68. Kyrgyzstan	UNDP	1-Dec-08	2-Jun-05	420,000	5-Jul-05	Completed	<input checked="" type="checkbox"/> SNC Submitted to COP December 2008

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
69. Lao People's Democratic Republic	UNDP	2-Nov-00	17-May-07	420,000	17-May-07	May-12	<input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
70. Lebanon	UNDP	2-Nov-99	8-Jul-05	420,000	14-Mar-06	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
71. Lesotho	UNEP	17 –April-00	04 Sept. -06	420,000	25 Oct. -06	Dec.-10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75 % completed <input checked="" type="checkbox"/> V&A Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis :Less than 25% completed <input checked="" type="checkbox"/> Other Information :Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps Less than 25% completed
72. Liberia	UNEP	INC under preparation	31 Aug.-05	420,000	31 Aug. -05	Dec.-10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Analysis: More than 50% completed <input checked="" type="checkbox"/> Mitigation Analysis :More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps :More than 75% completed
73. Libyan Arab Jamahiriya *	UNEP	INC under preparation	31 Jan.-02	275,000	20 Feb. -02	Dec.-08	<input checked="" type="checkbox"/> GHG Inventories: More than 50% completed <input checked="" type="checkbox"/> * Project approved before commencement of umbrella project <input checked="" type="checkbox"/> * IA did not receive a response to request for updated information from EA

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
74. Madagascar	UNEP	22-Feb-04	7 Nov. -05	420,000	25 Nov. -05	Mar. -10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
75. Malawi	UNDP	2-Dec-03	8-Feb-06	420,000	Dec-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
76. Malaysia	UNDP	22-Aug-00	2 1-Dec-05	420,000	Jan-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
77. Maldives	UNDP	5-Nov-01	Has not yet requested self-assessment funds				
78. Mali	UNDP	13-Nov-00	8-Sep-06	420,000	11-Sep-06	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than % completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
79. Malta	UNDP	16-Jun-04	9-Apr-07	420,000	May-07	Feb-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
80. Marshall Islands	UNDP	24-Nov-00	30-Jan-07	420,000	7-Aug-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
81. Mauritania	UNEP	30-Jul-02	14 Jul -05	420,000	15 Aug.-05	Completed	<input checked="" type="checkbox"/> SNC submitted in December 2008
82. Mauritius	UNEP	28-May-99	22 Feb. -07	420,000	30 Apr.-07	Jun. - 10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
83. Mexico	UNDP	11 Nov-06	20-Jun-05	405,000 Did not request self-assessment funds	11_Jul-05	Completed	<input checked="" type="checkbox"/> Fourth NC submitted to the COP December 2009
84. Micronesia Federated States of	UNDP	4-Dec-97	20-Aug-06	420,000	Aug-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
85. Moldova	UNEP	13-Nov-00	12 Oct-05	420,000	27 Oct. 2005	Completed	<input checked="" type="checkbox"/> SNC submitted in January 2010

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
86. Mongolia	UNEP	1-Nov-01	28 Aug.-06	420,000	15 Sept.-06	June - 10	<input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% Completed <input checked="" type="checkbox"/> Other Information: More than 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% Completed
87. Montenegro	UNDP	Initial Communication under preparation	2-Feb-07	420,000	1-Jun-07	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
88. Mozambique	UNEP	6-Jun.-06	11 Oct.-06	420,000	25 Oct.-06	Dec.-10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
89. Morocco	UNDP	1-Nov-01	2-Mar-05	455,000 Includes TNA. Did not request self-assessment funds	13-May-05	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
90. Myanmar	UNEP	INC under preparation	26 Dec.-06	420,000	12 Mar. -07	Sept. -10	<input checked="" type="checkbox"/> National Circumstances: Completed 28 Feb. 10 <input checked="" type="checkbox"/> GHG Inventories: 75% completed <input checked="" type="checkbox"/> V & A Analysis: 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Other Information: Between 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 25-50% completed
91. Namibia	UNDP	7-Oct-02	14-Dec-05	420,000	24-Jan-06	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
92. Nauru	UNDP	30-Oct-99	25-May-07	420,000	July-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
93. Nepal	UNEP	1-Sept-04	8 July -09	420,000	14 July -09	July -12	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
94. Nicaragua	UNDP	25-Jul-01	4-Feb-05	420,000	7-Mar-05	Completed	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
							<input checked="" type="checkbox"/> Constraints & Gaps: Completed
95. Niger	UNDP	13-Nov-00	12-Dec-05	420,000	4-Jan-06	Oct-09	<input checked="" type="checkbox"/> SNC submitted in December 2009
96. Nigeria	UNDP	17-Nov-03	30-Mar-06	420,000 Includes TNA	1-Aug-06	Mar-11	<input checked="" type="checkbox"/> GHG Inventories: not yet initiated <input checked="" type="checkbox"/> V&A analysis: not yet initiated <input checked="" type="checkbox"/> Mitigation not yet initiated <input checked="" type="checkbox"/> National Circumstances: not yet initiated <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: not yet initiated
97. Niue	UNEP	2-Oct -01	11 Nov-04	420,000	20 Dec-04	September-10	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: Between 50-75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Other Information : More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
98. Oman ⁷	UNDP	INC under preparation	15-May-07	300,000	7-Jul-07	Mar-11	<input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
99. Pakistan	UNEP	15-Nov-03	Project document under preparation				<input checked="" type="checkbox"/> IA did not receive a response to request for updated information from EA
100. Panama	UNDP	20-Jul-01	7-Jun-06	420,000	Sept-06	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% complete <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed

⁷ Project Approved before commencement of GEF National Communications Umbrella Project

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
							<input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
101.Palau	UNEP	18-Jun-03	9 Dec-05	420,000	13 Dec-05	Mar. – 10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
102.Papua New Guinea	UNDP	27-Feb-02	17-Jul-06	420,000	Feb-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories : More than 75% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
103.Paraguay ⁸	UNDP	10-Apr-02	8-Dec-05	420,000	10-Mar-06	Jan-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
104.Peru	UNDP	21-Aug-01	20-Jul-05	1,849,350 Includes PDF	July-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed

⁸ Status as per latest available information from country (May 2009)

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
105.Philippines	UNDP	19-May-00	18-Apr-06	420,000	2-Aug-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
106.Rwanda	UNEP	6-Sep-05	22 Sep-06	420,000	16 Oct.-06	June – 10	<input checked="" type="checkbox"/> National Circumstances: More that 75% completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75 Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Between 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50-75% completed
107.Saint Kitts and Nevis	UNDP	30-Nov-01	25-Oct-06	420,000	May-07	Aug-11	<input checked="" type="checkbox"/> Project in early stages of implementation <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
108.Saint Lucia	UNDP	30-Nov-01	9-Jun-06	420,000	14-Jun-06	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25%
109.Saint Vincent and the Grenadines	UNDP	21-Nov-00	7-Jun-06	420,000	27-Jun-06	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
110.Samoa	UNDP	30-Oct-99	2 1-Jul-05	420,000	27-Oct-05	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
111.São Tome and Principe	UNDP	19-May-05	24-Sept-07	420,000	Dec-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
112.Saudi Arabia	UNDP	29-Nov-05	30-May-07	420,000	Dec-07	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
113.Senegal	UNEP	1-Dec-97	8 Jun.-06	420,000	20 June -06	Jan. - 10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
114.Serbia	UNDP	Initial Communication under preparation	21- Mar-07	385,000	4-Apr-07	Dec-11	<input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
115.Seychelles	UNDP	15-Nov-00	9-Jun-06	420,000	16-Jun-06	Dec-12	<input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other Information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
116.Sierra Leone	UNDP	8-Jan-07	21-Apr-08	420,000	Oct-08	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: No information provided
117.Solomon Islands	UNDP	29-Sep-04	30-Jan-07	420,000	16-Aug-07	Aug-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
118.South Africa	UNEP	11-Dec-03	18 Oct. 2007	420,000	09 Nov. 07	Oct. - 2009	<input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V & A Analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> Other Information: Between 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50-75% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
119.Sri Lanka	UNDP	6-Nov-00	30-May-07	420,000	Jul-07	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
120.Sudan	UNDP	7-Jun-03	10-May-07	420,000	16-Sep-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
121. Syrian Arab Republic	UNDP	INC under preparation	20-July-2006	420,000	Jan-07	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
122.Swaziland	UNDP	21-May-02	29 March 2007	470,000 Includes TNA	May-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
123.Suriname	UNDP	26- Mar06	27 January 2009	420,000	Jan-09	Dec-11	Project in initial stage of implementation.
124.Tajikistan	UNDP	31-Dec-08	26-May-05	420,000	7-Jul-05	Completed	<input checked="" type="checkbox"/> SNC Submitted to COP, 31 December 2008

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
125. Thailand	UNDP	13-Nov-00	31-May-06	420,000	Dec-06	Jan-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: not yet initiated
126. The Former Yugoslav Republic of Macedonia	UNDP	15-Jan-09	4-Feb-05	420,000	16-Feb-05	Completed	<input checked="" type="checkbox"/> SNC submitted to COP, 15 January 2009
127. Tanzania United Republic of	UNEP	4-Jul-03	21 July-06	420,000	15 Aug. 2006	Jan.-10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Other Information: Between 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 25-50% completed <input checked="" type="checkbox"/> IA did not receive a response to request for updated information from EA
128. Togo	UNDP	20-Dec-01	8-Sep-06	420,000	Apr-07	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
129. Tonga	UNDP	21-Jul-05	17-Jan-07	405,000 Did not request self-assessment funds	Jan-07	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
130. Trinidad and Tobago	UNDP	30-Nov-01	6-Jun-06	420,000	May-07	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
131. Tunisia	UNDP	27-Oct-01	8-Jun-05	405,000 Did not request self-assessment funds	25-Aug-05	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
132. Turkmenistan	UNEP	11-Nov-00	8 June-06	420,000	9 June-06	April - 10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
133. Tuvalu	UNDP	30-Oct-99	17-Jan-07	420,000	May-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
134. Uganda	UNEP	26-Oct-02	28 Aug.-08	420,000	10 Sept.-08	Aug.-11	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% completed <input checked="" type="checkbox"/> GHG Inventories : Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
135. Uruguay	UNDP	11- May-04	5-May-05	405,000 Did not request self-assessment funds	30-Aug-05	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
136. Uzbekistan	UNEP	22-Oct-99	10 Feb.-05	420,000	21 Feb.-05	Completed	<input checked="" type="checkbox"/> SNC submitted in December 2008
137. Vanuatu	UNDP	30-Oct-99	22-Dec-05	420,000	24-Jul-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed. <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
138. Venezuela	UNDP	13-Oct-05	Under preparation				
139. Vietnam	UNEP	2-Dec-03	7 Jun.-06	420,000	19 June-06	Oct. -10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> Other Information: Between 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50-75% completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent National Communication project	Total Amount Approved US\$	Date of initial disbursement of funds by Implementing Agency	Approximate date of completion of Draft National Communication Report	Status of project activities
140. Yemen	UNDP	29-Oct-01	8-Nov-06	470,000 Includes TNA	Sep-07	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
141. Zambia	UNDP	18-Aug-04	2-Feb-07	470,000 Includes TNA	17-Aug-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
142. Zimbabwe	UNEP	25-May-98	24 Apr.-06	420,000	13 Jun-06	Dec. -10	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
