



United Nations

FCCC/SBI/2015/INF.7



Framework Convention on
Climate Change

Distr.: General
28 May 2015

English only

Subsidiary Body for Implementation

Forty-second session

Bonn, 1–11 June 2015

Item 4(b) of the provisional agenda

Reporting from Parties not included in Annex I to the Convention

Provision of financial and technical support

Information provided by the Global Environment Facility on its activities relating to the preparation of biennial update reports

Note by the secretariat


1. The Subsidiary Body for Implementation (SBI), at its forty-first session, invited the Global Environment Facility (GEF) to continue to provide information on its activities relating to the preparation of biennial update reports by Parties not included in Annex I to the Convention, including information on the dates of requests for funding, approval of funding and disbursement of funds, for consideration at SBI 42.¹
2. The information from the GEF referred to in paragraph 1 above has been reproduced in the annex as received from the GEF and without formal editing.

¹ FCCC/SBI/2014/21, paragraph 31.

GE.15-10782 (E)



* 1 5 1 0 7 8 2 *

Please recycle 



Annex

Status of resources Approved by the GEF secretariat for the preparation of biennial update reports from parties not included in annex I to the Convention

Note: Information was compiled by the Implementing Agencies (UNDP and UNEP)

IA-Implementing Agency, EA-Executing Agency

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
1. Argentina	UNDP	BUR 1 under preparation	13-Dec-2013	29-Jan-2014	Not applicable ³	Agency Project Document under review for IA clearance	300,854	Not yet disbursed	Not yet disbursed	End of 2016	End of 2016	<input checked="" type="checkbox"/> Project transferred from WB to UNDP on 11 Sep 2014
2. Armenia	UNDP	BUR 1 under preparation	19-Nov-2013	5-Feb-2014	Not applicable ³	14-Apr-2014	352,000	9-May-2014	352,000	December 2015	February 2016	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventory: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated
3. Azerbaijan	UNDP	31-Mar-2015 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
4. Benin	UNEP	BUR 1 under preparation	16-Apr-2014	19-May-2014	Not applicable ³	23-Sep-2014	352,000	31-Oct-2014	10,000 (as at 03-Dec-2014)	October 2016	December 2016	<input checked="" type="checkbox"/> Project under inception phase
5. Bosnia and Herzegovina	UNDP	12-Mar-2015 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
6. Botswana	UNDP	BUR 1 under preparation	5-Aug-2014	25-Nov-2014	Not applicable ³	Agency Project Document under preparation for IA clearance	352,000 as part of EA proposal (952,000) for 3 NC, BUR 1 and iNDC	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation for IA clearance <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC
7. Brazil	UNDP	31-Dec-2014 (BUR 1)	5-Apr-2013	2-May-2013	20-Jun-2013	Agency project document clearance pending CEO approval	1,050,000 as part of full project proposal (7,528,500) for 4 NC and BUR 2	Not yet disbursed	Not yet disbursed	December 2016	December 2016	<input checked="" type="checkbox"/> PIF request for a 4NC and BUR Full-Size project approved by GEF Council 20 Jun 2013. <input checked="" type="checkbox"/> Project Document and CEO Endorsement request submitted to GEF Secretariat and will be recommended for CEO approval once TNC is submitted to UNFCCC.
8. Chile	AGCI	10-Dec-2014 (BUR 1)	31-Jul-2013	30-Jul-2014	Not applicable ³	Not applicable	352,000	Not yet disbursed	Not yet disbursed	December 2016	December 2016	<input checked="" type="checkbox"/> This project is being executed through direct access by the Chilean Agency for International Cooperation (AGCI for its acronym in Spanish)

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
9. China	UNDP	BUR 1 under preparation	16-Mar-2012	1-Oct-2012	15-Nov-2012	3-Nov-2014	892,400 as part of full project proposal (7,280,000) for 3 NC and BUR 1	Not yet disbursed	Not yet disbursed	August 2015	June 2016	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Other Information : <25% completed <input checked="" type="checkbox"/> Note: CEO Endorsement request and Project Document approved by GEF Secretariat 18 Jul 2014
10. Colombia	UNDP	BUR 1 under preparation	3-Apr-2014	2-May-2014	Not applicable ³	1-Aug-2014	352,000	4-Sep-2014	352,000	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventory: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
11. Costa Rica	UNDP	BUR 1 under preparation	27-Aug-2013	25-Sep-2013	Not applicable ³	16-Jan-2014	352,000	27-Feb-2014	352,000	July 2015	October 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventory: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed
12. Côte d'Ivoire	UNEP	BUR 1 under preparation	9-Oct-2013	18-Nov-2013	Not applicable ³	18-Apr-2014	352,000	30-Sep-2014	82,140 (as at 30-Sep-2014)	April 2016	July 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information : 25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
13. Ecuador	UNDP	BUR 1 under preparation	5-Jul-2013	18-Jul-2013	5-Sep-2013	21-Jan-2014	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	25-Feb-2014	560,100 ⁴	August 2015	September 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventory: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-session Work Program
14. Egypt	UNDP	BUR 1 under preparation	11-Jun-2014	3-Nov-2014	Not applicable ³	Agency project document under review for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under IA review for clearance

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
15. El Salvador	UNDP	BUR 1 under preparation	13-Aug-2013	12-Sep-2013	7-Nov-2013	2-Dec-2014	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	24-Mar-2015	523,000 ⁴	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC cleared by the Nov 2013 Work Program. Due to internal approval process within the government, the final approval took much longer than originally planned.
16. Georgia	UNDP	BUR 1 under preparation	16-Apr-2014	2-May-2014	Not applicable ³	22-Oct-2014	352,000	6-Nov-2014	352,000	June 2016	July 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated
17. Ghana	UNEP	BUR 1 under preparation	22-May-2013	5-Jun-2013	Not applicable ³	23-Aug-2013	352,000	17-Sep-2013	231,500 (as at 30-Sep-14)	June 2015	July 2015	<input checked="" type="checkbox"/> All components Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
18. Honduras	UNDP	BUR 1 under preparation	26-Feb-2014	2-May-2014	Not applicable ³	20-Feb-2015	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	9-Mar-2015	352,755 ⁴	December 2015	August 2016	<input checked="" type="checkbox"/> Project under Inception phase <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC
19. India	UNDP	BUR 1 under preparation	14-Sep-2011	26-Jan-2012	29-Feb-2012	10-Jun-2013	2,625,000 as part of full project proposal (9,010,604) for 3 NC and BUR 1	25-Sep-2013	2,702,546 ⁴	April 2015	July 2015	<input checked="" type="checkbox"/> All Components Completed <input checked="" type="checkbox"/> BUR included in the full project proposal CEO Endorsed 2 May 2013.
20. Indonesia	UNDP	BUR 1 under preparation	29-Mar-2012	6-Apr-2012	6-Jun-2012	22-Nov-2013	419,556 as part of full project proposal (4,500,000) for 3 NC and BUR 1	6-May-2014	2,638,553 ⁴	April 2015	May 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Note: BUR included in the full project proposal CEO Endorsed 24 Oct 2013.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
21. Jamaica	UNDP	BUR 1 under preparation	29-May-2013	18-Jul-2013	5-Sep-2013	16-Jul-2014	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	9-Oct-2014	455,821 ⁴	September 2015	January 2016	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-session Work Program
22. Jordan	UNDP	BUR 1 under preparation	31-Jul-2014	3-Nov-2014	Not applicable ³	6-Jan-2015	352,000	Not yet disbursed	Not yet disbursed	2016	2016	<input checked="" type="checkbox"/> Project Document under signature
23. Kazakhstan	UNDP	BUR 1 under preparation	10-Mar-2014	2-May-2014	Not applicable ³	17-Jul-2014	352,000 as part of EA proposal (852,000) for 7 NC and BUR 1	23-Sep-2014	154,854 ⁴	July 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 7NC
24. Kuwait	UNEP	BUR 1 under preparation	17-Sep-2013	10-Mar-2014	Not applicable ³	3-Sep-2014	352,000	23-Oct-2014	15,000 (as at 23-Oct-14)	PIP under preparation	PIP under preparation	<input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
25. Lebanon	UNDP	BUR 1 under preparation	17-Apr-2013	19-Jun-2013	Not applicable ³	25-Sep-2013	321,461	28-Oct-2013	321,461	June 2015	July 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> <input type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information : 25-50% Completed
26. The Former Yugoslav Republic of Macedonia	UNDP	26-Feb-2015 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
27. Malaysia	UNDP	BUR 1 under preparation	7-Feb-2013	18-Jul-2013	5-Sep-2013	18-Mar-2014	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	6-May-2014	293,574 ⁴	June 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information : 25-50% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-session Work Program

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
28. Mauritania	UNEP	BUR 1 under preparation	9-Oct-2013	29-Oct-2013	Not applicable ³	25-Feb-2014	352,000	28-Mar-2014	165,000 (as at 29-Jan-2014)	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
29. Mexico	UNDP	BUR 1 under preparation	12-Apr-2013	29-May-2013	Not applicable ³	24-Sep-2013	321,461	25-Nov-2013	321,445	June 2015	June 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information : Not yet initiated
30. Mongolia	UNEP	BUR 1 under preparation	16-Apr-2014	11-Jun-2014	Not applicable ³	21-Jul-2014	352,000	31-Oct-2014	10,000 (as at 31-Oct-14)	March 2016	June 2016	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information : Not Initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
31. Montenegro	UNDP	BUR 1 under preparation	6-Nov-2013	25-Feb-2014	Not applicable ³	1-May-2014	352,000	30-May-2014	351,820	September 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated
32. Namibia	UNDP	2-Dec-2014 (BUR 1)	20-Feb-2015	--	Not applicable ³	Project Document under preparation	--	--	--	--	--	<input checked="" type="checkbox"/> Request for BUR 2 funding submitted to GEF Sec for approval
33. Nigeria	UNDP	BUR 1 under preparation	11-Sep-2014	3-Nov-2014	Not applicable ³	Agency Project Document under review for IA clearance	352,000	Not yet disbursed	Not yet disbursed	December 2015	December 2015	<input checked="" type="checkbox"/> Project Document under IA review for clearance
34. Oman	UNEP	BUR 1 under preparation	14-Jan-2014	2-May-2014	Not applicable ³	5-Jun-2014	352,000	3-Sep-2014	166,700 (as at 05-Mar-2015)	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: 50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25% Completed <input checked="" type="checkbox"/> Other Information : 25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
35. Panama	UNDP	BUR 1 under preparation	2-Feb-2015	10-Mar-2015	Not applicable ³	Agency Project Document under review for IA clearance	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under IA review for clearance <input checked="" type="checkbox"/> BUR funding included in the EA Proposal for TNC
36. Papua New Guinea	UNEP	BUR 1 under preparation	25-Aug-2014	4-Dec-2014	Not applicable ³	BUR1 project implementation plan (PIP) under preparation	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	24-Mar-2015	20,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under IA review for clearance <input checked="" type="checkbox"/> BUR funding included in the EA Proposal for TNC
37. Paraguay	UNDP	BUR 1 under preparation	8-Jul-2013	18-Jul-2013	5-Sep-2013	11-Mar-2014	352,000 as part of the EA proposal (852,000) for the 3 NC and BUR 1	15-Apr-2014	554,677 ⁴	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-Sessional Work Program
38. Peru	UNDP	30-Dec-2014 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
39. Republic of Moldova	UNEP	BUR 1 under preparation	17-Dec-2013	5-Feb-2014	Not applicable ³	18-Apr-2014	352,000 as part of EA proposal (852,000) for 4 NC and BUR 1	19-May-2014	270,322 ⁴ (as at 13-Feb-2015)	September 2015	November 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Note: This project includes \$500,000 for NC and \$352,000 for BUR.
40. Saudi Arabia	UNEP	BUR 1 under preparation	11-Jun-2014	13-Jun-2014	Not applicable ³	21-Jul-2014	352,000	31-Oct-2014	110,000 (as at 25-Feb-2015)	December 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
41. Serbia	UNDP	BUR 1 under preparation	28-Aug-2013	25-Sep-2013	Not applicable ³	17-Feb-2014	352,000	4-Aug-2014	349,552	May 2015	September 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed
42. South Africa	UNEP	17-Dec 2014 (BUR 1)	7-Jan-2013	20-Feb-13	31-Jul-2014	12-Sep-2014	352,000 as part of full project proposal (4,006,650) for 3 NC and BUR 2	9-Oct-2014	100,000 (as at 30- Oct-2014)	June 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: This is a GEF full-size 3NC project which includes \$352,000 support towards BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
43. Thailand	UNDP	BUR 1 under preparation	18-Apr-2013	18-Jul-2013	5-Sep-2013	23-Apr-2014	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	6-Jun-2014	320,817 ⁴	April 2016	May 2016	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-Sessional Work Program
44. Togo	UNDP	BUR 1 under preparation	12-May-2014	2-Jun-2014	Not applicable ³	26-Sep-2014	352,000	20-Feb-2015	352,000	June 2016	August 2016	<input checked="" type="checkbox"/> Project under Inception Phase
45. Trinidad and Tobago	UNDP	BUR 1 under preparation	7-Aug-2014	6-Nov-2014	Not applicable ³	Agency Project Document under review for IA clearance	352,000 as part of EA proposal (952,000) for 3 NC, BUR 1 and iNDC	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under IA review for clearance <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, BUR and iNDC combined project
46. Tunisia	UNDP	11-Dec-2014 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
47. Uruguay	UNDP	BUR 1 under preparation	16-Nov-2012	27-Dec-2012	Not applicable ³	20-Jun-2013	320,000	2-Sep-2013	299,729	April 2015	June 2015	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed
48. Vietnam	UNEP	8-Dec-2014 (BUR 1)	7-Jan-2014	29-Jan-2014	Not applicable ³	BUR 2 project implementation plan (PIP) under preparation	352,000	Not yet disbursed	Not yet disbursed	PIP under preparation	PIP under preparation	<input checked="" type="checkbox"/> Project Implementation Plan under preparation
49. Yemen	UNDP	BUR 1 under preparation	5-Jul-2013	18-Jul-2013	5-Sep-2013	4-Apr-2014	352,000 as part of EA proposal (852,000) for 3 NC and BUR 1	4-Jun-2014	472,180 ⁴	Delayed due to current unrest	Delayed due to current unrest	<input checked="" type="checkbox"/> Project under Inception phase <input checked="" type="checkbox"/> Project activities delayed due to current unrest <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessionnal Work Program

Note: In addition to resources provided to the above countries, the Umbrella Programme for Biennial Update Report to the UNFCCC, implemented by UNEP, seeks to support 39 additional countries (Afghanistan, Angola, Antigua and Barbuda, Bahrain, Bhutan, Burkina Faso, Cambodia, Comoros, Congo DR, Dominica, Equatorial Guinea, Eritrea, Fiji, Gambia, Guinea, Guinea-Bissau, Guyana, Haiti, Kiribati, Lao PDR, Lesotho, Liberia, Madagascar, Malawi, Maldives, Mali, Mauritius, Mozambique, Myanmar, Rwanda, Saint Lucia, Sao Tome and Principe, Senegal, Seychelles, Sierra Leone, Somalia, South Sudan, Uganda, and Zambia) in preparing their first BURs. The full-size project proposal was approved by GEF Council on 30 October 2014. It was submitted for CEO Endorsement on 15 April 2015, and is currently under review for CEO Endorsement. The total project amount is \$14,414,400, which includes \$352,000 for each country and project management cost of \$686,400.

¹ The first submission date of enabling activity proposal to the GEF Secretariat.

² Sum of cumulative expenditures as of December 2014 and the budget approved for 2015 year.

³ Enabling activity projects below \$1 million do not require GEF council approval.

⁴ Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.