



**UNITED
NATIONS**



**Framework Convention
on Climate Change**

Distr.
GENERAL

FCCC/SBI/2009/INF.11
21 October 2009

ENGLISH ONLY

SUBSIDIARY BODY FOR IMPLEMENTATION

Thirty-first session

Copenhagen, 7–18 December 2009*

Item 4 (a) of the provisional agenda

National communications from Parties not included in Annex I to the Convention

Provision of financial and technical support

**Information on financial support provided by the Global Environment
Facility for the preparation of national communications from
Parties not included in Annex I to the Convention**

Note by the secretariat

1. The Subsidiary Body for Implementation (SBI), at its thirtieth session, invited the Global Environment Facility to continue to provide information on its activities relating to the preparation of national communications by Parties not included in Annex I to the Convention (non-Annex I Parties), including information on the dates of approval of funding and disbursement of funds, for consideration by the SBI at its thirty-first session.¹
2. The annex² provides details of the status of enabling activity projects, including preparation of the initial, second and subsequent national communications of non-Annex I Parties and the dates of approval and disbursement of funds.

* Exact dates within the sessional period are subject to confirmation.

¹ FCCC/SBI/2009/8, paragraph 16.

² Annex 3 of the report of the Global Environment Facility (GEF) to the fifteenth session of the Conference of the Parties (pages 88–111) is reproduced as received from the GEF and without formal editing.

Annex

Annex 3

Status of National Communications from Parties Not Included in Annex I to the Convention

The information in the table below was compiled by UNDP and UNEP until October 9, 2009. The full-size project for the preparation of the 3rd National Communication of Argentina was approved by the GEF Council on June 24, 2009.

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Status of project activities
1. Afghanistan	UNEP	INC to be prepared	12-Feb-08	420,000	Financial arrangements for project implementation concluded	Jul-12	<input checked="" type="checkbox"/> Inception workshop scheduled for November 2009
2. Albania	UNDP	13-Sep-02	4-Feb-05	420,000	14-Apr-05	Aug-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
3. Algeria	UNDP	30-Apr-01	12-Dec-05	420,000	6-Feb-06	Jul-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Between 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 25-50% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA

4.	Angola	UNEP	INC to be prepared	4-Sep-08	420,000	15- Apr-09	Jun-11	<input checked="" type="checkbox"/> Project Inception Workshop held detailed workplan prepared <input checked="" type="checkbox"/> National Circumstances: Less than 25% completed
5.	Antigua and Barbuda	UNDP	10-Sep-01	18-Apr-06	420,000	6-Jun-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
6.	Argentina	WB	7-Mar-08				Completed	<input checked="" type="checkbox"/> SNC submitted to COP, 7 March 2008
7.	Armenia	UNDP	4-Nov-98	29-Jul-05	420,000	24-Sep-05	Aug-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed. <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
8.	Azerbaijan	UNDP	23-May-00	21-Jul-05	420,000	28-Jul-05	Aug-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
9.	Bahamas	UNDP	5-Nov-01	22-May-06	420,000	19- Jun-06	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not initiated <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

10. Bangladesh	UNDP	12-Nov-02	2-Aug-07	420,000	10-Nov-08	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
11. Bahrain	UNEP	20-Apr-05	31-Jan-07	420,000	04-Apr-07	Sept-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A Assessment: 50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50% completed <input checked="" type="checkbox"/> National Circumstances: More than 50% completed <input checked="" type="checkbox"/> Other Information: 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
12. Barbados	UNDP	30-Oct-01	22-Nov-06	420,000	1-Dec-06	May-11	<input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated. <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
13. Belize	UNDP	16-Sep-02	24-Mar-06	470,000 Includes TNA	2-May-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
14. Benin	UNDP	21-Oct-02	26-Oct-06	420,000	Jul-07	Aug-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed

15. Bhutan	UNDP	13-Nov-00	30-May-07	420,000	Aug-07	Aug-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
16. Bolivia	UNDP	16-Nov-00	10-Jun-05	420,000	9-Aug-05	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other Information: completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
17. Bosnia & Herzegovina	UNDP	INC under preparation	8-Dec-05	420,000	27-Apr-06	Aug-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
18. Botswana	UNDP	22-Oct-01	23-Dec-05	420,000	3-Feb-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
19. Brazil	UNDP	10-Dec-04	8-Nov-05	3,400,000 Did not request PDF funds	13-Dec-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: 50 - 75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed

							<input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
20. Burkina Faso	UNDP	16-May-02	5-Jun-06	420,000	27-Jul-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
21. Burundi	UNDP	23-Nov-01	22-May-06	420,000	29-Jun-06	Sept-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed. <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
22. Cambodia	UNDP	8-Oct-02	9-May-06	420,000	24-Jun-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed. <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
23. Cameroon	UNEP	31-Jan-05	28-Jan-09	420,000	17-Feb-09	Feb-11	<input checked="" type="checkbox"/> Inception & GHG Inventory Workshops held, detailed workplan produced <input checked="" type="checkbox"/> GHG Inventories: less than 25% completed
24. Cape Verde	UNDP	13-Nov-00	30-Jan-07	420,000	July-07	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed. <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
25. Central African Republic	UNEP	10-Jun-03	30-Aug-06	420,000	13-Nov-06	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: 50% completed

26. Chad ³	UNDP	29-Oct-01	30-Jan-07	420,000	Jun-07	Sept-11	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other Information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
27. Chile	UNDP	8-Feb-00	8-Sep-06	420,000	Aug-07	Apr-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed. <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
28. China	UNDP	10-Dec-04	18-Jan-07	5,350,000 Includes PDF funds	Dec-08	Dec-11	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
29. Colombia	UNDP	18-Dec-01	8-Sep-06	420,000	Dec-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed

³ Status as per latest available information from country (November 2008)

30. Comoros	UNEP	5-Apr-03	30-March -07	420,000	14-May-07	May-10	<input checked="" type="checkbox"/> GHG Inventories: More than 25% completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: 50% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
31. Congo (Republic of)	UNDP	30-Oct-01	24-Apr-06	420,000	24-Jun-06	Sept-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
32. Congo Democratic Republic	UNEP	21-Nov-00	11-Oct-05	420,000	08-Nov-05	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed. <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
33. Cook Islands	UNDP	30-Oct-99	22-Dec-05	420,000	21-Apr-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
34. Costa Rica	UNDP	18-Nov-00	12-Apr-06	105,000 Complement to NC funds approved prior to the GEF Umbrella Project Includes TNA	12-May-06	Jul-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed

35. Cuba	UNDP	28-Sep-01	15-Ma-08	420,000	Mar-08	Sept-11	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
36. Cote d Ivoire	UNEP	2-Feb-01	8-Jun-05	420,000	10-Jun-05	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
37. Democratic People's Republic of Korea	UNEP	7-May-04	25-Apr-05	420,000	04-May-05	Jun-08	<input checked="" type="checkbox"/> GHG Inventories: 50% completed <input checked="" type="checkbox"/> V&A analysis: 25% completed <input checked="" type="checkbox"/> Further work stalled due to lack of communication with country <input checked="" type="checkbox"/> IA did not receive a response to request for updated information from EA
38. Djibouti	UNEP	2-Jun-02	08-Jun-06	420,000	13-Jun-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 75% completed <input checked="" type="checkbox"/> V&A analysis: Less 25% completed <input checked="" type="checkbox"/> National Circumstances: 50% completed
39. Dominica	UNDP	4-Dec-01	16-Feb-06	420,000	4-Apr-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA

40. Dominican Republic	UNDP	4-Jun-03	11-Nov-05	420,000	21-Nov-06	May-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
41. Timor l'Est	UNDP	INC	14-Aug-09	420,000	1-Sept-09	Nov-12	<input checked="" type="checkbox"/> GHG Inventories: not yet initiated <input checked="" type="checkbox"/> V&A analysis: not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated <input checked="" type="checkbox"/> National Circumstances: not yet initiated <input checked="" type="checkbox"/> Other information: not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: not yet initiated
42. Ecuador	UNDP	15-Nov-00	8-Feb-06	420,000	23-Mar-06	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
43. Egypt	UNDP	19-Jul-99	7-Nov-05	420,000	16-Mar-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
44. El Salvador	UNDP	10-Apr-00	30-May-07	420,000	Sep-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: completed

45. Eritrea	UNDP	16-Sep-02	30-Jan-07	420,000	Jun-07	Dec-11	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
46. Equatorial Guinea	UNEP	INC to be prepared	2March 2009	420,000	23-Apr-09	Mar-12	<input checked="" type="checkbox"/> Project Inception workshop under preparation
47. Ethiopia	UNDP	16-Oct-01	Has submitted self-assessment funds in April 09				
48. Fiji	UNEP	18-May-06	9-Apr-09	420,000	24-Apr-09	May-11	<input checked="" type="checkbox"/> Project Inception workshop undertaken in Aug. 2009 <input checked="" type="checkbox"/> Recruitment of Project Coordinator underway
49. Gabon	UNDP	22-Dec-04	31-Jan-07	420,000	May-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
50. Gambia	UNEP	6-Oct-03	05-Sep-06	420,000	02-Jan-07	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: more than 50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
51. Georgia	UNDP	10-Aug-99	5-May-05	420,000	24-Jun-05	Mar-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed

52. Ghana ⁴	UNDP	2-May-01	10-May-06	420,000	29-Jun-06	2009	<input checked="" type="checkbox"/> GHG Inventories: More than 50% completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 50% completed <input checked="" type="checkbox"/> National Circumstances: <input checked="" type="checkbox"/> Other information: <input checked="" type="checkbox"/> Constraints & Gaps: <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
53. Grenada	UNDP	21-Nov-00	8-Sep-06	420,000	May-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
54. Guatemala	UNDP	1-Feb-02	7-Nov-06	420,000	Dec-06	Mar-11	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated. <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: not yet initiated
55. Guinea	UNEP	28-Oct-02	24-Sep-07	420,000	01-Oct-07	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
56. Guinea Bissau	UNDP	1-Dec-05	1-Nov-06	470,000 Includes TNA	Apr-07	Jan-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA

⁴ Status as per latest available information from country (November 2008)

57. Guyana	UNDP	16-May-02	5-Apr-07	470,000 Includes TNA	Aug-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
58. Haiti	UNEP	3-Jan-02	29-Sep-05	420,000	06-Oct-05	May-10	<input checked="" type="checkbox"/> GHG Inventories: 75% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
59. Honduras	UNDP	15-Nov-00	2-Dec-05	420,000	Mar-07	Jan-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
60. India	UNDP	22-Jun-04	GEF council approved	3,849,000 Includes PDFB	Jul-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
61. Indonesia	UNDP	27-Oct-99	16-Jan-07	420,000	Jul-07	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
62. Iran, Islamic Republic of	UNDP	31-Mar-03	22-Dec-05	420,000	23-Jan-06	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed

							<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
63. Jamaica	UNDP	21-Nov-00	21-Apr-06	420,000	7-Jul-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
64. Jordan	UNDP	6-Ma-97	29-Dec-05	420,000	25-Jan-06	Jul-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
65. Kazakhstan	UNDP	5-Nov-98	3-Ma-05	420,000	15-May-05	Completed	<input checked="" type="checkbox"/> SNC to be submitted to COP June 2009
66. Kenya	UNEP	22- Oct-02	26-Oct-05	420,000	18-Nov-05	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: more than 50% completed <input checked="" type="checkbox"/> V&A analysis: more than 50% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 50% completed
67. Kiribati	UNDP	30-Oct-99	31-Jan-07	420,000	May-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
68. Kyrgyzstan	UNDP	1-Dec-08	2-Jun-05	420,000	5-Jul-05	Completed	<input checked="" type="checkbox"/> SNC Submitted to COP December 2008
69. Lao People's Democratic Republic	UNDP	2-Nov-00	17-May-07	420,000	17-May-07	Mar-12	<input checked="" type="checkbox"/> GHG Inventories: not yet initiated <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: not yet initiated

70. Lebanon	UNDP	2-Nov-99	8-Jul-05	420,000	14-Mar-06	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
71. Lesotho	UNEP	17-Apr-00	4-Sep-06	420,000	25-Oct-06	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: more than 75 % completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other Information: 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
72. Liberia	UNEP	INC under preparation	31-Aug-05	420,000	31-Aug-05	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25% completed <input checked="" type="checkbox"/> National Circumstances: Completed
73. Libyan Arab Jamahiriya ⁵	UNEP	INC under preparation	31-Jan-02	275,000	20-Feb-02	Dec-08	<input checked="" type="checkbox"/> GHG Inventories: more than 50% completed <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> IA did not receive response to request for updated information for EA
74. Madagascar	UNEP	22-Feb-04	7-Nov-05	420,000	25-Nov-05	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed

⁵ Project Approved before commencement of GEF National Communications Umbrella Project

75. Malawi	UNDP	2-Dec-03	8-Feb-06	420,000	Dec-06	Completed	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
76. Malaysia	UNDP	22-Aug-00	21-Dec-05	420,000	Jan-07	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
77. Maldives	UNDP	5-Nov-01	Has not yet requested self-assessment funds				
78. Mali	UNDP	13-Nov-00	8-Sep-06	420,000	11-Sep-06	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
79. Malta	UNDP	16-Jun-04	9-Apr-07	420,000	May-07	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
80. Marshall Islands	UNDP	24-Nov-00	30-Jan-07	420,000	7-Aug-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
81. Mauritania	UNEP	6-Dec-08	14-Jul-05	420,000	15-Aug-05	Completed	<input checked="" type="checkbox"/> SNC submitted to COP, 6 December 2008

82. Mauritius	UNEP	28-May-99	22-Feb-07	420,000	30-Apr-07	Jan-10	<input checked="" type="checkbox"/> GHG Inventories: less than 50% completed <input checked="" type="checkbox"/> V&A analysis: 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated <input checked="" type="checkbox"/> National Circumstances: 50% completed <input checked="" type="checkbox"/> Other Information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
83. Mexico	UNDP	11 Nov-06	20-Jun-05	405,000 Did not request self-assessment funds	11_jul-05	Completed	<input checked="" type="checkbox"/> Third NC submitted to the COP, 11 November 2006
84. Micronesia Federated States of	UNDP	4-Dec-97	20-Aug-06	420,000	Aug-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
85. Moldova	UNEP	13-Nov-00	12-Oct-05	420,000	27-Oct-05	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
86. Mongolia	UNEP	1-Nov-01	28-Aug-06	420,000	15-Sep-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: completed
87. Montenegro	UNDP	Initial Communication under preparation	2-Feb-07	420,000	1-Jun-07	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed

88. Mozambique	UNEP	2-Jun-06	11-Oct-06	420,000	25-Oct-06	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
89. Morocco	UNDP	1-Nov-01	2-Mar-05	455,000 Includes TNA. Did not request self-assessment funds	13-May-05	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
90. Myanmar	UNEP	INC under preparation	26-Dec-06	420,000	12- Mar-07	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other Information: 25-50% completed
91. Namibia	UNDP	7-Oct-02	14-Dec-05	420,000	24-Jan-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: completed
92. Nauru	UNDP	30-Oct-99	25-May-07	420,000	July-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
93. Nepal	UNEP	1-Sept-04	8-July-09	420,000	14-July-09	Jul-12	<input checked="" type="checkbox"/> Inception workshops is scheduled for October 2009

94. Nicaragua	UNDP	25-Jul-01	4-Feb-05	420,000	7-Mar-05	Completed	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
95. Niger	UNDP	13-Nov-00	12-Dec-05	420,000	4-Jan-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
96. Nigeria	UNDP	17-Nov-03	30-Mar-06	420,000 Includes TNA	1-Aug-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation 50-75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
97. Niue	UNEP	2-Oct -01	11-Nov-04	420,000	20-Dec-04	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: More 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
98. Oman ⁶	UNDP	INC under preparation	15-May-07	300,000	7-Jul-07	Mar-11	<input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
99. Pakistan	UNEP	15-Nov-03	Project document under preparation				<input checked="" type="checkbox"/> Stocktaking exercise and national consultations undertaken.

⁶ Project Approved before commencement of GEF National Communications Umbrella Project

100.Panama	UNDP	20-Jul-01	7-Jun-06	420,000	Sept-06	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: more than 75% completed
101.Palau	UNEP	18-Jun-03	9-Dec-05	420,000	13-Dec-05	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 75% completed
102.Papua New Guinea	UNDP	27-Feb-02	17-Jul-06	420,000	Feb-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories : 25-50% completed <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
103.Paraguay	UNDP	10-Apr-02	8-Dec-05	420,000	10-Mar-06	Jan-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
104.Peru	UNDP	21-Aug-01	20-Jul-05	1,849,350 Includes PDF	July-06	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed

105.Philippines	UNDP	19-May-00	18-Apr-06	420,000	2-Aug-06	Jan-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
106.Rwanda	UNEP	6-Sep-05	22-Sep-06	420,000	16-Oct-06	Feb-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 50% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated
107.Saint Kitts and Nevis	UNDP	30-Nov-01	25-Oct-06	420,000	May-07	Aug-11	<input checked="" type="checkbox"/> Project in early stages of implementation <input checked="" type="checkbox"/> . IA unable to obtain updated status of EA
108.Saint Lucia	UNDP	30-Nov-01	9-Jun-06	420,000	14-Jun-06	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
109.Saint Vincent and the Grenadines	UNDP	21-Nov-00	7-Jun-06	420,000	27-Jun-06	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> GHG Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: More than 25% completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
110.Samoa	UNDP	30-Oct-99	21-Jul-05	420,000	27-Oct-05	May-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed

111.São Tome and Principe	UNDP	19-May-05	24-Sept-07	420,000	Dec-07	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: not yet initiated
112.Saudi Arabia	UNDP	29-Nov-05	30-May-07	420,000	Dec-07	Oct-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information:50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
113.Senegal	UNEP	1-Dec-97	8-Jun-06	420,000	20-Jun-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
114.Serbia	UNDP	Initial Communication under preparation	21-Mar-07	385,000	4-Apr-07	Sep-10	<input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
115.Seychelles	UNDP	15-Nov-00	9-Jun-06	420,000	16-Jun-06	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other Information: more than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

116. Sierra Leone	UNDP	8-Jan-07	21-Apr-08	420,000	Oct-08	Mar-10	<input checked="" type="checkbox"/> Project in early stages of implementation.
117. Solomon Islands	UNDP	29-Sep-04	30-Jan-07	420,000	16-Aug-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
118. South Africa	UNEP	11-Dec-03	18-Oct-07	420,000	09-Nov-07	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 50% completed <input checked="" type="checkbox"/> V&A analysis: 50% completed <input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
119. Sri Lanka	UNDP	6-Nov-00	30-May-07	420,000	Jul-07	May-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
120. Sudan	UNDP	7-Jun-03	10-May-07	420,000	16-Sep-07	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: not initiated yet <input checked="" type="checkbox"/> National Circumstances: not yet initiated <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
121. Syrian Arab Republic	UNDP	INC under preparation	20-July-2006	420,000	Jan-07	Feb-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: not initiated yet <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed

122.Swaziland	UNDP	21-May-02	29 March 2007	470,000 Includes TNA	May-07	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: Less than 25% completed
123.Suriname	UNDP	26-Mar06	27 January 2009	420,000	Jan-09	Dec-11	Project in initial stage of implementation.
124.Tajikistan	UNDP	31-Dec-08	26-May-05	420,000	7-Jul-05	Completed	<input checked="" type="checkbox"/> SNC Submitted to COP, 31 December 2008
125.Thailand	UNDP	13-Nov-00	31-May-06	420,000	Dec-06	Jan-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
126.The Former Yugoslav Republic of Macedonia	UNDP	15-Jan-09	4-Feb-05	420,000	16-Feb-05	Completed	<input checked="" type="checkbox"/> SNC submitted to COP, 15 January 2009
127.Tanzania United Republic of	UNEP	4-Jul-03	21-Jul-06	420,000	15-Aug-06	Jan-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
128.Togo	UNDP	20-Dec-01	8-Sep-06	420,000	Apr-07	Nov-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: not yet initiated. <input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
129.Tonga	UNDP	21-Jul-05	17-Jan-07	405,000 Did not request self-assessment funds	Jan-07	Mar-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed. <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed

130. Trinidad and Tobago	UNDP	30-Nov-01	6-Jun-06	420,000	May-07	Sep-09	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> IA unable to obtain updated status of EA
131. Tunisia	UNDP	27-Oct-01	8-Jun-05	405,000 Did not request self-assessment funds	25-Aug-05	Nov-09	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
132. Turkmenistan	UNEP	8-Nov-06	8-Jun-06	420,000	9-Jun-06	Dec-09	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
133. Tuvalu	UNDP	30-Oct-99	17-Jan-07	420,000	May-07	Dec-10	<input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> Other information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
134. Uganda	UNEP	26-Oct-02	28-Aug-08	420,000	10-Sept-08	Aug-11	<input checked="" type="checkbox"/> Inception workshop held <input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A Analysis: less than 25% completed
135. Uruguay	UNDP	11-May-04	5-May-05	405,000 Did not request self-assessment funds	30-Aug-05	Jul-10	<input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
136. Uzbekistan	UNEP	3-Dec-08	10-Feb-05	420,000	21-Feb-05	Completed	<input checked="" type="checkbox"/> SNC Submitted to COP, 3 December 2008

137. Vanuatu	UNDP	30-Oct-99	22-Dec-05	420,000	24-Jul-06	Jun-10	<input checked="" type="checkbox"/> GHG Inventories: more than 75% completed <input checked="" type="checkbox"/> V&A analysis: more than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed. <input checked="" type="checkbox"/> National Circumstances: more than 75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
138. Venezuela	UNDP	13-Oct-05	Under preparation				
139. Vietnam	UNEP	2-Dec-03	7-Jun-06	420,000	19-Jun-06	Oct-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A analysis: 50-75 % completed <input checked="" type="checkbox"/> Mitigation analysis: 25% completed. <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
140. Yemen	UNDP	29-Oct-01	8-Nov-06	470,000 Includes TNA	Sep-07	Apr-10	<input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: more than 75% completed <input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
141. Zambia	UNDP	18-Aug-04	2-Feb-07	470,000 Includes TNA	17-Aug-07	Apr-10	<input checked="" type="checkbox"/> GHG Inventories: less than 25% completed <input checked="" type="checkbox"/> V&A analysis: less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: less than 25% completed <input checked="" type="checkbox"/> National Circumstances: less than 25% completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: less than 25% completed
142. Zimbabwe	UNEP	25-May-98	24-Apr-06	420,000	13-Jun-06	Aug-10	<input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A: More than 50% completed <input checked="" type="checkbox"/> National Circumstances: 50% completed

- - - - -