
GE.12-63611 

Conference of the Parties 
Eighteenth session  
Doha, 26 November to 7 December 2012 

Item 11(e) of the provisional agenda 
Matters relating to finance 
Report of the Global Environment Facility to the Conference of the Parties  
and guidance to the Global Environment Facility 

  Report of the Global Environment Facility to the Conference 
of the Parties 

 Note by the secretariat 

 Addendum* 

This addendum to document FCCC/CP/2012/6 contains the table on the status of national 
communications from Parties not included in Annex I to the Convention (see the annex). 
The table is reproduced here as submitted, without formal editing. 

                                                           
 * This addendum was received from the Global Environment Facility secretariat on 20 November 2012. 

 
United Nations FCCC/CP/2012/6/Add.1 

 
 

Distr.: General 
21 November 2012 
 
English only 



FCCC/CP/2012/6/Add.1 

2  

 

Blank page 
 



 

 

 
3

FC
C

C
/C

P/2012/6/A
dd.1

 
Annex 

Status of National Communications from Parties not included in Annex I to the Convention 

Important note: Information was compiled by the Implementing Agencies (UNDP and UNEP).  The table below was submitted to the GEF by the National 
Communications Support Programme (NCSP). We kindly request Parties to inform their respective implementing agencies if there are inconsistencies in 
the information below. 
 
(INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National 
Communication  IA-Implementing Agency, EA-Executing Agency) 
 

 
Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

1. Afghanista
n UNEP 

INC under 
preparation 

12-Feb-08 420,000 16-Mar-10 May 2012 December 2012 

 Preparation of all INC components 
completed 
Consultations on SNC project  
institutional framework at advanced 
stage 

2. Albania UNDP 
23-Nov-09 

(SNC) 
18-Nov-11 500,000 18-Sep-12 March 2015 November 2015 

 TNC inception phase underway 

3. Algeria UNDP 
25-Nov-10 

(SNC) 
-- -- -- -- --  

4. Angola UNEP 
6–Feb–12 

(INC)   
11-Jul-12 500,000 23-July-12 - - 

 SNC stocktaking and Project 
Document preparation on going. 

5. Antigua 
and 

Barbuda 
UNEP 

29-Nov-11 
(SNC) 

11- May-12 500,000 4-June-12 - - 
 TNC Project Document finalized 
 

6. Argentina WB 
7-Mar-08 

(SNC) 
-- 2,439,209 -- --   TNC under preparation 
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

7. Armenia UNDP 
7-Sep-10 

(SNC) 
27-Jul-11 500,000 12-Dec-11 July 2014 September 2014 

 National Circumstances:  Not yet 
initiated 

 GHG Inventory: <25% Completed 
 V&A Assessment: <25% Completed
 Mitigation Analysis: Not yet 

initiated 
 Other information: Not yet initiated 
 Constraints & Gaps: Not yet initiated

8. Azerbaijan UNDP 
7-Jun-11 
(SNC) 

16-May-11 500,000 22-Feb-12 
September 

2014 
December 2014 

 National Circumstances:  <25% 
Completed 

 GHG Inventory: <25% Completed 
 V&A Assessment: Not yet initiated 
 Mitigation Analysis: <25% 

Completed  
 Other information: Not yet initiated 
 Constraints & Gaps: Not yet initiated

9. Bahamas UNDP 
5-Nov-01 

(INC) 
22-May-06 420,000 19-Jun-06 Completed December 2012 

 
 All components completed 

 

10. Banglades
h UNDP 

12-Nov-02 
(INC) 

2-Aug-07 420,000 10-Nov-08 October 2012 November 2012 

 All components completed 
 Draft TNC project proposal reviewed 

by IA. Being submitted to GEF for 
review and approval. 

11. Bahrain UNEP 
15-Mar-12 

(SNC) 
- - - - - 

 Project Cooperation Agreement 
(PCA)  for TNC between sent to EA 
for signature 

12. Barbados* UNDP 
30-Oct-01 

(INC) 
22-Nov-06 420,000 2-Mar-07 

December 
2012 

January 2013 

 SNC Inception phase underway 

*Information based on previous survey. 
IA did not receive a response to request 
for updated information from EA after 
repeated requests 
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

13. Belize UNDP 
28-Oct-11 

(SNC) 
27-Sep-11 500,000 11-Nov-11 

November 
2013 

July 2014 

 National Circumstances: 25-50% 
completed 

 GHG inventories: 25-50% completed
 V&A Assessment: <25% completed 
 Mitigation Analysis: Not yet initiated
 Other Information: <25% completed 
 Constraints & Gaps: <25% 

completed 

14. Benin UNDP 
23-Nov-11 

(SNC) 
-- -- -- -- -- 

 

15. Bhutan UNDP 
28-Nov-11 

(SNC) 
-- -- -- -- -- 

 

16. Bolivia UNDP 
02-Dec-09 

(SNC) 
11-Feb-11 500,000 Sept-11 

December 
2014 

December 2014 

 National Circumstances:  <25% 
Completed 

 GHG Inventory: Not yet initiated 
 V&A Assessment: Not yet initiated 
 Mitigation Analysis: Not yet initiated 
 Other information: <25% completed
 Constraints & Gaps: <25% 

completed 

17. Bosnia & 
Herzegovin
a  

UNDP 
26-May-10 

(INC) 
29-Sep-10 500,000 6-Dec-10 

November 
2012 

July 2013 

 National Circumstances:  50-75% 
Completed 

 Other information: 50-75% 
Completed 

 V&A Assessment: 50-75% 
Completed 

 GHG Inventory: 25-50% Completed 
 Mitigation Analysis: 50-75% 

Completed 
 Constraints & Gaps: 50-75% 

Completed 
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

18. Botswana* UNDP 
22-Oct-01 

(INC) 
23-Dec-05 420,000 3-Feb-06 March 2012 Not reported 

 
 All components completed 
*Information based on previous survey. 
IA did not receive a response to request 
for updated information from EA after 
repeated requests 

 

19. Brazil UNDP 
30-Nov-10 

(SNC) 
6-Jun-10 5,720,000 14-Dec-10 

December 
2013 

December 2014 

 National Circumstances: <25% 
Completed 

 GHG Inventories: <25% Completed 
 V&A Assessment: <25% Completed 
 Mitigation Analysis: <25% 

Completed 
 Other Information: <25% Completed
 Constraints & Gaps: Not yet initiated 

20. Burkina 
Faso UNDP 

16-May-02 
(INC) 

5-Jun-06 420,000 27-Jul-06 
November 

2012 
December 2012  All components completed 

21. Burundi UNEP 
28-Jun-10 

(SNC) 
- - - - - 

 Project Cooperation Agreement 
(PCA)  for the preparation of TNC sent 
to EA for signature 

22. Cambodia 

UNDP 
(SNC) 
UNEP 
(TNC) 

8-Oct-02 
(INC) 

9-May-06 420,000 24-Jun-06 July 2012 December 2012 

 All components completed 
 Project Cooperation Agreement 

(PCA)  for the preparation of TNC  
sent to EA for signature 
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

23. Cameroon UNEP 
31-Jan-05 

(INC) 
03-Feb-09 420,000 17-Feb-09 May 2013 June 2013 

 National Circumstances: completed
 GHG Inventories: More than 75% 

completed 
 V & A Analysis : 50-75% completed 
 Mitigation Analysis: 50-75% 

completed 
 Other Information : Not yet initiated
 Constraints & Gaps: Not yet initiated

24. Cape 
Verde UNDP 

21-Oct-11 
(SNC) 

-- -- -- -- -- 
 TNC Self-assessment funds allocated
 Finalizing TNC Project document  

25. Central 
African 
Republic 

UNEP 
10-Jun-03 

(INC) 
30-Aug-06 420,000 13-Nov-06 February 2013 December 2013 

  National Circumstances: completed
  GHG Inventories: completed 
  V & A Analysis: 50-75% completed 
  Mitigation Analysis: 25-50% 

completed 
 Other Information : 25-50% 

completed  
 Constraints & Gaps: 25-50% 

completed 

26. Chad 
UNDP 
(SNC) 

UNEP (TNC) 

29-Oct-01 
(INC) 

30-Jan-07 420,000 Jun-07 June 2012 May 2013 

 All components completed 
 Project Cooperation Agreement for 

the preparation of TNC sent to EA 
for signature 

27. Chile UNDP 
24-Oct-11 

(SNC) 
27-Jul-12 500,000 -- -- -- 

 IA awaiting submission of workplan 
for implementation funds 
disbursement  
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

28. China UNDP 
10-Dec-04 

(INC) 
18-Jan-07 

5,350,000
Includes 

PDF funds 
Dec-08 June 2012 December 2012 

 All components completed 
 PIF request for a TNC Full-Size 

Project ($7,280,000) Submitted to 
GEF, technically cleared and 
included in the November 2012 
Work Program for GEF council 
approval 

29. Colombia UNDP 
7-Dec-10 

(SNC) 
-- -- -- -- -- 

 PIF request for TNC Full-Size Project 
($2,000,000) cleared by GEF 

 TNC Project preparation phase 
underway 

30. Comoros UNEP 
5-Apr-03 

(INC) 
30-Mar-07 420,000 14-May-07 June 2012 December 2012 

 National Circumstances: Completed
 GHG Inventories: Completed 
 V & A Analysis: >75% completed 
 Mitigation Analysis: >75% 

completed 
 Other Information: Between 50-75% 

completed 
 Constraints & Gaps: Between 50-

75% completed 

31. Congo 
(Republic 
of) 

UNEP 
27-Nov-09 

(SNC) 
-- -- -- -- -- 

  Project Cooperation Agreement for 
the preparation of TNC sent to EA 
for signature 

32. Congo 
Democrati
c Republic 

UNEP 
28-Nov-09 

(SNC) 
30-Sep-11 500,000 2-Nov-11 June 2014 September 2014

 National Circumstances: Less than 
25% completed 

 GHG Inventories: More than 75% 
completed 

 V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information : Not yet initiated
 Constraints & Gaps: Not yet initiated
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

33. Cook 
Islands UNDP 

12-Apr-12 
(SNC) 

-- -- -- -- -- 
 

34. Costa Rica UNDP 
7-Oct-09 

(SNC) 
21-Mar-12 500,000 14-Aug-12 

December 
2014 

June 2015 

 National Circumstances: Not yet 
initiated 

 GHG Inventories:  <25% completed 
 Mitigation Analysis: Not yet initiated
 Other Information :  Not yet 

initiated 
 V & A Analysis: <25% completed 
 Constraints & Gaps: Not yet initiated

35. Cuba UNDP 
28-Sep-01 

(INC) 
15-Mar-08 420,000 Mar-08 

December 
2012 

April 2013 

 National Circumstances: Completed
 GHG Inventories:  Completed 
 Mitigation Analysis: Completed 
 Other Information : Completed 
 V & A Analysis: Completed 
 Constraints & Gaps: >75% 

completed 

36. Côte 
d’Ivoire UNEP 

26-Apr-10 
(SNC) 

11–May-12 500,000 10 –Jul -12 -- -- 

 Project inception workshop 
preparation underway 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Not yet initiated 
 V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information : Not yet initiated
 Constraints & Gaps: Not yet initiated

37. Democrati
c People's 
Republic of 
Korea 

UNEP 
7-May-04 

(INC) 
25-Apr-05 420,000 04-May-05 May 2012 December 2012 

 All SNC Components completed 
 Project Cooperation Agreement 

(PCA)  for TNC between DPRK and 
UNEP finalized  
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

38. Djibouti UNEP 
06-Jun-02 

(INC) 
08-Jun-06 420,000 13-Jun-06 October 2012 November 2012 

 National Circumstances: Completed.
 GHG Inventories: Completed. 
 V & A Analysis: Completed. 
 Mitigation Analysis: Completed 
  Other Information : More than 75% 

completed 
 Constraints & Gaps: More than 75% 

completed 

39. Dominica UNDP 
4-Dec-01 

(INC) 
16-Feb-06 420,000 4-Apr-06 Completed December 2012 

 
 All components completed  

40. Dominican 
Republic UNDP 

17-Dec-09 
(SNC) 

-- -- -- -- -- 
 TNC Self-assessment funds allocated 
 TNC Project Document under 

preparation 

41. Ecuador UNDP 
2-Apr-12  

(SNC) 
-- -- -- -- --  

42. Egypt UNDP 7-Jun-10 (SNC) 27-Apr-11 500,000 6-Jun-11 July 2014 December 2014 

  National Circumstances: Not yet 
initiated 

  GHG Inventories: <25% completed 
  V & A Analysis: <25% completed 
  Mitigation Analysis: Not yet 

initiated 
  Other Information: Not yet initiated
  Constraints & Gaps: <25% 

completed 
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

43. El Salvador UNDP 
10-Apr-00 

(INC) 
30-May-07 420,000 Sep-07 

November 
2012 

December 2012 

 GHG Inventories:  Completed 
 Mitigation Analysis:  Completed 
 National Circumstances: Completed
 Other information: 50-75% 

completed 
 V&A analysis: 50-75% completed 
 Constraints & Gaps:  <25% 

Completed 

44. Eritrea UNDP 
10-Aug-12 

(SNC) 
-- -- -- -- -- 

 

45. Equatorial 
Guinea UNEP 

INC under 
preparation  

02-Mar-09 420,000 23-Apr-09 
December 

2013 
June  2014 

  National Circumstances: More than 
75%  completed 

  GHG Inventories: 50% completed 
initiated 

  V & A Analysis: Between 25-50% 
completed 

  Mitigation Analysis: < 25% 
completed 

  Other Information: < 25% 
completed 

  Constraints & Gaps: Not yet 
initiated 

46. Ethiopia UNDP 
16-Oct-01 

(INC) 
-- -- -- -- -- 

 SNC Project document currently 
under review 
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

47. Fiji UNEP 
18-May-06 

(INC) 
09-Apr-09 420,000 24-Apr-09 October 2012 December 2012 

 National Circumstances: More than 
75% completed 

 GHG Inventories: More than 75% 
completed  

 V & A Analysis: More than 75% 
completed 

 Mitigation Analysis: More than 75% 
completed 

 Other Information: More than 75% 
completed 

 Constraints & Gaps: More than 75% 
completed 

48. Gabon UNDP 
8-Dec-11 

(SNC) 
-- -- -- -- --  

49. Gambia UNEP 
6-Oct-03 

(INC) 
05-Sep-06 420,000 02-Jan-07 August 2012 December 2012 

 All SNC Components completed 
 Project Cooperation Agreement 

(PCA) for TNC between Gambia and 
UNEP finalized 

 TNC stocktaking and Project 
Document Preparation initiated  

50. Georgia UNDP 
2-Oct-09  

(SNC) 
19-May-11 500,000 31-Jan-12 October 2014 December 2015 

   National Circumstances: Not yet 
initiated 

   GHG Inventories: 25-50% 
completed 

   V & A Analysis: 25-50% completed 
   Mitigation Analysis: 25-50% 

completed 
   Other Information : Not yet 

initiated 
   Constraints & Gaps: Not yet 

initiated 
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

51. Ghana UNEP 
12-Oct-11 

(SNC) 
25-Jan-12 500,000 09-Feb-12  October 2014  December 2014

   National Circumstances: Less than 
25% completed 

   GHG Inventories: Less than 25% 
completed 

   V & A Analysis: Not yet initiated 
   Mitigation Analysis: Not yet 

initiated 
   Other Information : Not yet 

initiated 
   Constraints & Gaps: Not yet 

initiated 

52. Grenada UNDP 
21-Nov-00 

(INC) 
8-Sep-06 420,000 May-07 March 2013 December 2013 

  National Circumstances: Completed
  GHG Inventories: Completed 
  V & A Analysis: 25-50% completed 
  Mitigation Analysis: Not yet 

initiated 
  Other Information : Not yet 

initiated 
  Constraints & Gaps: Not yet 

initiated 

53. Guatemala UNDP 
1-Feb-02 

(INC) 
7-Nov-06 420,000 Dec-06 January 2013 March 2013 

 National Circumstances: >75% 
Completed 

 GHG Inventories:  >75% Completed 
 Other Information : 50-75% 

Completed 
 Constraints & Gaps: >75% 

Completed 
 V & A Analysis: 50-75% completed 
 Mitigation Analysis: <25% 

completed 
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Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

54. Guinea UNEP 
28-Oct-02 

(INC) 
24-Sep-07 420,000 01-Oct-07 

December 
2012 

April 2013 

  National Circumstances: Completed
  GHG Inventories: More than 75% 

completed 
  V & A Analysis: Between 50-75% 

completed 
  Mitigation Analysis: Less than 25% 

completed 
  Other Information: Between 50-

75% completed 
  Constraints & Gaps: Less than 25% 

completed 

55. Guinea 
Bissau UNEP 

29-Oct-11 
(SNC) 

4 –July -11 500,000 21 –July -11 October 2014 December 2014 

  National Circumstances: Between 
50-75% completed 

  GHG Inventories: Less than 25% 
completed 

  V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information: Not yet initiated
 Constraints & Gaps: Not yet initiated

56. Guyana UNEP 
24-Sep-12 

(SNC) 
-- -- -- -- -- 

 Project Cooperation Agreement 
processes  initiated  between 
Guyana  and UNEP   

57. Haiti UNEP 
3-Jan-02 

(INC) 
29-Sept-05 420,000 06-Oct-05 

September 
2012 

December 2012 

  All SNC Components complete 
  Project Cooperation Agreement 

(PCA) for TNC between Haiti and 
UNEP finalized 

 TNC stocktaking and Project 
Document Preparation initiated  

58. Honduras UNDP 
5-Apr-12 

(SNC) 
-- -- -- -- --  



 

 

 
15

FC
C

C
/C

P/2012/6/A
dd.1

 
Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

59. India UNDP 
4-May-12 

(SNC) 
GEF council 
approved 

3,849,000 
Includes 

preparatory 
funds 

-- -- -- 

 PIF request for a TNC Full-Size 
Project ($9,010,604) approved by 
GEF in February 2012.  

 TNC Project preparation phase 
underway 

60. Indonesia UNDP 
14-Jan-11 

upd. 19-Jan-12
(SNC) 

-- -- -- -- -- 

 PIF/PPG request for Full-size project 
($4,585,000) approved by GEF in 
June 2012 

 TNC Project preparation phase 
underway 

61. Iran, 
Islamic 

Republic of 
UNDP 

23-Nov-11 
(SNC) 

20-Dec-11 500,000 20-Jan-12 June 2015 December 2015 
 
 TNC Inception phase underway 
 

62. Iraq UNDP 
INC under 

preparation 
29-Jun-11 500,000 23-Apr-12 October 2013 October 2013 

 Constraints & Gaps: <25% 
completed 

 Other Information :  <25% 
completed 

 National Circumstances: Not yet 
initiated  

 GHG Inventories: <25% completed 
 V & A Analysis: <25% completed 
 Mitigation Analysis: Not yet initiated

63. Jamaica UNDP 2-Dec-11 (SNC) -- -- -- -- -- 
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Implementing 
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disbursement 
of funds by 

IA 

Approximate 
date of 
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Draft NC 
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Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

64. Jordan UNDP 
08-Dec-09 

(SNC) 
01-Aug-11 500,000 3-Nov-11 

September 
2013 

November 2013 

 National Circumstances: <25% 
Completed 

 GHG Inventories:  <25% Completed 
 V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information : <25% 

Completed 
 Constraints & Gaps: <25% 

Completed 

65. Kazakhstan UNDP 
4-Jun-09  

(SNC) 
22-Jun-10 500,000 7-Dec-10 May 2013 December 2013 

 National Circumstances: 25-50% 
Completed 

 GHG Inventories:  50-75% 
Completed 

 V & A Analysis:  25-50% Completed 
 Mitigation Analysis: 25-50% 

Completed 
 Other Information : 25-50% 

Completed 
 Constraints & Gaps: 25-50% 

Completed 

66. Kenya UNEP 
22-Oct-02 

(INC) 
26-Oct-05 420,000 18-Nov-05 October 2013 November 2013 

 National Circumstances: Between 
50-75% completed 

 GHG Inventories: Between 25-50% 
completed 

  V & A Analysis: Between 25-50% 
completed 

  Mitigation Analysis: Less than 25% 
completed 

  Other Information: Less than 25% 
completed 

  Constraints & Gaps: Less than 25% 
completed 
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Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

67. Kiribati UNDP 
 

30-Oct-99 
(INC) 

31-Jan-07 420,000 May-07 
September 

2012 
November 2012 

 
 All components completed 

 

68. Kuwait UNEP 
INC under 

preparation 
09-Jun-2011 500,000 15-Jun-11 October 2012 December 2012 

 National Circumstances: More than 
75% completed 

 GHG Inventories: More than 75% 
completed 

 V & A Analysis: More than 75% 
completed 

 Mitigation Analysis: More than 75% 
completed 

 Other Information: More than 75% 
completed 

 Constraints & Gaps: Between 50-
75% completed 

69. Kyrgyzstan UNEP 
1-Dec-08 

(SNC) 

 

11–May-12 

 

500,000 

 

18-Jun-12 

 

March 2015 
June 2015 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Less than 25% 
completed 

  V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information: Not yet initiated
 Constraints & Gaps: Not yet initiated

70. Lao 
People's 

Democratic 
Republic  

UNDP 
2-Nov-00 

(INC) 
17-May-07 420,000 17-May-07 October 2012 December 2012 

 
 All components completed 



 

 

18 

FC
C

C
/C

P/2012/6/A
dd.1 

 
Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

71. Lebanon UNDP 
Mar-11 
(SNC) 

01-Dec-11 500,000 02-Mar-12 June 2014 December 2014 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Not yet initiated 
  V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information: Not yet initiated
 Constraints & Gaps: Not yet initiated

72. Lesotho UNEP 
17-Apr-00 

(INC) 
04-Sep-06 420,000 25-Oct-06 October 2012 December 2012 

 National Circumstances: Completed
 GHG Inventories: Completed 
  V&A Analysis: Completed 
  Mitigation Analysis: Completed 
  Other Information: Completed 
  Constraints & Gaps: Completed 

73. Liberia UNEP 
INC under 

preparation 
31-Aug-05 420,000 31-Aug-05 April 2012 December 2012 

 All Project components completed 
 Project Cooperation Agreement 

(PCA) for SNC between Liberia and 
UNEP finalized 

74. Libyan 
Arab 
Jamahiriya 
* 

UNEP 
INC under 

preparation 
31-Jan-02 275,000 20-Feb-02 

December 
2008 

-- 

 GHG Inventories: More than 50% 
completed 

* Project approved before 
commencement of umbrella project 
* Information based on previous survey. 
IA did not receive a response to request 
for updated information from EA 
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75. Madagasca
r UNEP 7-Dec-10 17-Oct-2011 500,000 02-Nov-11 October 2014 December 2014 

 National Circumstances:  Completed
 GHG Inventories: Between 25–50% 

completed  
 V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information: Between 25–50% 

completed 
 Constraints & Gaps: Not yet initiated

76. Malawi UNEP 
9-May-12 

(SNC) 
-- -- -- -- -- 

 National consultations and stocking 
exercise and TNC  project document 
preparation underway 

77. Malaysia UNDP 14-Apr-11 -- -- -- -- -- 
 TNC project proposal under 

preparation 

78. Maldives UNEP 
5-Nov-01 

(INC) 
1-Nov-2011 500,000 13-Aug-10 April 2013 July 2013 

 National Circumstances: More than 
75% completed 

 GHG Inventories: 25-50% completed
 V & A Analysis: 25-50% completed 
 Mitigation Analysis: Not yet initiated
 Other Information: 25-50% 

completed 
 Constraints & Gaps: Not yet initiated

79. Mali UNDP 
4-May-12 

(SNC) 
-- -- -- -- -- 

 

80. Malta UNDP 
27-Jul-10 

(SNC) 
-- -- -- -- --  
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81. Marshall 
Islands UNDP 

24-Nov-00 
(INC) 

30-Jan-07 420,000 7-Aug-07 March 2013 May 2013 

 National Circumstances: Completed
 GHG Inventories:  50-75% 

Completed 
 V & A Analysis: Completed 
 Mitigation Analysis: <25% 

Completed 
 Other Information : <25% 

Completed 
 Constraints & Gaps: 50-75% 

Completed 

82. Mauritania UNEP 
6-Dec-08 

(SNC) 
3-Mar-11 500,000 17-Mar-11 

November 
2013 

January 2014 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Between 50–75% 
completed 

 V & A Analysis: Between 25–50% 
completed 

 Mitigation Analysis: Not yet initiated
 Other Information: Not yet initiated
 Constraints & Gaps: Not yet initiated

83. Mauritius UNEP 
9-Nov-11 

(SNC) 
-- -- -- -- -- 

 Project Cooperation Agreement 
processes  initiated between 
Mauritius and UNEP  for  TNC 
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84. Mexico UNDP 
14-Dec-09 

(FNC) 

Fifth NC project 
document 

approved on 
26-Jul-2011 

2,707,536 22-Aug-11 
September 

2012 
December 2012 

 National Circumstances: Completed
 GHG Inventories: Completed 
 V & A Analysis:  >75% Completed 
 Mitigation Analysis: >75% 

Completed 
 Other Information : Completed 
 Constraints & Gaps: Completed 
 PIF request for Sixth NC Full-Size 

Project ($3,636,364)  
submitted to GEF, technically 
cleared and included in the 
November 2012 Work Program for 
GEF council approval.  

85. Micronesia 
(Federated 

States of) 
UNDP 

4-Dec-97 
(INC) 

20-Aug-06 420,000 Aug-06 October 2012 December 2012 

 National Circumstances: Completed
 GHG Inventories:  Completed 
 V & A Analysis:  Completed 
 Mitigation Analysis: Completed 
 Other Information: Completed 
 Constraints & Gaps: >75% 

Completed 

86. Mongolia UNEP 
10-Dec-10 

(SNC) 
-- -- -- -- -- 

 Project Cooperation Agreement 
(PCA) for TNC preparation signed 
between Mongolia and UNEP  

 TNC stocktaking and Project 
Document preparation at an 
advanced stage 
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87. Montenegr
o UNDP 

12-Oct-10  
(INC) 

27-Apr-11 500,000 12-Jul-11 
December 

2013 
April 2014 

 National Circumstances: Not yet 
initiated 

 GHG Inventories:  <25% completed 
 V & A Analysis:  <25% Completed 
 Mitigation Analysis: Not yet initiated
 Other Information: Not yet initiated
 Constraints & Gaps: Not yet initiated

88. Morocco UNDP 
3-Nov-10 

(SNC) 
5-Jun-12 500,000 -- -- -- 

 TNC Project  Document approved 
 IA awaiting work plan for 

implementation fund disbursement 

89. Mozambiq
ue UNEP 

6-Jun-06 
(INC) 

11-Oct-06 420,000 25-Oct-06 October 2011 December 2012 

 All project components completed 
 Project Cooperation Agreement 

(PCA)  for SNC between 
Mozambique and UNEP sent to 
Country for signature 

90. Myanmar UNEP 
INC under 

preparation 
26-Dec-06 420,000 12-Mar-07 March 2012 December 2012 

 All project components completed 
 Project Cooperation Agreement 

(PCA)  for SNC between Myanmar 
and UNEP sent to Country for 
signature 

91. Namibia UNDP 
4-Oct-11 

(SNC) 
 

5-Jun-12 500,000 19-Jul-12 July 2015 December 2015 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Not yet initiated 
 V & A Analysis:  Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information : Not yet initiated
 Constraints & Gaps: Not yet initiated
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92. Nauru UNDP 
30-Oct-99 

(INC) 
25-May-07 420,000 Jul-07 

November 
2012 

November 2012 

 National Circumstances: >75% 
Completed 

 GHG Inventories: >75% Completed 
 V & A Analysis:  >75% Completed 
 Mitigation Analysis: 50-75% 

Completed 
 Other Information : 50-75% 

Completed 
 Constraints & Gaps: 50-75% 

Completed 

93. Nepal UNEP 
1-Sept-04 

(INC) 
8-Jul-09 420,000 14-Jul-09 

November 
2012 

December 2012 

 National Circumstances: Completed
 GHG Inventories: Completed 
  V & A Analysis: Completed 
  Mitigation Analysis: Between 50-

75% completed 
  Other Information: Between 50-

75% completed 
  Constraints & Gaps: Not yet 

initiated 

94. Nicaragua UNDP 
22-Jun-11 

(SNC) 
-- -- -- -- -- 

 Draft TNC project proposal under 
review for submission to GEF 

95. Niger UNDP 
9-Dec-09 

(SNC) 

 

19-Jan-12 

 

500,000 

 

13-Jun-12 
June 2014 September 2014

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Not yet initiated 
 V & A Analysis:  Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information : Not yet initiated
 Constraints & Gaps: Not yet initiated
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96. Nigeria* UNDP 
17-Nov-03 

(INC) 
30-Mar-06 

420,000 
Includes 

TNA 
1-Aug-06 Not provided Not provided 

    * Information not provided 
* Information based on previous survey. 
IA did not receive a response to request 
for updated information from EA after 
repeated requests 

97. Niue UNEP 
2-Oct01 

(INC) 
11-Nov-04 420,000 20-Dec-04 October 2011 December 2012 

 National Circumstances: Completed
 GHG Inventories: More than 75% 

completed 
 V & A Analysis: Completed 
 Mitigation Analysis:  Completed 
 Other Information : Completed 
 Constraints & Gaps: Completed 
 Project Cooperation Agreement 

(PCA)  for TNC between  Niue and 
UNEP sent to Country for signature 

98. Oman UNDP 
INC under 

preparation 
15-May-07 300,000 7-Jul-07 

November 
2012 

March 2013 

 National Circumstances : 50-75% 
completed 

 GHG Inventories: >75% completed  
 V & A Analysis: 50-75% completed 
 Mitigation Analysis:  Not yet 

initiated 
 Other Information : 25-50% 

completed 
 Constraints & Gaps: <25% 

completed 
* Project approved before 
commencement of umbrella project 

99. Pakistan* UNEP 
15-Nov-03 

(INC) 

Project 
Document 

under 
preparation 

-- -- -- -- 

* Information based on previous survey. 
IA did not receive a response to request 
for updated information from EA after 
repeated request. 
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100.  Panama UNDP 
2-Mar-12 

(SNC) 
-- -- -- -- --  

101.   Palau UNEP 
18-Jun-03 

(INC) 
9-Dec-05 420,000 13-Dec-05 

December 
2012 

March 2013 

 All components completed 
 Project Cooperation Agreement 

(PCA) for TNC between Palau and 
UNEP sent to country for signature.  

102.  Papua 
New 

Guinea 
UNDP 

27-Feb-02 
(INC) 

17-Jul-06 420,000 Feb-07 
December 

2012 
December 2013 

 National Circumstances : >75% 
completed 

 GHG Inventories: >75% completed  
 V & A Analysis: >75% completed 
 Mitigation Analysis:  >75% 

completed 
 Other Information : >75% 

completed 
 Constraints & Gaps: >75% 

completed 
 

103.   Paraguay UNDP 
8-Dec-11 

(SNC) 
-- -- -- -- -- 

 TNC project proposal under 
preparation 

104.   Peru UNDP 
28-Sep-10 

(SNC) 
-- -- -- -- --  TNC project proposal being finalized

105.   
Philippines UNDP 

19-May-00 
(INC) 

18-Apr-06 420,000 2-Aug-06 Complete December 2012  All components completed 
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106. Republic of 
Moldova UNEP 

27-Jan-10 
(SNC) 

6-Oct-10 500,000 12-Oct-10 
September 

2013 
November 2013 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: More than 75% 
completed 

 V & A Analysis: Between 50-75% 
completed 

 Mitigation Analysis: Between 50-
75% completed 

 Other Information: Between 25-50% 
completed 

 Constraints & Gaps: Less than 25% 
completed 

107.   Rwanda UNEP 
5-Jun-2012 

(SNC) 
- - - - - 

 To initiate TNC under UNEP  
Umbrella Programme for SIDs and LDCs

108.   Saint Kitts 
and Nevis UNDP 

30-Nov-01 
(INC) 

25-Oct-06 420,000 May-07 July 2013 September 2013

 National Circumstances: <25% 
completed 

 GHG Inventories:  <25% completed 
 V&A Assessment: <25% completed 
 Mitigation Analysis: Not yet initiated
 Other information: Not yet initiated
 Constraints & Gaps: Not yet initiated

109.   Saint 
Lucia UNEP 

19-Apr-12 
(SNC) 

26-Jul-12 500,000 6-Aug-12 - - 
 TNC Project Document preparation 

underway 

110.   Saint 
Vincent 
and the 
Grenadine
s 

UNDP 
21-Nov-00 

(INC) 
7-Jun-06 420,000 27-Jun-06 

December 
2012 

March 2013 

 National Circumstances: completed
 GHG Inventories:  completed 
 V&A Assessment:  completed 
 Mitigation Analysis: completed 
 Other information:  <25% completed
 Constraints & Gaps: <25% 

completed 



 

 

 
27

FC
C

C
/C

P/2012/6/A
dd.1

 
Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

111.   Samoa UNDP 
14-Jun-10 

(SNC) 
-- -- -- -- -- 

 TNC Project proposal under 
preparation                                 

112.   São Tome 
and 
Principe 

UNDP 
19-May-05 

(INC) 
24-Sept-07 420,000 Dec-07 February 2012 December 2012  All components completed 

113.   Saudi 
Arabia UNEP 

25-Oct-11 
(SNC) 

28–Jun-12 500,000 12-Jul-12   
 TNC Project Document preparation 

underway 

114.   Senegal UNEP 
16-Sep-10 

(SNC) 
20-May-11 500,000 26-May-11 

December 
2013 

February 2014 

 National Circumstances: Completed
 GHG Inventories: Completed 
 V & A Analysis: Between 50 – 75% 

completed 
 Mitigation Analysis: Not yet initiated
 Other Information: Between 25-50% 

completed 
 Constraints & Gaps: Less than 25% 

completed 

115.   Serbia UNDP 
29-Nov-10 

(INC) 
22-May-12 500,000 17-Aug-12 June 2015 December 2015 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Not yet initiated 
 V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information: Not yet initiated
 Constraints & Gaps: Not yet initiated

116.   Seychelles UNDP 
15-Nov-00 

(INC) 
9-Jun-06 420,000 16-Jun-06 Complete December 2012  All components completed  

117.   Sierra 
Leone UNDP 

8-Jan-07 
(INC) 

21-Apr-08 420,000 Oct-08 October 2012 November 2012 

 National Circumstances: completed
 GHG Inventories:  completed 
 V&A Assessment: completed 
 Mitigation Analysis: completed 
 Other information: completed 
 Constraints & Gaps: >75%completed
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118.   Solomon 
Islands UNDP 

29-Sep-04 
(INC) 

30-Jan-07 420,000 16-Aug-07 
November 

2012 
December 2012  All components completed 

119.   South 
Africa UNEP 

16-Nov-11 
(SNC) 

-- -- -- -- -- 

 Preparation of a full- size project 
document PIF to enable South Africa 
prepare its Third National 
Communication underway   

120.   Sri Lanka UNDP 
16-Mar-12 

(SNC) 
-- -- -- -- --  

121.   Sudan UNDP 
7-Jun-03 

(INC) 
10-May-07 420,000 16-Sep-07 Complete December 2012  All components completed 

122.   Syrian 
Arab 
Republic 

UNDP 
29-Dec-10 

(INC) 
21-May-12 500,000 -- -- -- 

 SNC Project Document awaiting 
signature 

123.   Swaziland UNEP 
 

31–Mar–12 
(SNC) 

     
 TNC project document preparation 

underway   

124.   Suriname UNDP 
26- Mar-06 

(INC) 
27-Jan-09 420,000 Jan-09 

November 
2012 

December 2012 

 National Circumstances: completed
 GHG Inventories:  completed 
 V&A Assessment:  >75% completed 
 Mitigation Analysis: completed 
 Other information: 25-50% 

completed 
 Constraints & Gaps: >75% 

completed 
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125.   Tajikistan UNDP 
31-Dec-08 

(SNC) 
14-Apr-11 500,000 23-May-11 August 2014 December 2014 

 National Circumstances: >75% 
completed 

 GHG Inventories:  50-75% 
completed 

 V&A Assessment:  <25% completed 
 Mitigation Analysis: Not yet initiated
 Other information: 25-50% 

completed 
 Constraints & Gaps: 25-50% 

completed 

126.   Thailand UNDP 
24-Mar-11 

(SNC) 
-- -- -- -- - 

 TNC project proposal under 
preparation 

127. The 
Former 
Yugoslav 
Republic of 
Macedonia 

UNDP 
15-Jan-09 

(SNC) 
03-Nov-11 500,000 02-Dec-11 

September 
2013 

December 2013 

 National Circumstances: >75% 
Completed 

 GHG Inventories:  50-75% 
Completed 

 V & A Analysis: <25% Completed 
 Mitigation Analysis: Not yet initiated
 Other Information : Not yet initiated
 Constraints & Gaps: 50-75% 

Completed 

128.  Timor 
Leste UNDP 

INC Under 
Preparation 

14-Aug-09 420,000 1-Sept-09 
September 

2013 
November 2013 

 National Circumstances: 50-75% 
Completed 

 GHG Inventories:  >75% Completed 
 V & A Analysis: 50-75% Completed 
 Mitigation Analysis: 25-50% 

Completed 
 Other Information : <25% 

Completed 
 Constraints & Gaps: 25-50% 

Completed 
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129.   Tanzania 
United 
Republic of 

UNEP 
4-Jul-03 

(INC) 
21-July-06 420,000 15-Aug-06 

December 
2012 

March 2013 

 National Circumstances: Completed
 GHG Inventories: Completed  
 V & A Analysis: Completed  
 Mitigation Analysis: Completed 
 Other Information: completed 
 Constraints & Gaps: completed 

130.   Togo UNDP 
15-Sep-11 

(SNC) 
6-Mar-12 500,000 4-Jul-12 

December 
2015 

February 2016 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Not yet initiated 
 V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information: Not yet initiated
 Constraints & Gaps: Not yet initiated

131.  Tonga UNDP 
2-May-12 

(SNC) 
-- -- -- -- --  TNC Project Document approved 

132.   Trinidad 
and Tobago UNDP 

30-Nov-01 
(INC) 

6-Jun-06 420,000 May-07 
September 

2012 
December 2012  All SNC components completed 

133.  Tunisia UNDP 
27-Oct-01 

(INC) 
8-Jun-05 

405,000 
Did not 

request self-
assessment 

funds 

25-Aug-05 March 2012 December 2012 

 All SNC components completed 
 TNC self-Assessment funds 

approved  
 TNC Project Document under 

preparation  

134. Turkmenist
an UNEP 

29-Nov-10 
(SNC) 

20-Feb-12 500,000 24-Feb-2012 October 2014 November 2015 

 National Circumstances: Less than 
25% completed 

 GHG Inventories: Less than 25% 
completed 

 V & A Analysis: Not yet initiated 
 Mitigation Analysis: Not yet initiated
 Other Information: Not yet initiated
 Constraints & Gaps: Not yet initiated



 

 

 
31

FC
C

C
/C

P/2012/6/A
dd.1

 
Party 

 
Agency 

Submission 
date of the last 
report to COP

Date of 
approval by 

Implementing 
Agency (IA) of 
most recent NC

project 

Total 
Amount 

Approved
US$ 

Date of initial 
disbursement 
of funds by 

IA 

Approximate 
date of 

completion of 
Draft NC 

Report 

Approximate  
date of NC 

submission to the 
COP 

Status of project activities 

135. Tuvalu UNDP 
30-Oct-99 

(INC) 
17-Jan-07 420,000 May-07 October 2012 November 2012 

 National Circumstances: completed
 GHG Inventories:  completed 
 V&A Assessment:  >75% completed 
 Mitigation Analysis: >75% 

completed 
 Other information: >75% completed
 Constraints & Gaps: 50-75% 

completed 

136.   Uganda UNEP 
26-Oct-02 

(INC) 
28-Aug-08 420,000 10-Sep-08 May 2013 August 2013 

 National Circumstances: Less than 
25% completed 

 GHG Inventories: Less than 25% 
completed 

 V & A Analysis: Less than 25% 
completed 

 Mitigation Analysis: Less than 25% 
completed 

 Other Information: Less than 25% 
completed 

 Constraints & Gaps: Less than 25% 
completed 

137.  Uruguay UNDP 
18-Nov-10 

(TNC) 
27-Apr-11 500,000 2-Aug-11 August 2015 November 2015 

 National Circumstances: completed
 GHG Inventories: 50-75% completed
 V & A Analysis: < 25% completed 
 Mitigation Analysis: < 25% 

completed 
 Other Information: < 25% 

completed 
 Constraints & Gaps: < 25% 

completed 
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138.  
Uzbekistan UNEP 

3-Dec-08 
(SNC) 

30-Jan-12 500,000 01-Feb-12 August 2014 November 2014 

 National Circumstances: Not yet 
initiated 

 GHG Inventories: Less than 25% 
completed 

 V & A Analysis: Less than 25% 
completed 

 Mitigation Analysis: Not yet initiated
 Other Information: Less than 25% 

completed 
 Constraints & Gaps: Not yet initiated

139.  Vanuatu* UNDP 
30-Oct-99 

(INC) 
22-Dec-05 420,000 24-Jul-06 June 2012 Not reported 

 National Circumstances: >75% 
completed 

 GHG Inventories:  50-75% 
completed 

 V&A Assessment:  50-75% 
completed 

 Mitigation Analysis: <25% 
completed 

 Other information:  >75% completed
 Constraints & Gaps: >75% 

completed 
 *Information based on previous 

survey. IA did not receive a response to 
request for updated information from 
EA after repeated requests 

140.  Venezuela 
(Bolivarian 
Republic 
of)  

UNDP 
13-Oct-05 

(INC) 
21-Sep-12 420,000 -- June 2015 December 2015 

 IA awaiting submission of workplan 
for implementation funds 
disbursement  

141.  Vietnam UNEP 
7-Dec-10 

 (SNC) 
-- -- -- -- -- 

 Project Cooperation Agreement 
(PCA)  for TNC between Vietnam and 
UNEP sent to Country for signature 
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142.  Yemen UNDP 
29-Oct-01 

(INC) 
8-Nov-06 

470,000 
Includes 

TNA 
Sep-07 Complete December 2012 

 All SNC components completed 
 TNC Project proposal under 

preparation 

143.   Zambia 
UNDP 
(SNC) 

UNEP (TNC) 

18-Aug-04 
(INC) 

2-Feb-07 
470,000 
Includes 

TNA 
17-Aug-07 October 2012 December 2012 

 All SNC components completed 
 Project Cooperation Agreement 

processes for TNC initiated  between 
Zambia  and UNEP   

144.   
Zimbabwe UNEP 

25-May-98 
(INC) 

    24-Apr-06 420,000 13-Jun-06 August 2012 November 2012 
 All SNC components completed 
 TNC project document preparation 

underway 

    


