

CGE WORK PROGRAMME FOR 2013



Work programme for 2013

	Activity	Implementation timeframe
1.	Short survey to assess the status and the technical assistance needs of Parties in the preparation of BUR	May
2.	Training materials on the preparation of BURs	May (development) June (finalization)
3.	Revision of tables on cross-cutting issues (FCCC/SBI/2007/3)	June
4.	Workshop(s) – expert workshop and training workshop	May; Sep/Oct
5.	Enhancement of mitigation non-energy sector training materials	June
6.	Follow-up on the development of e-learning programme	On-going
7.	CGE meetings	9 th (May 2013) and 10 th (Sep/Oct)
8.	Side-events	June session and COP19/CMP9
9.	Submission on long-term finance	March



Possible areas of synergy/collaboration

- Continuous update of CGE training materials on vulnerability and adaptation assessment
- Development of e-learning (V&A module)
- Guidance on setting up suitable institutional arrangements for V&A assessment
- Identifying capacity needs for developing adaptation plans and implementing them in broad context of sustainable development

