
Implementation monitors of the plans of action of the expert groups, task force, and technical expert groups of the Executive Committee of the WIM

Table 1: Implementation monitor for the second rolling plan of action of the expert group on slow onset events for 2024–2026

<i>Activity</i>	<i>Description</i>	<i>Linkages with the five-year rolling workplan of the WIM Executive Committee</i>	<i>Deliverable(s)</i>	<i>Leads</i>	<i>Indicative timeline</i>	<i>Status as at 6 November 2024</i>
1	Develop technical guide on sea level rise to provide technical advice to the WIM Executive Committee on assisting developing countries in integrating considerations of impacts associated with sea level rise and in providing information on relevant responses to those impacts into national planning and policymaking processes	Activities 4, 13, 22	Technical guide developed on sea level rise	Jaroslav Mysiak, Albert Salamanca, Akhilesh Surjan	2024	Final draft of technical guide shared for endorsement to ExCom on 10 October.
2	Develop technical guide on desertification to provide technical advice to the WIM Executive Committee on assisting developing countries in integrating considerations of impacts associated with desertification and in providing information on relevant responses to those impacts into national planning and policymaking processes	Activities 4, 13, 22	Technical guide developed on desertification	Bettina Koelle	2024	Second draft of the technical guide shared to SOEs champions on 9 September. Leads are working on a next draft to integrate comments received at all-expert group meeting and ExCom 21.
3	Develop technical guide on glacial retreat to provide technical advice to the WIM Executive Committee on assisting developing countries with integrating considerations of impacts associated with glacial	Activities 4, 13, 22	Technical guide developed on glacial retreat	Glacial retreat co-leads (to be determined)	2025	Noting the insufficient capacity and expertise within the group, the WIM Executive Committee contacted nine individual experts in 2024 to gauge interest in co-leading this activity as members of the expert group. While no

[illegible]

Table 2: Implementation monitor for the rolling plan of action of the expert group on non-economic losses

<i>Cluster</i>	<i>Reference to scope of work as per terms of reference</i>	<i>Activities</i>	<i>Deliverables</i>	<i>Indicative time frame</i>	<i>Status as at 6 November 2024</i>
Stocktaking of relevant data, tools and knowledge	Collecting and synthesizing information on available tools for assessing non-economic losses and disseminating or otherwise making available that information, including via the UNFCCC website	1) Collect information, on a rolling basis, on available tools for assessing non-economic losses and update the technical paper on non-economic losses (in collaboration with other WIM expert groups) The updated technical paper will inform activities in the awareness-raising, outreach and support strategy cluster	Updated technical paper on non-economic losses (FCCC/TP/2013/2) Database of information on tools for assessing non-economic losses, including lists of outstanding information gaps, as part of existing WIM information systems	Completed	Teaser published for COP 28. New experts engaged to lead the development of the paper. Peer review process held from 19 July to 31 July. Technical paper endorsed on 6 October 2024 as a Type A product and envisioned to be published in November 2024.
	Co-leads engaged from Spring 2024: Karen McNamara, Yvonne Walz, Jyoti Hosagrahar, Nigel Crawhall	2) Produce synthesis products on tools, including lessons learned, best practices and information gaps, for assessing non-economic losses as part of the awareness-raising, outreach and support strategy, including by building on existing information needs assessments as well as conducting new ones Existing information needs assessments may include those conducted under the Lima Adaptation Knowledge Initiative and the Nairobi work programme or the national adaptation plan process as well as the WIM. New assessments may be conducted in collaboration with target groups/stakeholders, e.g. at capacity-building events like those under the awareness-raising, outreach and support strategy below	Synthesis products on tools for assessing non-economic losses, including lessons learned, best practices and information gaps, targeted at specific user groups	Database to be updated on a rolling basis Second half of 2021	Database of information on tools to assess non-economic losses being prepared with a view to making it available online on the NELs webpage. The structure of the database is being developed.

<i>Cluster</i>	<i>Reference to scope of work as per terms of reference</i>	<i>Activities</i>	<i>Deliverables</i>	<i>Indicative time frame</i>	<i>Status as at 6 November 2024</i>
Awareness-raising, outreach and support strategy	Developing an awareness-raising strategy and related knowledge products, outreach material and key messages on non-economic losses	3) Develop and continually update a set of key messages on the WIM, loss and damage and non-economic losses based on the updated technical paper under activity 1 above (in collaboration with other WIM expert groups)	Key messages (on the WIM/loss and damage in general and specific to the expert group) for awareness-raising and outreach purposes tailored to different target audiences	First set of messages in first half of 2021, and to be updated on a rolling basis	Pending final product(s) from Activity 1.
	Coordinators: Eustace Crispin d'Auvergne, Godwell Nhamo	4) Develop, and regularly disseminate, targeted outreach and awareness-raising material tailored to the needs of different stakeholders profiled at the global, regional, subregional and local level, building on the key messages developed under activity 3 above (in collaboration with other WIM expert groups and partners and possibly to be reviewed by peers and stakeholders)	Outreach material on (a) existing information collected through the stocktake, and (b) knowledge products and activities of the expert group	Outreach material on (a) in second half of 2021; outreach material on (b) in first half of 2022	ExCom organized a side event at SB 60 entitled: Learning from countries and communities responding to non-economic loss and damage: Implementation updates by the Warsaw International Mechanism for Loss and Damage Executive Committee.
	Fostering existing and/or building new partnerships and otherwise cooperating with stakeholders engaged in work on non-economic losses Coordinators: Sisira Madurapperuma	5) Map potential partners working on non-economic losses and engage in relevant activities under the plan of action (in collaboration with other WIM expert groups, as appropriate)	Partnership engagement strategy, with due consideration of geographic and thematic distribution	Completed	A list of organizations that expressed interest in working with the NELs expert group is available online on the NELs webpage since 25 October 2023. The list is updated on a rolling basis. An online form, clustered according to the NELs PoA activities, is available for stakeholders willing to express interest. Two calls for submissions were administered: in April 2023 which produced an inventory on the information sources related to averting, minimising and addressing NELs , and in February 2024, which produced an inventory of approaches concerning NELs .

<i>Cluster</i>	<i>Reference to scope of work as per terms of reference</i>	<i>Activities</i>	<i>Deliverables</i>	<i>Indicative time frame</i>	<i>Status as at 6 November 2024</i>
Enhancing technical guidance and catalysing support	Inviting partners to coordinate related capacity-building events at the regional and national level to identify capacity needs and support with a view to supporting the efforts of developing countries to assess and address non-economic losses	6) Scope and prioritize regional/national events and mobilize partners to collaborate with the expert group in using these events to identify and address capacity and support needs of developing countries in relation to assessing and addressing non-economic losses, building on gaps identified under activities 1 and 2 above (in collaboration with other WIM expert groups, as appropriate)	Partnership engagement strategy tailored to capacity-building events	Initial scoping in first half of 2021, and continuous thereafter	Pending final product(s) from Activity 1 & 2, to be revisit once the knowledge products become available
	Coordinators: Eustace Crispin d'Auvergne		Set of key findings and recommendations derived from the capacity-building events	Continuous, with final list of key findings and recommendations in second half of 2022	
Enhancing technical guidance and catalysing support	Developing guidelines, jointly with the task force on displacement, as appropriate, on averting, minimizing and addressing non-economic losses in the context of human mobility	7) Form a small working group jointly with the TFD to outline the guidelines and produce a draft for consideration by the expert group, the TFD and, where appropriate, the Executive Committee, and finalize for subsequent dissemination	Final guidelines	First half of 2022	Teaser published for COP 28. Outline endorsed in March 2024. Joint meetings of NELs and TFD co-leads and ExCom champions held on 13 February 2024 and on 8 July 2024 Following the endorsement of the outline, a survey was administered over the summer by the co-leads to inform the content of the guide. ¹ ExCom members provided inputs to identify the survey recipients. A stakeholder consultation with interested experts from the ExCom's five expert groups held on 9 September in Bonn by the co-leads. Three regional consultations planned by the co-leads. Zero draft joint technical guide under development.
	Coordinators: Eustace Crispin d'Auvergne, Caroline Zickgraf				

¹ As at 8 September 2024, there were 69 respondents, including policymakers and officers of national Governments, and representatives of international organizations, civil society organizations and academia.

<i>Cluster</i>	<i>Reference to scope of work as per terms of reference</i>	<i>Activities</i>	<i>Deliverables</i>	<i>Indicative time frame</i>	<i>Status as at 6 November 2024</i>
	Developing technical guides in its respective thematic area related to non-economic losses, avoiding duplication of work across workstreams Coordinators: Eustace Crispin d'Auvergne, Kristie Ebi, Godwell Nhamo, Caroline Zickgraf	<p>8) Define topics on a rolling basis, as appropriate, develop an outline of the technical guides of the expert group and, subject to clearance by the Executive Committee, finalize the guides for production and dissemination</p> <p>9) Produce at least one guide per year on topics endorsed by the Executive Committee</p> <p>Possible topics for the first guide include:</p> <p>Consideration of non-economic losses in a national-level comprehensive risk management framework (a potential contribution to a cross-cutting guide involving all expert groups), in particular on identification and quantification of non-economic value and its inclusion in decision-making</p> <p>Human mobility impacts on indigenous or local knowledge, societal identity and cultural heritage: addressing loss and damage associated with climate change in the medium and long term (see activity 7 above)</p> <p>Addressing losses associated with the ecosystems–biodiversity–health nexus from the global to the local level</p>	<p>List of proposed technical guides of the expert group to be presented to the Executive Committee</p> <p>Technical guides produced and disseminated</p>	<p>First half of 2021, and a running list thereafter</p> <p>At least one per year</p>	To be discussed once the work on the two technical guides currently in the pipeline (under Activities 1 and 7) are near completion.

<i>Cluster</i>	<i>Reference to scope of work as per terms of reference</i>	<i>Activities</i>	<i>Deliverables</i>	<i>Indicative time frame</i>	<i>Status as at 6 November 2024</i>
Developing recommendations for the Executive Committee for consideration by Parties	All	Addressing losses associated with the loss of territory–ecosystem services–cultural heritage nexus 10) Develop recommendations for the Executive Committee on the basis of the results of the implementation of the expert group’s activities and its deliverables	Set of recommendations	2022	Champions to provide inputs, taking into account views of the expert members of the group, based on the key findings arising from the activities of the group – i.e. development of the two products under Activities 1 and 7).

Table 3: Implementation monitor of the second plan of action of the Technical expert group on comprehensive risk management

<i>Theme</i>	<i>Subtheme(s)</i>	<i>Output(s), consecutive numbering and description</i>	<i>Target audience</i>	<i>Time frame</i>	<i>Lead(s)/co-lead(s)</i>	<i>Status as at 6 November 2024</i>
Frontiers and emerging issues	Impacts and risks of, and exposure and vulnerability related to, loss and damage	1. Primer Summary of key findings from the contribution of Working Group II to the Sixth IPCC Assessment Report related to impacts, risks, exposure, vulnerability, adaptation limits, measures and enabling conditions relevant to loss and damage and comprehensive risk management	UNFCCC negotiators and communities of practice	Completed	IIASA, Climate Analytics and IFRC	Developed by IFRC with inputs and expert review provided by IIASA and Climate Analytics, and endorsed by ExCom as a Type B product in October 2023. The document is available on the CRM webpage . The direct link to the report >>>
Development and application of comprehensive risk management approaches to risk-informed planning and implementation	Application of and training in comprehensive risk management approaches	2. Technical guidelines Supplementary guidance on comprehensive risk management, focusing on the consideration of climate information in disaster risk reduction planning	UNFCCC negotiators and communities of practice	Completed	UNDRR and WMO	The technical guidance titled <i>Technical guidance on application of climate information for comprehensive risk management</i> was launched at COP 28. The document is available on the CRM webpage . The direct link to the report >>>
		3. Leadership training module on comprehensive disaster and climate risk management Module highlighting the importance of comprehensive disaster and climate risk management in user-friendly terms	Senior national policymakers, UNFCCC negotiators and communities of practice	Completed	IFRC and UNDRR	Developed by UNDRR as an online course as a Type C product. The link to the course is accessible from the CRM webpage and the United Nations System Staff College website >>>

<i>Theme</i>	<i>Subtheme(s)</i>	<i>Output(s), consecutive numbering and description</i>	<i>Target audience</i>	<i>Time frame</i>	<i>Lead(s)/co-lead(s)</i>	<i>Status as at 6 November 2024</i>
Options and solutions for comprehensive risk management	Risk layering and the interaction between risk assessment, risk reduction and risk finance	4. Policy brief and technical guidelines The policy brief and technical guidelines will contain case study evidence, promoting conceptual and evidence-based insights into risk layering	UNFCCC negotiators and communities of practice	To be determined	IIASA, MCII, and Victor Cardenas	No updates from the lead.
	Instruments and strategies	5. Updated version of the WIM compendium on comprehensive risk management approaches	UNFCCC negotiators and communities of practice	2024	MCII	Also doubles as activity of the ExCom's 5-year rolling workplan (Activity 29), and in that context ExCom 19 agreed on the concept note for the development of the Compendium vol.2. Teaser produced for COP 28. ExCom's call for case studies to inform the development of the Compendium vol. 2 widely distributed. All submissions are available on the TEG-CRM webpage . The outline was endorsed in September 2024. The product was finalized as a Type A product and is envisioned to be published in November 2024.
	Loss and damage in national adaptation plans and disaster risk reduction strategies, nationally determined contributions and national communications	6. Briefing notes and policy paper They will analyse developing countries' NAPs (and possibly adaptation communications) in terms of consideration of issues related to loss and damage, the implications of this consideration for adaptation measures and opportunities for further consideration of ways to avert, minimize and address loss and damage	UNFCCC negotiators and practitioners	Completed	IISD and Linda Ann Siegle	Developed by IISD, endorsed by ExCom as a Type B product. The document is available on the CRM webpage . The link to the document >>>

<i>Theme</i>	<i>Subtheme(s)</i>	<i>Output(s), consecutive numbering and description</i>	<i>Target audience</i>	<i>Time frame</i>	<i>Lead(s)/co-lead(s)</i>	<i>Status as at 6 November 2024</i>
Climate risk assessment and climate services		7. Policy brief The policy brief will demonstrate the importance of using the best available scientific knowledge for an effective response to the urgent threat of climate change, detailing available tools and resources for managing the risk and supporting evidence-based climate action	UNFCCC negotiators and communities of practice	To be determined	Fatima Driouech and WMO	Draft policy brief, envisioned to be a Type B product, under development and envisioned to be circulated for endorsement by the ExCom in time for COP 29.
Humanitarian perspective on climate risk		8. Policy brief The policy brief will provide a humanitarian perspective on climate risk, combining evidence of current and future climate change impacts and a description of available support mechanisms and their limitations, and underlining the importance of and the need for nexus approaches to successful and comprehensive climate risk management and reduction	UNFCCC negotiators and communities of practice	Completed	David Stevens, Fatima Driouech, IFRC and World Food Programme	Developed by IFRC, endorsed by ExCom as a Type B product. The document is available on the CRM webpage . The link to the document >>>
Social protection	Social protection for sudden and slow onset events	9. Workshop and policy brief The workshop and the policy brief will promote the effectiveness of risk management and social protection tools, including recommendations for designing such tools	UNFCCC negotiators and communities of practice	2022–2023	Action Aid	<i>Webinar on social protection planned for end of 2024.</i>

<i>Theme</i>	<i>Subtheme(s)</i>	<i>Output(s), consecutive numbering and description</i>	<i>Target audience</i>	<i>Time frame</i>	<i>Lead(s)/co-lead(s)</i>	<i>Status as at 6 November 2024</i>
Climate and disaster impact monitoring	Disaster, climate and hazardous event monitoring	10. Disaster, loss and hazardous event monitoring system Disaster, loss and hazardous event monitoring system will enhance understanding of the cascading impacts of weather and climate-related events	Governments and relevant stakeholders	2022–2024	UNDRR, and WMO	<p>Co-leads' work on the hazardous events and losses and damages tracking system is being advanced collaboratively with UNDP, building on data users and producers feedback on the prototype and continuous investment in enhancing frameworks for assessing losses and damages (e.g. on environment), data standards (e.g. hazard taxonomies/HIPs, WMO-cataloguing of hazardous events). Progress thus far:</p> <ul style="list-style-type: none"> • Technical expert forum on tracking of hazardous events and disaster losses and damages, held in Nov 2022 with participants from 40 countries. See the summary >>> • Technical workshop on validation of the prototype for the new losses and damages tracking system, held in May 2023. • Workshop on assessing the impact of slow-onset events, held in Nov 2023. See the summary of the workshop event page and here >>>. See a short clip here >>> • Following up on the above workshop, UNDRR in partnership with ODI, UNU-EHS, UNDP and WMO convened a technical forum focusing on data and methods on assessing non-economic losses as a key component of the disaster (losses and damages) tracking system, held in Bonn from 22-23 October 2024. • As a curtain-raiser to the forum, a webinar was convened on approaches to understanding and categorizing non-economic losses, exploring typologies, value expressions, and identifying gaps.

<i>Theme</i>	<i>Subtheme(s)</i>	<i>Output(s), consecutive numbering and description</i>	<i>Target audience</i>	<i>Time frame</i>	<i>Lead(s)/co-lead(s)</i>	<i>Status as at 6 November 2024</i>
Placeholder for emerging subthemes and outputs for Themes 1–7.						

Table 4: Implementation monitor of the third rolling plan of action of the task force on displacement for 2022–2024

<i>Desired impact</i>	<i>Activities and activity numbers</i>	<i>Lead(s)ⁱ</i>	<i>Indicative time frame</i>	<i>Status as at 6 November 2024</i>
Fostering a shared understanding of approaches to averting, minimizing and addressing displacement associated with climate change impacts (recommendations, para.1(h)(iii) and (i–j))	1.Organizing, together with the United Nations Network on Migration, a stakeholder consultation on implementing the TFD recommendations and enhancing their linkages with the Global Compact for Migration and the Global Compact on Refugees	ILO, IOM, PDD, Refugees International and UNHCR	Completed	The "Technical Consultation of the Task Force on Displacement on the Implementation of its 3rd Plan of Action" held in Geneva, 11 July 2023, convened by IOM and PDD, and another one planned to take place in 3 Sep 2024.
	2.Organizing a joint briefing(s) for the Executive Committee and members of the thematic expert groups on the work of TFD member organizations to avert, minimize and address displacement	ExCom champions	Completed.	1st briefing held at ExCom18 by IOM on behalf of TFD. 2nd briefing held in conjunction with ExCom 19 by IOM and PDD on behalf of TFD. Further similar briefings continuously provided.
	3.Delivering capacity-building sessions, as a component of existing training sessions, on averting, minimizing and addressing displacement for UNFCCC negotiators and other key stakeholders	IOM and PDD	Completed	With the participation of UNFCCC negotiators, capacity building events were held, inter alia, by IOM in Nairobi, "Technical Conference of States on the Expansion of Kampala Declaration on Migration, Environment and Climate Change (KDMECC)"; and Istanbul, "Global Workshop on Mainstreaming Human Mobility into the NAPs".
Supporting Parties with practical user-friendly tools for implementing the recommendations (para. (c), (e), (f), (g)(iv), and (h)(iii))	4. Developing a technical guide, jointly with the expert group on non-economic losses, on averting, minimizing and addressing non-economic losses in the context of human mobility (including impacts on indigenous or local knowledge, societal identity and cultural heritage)	ILO, IOM and UNHCR	Ongoing	<p>Teaser published for COP 28. ExCom endorsed the draft outline in March 2024.</p> <p>Joint meetings of NELs and TFD co-leads and ExCom champions held on 13 February 2024 and on 8 July 2024.</p> <p>Informant survey administered over the summer by the co-leads to inform the content of the guide. ExCom members provided inputs to identify the survey recipients.</p> <p>A stakeholder consultation with interested experts from the ExCom's five expert groups held on 9 September in Bonn by the co-leads. Three regional consultations planned by the co-leads.</p> <p>Zero-draft joint technical guide under development.</p>

<i>Desired impact</i>	<i>Activities and activity numbers</i>	<i>Lead(s)ⁱ</i>	<i>Indicative time frame</i>	<i>Status as at 6 November 2024</i>
	5.Developing a technical guide on integrating linkages between human mobility and climate change into relevant national climate change planning processes, such as the process to formulate and implement NAPs, in collaboration with the Least Developed Countries Expert Group, and nationally determined contributions	IOM, ILO and UNHCR	Completed	Teaser published for COP 28. The final draft technical guide on integrating linkages between human mobility and climate change into relevant national climate change planning processes endorsed by ExCom on 2 July 2024. Technical guide under design process to be published as a Type A product for COP 29.
	6.Developing a technical guide on accessing finance for averting, minimizing and addressing the impacts of displacement, in collaboration with the expert group on action and support	PDD, IOM, ILO and UNHCR	Ongoing	The outline endorsed in Sep 2023. Teaser published for COP 28. A survey to inform the development of the technical guide launched in April 2024. A literature review covering 38 planned relocation operations, a survey and interviews with donors and international financial institutions, were conducted to collect data on over 80 projects, initiatives and programmes in 2024. A first full draft guide planned for to be made available in 2025.
Increasing the visibility and impact of the TFD, including by enhancing the user-friendliness of its products	7.Organizing events in relevant forums (e.g. regional climate weeks, NAP Expo, UNFCCC negotiating sessions) to present the work and vision of the TFD	PDD, IOM and WIM Executive Committee champions	Completed	ExCom held a session at the 2024 NAP Expo with the support of the TFD to highlight how integrating mobility considerations can contribute to adaptation strategies, and specifically how NAPs can be used in enhancing action in this regard.
	8.Developing and disseminating products to effectively communicate the recommendations on integrated approaches, including technical guides and knowledge products (visual publications, infographics, social media messages and website updates)	PDD, IOM and ExCom champions	Completed	TFD members contributed to events at the Human mobility pavilion at COP 28 that promoted the TFD recommendations. A session at the 2024 NAP Expo held to promote the technical guide, delivered under Activity # 5, on integrating human mobility consideration in relevant national climate change planning processes.
	Supporting the organization of Executive Committee outreach events (provision of technical knowledge, proposal of speakers, dissemination of relevant information, etc.)	PDD and IOM	Completed	ExCom's side events and meetings taken place during the PoA implementation period were informed by TFD (e.g. speakers, topic/session/agenda development, moderation, outreach, etc.). Similar further support also planned.

ⁱ The leads and co-leads are members of the TFD who represent these organizations.

Table 5: Implementation monitor of the rolling plan of action of the expert group on action and support for 2021- 2024

<i>Scope of work as per the terms of reference of the expert group on action and support</i>	<i>Products/outputs</i>	<i>Indicative time frame for producing outputs</i>	<i>Indicative steps towards delivering products/outputs</i>	<i>Status as at 6 November 2024</i>
a.1) Activities referred to in paragraph 37 of decision 2/CMA.2: Executive Committee to further engage and strengthen its dialogue with the SCF by providing input in line with decision 2/CP.19, paragraph 5(c)(ii), to the SCF when, in accordance with its mandate, it provides information, recommendations and draft guidance relating to the operating entities of the Financial Mechanism under the Convention and the Paris Agreement, as appropriate Co-leads: Diann Black-Layne, Randy Caruso	<ul style="list-style-type: none"> Written inputs to draft guidance relating to the operating entities of the Financial Mechanism under the Convention and the Paris Agreement, as appropriate, on financial matters related to loss and damage (inputs to be forwarded to the Executive Committee) 	Aligned with the annual process and timeline of the SCF providing inputs to the draft guidance (usually in September–October each year)	<ul style="list-style-type: none"> Compile written inputs from members of the expert group on action and support on the basis of the products/outputs under (a.2)–(f) of this rolling plan of action Consider this matter under a standing agenda item during regular meetings of the expert group on action and support with appointed SCF representatives of Parties included in Annex I to the Convention and Parties not included in Annex I to the Convention 	Two inputs were submitted. See first input submitted in 2022 and second input submitted in 2023.
a.2) Activities referred to in paragraph 39 of decision 2/CMA.2: Executive Committee, in collaboration with the GCF, as an operating entity of the Financial Mechanism, to clarify how developing country Parties may access funding from the GCF for the development of funding proposals related to the strategic workstreams of the five-year rolling workplan of the Executive Committee, consistently with paragraph 38	<ul style="list-style-type: none"> Periodic summary of the types of project funded by the GCF related to the strategic workstreams of the five-year rolling workplan and of the financial instruments used to fund them Compilation of lessons learned, good practices and challenges related to the GCF investments identified above 	Initially by September 2021 and updated annually thereafter Initially by September 2021 and updated annually thereafter 2022	<ul style="list-style-type: none"> Use the workstreams of the five-year rolling workplan as a basis for identifying GCF investments related to averting, minimizing and addressing loss and damage (with inputs from other WIM expert groups and the GCF secretariat, as appropriate) Compile and analyse GCF investment activities/financial instruments related to the 	Analysis of case studies of select projects funded by the GCF related to the strategic workstreams of the WIM Executive Committee published . The report analyses how developing countries have accessed funding from the GCF for activities related to loss and damage under the five thematic workstreams of the WIM Executive Committee.

<i>Scope of work as per the terms of reference of the expert group on action and support</i>	<i>Products/outputs</i>	<i>Indicative time frame for producing outputs</i>	<i>Indicative steps towards delivering products/outputs</i>	<i>Status as at 6 November 2024</i>
<p>of that decision, and to include information thereon in its annual reports</p> <p>Co-leads: Mark Bynoe, Rajiv Garg</p>	<ul style="list-style-type: none"> Range of sample funding proposals 		<p>strategic workstreams and identify lessons learned, good practices, areas for replication and scaling up, and gaps on the basis of project reviews and information from countries and stakeholders (including via the activities set out under (d)–(f) of this draft rolling plan of action and experience and networks of members of the expert group on action and support)</p> <ul style="list-style-type: none"> Develop and utilize user-friendly tools to help disseminate information on how developing countries may access funding from the GCF, including examples of successful GCF-funded activities (e.g. through the activities set out under (c) and (e) of this draft rolling plan of action) 	
<p>b) Collection, compilation and dissemination of information on available sources of support under and outside the Convention and the Paris Agreement for activities relevant to averting, minimizing and</p>	<ul style="list-style-type: none"> Collection and mapping of available sources of support, including the GCF and other sources of support at the national, regional and global level, in a user-friendly manner, for activities related to averting, 	<p>In 2021 and on a continuous basis to integrate updates</p>	<ul style="list-style-type: none"> Conduct stocktaking of previous analyses of action and support under the WIM with a view to further understanding available sources of support, identifying possible gaps and challenges and 	<p>Initial mapping of sources of support against activities for ama loss and damage undertaken</p>

<i>Scope of work as per the terms of reference of the expert group on action and support</i>	<i>Products/outputs</i>	<i>Indicative time frame for producing outputs</i>	<i>Indicative steps towards delivering products/outputs</i>	<i>Status as at 6 November 2024</i>
addressing loss and damage in developing country Parties Co-leads: Malvern Chirume, Nisha Krishnan, Nicolina Lamhauge	<ul style="list-style-type: none"> minimizing and addressing loss and damage • Accessible products, for example infographics, animations and web-based products, related to each of the five strategic workstreams to introduce available sources of support (products should be visually appealing and user-friendly, e.g. interactive, to the extent possible) 		<ul style="list-style-type: none"> providing recommendations for improving the compilation of available sources of support^a • Map identified sources of support against activities for averting, minimizing and addressing loss and damage, ranging from pre-emptive action and contingency/risk transfer to post-impact measures (in collaboration with relevant bodies and organizations as part of activities set out under (d) of this draft rolling plan of action) • Determine the target audience, including other constituted bodies, of the expected outputs and identify dissemination strategies 	
c) Collaboration with the thematic expert groups of the Executive Committee to undertake the work referred to in paragraph 26 of decision 2/CMA.2: the Executive Committee and its thematic expert groups to develop technical guides within their work in their respective thematic	<ul style="list-style-type: none"> • User-friendly technical guides on topics in the thematic area of the expert group on action and support catered to specific country contexts and types of climate impact (in collaboration with the other thematic expert groups and 	On a rolling basis, with the possible topics for the guides to be agreed by the end of 2021	<ul style="list-style-type: none"> • Engage with other expert groups to define topics and develop outlines of the technical guides for clearance by the Executive Committee • Produce user-friendly technical guides using accessible products, for 	2nd meeting of all thematic expert group held on 9 and 10 September 2024 to update on the work of each group and share key contents of the technical guides being developed by different groups with a view to discuss ways to enhance collaboration, synergy and

<i>Scope of work as per the terms of reference of the expert group on action and support</i>	<i>Products/outputs</i>	<i>Indicative time frame for producing outputs</i>	<i>Indicative steps towards delivering products/outputs</i>	<i>Status as at 6 November 2024</i>
<p>areas, avoiding duplication of work across workstreams^b</p> <p>Co-leads: Nisha Krishnan, Nicolina Lamhauge, Daniel Osgood</p> <p>d) Collaboration with relevant bodies and organizations under and outside the Convention and the Paris Agreement pursuant to decision 2/CP.19, paragraph 5(c)(iii)</p>	<p>avoiding duplication of efforts)</p> <ul style="list-style-type: none"> • Collaboration on delivering an initial set of outputs, as identified under (a)–(f) of this draft rolling plan of action • Identification of further activities/outputs to be delivered collaboratively at the first meeting of every year 	<p>On a continuous basis, with possible areas for collaboration to be discussed and agreed at the first meeting of every year</p>	<ul style="list-style-type: none"> • example infographics and animations, as a means to disseminate this information (resources permitting) • Identify opportunities for collaboration with other bodies and organizations for “facilitating the mobilization and securing of expertise, and enhancement of support, including finance, technology and capacity-building, to strengthen existing approaches and, where necessary, facilitate the development and implementation of additional approaches to address loss and damage associated with climate change impacts, including extreme weather events and slow onset events” • Identify areas in which to undertake collaborative activities, including by discussing relevant ongoing work by member organizations of the expert group on action and support, with a view to developing possible areas of collaboration (1) with 	<p>coherence of work across the groups.</p> <p>ExCom has created a standing agenda item on Collaboration with the entities that form the funding arrangements, including the funding arrangement, in its regular meetings, to take this activity into account in the work of ExCom.</p>

<i>Scope of work as per the terms of reference of the expert group on action and support</i>	<i>Products/outputs</i>	<i>Indicative time frame for producing outputs</i>	<i>Indicative steps towards delivering products/outputs</i>	<i>Status as at 6 November 2024</i>
e) Organization of events in conjunction with relevant meetings and conferences, including the NAP Expo and regional events, to share information and experience relating to accessing available sources of support for averting, minimizing and addressing loss and damage associated with the adverse effects of climate change, in collaboration with relevant constituted bodies and organizations under and outside the Convention and the Paris Agreement, as appropriate	<ul style="list-style-type: none"> • Organization of events 	On a rolling basis, ensuring a lead time of at least two months between the identification and the organization of any planned event	<p>expert group members in undertaking this draft rolling plan of action; (2) with other expert groups of the Executive Committee; and (3) with other constituted bodies and the operating entities of the Financial Mechanism^c</p> <ul style="list-style-type: none"> • Identify relevant/possible events at the global, regional and national level on the basis of the collection of bodies, organizations, initiatives and events identified under (d) of this draft rolling plan of action and as relevant for disseminating planned products/outputs, including by taking into account the relevant target audiences • Organize events in collaboration with relevant bodies and organizations 	The list of possible/relevant events were identified at the first meeting of the group. No events have been organized by the group yet.
f) Analysis and identification of enabling conditions for effective implementation of risk transfer facilities and social protection schemes in the context of comprehensive risk management, as appropriate	<ul style="list-style-type: none"> • Accessible products, for example infographics, animations and web-based products, on enabling conditions for effective implementation of risk transfer facilities and social protection schemes that highlight lessons learned, 	Initially in the second half of 2021 and on a continuous basis thereafter	<ul style="list-style-type: none"> • Identify and review case studies of existing risk transfer facilities, including parametric and microinsurance products, and social protection schemes at the regional, national and local level and collate experience relating 	A preliminary list of case studies developed.

<i>Scope of work as per the terms of reference of the expert group on action and support</i>	<i>Products/outputs</i>	<i>Indicative time frame for producing outputs</i>	<i>Indicative steps towards delivering products/outputs</i>	<i>Status as at 6 November 2024</i>
Co-leads: Elizabeth Emanuel, Daniel Osgood, Emmanuel Seck	good practices, gaps and challenges (products should be visually appealing and user-friendly, e.g. interactive, to the extent possible)		<p>to enabling conditions, including lessons learned, good practices, gaps and challenges (noting that some products, schemes and enabling conditions apply at multiple levels)</p> <ul style="list-style-type: none"> Identify and review approaches, including financial, technical and capacity-building support, to addressing existing gaps, challenges and further needs (in collaboration with the TEG-CRM where relevant) 	
Development of recommendations for the Executive Committee for consideration by Parties	<ul style="list-style-type: none"> Set of recommendations for consideration by Parties 	Early September (yearly cycle)	<ul style="list-style-type: none"> Develop recommendations for the Executive Committee on the basis of the outcomes of activities and deliverables of the expert group on action and support 	Champions to provide inputs, taking into account views of the expert members of the group, based on the key findings arising from the activities of the group.

^a Previous analyses include the outcomes of the 2016 SCF Forum on financial instruments that address the risks of loss and damage associated with the adverse effects of climate change; the report on the 2018 Suva expert dialogue; the 2019 joint Technology Executive Committee–WIM Executive Committee policy brief on technologies for averting, minimizing and addressing loss and damage in coastal zones; biennial assessments of the SCF; and the 2019 technical paper on the sources of and modalities for accessing financial support for addressing loss and damage.

^b These technical guides shall include sections on (1) risk assessment, including long-term risk assessment, of climate change impacts; (2) approaches to averting, minimizing and addressing loss and damage associated with such risk assessment; (3) resources available for supporting such approaches; and (4) monitoring systems for assessing the effectiveness of these approaches.

^c See also the activities set out under (a.2) of this draft rolling plan of action.