



Progress tracker¹

Work programme resulting from the relevant requests contained in decision 1/CP.21

(Information available as at 12 October 2017)

Color Code

PA Art. 4 and Dec. 1/CP.21, §§12 – 32 and §35	PA Art. 7 and Dec. 1/CP.21, §§41 – 46	PA Art. 13 Dec. 1/CP.21; §§84 – 98	Dec. 1/CP.21, §§105 – 132
PA Art. 4.15 Dec. 1/CP.21, §§33 & 34	PA Art. 8 Dec. 1/CP.21; §§47 – 51	PA Art. 14 Dec. 1/CP.21; §§99 – 101	Dec. 1/CP.21, §§133 – 136
PA Art. 6 Dec. 1/CP.21, §§36 – 40	PA Arts. 9 – 12 and Dec. 1/CP.21, §§43 & 46 and §§52 – 83	PA Art. 15 Dec. 1/CP.21; §§102 & 103	

Note: On 4 November 2016, the Paris Agreement entered into force. The first part of the first session of the Conference of the Parties serving as the meeting of the Parties to the Paris Agreement (CMA 1) took place in Bab Ighli, Marrakech, Morocco in conjunction with COP 22 and CMP 12. For information on how the CMA will conduct its business, please see [decision 1/CMA.1](#)

Background information, including on the approach to this progress tracker can be found [here](#)

Mandate ²	Body/Actor	Timeline ³	Status	Next steps ⁴
§14: Continue to publish the INDCs communicated by Parties on the UNFCCC website.	Secretariat	Ongoing.	Ongoing.	Ongoing.
§15: Provide support for the preparation and communication of the INDCs of Parties that may need such support.	Developed country Parties; Operating entities of the FM and any other organizations	Ongoing.	Ongoing.	Ongoing.
§19: Update the INDC synthesis report so as to cover all the information in the INDCs communicated by Parties pursuant to decision 1/CP.20 by 4 April 2016 and to make it available by 2 May 2016.	Secretariat	2 May 2016	Completed.	Completed.
*§20: Convene a facilitative dialogue among Parties in 2018 to take stock of the collective efforts of Parties in relation to progress towards the long-term goal referred to in Article 4.1 of the Agreement and to inform the preparation of NDCs pursuant to Article 4.8 of the Agreement.	COP	2018	COP 22 and COP 23 Presidents undertook inclusive and transparent consultations during SB46 (8–18 May 2017) as per decision 1/CP.22 . Further information was provided during the informal meeting of Heads of Delegations in Rabat	COP 22 and COP 23 Presidents to continue undertaking inclusive and transparent consultations and to jointly report at COP 23 (6–17 November 2017).

¹ SBI 46 invited the secretariat to continue to regularly update and make available this progress tracker. See [SBI 46 report, §113](#)

² * indicates mandates with progress updates reflected in this version of the progress tracker.

³ The SBSTA, SBI, APA and the constituted bodies are to accelerate their work on the PA work programme, and forward the outcomes to COP24 (December 2018), at the latest. For details, please see [decision 1/CMA.1](#) and [decision 1/CP22](#).

⁴ APA1.3 (May 2017) invited Parties to submit, by 15 October 2017, views on how to progress work in the period after APA1.4 (November 2017). See [APA 1.3 report, §32](#).

<i>Mandate²</i>	<i>Body/Actor</i>	<i>Timeline³</i>	<i>Status</i>	<i>Next steps⁴</i>
			organised by the COP22 Presidency and co-chaired by Fiji, the incoming COP23 Presidency.	
§22: Communicate first NDC no later than when the Party submits its respective instrument of ratification, acceptance, approval or accession of the PA. ⁵	Parties	No later than when a Party submits instrument of ratification, acceptance, approval or accession.	Ongoing.	Ongoing.
§25: Submit to the secretariat NDCs referred to in Article 4 of the Agreement at least 9 to 12 months in advance of the relevant session of the CMA with a view to facilitating the clarity, transparency and understanding of these contributions, including through a synthesis report prepared by the secretariat.	Parties Secretariat	In advance of relevant CMA.	Report to be prepared in advance of relevant CMA.	Report to be prepared in 2020.
*§26: Develop further guidance on features of the NDCs for consideration and adoption by CMA1.	APA CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at APA 1.3 (8–18 May 2017). See APA 1.3 report, §23 . Also see Informal Note by the co-facilitators for APA Agenda item 3. Views submitted by Parties to date are available here .	Negotiations to continue at APA 1.4 (6–15 November 2017). The APA Co-Chairs will issue a reflections note providing an overview of the outcomes of APA 1.3. APA 1.3 co-facilitators for this item, with support from the secretariat, to prepare a non-paper capturing convergence, divergence and options by 15 October 2017. Secretariat to organize, under the guidance of the APA Co-Chairs, a round table on 6 November 2017.
PA Art. 4.10: Consider common timeframes for the NDCs.	SBI CMA	Third part of the first CMA session (2018), at the latest.	The CMA agreed to send this item to SBI 47 for its consideration. See FCCC/PA/CMA/2016/3, §24 .	To be considered at SBI47 in November 2017.
PA Art. 4.11: At any time adjust existing NDC with a view to enhancing level of ambition, in accordance with guidance adopted by the CMA.	Parties CMA	Third part of the first CMA session (2018), at the latest.	This issue was also considered at APA 1.3. See the Informal Note by the APA Co-Chairs on Agenda item 8. The APA agreed to continue its consideration of this matter at APA1.4. See APA 1.3 report, §31	Considerations to continue at APA 1.4 (6–15 November 2017).
*§28: Develop further guidance for the information to be provided by Parties in order to facilitate clarity, transparency and understanding of NDCs for consideration and adoption by CMA1.	APA CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at APA1.3 (8–18 May 2017). See APA 1.3 report, §23 . Also see Informal	Negotiations to continue at APA1.4 (6–15 November 2017).

⁵ If the Party has communicated an INDC prior to joining the Agreement, that Party shall be considered to have satisfied this provision unless that Party decides otherwise.

Mandate ²	Body/Actor	Timeline ³	Status	Next steps ⁴
			<p>Note by the co-facilitators for APA Agenda item 3.</p> <p>Views submitted by Parties to date are available here.</p>	<p>The APA Co-Chairs will issue a reflections note providing an overview of the outcomes of APA 1.3.</p> <p>APA1.3 co-facilitators for this item, with support from the secretariat, to prepare a non-paper capturing convergence, divergence and options by 15 October 2017.</p> <p>Secretariat to organize, under the guidance of the APA Co-Chairs, a round table on 6 November 2017.</p>
<p>*§29: Develop modalities and procedures for the operation and use of the public registry referred to in Article 4.12 of the Agreement for consideration and adoption by CMA1.</p>	SBI CMA	Third part of the first CMA session (2018), at the latest.	<p>Negotiations continued at SBI 46. See SBI 46 report, §§22–28</p> <p>Views submitted by Parties and observers to date.</p>	Negotiations to continue at SBI 47 (6–15 November 2017).
<p>§30: Make available an interim public registry in the first half of 2016 for the recording of NDCs submitted in accordance with Art. 4 of the Agreement, pending the adoption by the CMA of modalities and procedures referred to in paragraph 29.</p>	Secretariat	First half of 2016.	Completed.	Completed.
<p>*§31: Elaborate, drawing from approaches established under the Convention and its related legal instruments as appropriate, guidance for accounting for Parties' NDCs, as referred to in Article 4.13 of the Agreement for consideration and adoption by CMA1; (<i>see para 31 (a–d) for further details</i>).</p>	APA CMA	Third part of the first CMA session (2018), at the latest.	<p>Negotiations continued at APA1.3 (8–18 May 2017). See APA 1.3 report, §23. Also see Informal Note by the co-facilitators for APA Agenda item 3.</p> <p>Views submitted by Parties to date are available here.</p>	<p>Negotiations to continue at APA1.4 (6–15 November 2017).</p> <p>The APA Co-Chairs will issue a reflections note providing an overview of the outcomes of APA 1.3.</p> <p>APA 1.3 co-facilitators for this item, with support from the secretariat, to prepare a non-paper capturing convergence, divergence and options by 15 October 2017.</p> <p>Secretariat to organize, under the guidance of the APA Co-Chairs, a round table on 6 November 2017.</p>
<p>*§34: Recommend, for consideration and adoption by CMA1, the modalities, work programme and functions of the forum on the impact of the implementation of response measures to address the effects of the implementation of response measures under the Agreement by enhancing cooperation amongst Parties on understanding the impacts of mitigation actions under the Agreement and the exchange of</p>	SBSTA and SBI CMA	Third part of the first CMA session (2018), at the latest.	<p>Negotiations continued at SB 46 (8–18 May 2017). See SBI 46, §§85–91 or SBSTA 46, §§63–69, reports.</p>	<p>Negotiations to continue at SBSTA 47 and SBI 47 (6-15 November 2017).</p> <p>Secretariat to organize, under the guidance of the chairs of the SBI</p>

<i>Mandate²</i>	<i>Body/Actor</i>	<i>Timeline³</i>	<i>Status</i>	<i>Next steps⁴</i>
information, experiences, and best practices amongst Parties to raise their resilience to these impacts.			This issue was also considered at APA 1.3 (8–18 May 2017). See Informal Note by the APA Co-Chairs on APA Agenda item 8. Also see APA 1.3 report, 28 c. Views submitted by Parties to date are available here .	and SBSTA, a pre-session workshop on 4&5 November 2017. Chairs of the SBI and SBSTA to update the reflections note after the workshop.
§35: Publish on the UNFCCC website Parties' low greenhouse gas emission development strategies as communicated by Parties.	Secretariat	Ongoing.	Ongoing .	Ongoing .
*§36: Develop and recommend the guidance referred to under Article 6.2 of the Agreement for consideration and adoption by CMA1, including guidance to ensure that double counting is avoided on the basis of a corresponding adjustment by Parties for both anthropogenic emissions by sources and removals by sinks covered by their NDCs under the Agreement.	SBSTA CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at SBSTA 46 (8–18 May 2017). See SBSTA 46 report, §§100–109 . Also see Informal Information Note by the co-facilitators for SBSTA46 Agenda item 10a. Views submitted by Parties to date are available here .	Negotiations to continue at SBSTA 47 (6–15 November 2017). Secretariat to organize, under the guidance of the SBSTA Chair, a round table (5 November 2017) among Parties in conjunction with the SBSTA 47 (6–15 November 2017). SBSTA chair to request relevant co-facilitators to prepare an informal document on the round table.
*§38: Develop and recommend rules, modalities and procedures for the mechanism referred to in paragraph 37 (mechanism established by Article 6.4 of the Agreement) for consideration and adoption by CMA1 (<i>see para 37 (a–f) for further details</i>).	SBSTA CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at SBSTA 46 (8–18 May 2017). SBSTA 46 report, §§109–117 . Also see Informal Information Note by the co-facilitators for SBSTA46 Agenda item 10b. Views submitted by Parties to date are available here .	Negotiations to continue at SBSTA 47 (6–15 November 2017). Secretariat to organize, under the guidance of the SBSTA Chair, a round table (4 November 2017) among Parties in conjunction with the SBSTA 47 (6–15 November 2017). SBSTA chair to request relevant co-facilitators to prepare an informal document on the round table.
*§39: Undertake a work programme under the framework for non-market approaches to sustainable development referred to in Article 6.8 of the Agreement, with the objective of considering how to enhance linkages and create synergy between, inter alia, mitigation, adaptation, finance, technology transfer and capacity-building, and how to facilitate the implementation and coordination of non-market approaches.	SBSTA CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at SBSTA 46 (8–18 May 2017). See SBSTA 46 report, §§118–126 . Also see Informal Information Note by the co-facilitators for SBSTA46 Agenda item 10c.	Negotiations to continue at SBSTA 47 (6–15 November 2017). Secretariat to organize, under the guidance of the SBSTA Chair, a round table (5 November 2017) among Parties in conjunction with

<i>Mandate²</i>	<i>Body/Actor</i>	<i>Timeline³</i>	<i>Status</i>	<i>Next steps⁴</i>
*§40: Recommend a draft decision on the work programme referred to in paragraph 39 above, taking into account the views of Parties, for consideration and adoption at CMA 1.			Views submitted by Parties to date are available here .	the SBSTA 47 (6–15 November 2017). SBSTA chair to request relevant co-facilitators to prepare an informal document on the round table.
*PA Art. 7.10 & 7.11: Develop further guidance in relation to the adaptation communication, including, inter alia, as a component of nationally determined contributions, referred to in Article 7, paragraphs 10 and 11, of the Paris Agreement.	APA CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at APA 1.3 (8–18 May 2017). See APA 1.3 report, §24 . Also see Informal Note by the co-facilitators for APA Agenda item 4. The APA Co-Chairs have issued an informal summary of the workshop held on 6 May 2017. Views submitted by Parties to date are available here . Secretariat has prepared a technical paper synthesizing adaptation-related information included in NDCs, NAPs and recent NatComs. This was made available on 2 October 2017.	Negotiations to continue at APA 1.4 (6–15 November 2017). The APA Co-Chairs will issue a reflections note providing an overview of the outcomes of APA1.3. APA 1.3 co-facilitators, under the guidance of the APA Co-Chairs and with support from the secretariat, to synthesize into a non-paper by 15 October 2017 the submissions in response to the invitation by APA 1.3. Secretariat to organize, under the guidance of the APA Co-Chairs, a pre-session round table on 4 November 2017.
*PA Art. 7.12: Develop modalities and procedures for the operation and use of the public registry referred to in Article 7.12 of the Agreement for consideration and adoption by CMA1.	SBI CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at SBI 46. See SBI 46 report, §§29–36 . Views submitted by Parties and observers to date.	Negotiations to continue at SBI 47 (6–15 November 2017).
*§41: Jointly develop modalities to recognize the adaptation efforts of developing country Parties, as referred to in Article 7.3 of the Agreement, and make recommendations for consideration and adoption by CMA1.	AC and LEG CMA	Third part of the first CMA session (2018), at the latest.	The AC/LEG held a joint event (12 May 2017) during SB 46 to present latest findings and to collect feedback from Parties and non-Party stakeholders. This issue was also considered at APA 1.3. See Informal Note by the APA Co-Chairs on APA Agenda item 8. Also see APA 1.3 report, 28c .	The recommendations will be considered at COP 23 (6–17 November 2017).

<i>Mandate²</i>	<i>Body/Actor</i>	<i>Timeline³</i>	<i>Status</i>	<i>Next steps⁴</i>
			<p>AC12 and LEG32 continued working on this mandate and considered the draft recommendations contained in AC -LEG/2017/3 in September 2017.</p> <p>The AC and the LEG included their recommendations on this mandate in a joint addendum to their respective reports for 2017. See document FCCC/SB/2017/2/Add.1-FCCC/SBI/2017/14/Add.1.</p>	
<p>*§42: Taking into account its mandate and its second three-year workplan, and with a view to preparing recommendations for consideration and adoption by CMA1: (a) Review, in 2017, the work of adaptation-related institutional arrangements under the Convention, with a view to identifying ways to enhance the coherence of their work, as appropriate, in order to respond adequately to the needs of Parties.</p>	AC CMA	in 2017.	<p>AC12 continued working on this mandate and considered the draft recommendations contained in document AC/2017/12 in September 2017.</p> <p>The AC included its recommendations on this mandate in its report for 2017. See document FCCC/SB/2017/2.</p>	The recommendations will be considered at COP 23 (6–17 November 2017).
<p>*§42 Taking into account its mandate and its second three-year workplan, and with a view to preparing recommendations for consideration and adoption by CMA1 (b) Consider methodologies for assessing adaptation needs with a view to assisting developing country Parties, without placing an undue burden on them.</p>	AC CMA	Third part of the first CMA session (2018), at the latest.	<p>AC12 continued working on this mandate and considered the draft recommendations contained in document AC/2017/12 in September 2017.</p> <p>The AC included its recommendations on this mandate in its report for 2017. See document FCCC/SB/2017/2.</p>	The recommendations will be considered at COP 23 (6–17 November 2017).
<p>§43: Provide information to Parties through the secretariat on how their development assistance and climate finance programmes incorporate climate-proofing and climate resilience.</p>	UN agencies and international, regional and national financial institutions Secretariat	Ongoing.	Ongoing.	Ongoing.
<p>*§45: Develop methodologies, and make recommendations for consideration and adoption by CMA1 on: (a) Taking the necessary steps to facilitate the mobilization of support for adaptation in developing countries in the context of the limit to global average temperature increase referred to in Article 2 of the Agreement; (b) Reviewing the adequacy and effectiveness of adaptation and support referred to in Article 7.14(c) of the Agreement.</p>	AC and LEG, in collaboration with SCF and other relevant institutions CMA	Third part of the first CMA session (2018), at the latest.	The AC, LEG and SCF held a joint event (12 May 2017) during SB 46 (8–18 May 2017) to present latest findings and to collect feedback from Parties and non-Party stakeholders.	The recommendations will be considered at COP 23 (6–17 November 2017).

<i>Mandate²</i>	<i>Body/Actor</i>	<i>Timeline³</i>	<i>Status</i>	<i>Next steps⁴</i>
			<p>AC12 and LEG32, in collaboration with the SCF, continued working on this mandate and considered the draft recommendations contained in AC -LEG/2017/3 in September 2017.</p> <p>The AC and the LEG, in collaboration with the SCF, included their recommendations on this mandate in a joint addendum to their respective reports for 2017. See document FCCC/SB/2017/2/Add.1-FCCC/SBI/2017/14/Add.1.</p>	
<p>§46: Expedite support for the least developed countries and other developing country Parties for the formulation of national adaptation plans, consistent with decisions 1/CP.16 and 5/CP.17, and for the subsequent implementation of policies, projects and programmes identified by them.</p>	GCF	No timeline specified.	<p>Ongoing.</p> <p>GCF reported to COP 22 (7-18 November 2016). See decision 10/CP.22.</p>	Countries to continue working with accredited entities and delivery partners to develop their NAPs readiness proposals.
<p>*§48: Establish a clearing house for risk transfer that serves as a repository for information on insurance and risk transfer, in order to facilitate the efforts of Parties to develop and implement comprehensive risk management strategies.</p>	WIM Excom	Launch of a beta site of the clearing house planned for COP 23 (2017).	<p>Excom, in collaboration with partners, advanced technical work related to the development of a beta site of the Clearing House for Risk Transfer.</p>	<p>An inter-sessional working Clearing House for Risk Transfer to be launched at COP 23 (6–17 November 2017).</p> <p>Excom at its 6th meeting (11–13 October 2017) to discuss elements for further technical refinement in the lead up to the COP.</p>
<p>*§49: Establish, according to its procedures and mandate, a task force to complement, draw upon the work of and involve, as appropriate, existing bodies and expert groups under the Convention including the AC and the LEG, as well as relevant organizations and expert bodies outside the Convention, to develop recommendations for integrated approaches to avert, minimize and address displacement related to the adverse impacts of climate change.</p>	WIM Excom	COP 24 (2018)	<p>Implementation of the workplan of the Task Force on Displacement started in June 2017. A stakeholder consultations planned for May 2018.</p>	The Task Force to advance the implementation of its workplan with a view to developing recommendations by August 2018 for the consideration by the WIM Excom.
<p>§55:Initiate process to identify information to be provided by Parties, in accordance with Article 9.5 of the Paris Agreement, with a view to providing a recommendation for consideration and adoption by CMA1.</p>	COP CMA	Initiate work at COP 22 (Nov 2016).	A round table discussion took place during SB 46 (16 May 2017).	Secretariat to prepare a summary report on the round table discussion for consideration at COP 23 (6–17 November 2017).
<p>*§§59 & 60: Consider the issue referred to in Paragraph 59 (i.e. that the Adaptation Fund may serve the Agreement, subject to relevant decisions by the CMP and the CMA) and make a recommendation to CMA1.</p>	CMP, COP APA CMA	Third part of the first CMA session (2018), at the latest.	The APA initiated work on addressing the governance and institutional arrangements, safeguards and operating modalities for the Adaptation	<p>Negotiations to continue at APA 1.4 (6–15 November 2017).</p> <p>The APA Co-Chairs will issue a reflections note providing an</p>

<i>Mandate</i> ²	<i>Body/Actor</i>	<i>Timeline</i> ³	<i>Status</i>	<i>Next steps</i> ⁴
			Fund to serve the Paris Agreement. See APA 1.3 report, 28 . Also see Informal Note by the Co-facilitators for APA Agenda item 8. Secretariat has made available on the UNFCCC website a compilation of a list of relevant decisions on the Adaptation Fund.	overview of the outcomes of APA 1.3.
§57: Develop modalities for the accounting of financial resources provided and mobilized through public interventions in accordance with Article 9.7 of the Agreement for consideration by COP 24, with a view to making a recommendation for consideration and adoption by CMA1.	SBSTA CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at SBSTA 46 (8–18 May 2017), taking into account key considerations included in the Reflections Note by the Co-chairs on this SBSTA item. See SBSTA 46 report, §§127–131 . Also see Informal Note by the Co-Chairs on SBSTA 46 Agenda item 11.	Negotiations to continue at SBSTA 47 (6–15 November 2017).
§64: Enhance the coordination and delivery of resources to support country-driven strategies through simplified and efficient application and approval procedures, and through continued readiness support to developing country Parties, including the least developed countries and small island developing States, as appropriate.	Institutions serving the Agreement	Ongoing.	Ongoing.	Ongoing.
*§66: In supporting the implementation of the Agreement, to undertake further work relating to, inter alia: (a) Technology research, development and demonstration; (b) The development and enhancement of endogenous capacities and technologies.	TEC and CTCN	No timeline specified.	TEC: Work in the two areas is included in the Rolling workplan of the TEC for 2016-2018 . CTCN: Work in the two areas is included in the Annual Operating Plan of the CTCN for 2018. TEC and CTCN have begun implementing these actions.	TEC and CTCN: To continue the implementation of the RD&D actions and further work on endogenous technologies as contained in the Joint annual report of the TEC & CTCN for 2017 and their respective workplans.
§67: Initiate, at SBSTA 44, the elaboration of the technology framework established under Article 10.4 of the Agreement and to report on its findings to the COP, with a view to the COP making a recommendation on the framework to CMA1 for consideration and adoption (<i>see para 67 (a–d) for further details</i>).	SBSTA COP CMA	Initiate: SBSTA44 (May 2016). Report: COP. For: Third part of the first CMA session (2018), at the latest.	Negotiations continued at SBSTA 46 (8–18 May 2017). See SBSTA 46 report, §§28–36 . Also see Information Note by co-facilitators for SBSTA 46 Agenda item 4.	TEC and CTCN to submit inputs (FCCC/SBSTA/2017/INF.5) requested by SBSTA for SBSTA 47. Negotiations to continue at SBSTA 47 (6–15 November 2017).
§69: Undertake a periodic assessment of the effectiveness of and the adequacy of the support provided to the Technology Mechanism in supporting the implementation of the Agreement on matters relating to technology development and transfer.	COP	Periodic (<i>see para 70</i>).	<i>See para 70</i> .	<i>See para 70</i> .

Mandate ²	Body/Actor	Timeline ³	Status	Next steps ⁴
§70: Initiate, at SBI 44, the elaboration of the scope of and modalities for the periodic assessment referred to in paragraph 69 above, taking into account the review of the CTCN as referred to in decision 2/CP.17, annex VII, paragraph 20, and the modalities for the global stocktake referred to in Article 14 of the Agreement, for consideration and adoption by COP 25.	SBI COP	Initiate: SBI 44 (May 2016). For: COP 25 (2019).	Parties submitted views which were compiled and synthesized for consideration at SBI 46. Negotiations continued at SBI 46 (8–18 May 2017). See SBI 46 report, §§56–61 . Also see Information note by the co-facilitators for SBI Agenda item 10.	Negotiations to continue at SBI 48 (April–May 2018). The secretariat to prepare a technical paper (FCCC/TP/2017/5) by SBI 47 (6–15 November 2017) to inform deliberations.
§§72 & 73: Manage and oversee the workplan referred to in paragraph 73 (<i>workplan for 2016-2020: see para 73 (a-i) for activities of the workplan; see also para 79</i>); §74: Annual focus on an area or theme related to enhanced technical exchange on capacity-building; §75: Organize annual in-session meetings of the PCCB; §76: Develop the terms of reference for the PCCB, in the context of the third comprehensive review of the implementation of the capacity-building framework, also taking into account paragraphs 71–75 above and paragraphs 79 and 80 below, with a view to recommending a draft decision on this matter for consideration and adoption by COP 22; §80: Prepare annual technical progress reports on its work, and to make these reports available at the sessions of the SBI coinciding with the sessions of the COP; §81: Review the progress, need for extension, the effectiveness and enhancement of the PCCB and to take any action it considers appropriate, with a view to making recommendations to CMA1 on enhancing institutional arrangements for capacity-building consistent with Article 11.5 of the Agreement.	§§72 & 73: PCCB §74: PCCB §75: SBI §76: SBI §80: PCCB §81: COP CMA	§§72 & 73: Annually to SBI (<i>see para. 80</i>). §74: Annually. §75: Annually (once PCCB is constituted). §76: COP 22 (2016). §80: Annually at SBI sessions coinciding with COPs. §81: COP 25 (2019).	The first meeting of the PCCB took place on (11–13 May 2017) in conjunction with SBI 46. The PCCB further developed and adopted its working modalities and procedures at PCCB 1. PCCB 1 also adopted a 2017–2019 rolling work plan . The focus area or theme of the PCCB in 2017/2018 is on capacity-building activities for the implementation of NDCs in the context of the Paris Agreement.	SBI 47 to consider the Annual Technical Progress Report of the PCCB to COP 23 (6–17 November 2017).
§83: Explore ways of enhancing the implementation of training, public awareness, public participation and public access to information so as to enhance actions under the Agreement.	SBI CMA	Third part of the first CMA session (2018), at the latest.	The CMA agreed to send this item to SBI 47 for its consideration. See document FCCC/PA/CMA/2016/3, §24 .	To be considered at SBI 47 (6–15 November 2017).
*§86: Make arrangements to support the establishment and operation of the Capacity-building Initiative for Transparency as a priority reporting-related need, including through voluntary contributions to support developing country Parties in the sixth replenishment of the GEF and future replenishment cycles, to complement existing support under the GEF (<i>also see 84 & 85</i>).	GEF	GEF6 replenishment and future cycles.	By 30 September 2017, eleven national projects and two global projects had been approved. See CBIT projects database . The proposed programming directions for GEF-7 included specific provisions for CBIT support.	GEF secretariat to continue to engage with GEF Agencies and countries about interests to submit CBIT proposals and national priorities. GEF secretariat to continue to consult with the UNFCCC and its work streams to ensure that the CBIT is adequately reflected in the GEF-7 replenishment.
§87: Assess the implementation of the Capacity-building Initiative for Transparency in the context of the 7th review of the Financial Mechanism.	COP	In the context of the 7 th review of the FM.	N/A.	To be initiated before 2021.

Mandate ²	Body/Actor	Timeline ³	Status	Next steps ⁴
*§88: Include in its annual report to the COP the progress of work in the design, development and implementation of the Capacity-building Initiative for Transparency starting in 2016.	GEF	2016 and beyond.	Progress on CBIT establishment included in GEF annual report: decision 11/CP.22 . Progress of work is included in the GEF annual report to COP 23.	GEF annual report to be considered at COP 23 (6–17 November 2017).
*§91: Develop recommendations for modalities, procedures and guidelines in accordance with Article 13.13 of the Agreement, and to define the year of their first and subsequent review and update, as appropriate, at regular intervals, for consideration by COP 24, with a view to forwarding them to CMA1 for consideration and adoption (<i>see paras 92–95 and 97–98 for further details</i>) (PA Art. 13.5 & 13.13).	APA CMA	Third part of the first CMA session (2018), at the latest (<i>see also para 96, 97</i>).	Negotiations continued at APA 1.3 (8–18 May 2017). See APA 1.3 report, 25 . Also see Informal Note by the co-facilitators for APA Agenda item 5. Submissions by Parties to date are available here .	Negotiations to continue at APA 1.4 (6–15 November 2017). The APA Co-Chairs will issue a reflections note providing an overview of the outcomes of APA 1.3. Secretariat to organize, under the guidance of the APA Co-Chairs, a pre-session round table on 4 & 5 November 2017.
*§99: Identify the sources of input for the global stocktake referred to in Article 14 of the Agreement and to report to the COP, with a view to the COP making a recommendation to CMA1 (<i>see para 99 (a–c) for further details</i>).	APA COP CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at APA 1.3 (8–18 May 2017). See APA 1.3 report, 26 . Also see Informal Note by the co-facilitators for APA Agenda item 6. Submissions by Parties to date are available here .	Negotiations to continue at APA 1.4 (6–15 November 2017). The APA Co-Chairs will issue a reflections note providing an overview of the outcomes of APA 1.3. Secretariat to organize, under the guidance of the APA Co-Chairs, a pre-session round table on 5 November 2017.
§100: Provide advice on how the assessments of the Intergovernmental Panel on Climate Change can inform the global stocktake of the implementation of the Agreement pursuant to its Article 14 and to report on this matter to APA 2.	SBSTA APA	APA1.2.	SBSTA 45 concluded the work on this mandate. SBSTA 45 provided advice, consistent with the mandate. See document FCCC/SBSTA/2016/4 §§47–56 . APA1.2 welcomed the SBSTA advice provided. See APA 1.2 report, §25 and SBSTA 45 report, §§47–58 .	Completed .
*§101: Develop modalities for the global stocktake referred to in Article 14 of the Agreement and to report to the COP, with a view to the COP making a recommendation to CMA1.	APA COP CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at APA 1.3 (8–18 May 2017). See APA 1.3 report, 26 . Also see Informal Note by the co-facilitators for APA Agenda item 6.	Negotiations to continue at APA 1.4 (6–15 November 2017). The APA Co-Chairs will issue a reflections note providing an overview of the outcomes of APA 1.3.

Mandate ²	Body/Actor	Timeline ³	Status	Next steps ⁴
			Submissions by Parties to date are available here .	Secretariat to organize, under the guidance of the APA Co-Chairs, a pre-session round table on 5 November 2017.
*§103: Develop the modalities and procedures for the effective operation of the committee referred to in Article 15.2 of the Agreement, with a view to the APA completing its work on such modalities and procedures for consideration and adoption by CMA1.	APA CMA	Third part of the first CMA session (2018), at the latest.	Negotiations continued at APA 1.3 (8–18 May 2017). See APA 1.3 report, 27 . Also see Informal Note by the co-facilitators for APA Agenda item 7. Submissions by Parties to date are available here .	Negotiations to continue at APA 1.4 (6–15 November 2017). The APA Co-Chairs will issue a reflections note providing an overview of the outcomes of APA 1.3. Secretariat to organize, under the guidance of the APA Co-Chairs, a round-table on 6 November 2017.
*§ 109. <i>Resolves</i> to strengthen, in the period 2016–2020, the existing technical examination process on mitigation as defined in decision 1/CP.19, paragraph 5(a), and decision 1/CP.20, paragraph 19, taking into account the latest scientific knowledge, including by: (c): In accordance with their respective mandates: (i) To engage in the technical expert meetings (TEMs) and enhance their efforts to facilitate and support Parties in scaling up the implementation of policies, practices and actions identified during this process; (ii) To provide regular updates during the TEMs on the progress made in facilitating the implementation of policies, practices and actions previously identified during this process; (iii) To include information on their activities under this process in their joint annual report to the COP.	TEC and CTCN COP	During TEMs (until 2020).	TEC and CTCN took part in TEMs on Mitigation during SB 46 which focused on cross-cutting issues in urban environment and land use where the TEC hosted a thematic session on innovative policy and technology solutions for sustainable urban development. TEC provided inputs to the assessment of TEP-mitigation to improve its effectiveness, pursuant to dec 1/CP.21 paragraph 113, as contained in annex II of the joint annual report for 2017 .	TEC & CTCN will continue to engage in the TEP on Mitigation . TEC & CTCN report on their activities to COP as contained in the joint annual report for 2017 .
§110: Engage in the technical expert meetings and to inform participants of their contribution to facilitating progress in the implementation of policies, practices and actions identified during the technical examination process.	Operating entities of FM (GCF, GEF)	During TEMs (until 2020).	GCF and GEF took part in TEMs on Mitigation and adaptation during SB 46.	Ongoing.
*§111: Organize the process referred to in Paragraph 109 above and disseminate its results, including by (a): organizing, in consultation with the TEC and relevant expert organizations, regular TEMs focusing on specifies policies, practices and actions representing best practices and with the potential to be scalable and replicable; (b) Updating, on an annual basis, following the meetings, and in time to serve as input to the summary for policy makers, a technical paper on mitigation benefits and co-benefits of policies, practices and actions for enhancing mitigation, as well as on options for supporting their implementation, information on which should be made available in a user friendly online format;	Secretariat: in consultation with the TEC and relevant expert organizations (§111(a)); in consultation with the champions (§111(c))	(§111(b)): Annually (until 2020); (§111(c)): Two months in advance of each COP.	TEC, SB Chairs and Champions provided input on topics to the secretariat for TEMs on Mitigation in 2017. TEMs on Mitigation were held during SB 46 (8–18 May 2017) on cross-cutting issues in urban environment and land use.	A user-friendly online format of the technical paper to also be prepared and published by the secretariat. A joint mitigation and adaptation summary for policy makers to be prepared by the secretariat, in consultation with the champions, to be prepared and published in September 2017.

Mandate ²	Body/Actor	Timeline ³	Status	Next steps ⁴
(c) preparing, in consultation with the champions a summary for policymakers, with information on specific policies, practices and actions representing best practices and with potential to be scalable and replicable, and on options to support their implementation, as well as on relevant collaborative initiatives, and publishing the summary at least two months in advance of each session of the Conference of the Parties as input for the high-level event.			The secretariat has prepared technical papers on the 2017 TEMs on Mitigation.	Under the guidance of the champions, a high-level event to be held at COP 23 (6–17 November 2017).
§112: Jointly organize the process referred to in paragraph 109 (technical examination process on mitigation), on an ongoing basis until 2020.	SBI and SBSTA	On an ongoing basis until 2020		
§113: Conduct in 2017 an assessment of the process referred to in paragraph 109 above so as to improve its effectiveness.	COP	COP 23 (2017).	N/A.	An assessment of the TEPs on Mitigation to be conducted at COP 23 (6–17 November 2017).
§115: Conduct a facilitative dialogue in conjunction with COP22 to assess the progress in implementing decision 1/CP.19, paragraphs 3 and 4, and identify relevant opportunities to enhance the provision of financial resources, including for technology development and transfer, and capacity-building support, with a view to identifying ways to enhance the ambition of mitigation efforts by all Parties, including identifying relevant opportunities to enhance the provision and mobilization of support and enabling environments.	COP	COP 22 (2016).	Organized at COP 22 in November 2016 as two-part event (part 1 on 11 November 2016, part 2 on 16 November 2016).	Completed.
§120: Convene, pursuant to decision 1/CP.20, paragraph 21, building on the Lima-Paris Action Agenda and in conjunction with each session of the Conference of the Parties during the period 2016–2020, a high-level event (<i>see para 120 (a–d) for further details</i>).	COP	COP sessions from 2016–2020.	A high-level event was held at COP 22 (7–18 November 2016).	A high-level event to be held at COP 23 (6–17 November 2017).
§121: Act on behalf of the President of the COP to facilitate through strengthened high-level engagement in the period 2016–2020 the successful execution of existing efforts and the scaling-up and introduction of new or strengthened voluntary efforts, initiatives and coalition (<i>see para 121 (a–c) for further details</i>).	Two high-level champions	Ongoing from 2016–2020.	Ongoing.	Ongoing.
§126: The process referred to in paragraph 124 (technical examination process on adaptation) should be organized jointly by SBI and SBSTA, on an ongoing basis until 2020, and be conducted by the Adaptation Committee.	Organized by SBI and SBSTA; conducted by AC	Ongoing until 2020.	The 2017 TEP-A topic is: <i>Integrating climate change adaptation with the SDGs and the Sendai Framework for Disaster Risk Reduction.</i>	Future topics for the TEP-A: 2018: Adaptation planning for vulnerable groups, communities and ecosystems; 2019: Adaptation finance, including the private sector; 2020.
*§129: Support the process referred to in paragraph 124 by (a) organizing regular TEMs (b) Preparing annually a technical paper on opportunities to enhance adaptation action as well as options to support their implementation.	Secretariat AC	Ongoing until 2020.	TEMs on Adaptation were held during SB 46 (8–18 May 2017).	A technical paper prepared by the secretariat is being finalized and will be made available on the UNFCCC website in October 2017. A user-friendly online format of the technical paper and a joint mitigation and adaptation summary

<i>Mandate²</i>	<i>Body/Actor</i>	<i>Timeline³</i>	<i>Status</i>	<i>Next steps⁴</i>
				for policy makers will also be published in October. Under the guidance of the champions, a high-level event to be held at COP 23 (6–17 November 2017), covering adaptation and mitigation.
§130: In conducting the process referred to in paragraph 124, engage with and explore ways to take into account, synergize with and build on the existing arrangements for adaptation-related work programmes, bodies and institutions under the Convention so as to ensure coherence and maximum value.	AC	On an ongoing basis until 2020.	AC10 (13–16 September 2016) established a TEP-A working group to provide operational support to the AC. In addition to AC members, the working group comprises representatives of the LEG, TEC, SCF and observer constituencies.	Ongoing
§131: Conduct, in conjunction with the assessment referred to in paragraph 113 (assessment of technical examination process on mitigation), an assessment of the process referred to in paragraph 124 (technical examination process on adaptation), so as to improve its effectiveness.	COP	COP 23 (2017).	N/A.	An assessment of the TEP on Adaptation to be conducted at COP 23 (6–17 November 2017).
§134: Scale up efforts and support actions to reduce emissions and/or to build resilience and decrease vulnerability to the adverse effects of climate change and demonstrate these efforts via the NAZCA platform.	Non-Party Stakeholders	Ongoing.	Ongoing.	Ongoing.
*§135: Indigenous Peoples Platform for the exchange of experiences and sharing of best practices on mitigation and adaptation in a holistic and integrated manner.	COP	<i>no timeline specified.</i>	The SBSTA Chair convened an open multi-stakeholder dialogue on 16–17 May 2017 at SBSTA 46 (8–18 May 2017). The secretariat has prepared a report on both the submissions made in March and the outcomes of dialogue .	The SBSTA47 to consider the report under a new agenda item, “ <i>Local communities and indigenous peoples platform</i> ”. SBSTA to forward recommendations for operationalization of the platform to COP 23 (6–17 November 2017).

Abbreviations

AC	Adaptation Committee
APA	Ad Hoc Working Group on the Paris Agreement
CMA	Conference of the Parties serving as the meeting of the Parties to the Paris Agreement
CMP	Conference of the Parties serving as the meeting of the Parties to the Kyoto Protocol
COP	Conference of the Parties
CTCN	Climate Technology Centre and Network
FM	Financial Mechanism of the Convention
GCF	Green Climate Fund
GEF	Global Environment Facility
INDCs	intended nationally determined contribution
LEG	Least Developed Countries Expert Group
MPGs	Modalities, Procedures and Guidelines
NDCs	nationally determined contributions
PA	Paris Agreement
PCCB	Paris Committee on Capacity-building
SBI	Subsidiary Body for Implementation
SBSTA	Subsidiary Body for Scientific and Technological Advice
SCF	Standing Committee on Finance
TEC	Technology Executive Committee
TEMs	technical expert meetings
TEP	technical examination process
WIM Excom	Executive Committee of the Warsaw International Mechanism for Loss and Damage associated with Climate Change Impacts