

Evaluation of the Poznan strategic programme

TEC 10 outcomes

- TEC 10 requested the task force on cross-cutting and emerging issues to:
 - a) Finalize draft interim report to SBI 42 for TEC's intersessional consideration and timely submission to secretariat
 - b) Prepare draft final report to COP 21, for TEC 11 consideration

Intersessional work since TEC 10

a) Finalize draft interim report

- In March and April 2015, task force completed drafting of interim report
- In April, TEC signed off on interim report by electronic means
- Interim report was submitted to SBI 42 in a timely matter

SBI 42

- SBI 42 contained agenda item on Poznan strategic programme
- As part of agenda item, SBI 42 considered TEC's interim report
- Draft conclusions on agenda item will be considered by SBI 42 closing plenary on Thursday 11 June



Further intersessional work until TEC 11

b) Prepare draft final report to COP 21, for TEC 11 consideration

Task force work:

June – Secretariat working with experts to prepare zero draft for task force

7 July – task force to consider and work on first draft. Task force will take into account any SBI 42 guidance, if applicable

22 July – task force to consider and work on second draft

29 July – task force share draft with TEC

3 August – task force shares draft with GEF and CTCN

Mid August – task force finalizes draft final report, for TEC 11 consideration

TEC 11 – TEC finalizes final report to COP 21

