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COVER NOTE
1. Procedural background
1. The Supervisory Body, at its first meeting in 2023, approved its yearly workplan. In order

for the Supervisory Body to plan its work for 2024, the preliminary workplan contained in
this document has been prepared to provide indicative timelines for the products to be
considered and actions to be taken by the Supervisory Body at each meeting in 2024 to
operationalize the mechanism.

2. Purpose

2. The preliminary 2024 workplan of the Supervisory Body provides an overview of the issues
to be considered by the Supervisory Body at each meeting during the year. This allows
the Supervisory Body to plan its work throughout the year, ensuring a balanced workload
and an efficient use of meeting time.

3. Key issues and proposed solutions
3. The preliminary workplan has been prepared taking into account the following matters:

(a) The proposed workplan for 2024 has been developed in accordance with the
approved Business and Resource Allocation Plan 2024-2025;

(b) The assumption that the Supervisory Body will be meeting four times in 2024. Four
meetings will allow for more time to prepare the deliverables and ensure a higher
guality of the documents. The meeting and dates for these are to be considered by
the Supervisory Body at the last meeting in 2023 (SB 008);

(© The assumption that all issues as indicated in the workplan 2024 will be taken up
by the Supervisory Body as agreed at the last meeting in 2023. Any changes will
be updated at the first meeting of the year in 2024 (SB 009);

(d) The CMA may be providing further guidance to the Supervisory Body at the
Conference of the Parties (COP) 28 in Dubai in November and further mandates
may be provided to the Supervisory Body.

4. Impacts

4, The regular review and updating of the workplan will ensure efficiency and transparency
of the decision-making process and facilitate the management of the workload.

5. The type of products included in the workplan indicate the action to be taken by the
Supervisory Body as indicated in table 1 below:
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Table 1. Product types
Type of products Action by the Supervisory Body
Concept Provide direction
Draft Comment to an initial draft
Final Adopt final version/decision
Info Take note, no decision-making (reports, updates)
5. Subsequent work and timelines
6. Based on the feedback provided by the Supervisory Body at its eighth meeting and the

guidance provided by the CMA at its fifth session, the secretariat will revise the workplan
for consideration and approval by the Supervisory Body at its first meeting in 2024. After
that first meeting, the secretariat will update the approved workplan for consideration at
each meeting to provide updates on the status of work to the Supervisory Body.

6. Recommendations to the Supervisory Body

7. The secretariat recommends that the Supervisory Body provide comments, as
appropriate, to the preliminary workplan 2024.
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1. Preliminary Supervisory Body workplan 2024

1. The table below provides an overview of the preliminary workplan of the Article 6.4 Supervisory Body for 2024.
Table 1. Supervisory Body workplan 2024
Sub Work in- 2024
Area { u ;greb:il Activity Product between Mandates and comments
szt meetings SB 009 SB 010 SB 011 | SBO012
Governance Supervisory Organize Selection of Chair/Vice Chair Final Decision 3/CMA.3, annex,
Body Supervisory Body for SB, including chairs and para. 18
meetings vice-chairs of panels
Calendar of meetings Final Draft
Supervisory Body report to Concept Final SB 007 report para. 7
CMA SB 006 report para. 6
SB 002 report para. 5
Decision 3/CMA.3, annex,
para. 24(d)
Side events Informal group
Interaction with observers Info Info Info Info
Develop and SB 6.4 workplan Final Info Info Info SB 004 report para. 10
implement
workplan
Updates on the Mid-year Review Report Info Info
status of the End-year Review Report
Resource and
Allocation Plan
Carbon markets Update and analysis of Info Info
and carbon standards
crediting
standards
Support the forum Decision 3/CMA.3, para. 12
on response Product to be included once/if
measures request is received
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Sub Work in- 2024
Area " = ;are;\ Activity Product between Mandates and comments
(If applicable) meetings SB 009 SB 010 SB 011 SB 012
Governance Supervisory Special Implementation of the Info SB 007 report para. 11
(cont.) Body (cont.) circumstances of requirements in relation to (Through Decision 3/CMA.3, para. 5(f)
LDCs and SIDS the least developed annual
countries (LDCs) and small g&%’t to
island developing States )
(SIDS)
Engagement with Engagement with LCIPP Info Decision 3/CMA.3, para. 5(h)
LCIPP
Consider gender Gender action plan Info SB 006, para. 36
action plan (Through Decision 3/CMA.3, para. 5(i)
annual
report to
CMA)
Strategic vision Implementation of the Informal group Concept
strategic vision
Communications Implementation plan of Informal group Info SB 006 report para. 39
and outreach communications strategy SB 005 report para. 7
Establishment of Selection of panel members Final
panels
Establishment of Terms of reference of the Final
roster of experts rosters of experts
Host Parties Designation of Designation of national Info Info Info Info Decision 3/CMA.3, annex,
national authorities (DNAS) para. 26(c)
authorities (DNAS)
Establishment of the Article Final
6.4 DNA forum
Interaction with the Article Info
6.4 DNA Forum Co-Chairs
Activity cycle Regulations Develop activity Appeal and grievance Final SB 007 para. 15
cycle regulations procedure SB 005 report para. 10
Develop activity Activity cycle procedure for Draft Final Decision 3/CMA.3, para. 5(a)
cycle regulations PoAs (ACP-PoA)
for PoAs
Activity standards for PoOAs Draft Final Decision 3/CMA.3, para. 5(a)
(AS-PoA)
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Sub Work in- 2024
Area " = ;are;\ Activity Product between Mandates and comments
(If applicable) meetings SB 009 SB 010 SB 011 SB 012
Activity cycle Regulations Develop activity Validation and verification Draft Final Decision 3/CMA.3, para. 5(a)
(cont.) (cont.) cycle regulations standard for PoAs (VVS-
for PoAs (cont.) PoA)
Roles and responsibilities of Info/ SB 007 report para. 18
host Parties in various Concept
stages of the activity cycle
Develop Sustainable development Final SB 007 report para. 19
Sustainable tool Decision 3/CMA.3, para. 5(c)
development tool
Registry Develop Article 6.4 | Operational procedure of the Concept Draft Final SB 006 report para. 25
mechanism 6.4 mechanism registry Decision 3/CMA.3, annex,
registry paras. 55, 58-61, 63-65
requirements and
modalities of its
operation
Voluntary Voluntary cancellation Concept SB 006 report para. 27
cancellation platform
platform
Accreditation procedure for Develop procedure for Final
performance performance monitoring of
monitoring of DOEs
DOEs
Evaluation of Procedure for selection and Final
experts on the performance evaluation of
Article 6.4 experts on the Article 6.4
mechanism mechanism accreditation
accreditation roster of experts
roster of experts
Process Expeditiously Accredit operational entities Final Final Decision 3/CMA.3, annex,
operation accredit para. 24(b)
operational
entities
Consideration of Consideration of cases Final Final
cases
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Sub-area o Work in- 2024
Area iR erlieaae) Activity Product between Mandates and comments
meetings SB 009 SB 010 SB 011 SB 012
Methodologies Process Review CDM Review and revision of CDM Concept SB 004 report
operation methodologies, methodologies, standardized para. 21, and annex 3
standardized baselines, methodological
baselines, tools and guidelines for Decision 3/CMA.3, para. 5(b)
methodological application to the Article 6.4
tools and mechanism
guidelines for
application to the
Article 6.4
mechanism
Revision of CDM Draft/Final | Draft/Final | Draft/Final
methodologies/tools/
guidelines
Prepare examples | Examples of revision of Concept SB 004 report
of revision of methodologies for para. 21, and annex 3
methodologies for | engineering and land-based
engineering and removals or their elements
land-based
removals or their
elements
Capacity Implementation of | Update of capacity building Info Info SB 005 report paras. 27, 28
building the capacity- programme SB 002 report para. 21

building
programme

SB 001 report para. 22

Decision 3/CMA.3, para. 14
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Table 2. Supervisory Body draft workplan 2024 number of items®
. 2024

Numbers of items SB009| SBO10 SB 011 SB 012
Concept 3 3 1 0
Draft 0 5 1 3
Final 7 2 7 2
Info 3 7 5 4
Total 13 17 14 9

@  Total of items: 53
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