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Resumen

En este informe se presentan las conclusiones del tercer examen independiente del
funcionamiento efectivo del Centro y Red de Tecnologia del Clima. En él se recogen las
principales conclusiones correspondientes a cada esfera evaluada (pertinencia, eficacia,
eficiencia y efectos y sostenibilidad), las conclusiones del examen y las recomendaciones
para mejorar el desempefio del Centro y Red de Tecnologia del Clima.
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I.

Introduccion

Antecedentes y mandato

1. En el mandato del CRTC se dispone que se realizara un examen independiente de su

actuacion efectiva cuatro afios después de su puesta en marcha y, en lo sucesivo, cada cuatro
3 1

afios'.

2. El primer examen independiente del CRTC tuvo lugar en 20172 A raiz de las
recomendaciones derivadas de dicho examen, la CP decidid, en su 23 periodo de sesiones,
renovar la acogida del CTC por un nuevo periodo de cuatro afios?.

3. El segundo examen independiente del CRTC tuvo lugar en 20214 En las
recomendaciones relativas a la mejora del desempefio del CRTC se tuvieron en cuenta las
conclusiones y recomendaciones extraidas del primer examen independiente’. A raiz de estas
recomendaciones, la CP decidi6, en su 26° periodo de sesiones, renovar la acogida del CTC
por un nuevo periodo de cinco afios®.

4. La CP, en su 26° periodo de sesiones, decidi6 alinear la periodicidad del examen
independiente del funcionamiento efectivo del CRTC con la evaluacion periodica de la
eficacia e idoneidad del apoyo prestado al Mecanismo Tecnoldgico en su labor de respaldo a
la aplicacion del Acuerdo de Paris en las cuestiones relacionadas con el desarrollo y la
transferencia de tecnologia, cambiando la periodicidad del examen independiente de cuatro
a cinco afios hasta que la CP examinara las funciones del CTC en su 31 periodo de sesiones
y decidiera si prorrogaba su mandato’.

5. La CP, en su 26° periodo de sesiones, pidi6 a la secretaria que encargara el tercer
examen independiente de la eficacia del CRTC para que la CP lo examinara en su 31 periodo
de sesiones y que organizara un didlogo, que se celebraria coincidiendo con el 31" periodo
de sesiones de la CP, para examinar las conclusiones del examens?.

6. La CP, en su 29° periodo de sesiones, decidid que, en su 30° periodo de sesiones,
realizaria un examen de las funciones del CTC y decidiria si prorrogar o no la vigencia de
este’. La CP, en su 30° periodo de sesiones, y la CP/RA, en su 7° periodo de sesiones,
aprobaron las funciones revisadas del CTC!.

7. Tras un proceso de licitacion publica realizado con arreglo a la normativa de las
Naciones Unidas, la secretaria seleccion6 a Ernst & Young AG (en adelante, “la consultora™)
para llevar a cabo el tercer examen independiente del funcionamiento efectivo del CRTC.

Medidas que podria adoptar la Conferencia de las Partes

8. Se invitara a la CP a que examine las conclusiones y recomendaciones del tercer
examen independiente del funcionamiento efectivo del CRTC y a que determine las medidas
de seguimiento que considere oportunas para mejorar el desempefio del CRTC.

' Decision 2/CP.17, anexo VII, parr. 20.

2 Véase el documento FCCC/CP/2017/3.

3 Decision 14/CP.23, parr. 5.

4 Véase el documento FCCC/CP/2021/3.

3> De conformidad con la decisiéon 14/CP.23, parr. 10.
¢ Decision 11/CP.26, parr. 9.

7 Decision 11/CP.26, parr. 22.

8 Decision 11/CP.26, parrs. 24 y 25.

° Decisiéon 10/CP.29, parr. 3.

10" Decisiones 10/CP.30, parr. 2, y 17/CMA.7, parr. 4.
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II. Metodologia

A. Ambito de trabajo

9. El tercer examen independiente del funcionamiento efectivo del CRTC consistio en
un analisis de la organizacion, la gobernanza, las operaciones y los servicios del CRTC, tal y
como se definieron en el momento de su creacion y como han evolucionado desde entonces,
desde la perspectiva de las respuestas que ha dado el CRTC a las orientaciones impartidas
por la CP y la CP/RA y del posicionamiento que ha adoptado respecto de las politicas
internacionales sobre el clima, las necesidades de los paises en desarrollo y la situacion
macroeconémica mundial.

10.  Para determinar el alcance que tendria el examen y configurar sus conclusiones, se
tuvieron en cuenta todas las actividades llevadas a cabo por el CRTC, incluidas las
relacionadas con su funcion al servicio del Acuerdo de Paris!!. Se evaluaron las decisiones
de la CP y la CP/RA de interés para el CRTC con el fin de determinar en qué medida se
tuvieron en cuenta en la elaboracion del tercer programa de trabajo (para 2023-2027) del
CRTC"? y de qué forma las actividades del CRTC habian contribuido a un cambio
transformador en el desarrollo y la transferencia de tecnologia, segin lo previsto en el
Acuerdo de Paris. También se analizaron los vinculos entre el CRTC, como parte del
Mecanismo Tecnologico, y el Mecanismo Financiero.

11.  Eltercer examen abarca las operaciones y actividades del CRTC realizadas entre el 1
de enero de 2021 y el 31 de diciembre de 2025. También se han tenido en cuenta los efectos
de las actividades del CRTC ejecutadas antes de 2021. El examen abarca las actividades del
CRTC incluidas en su segundo'® y su tercer programa de trabajo.

12.  El tercer examen independiente tiene un alcance mundial (véanse las preguntas de
evaluacion que figuran en el anexo II).

B. Plan de trabajo

13.  La consultora organizo el tercer examen independiente en tres fases: puesta en
marcha, recopilacion y analisis de datos, y examen. La fase de recopilacion y analisis de datos
incluyo tres actividades:

a) Una revision bibliografica centrada en la estrategia, la gobernanza, las
operaciones, los servicios y los resultados de las actividades del CRTC, que abarco tanto
documentos internos como publicaciones externas del CRTC (la lista de los documentos
examinados figura en el anexo III);

b) Entrevistas a 22 personas (la lista de los entrevistados figura en el anexo IV)
con el fin de recabar observaciones cualitativas sobre el desempefio del CRTC, asi como
sobre las dificultades conexas y las posibilidades de mejora;

c) Una encuesta electronica, dirigida a las END, los miembros de la Red y los
beneficiarios'4, con el fin de recabar informacion sobre las operaciones y los logros del
CRTC; evaluar la pertinencia, la eficacia y la eficiencia de las actividades del CRTC;
identificar las necesidades de los interesados; y recabar opiniones sobre los aspectos en los
que se podia mejorar la eficacia del CRTC (los detalles sobre la metodologia de la encuesta
figuran en el anexo V, y sus resultados se recogen en el anexo VII, cap. II).

14.  Esa labor se llevo a cabo entre septiembre de 2025 y agosto de 2026.

De conformidad con el art. 10, parr. 3, del Acuerdo.

Puede consultarse en https://pow.ctc-n.org/programme.html.

Su segundo programa de trabajo (2019-2022) puede consultarse en https://www.ctc-
n.org/sites/www.ctc-n.org/files/ctcn_programme of work 2019-2022.pdf.

Las instituciones y organizaciones locales que se han beneficiado de la asistencia técnica del CRTC.
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I11.

Conclusiones del examen

15.  Las principales conclusiones del tercer examen independiente del funcionamiento
efectivo del CRTC, que se presentan en este capitulo, proceden de las fuentes de datos
enumeradas en el parrafo 13 supra. Las conclusiones se basan en el examen detallado del
desempeiio del CRTC que se recoge en el anexo VII y constituyen la valoracion profesional
de la consultora.

Pertinencia

16.  Tercer programa de trabajo: El tercer programa de trabajo del CRTC supone un
cambio sustancial con respecto al enfoque amplio y orientado a las actividades de su segundo
programa de trabajo. Su enfoque programatico esta dirigido a apoyar a los paises en el
desarrollo y la transferencia de tecnologia, de conformidad con el mandato del CRTC (véase
el anexo VI), y forma parte del programa de trabajo conjunto del Mecanismo Tecnologico
para el periodo 2023-2027. Introduce cinco esferas tematicas de transformacion de sistemas
respaldadas por dos facilitadores tecnoldgicos: la digitalizacion y los sistemas nacionales de
innovacion. Este nuevo disefio refleja las lecciones aprendidas de los dos primeros programas
de trabajo, incluida la necesidad de una orientacion estratégica mas clara para las actividades
del CRTC, indicadores mas especificos para medir los efectos de sus actividades,
modalidades de asistencia técnica simplificadas y criterios de priorizacion mas sélidos. Si
bien muchos interesados consideraron que el alcance mas limitado permitia que la asistencia
técnica del CRTC tuviera un mayor impacto, algunos sefialaron que también podria limitar
las opciones para prestar dicha asistencia y adaptarla a las necesidades especificas de cada
pais. No obstante, algunos organismos de financiacion expresaron la opiniéon de que el
alcance seguia siendo demasiado amplio, lo que habia hecho que la orientacion estratégica
del CRTC perdiera claridad. La elaboracion del programa de trabajo se baso en una amplia
labor de recopilacion de informacion (atendiendo a la recomendacion 6 del segundo examen
independiente) mediante consultas con la Junta Consultiva del CRTC, las END, los donantes,
las entidades de las Naciones Unidas, entre ellas la Convencion Marco, y los miembros de la
Red. Las necesidades de las END, incluidas las necesidades recurrentes, se identificaron a
partir de la informacion recopilada mediante encuestas del CET y el CRTC y en foros de las
END, y se tradujeron en una estimacion de las necesidades de financiacion para diferentes
escenarios, desde un escenario “sin cambios” hasta una hip6tesis de mejora en la ejecucion
de las actividades del CRTC. Las personas entrevistadas para el tercer examen independiente
reconocieron la solidez del proceso de evaluacion de necesidades, aunque algunas solo
conocian en parte el programa de trabajo y sefialaron la falta de una plataforma que permitiera
a las END aportar observaciones de forma regular, mas alld de las encuestas del CET y el
CRTC.

17. Recomendaciones de examenes anteriores: El CRTC ha ido atendiendo
progresivamente las recomendaciones de los examenes independientes primero y segundo,
aunque algunas en mayor medida que otras, debido a la escasez de recursos financieros y
humanos. Si bien la mayoria de los encuestados no tenia un gran conocimiento de la labor
que se habia llevado a cabo para dar cumplimiento a las recomendaciones, algunos
consideraban que estas se habian aplicado y habian generado mejoras (véase el anexo VII,
figuras 13, 26 y 41). Los entrevistados sefialaron avances en la aplicacion de algunas
recomendaciones, pero también observaron cuellos de botella en otras. Se habian
intensificado los esfuerzos de movilizacién de recursos (en relacion con la recomendacion 1
del segundo examen) y se habia ampliado la labor de fomento de la capacidad de las END
(recomendacion 5), si bien el personal del CRTC y los miembros de la Junta Consultiva
subrayaron que los resultados tangibles seguian siendo limitados. La recomendacion 2 del
segundo examen dio lugar a la elaboraciéon de un formulario de evaluacion de los efectos de
la asistencia técnica tras la implementacion de los proyectos, que se presentd en la 23* reunion
de la Junta Consultiva del CRTC en abril de 2024 y se puso a prueba en 2025. No obstante,
la falta de recursos financieros y humanos, la rotacion del personal y la dificultad para evaluar
los resultados de la asistencia técnica han dificultado la plena aplicacion de la recomendacion.
La recomendacion 3 del segundo examen instaba a que se mejorara la comunicacion entre la
entidad anfitriona y la secretaria del CTC, pero hubo opiniones dispares con respecto a su
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consecucion después de que el PNUMA pasara a gestionar integralmente el CRTC. El
personal del CRTC destaco que la coordinacion ha mejorado gracias a una mayor frecuencia
de las reuniones y al aumento de los eventos conjuntos entre el CRTC y el PNUMA. Algunos
interesados sefialaron que el refuerzo de los flujos de informacion entre la entidad anfitriona
y la secretaria del CTC aseguraba el desempeiio eficaz del CRTC. En el anexo 1 figura
informacion mas detallada sobre las medidas adoptadas por el CRTC en respuesta a las
recomendaciones del segundo examen.

18.  Respuesta a las orientaciones de la CP y la CP/RA y alineacion del CRTC con el
Acuerdo de Paris: Los cambios entre los programas de trabajo segundo y tercero del CRTC
se basaron en los mandatos de la CP y de la CP/RA de que se fortaleciera el Mecanismo
Tecnoldgico, se mejoraran los vinculos y la colaboracion entre el CET y los fondos climaticos
al servicio de la Convencion y el Acuerdo de Paris, se mejoraran el monitoreo y la evaluacion
de los efectos de sus actividades, se reforzara la perspectiva de género y se respaldara la
implicacion de las END, entre otras cosas mediante la prestacion de apoyo técnico y logistico
para todos esos fines. Algunos entrevistados confirmaron que la teoria del cambio, los pilares
de la transformacion de sistemas y los criterios de priorizacion de las solicitudes de asistencia
técnica en los que se basaba el tercer programa de trabajo se inspiraban directamente en las
orientaciones de la CP y la CP/RA. También confirmaron que la colaboracion entre el CET
y el CRTC habia mejorado gracias al programa de trabajo conjunto del Mecanismo
Tecnoldgico y al intercambio coordinado de conocimientos. Sin embargo, otros entrevistados
sefialaron la necesidad de una mayor alineacion entre los dos organos constituidos, en
particular para poner en practica las orientaciones de la CP sobre las vias de implementacion
y para fortalecer los vinculos entre el Mecanismo Tecnologico y el Mecanismo Financiero.
En cuanto a la respuesta general a las orientaciones impartidas, los entrevistados sefialaron
que las limitaciones de recursos humanos y de otra indole, que en muchos casos obedecian a
la peticion de la CP y de la Junta Consultiva del CRTC de que este ultimo intensificara su
labor sin disponer de recursos adicionales, restringian la capacidad del CRTC para responder
con rapidez a las prioridades emergentes.

19.  Necesidades de las Partes: En general, las intervenciones del CRTC se consideraron
altamente pertinentes para las necesidades de los paises, aunque se sefialé que, en algunos
casos, el largo tiempo transcurrido desde la presentacion de las solicitudes hacia que las
intervenciones ya no fueran pertinentes en el momento de su ejecucion. El enfoque de la
asistencia técnica controlado por los paises contribuia a asegurar que esta se ajustara a las
prioridades nacionales establecidas en las ENT y las CDN y, en términos mas generales, a
las estrategias nacionales en materia de cambio climatico. Los resultados de la encuesta
confirmaron que las actividades del CRTC se ajustaban en su mayor parte a los planes y
prioridades nacionales que figuraban, por ejemplo, en las ENT y las CDN. Los entrevistados
destacaron que la flexibilidad y la capacidad de respuesta del CRTC eran idoneas para atender
las diversas necesidades tecnologicas de los paises en desarrollo, en particular de los paises
menos adelantados. Las observaciones recabadas en las entrevistas y la encuesta indicaban
que, en la mayoria de los casos, la asistencia técnica se consideraba pertinente, aunque
algunos comentarios sefialaron que el enfoque tematico del tercer programa de trabajo
respondia a una logica “descendente”, lo que dificultaba la capacidad del CRTC para
responder a necesidades especificas. La Junta Consultiva del CRTC revis6 los criterios de
priorizacion de las solicitudes de asistencia técnica en 2024. Si bien esa revision redujo mas
aun los tipos de solicitudes que los paises podian presentar, los nuevos criterios incidian en
que las solicitudes debian reportar beneficios claros para el pais solicitante y ajustarse a las
politicas y los planes de accion nacionales'. La colaboracion con las END era fundamental
para que las actividades del CRTC respondieran a las necesidades de los paises. En 2025, el
CRTC proporciond asistencia técnica de seguimiento a las END, previa solicitud, para
proyectos que ya habian concluido. Ademas, el CRTC elaboré modalidades para que las END
recibieran apoyo logistico con el fin de trabajar con los actores del ambito nacional para
identificar oportunidades de proyectos o monitorear los proyectos tras su ejecucion: a finales
de 2025, el CRTC habia recibido 3 solicitudes y 15 expresiones de interés en relacion con
ese apoyo logistico'®. Los encuestados valoraron la pertinencia de la asistencia técnica con

15 Véase el documento AB/2023/22/23 de la Junta Consultiva del CRTC.
16 Véase el documento FCCC/SB/2025/6, parr. 84.
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respecto a las necesidades de los paises con una puntuacion media de 3,2 en una escala del 1
(baja) al 4 (alta). Las valoraciones mas bajas en cuanto a la pertinencia se explicaron por las
limitaciones presupuestarias, la implicacion insuficiente de los asociados locales, la falta de
alineacion entre las expectativas de los beneficiarios y las de los miembros de la red
encargados de prestar la asistencia técnica, y la focalizacion en el trabajo a distancia en lugar
de en la actividad local sobre el terreno.

20.  Coherencia entre la labor del CRTC y la del CET: En términos generales, las
actividades del CRTC fueron coherentes con las del CET, en gran medida gracias a la
implementacion del primer programa de trabajo conjunto del Mecanismo Tecnologico. El
CRTC colabor6 con el CET mediante objetivos y estrategias comunes, la coordinacion de la
presentacion de informes anuales, la participacion en eventos y en los grupos de trabajo de
composicion abierta del CET, y la elaboracion conjunta de productos del conocimiento e
iniciativas compartidas (por ejemplo, la iniciativa del Mecanismo Tecnologico sobre el uso
de la inteligencia artificial para la accion climatica)'’. E1 CRTC promovi6 la lista de expertos
en género y tecnologias climaticas del Mecanismo Tecnolégico, y alentd a las END a que
movilizaran a expertos de la lista's. Esta colaboracion reflejaba una mayor alineacion entre
las orientaciones del CET para la formulacion de politicas y la funcion de implementacion
del CRTC. El examen indic6 que existia una fuerte alineacion a nivel estratégico y en materia
de presentacion de informes. Sin embargo, la alineacion resulté menos evidente en cuanto a
la prestacion integrada de asistencia técnica y otras actividades, la coherencia y las vias
comunes de implementacion. En algunos ambitos, los avances en la colaboracion entre el
CET y el CRTC han sido menores de lo previsto, por ejemplo en la elaboracion conjunta de
un marco integrado de monitoreo y evaluacion, como se sugeria en la recomendacion 3 de la
primera evaluacion periddica del Mecanismo Tecnologico'®.

21. Complementariedad con el Mecanismo Financiero: Las actividades del CRTC
fueron coherentes con las llevadas a cabo en el marco del Mecanismo Financiero, y se
observo una fuerte complementariedad con las actividades del FVC, del FMAM y del Fondo
de Adaptacion, aunque habia un cierto margen de mejora en cuanto a la colaboracion efectiva.
La cooperacion entre el CRTC y las entidades encargadas del funcionamiento del Mecanismo
Financiero sigui6 siendo esporadica. Existian diferencias en las modalidades operativas y los
calendarios de prestacion de apoyo a los paises en desarrollo, asi como una colaboracion
insuficiente entre las END, las AND y otros puntos focales pertinentes, lo que limitaba la
coordinacion sistematica. Los entrevistados pusieron de relieve dificultades persistentes para
fortalecer los vinculos entre el Mecanismo Tecnoldgico y el Mecanismo Financiero, entre
ellas la visibilidad insuficiente de las actividades del CRTC a nivel nacional y la escasa
colaboracion estructurada entre el CRTC y las instituciones financieras. Se comprobd la
dificultad de alinear los resultados de la asistencia técnica del CRTC con los criterios del
FVC y del FMAM para la aplicacion de proyectos a mayor escala, debido a la evolucion de
las prioridades estratégicas de las entidades encargadas del funcionamiento del Mecanismo
Financiero. Por consiguiente, la colaboracion del CRTC con dichas entidades no dio lugar a
la financiacion de muchos proyectos a mayor escala (a pesar de algunos ejemplos, como la
financiacion del Servicio de Preparacion de Proyectos del FVC para un proyecto del Kenya
Commercial Bank y los proyectos financiados por el FMAM en la Reptblica Unida de
Tanzania y en Uganda, basadas en las prioridades sefialadas en las ENT)?. Las Partes han
pedido en numerosas ocasiones que el CRTC intensifique su colaboracion con el FVC, en
particular en lo que respecta a su Programa de Apoyo a la Preparaciéon y a su Servicio de
Preparacion de Proyecto; en este contexto, en su 27° periodo de sesiones la CP alent6 al
CRTC a que informara anualmente sobre el uso del Servicio?!. El FVC particip6 en foros de
las END e invit6 al CRTC a sus didlogos regionales celebrados en los iltimos afios. Por su
parte, el FMAM particip6 en varios eventos del CRTC, incluidos los foros de las END, y el
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9
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Véase https://unfccc.int/ttclear/artificial intelligence.

Véase el documento FCCC/SB/2024/3, parr. 72.

Véase el documento FCCC/SBI1/2022/13, parr. 71.

La informacion sobre los proyectos y las estadisticas relativas a las actividades del CRTC pueden
consultarse en sus planes operacionales para 2021-2025 y en otros informes anuales; los enlaces a las
fuentes figuran en el anexo III.

Decision 18/CP.27, parr. 25.
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CRTC también participo en eventos del FMAM. Entre 2020 y 2025, el AFCIA, un programa
del Fondo de Adaptacion que incluye al CRTC como asociado en la ejecucion, prestd apoyo
a 25 proyectos piloto de asistencia técnica sobre soluciones innovadoras de adaptacion en
23 paises y movilizo 17 millones de dolares de los Estados Unidos para aplicar iniciativas de
adaptacion a mayor escala, facilitando el acceso a los recursos del Fondo de Adaptacion para
numerosos innovadores. Sin embargo, otras iniciativas en las que participaba el CRTC, como
las alianzas con bancos regionales de desarrollo en el marco del programa estratégico de
Poznan sobre transferencia de tecnologia financiado por el FMAM?, dieron lugar a una
cooperacion limitada.

B. Eficacia

22.  Asistencia técnica: En general, el CRTC actud con eficacia en lo que respecta a la
prestacion de asistencia técnica y fue capaz de cumplir las funciones que se le asignaron en
el marco del Mecanismo Tecnologico. Los datos extraidos de la bibliografia y de las
entrevistas indican que el CRTC apoy6 una gran variedad de proyectos de asistencia técnica
de acuerdo con sus mandatos, incluidos proyectos relacionados con la formulacion de
politicas, el fortalecimiento institucional y la creaciéon de entornos propicios para el
despliegue de tecnologias climaticas. Los entrevistados sefialaron que las intervenciones del
CRTC se ajustaban con frecuencia a las prioridades definidas por los paises y contribuian a
reforzar los marcos nacionales para el desarrollo y el despliegue de tecnologias climaticas.
En 2021, el 48 % de las solicitudes de asistencia técnica respaldaron objetivos de mitigacion,
el 29 % respaldaron objetivos de adaptacion y el 23 % respaldaron una combinacion de
objetivos de adaptacion y mitigacion®. En 2025, el 42,5 % de las solicitudes de asistencia
técnica respaldaron objetivos de adaptacion y el 42,5 % una combinacién de objetivos de
mitigacion y adaptacion?*, lo que demuestra que el CRTC ha reorientado sus prioridades
hacia la adaptacion. Los interesados sefialaron que la asistencia técnica no siempre se presto
en tiempo oportuno, y atribuyeron los retrasos a limitaciones relacionadas con la contratacion
publica, la falta de personal y los cambios en la direccion del CRTC. A pesar de esas
dificultades, los entrevistados destacaron la eficacia general de la asistencia técnica del
CRTC, un hecho que se vio confirmado por los resultados de la encuesta: en promedio, el
nivel de satisfaccion con la asistencia técnica fue de 3,2 en una escala del 1 (baja) al 4 (alta),
tanto en el caso de las END como en el de los beneficiarios (véase el anexo VII, figuras 6
y 36). Los enfoques programaticos para la prestacion de asistencia técnica, por ejemplo en el
marco del AFCIA y en la nueva modalidad de asistencia multipais del CRTC, también
recibieron una valoracion positiva de la mayoria de las END (el 63 %; véase el anexo VII,
figura 9). En el anexo VII (cuadro 1) se presenta un analisis de la cartera de proyectos de
asistencia técnica del CRTC.

23.  Fomento de la capacidad: El CRTC realiz6 con éxito varias actividades de fomento
de la capacidad, entre las que cabe destacar los foros regionales de las END, que siguen
celebrandose anualmente y a los que asisten numerosas END. En 2025 se celebraron cuatro
foros regionales de END, con unos 150 participantes en total?>. Ademas, los proyectos de
asistencia técnica suelen incluir componentes de fomento de la capacidad; por ejemplo,
algunos de esos proyectos estan dirigidos a crear entornos propicios (el 25 % de todos los
proyectos de asistencia técnica en 2024 y el 21 % en 2025)%, lo que significa que ayudan a
los paises a elaborar politicas, estrategias, planes, leyes, acuerdos y normativas: se generaron
22 en 2023, 21 en 2024 y 68 en 2025, frente a una meta de 10 al aio?’.

24.  Intercambio de conocimientos: Las actividades de intercambio de conocimientos del
CRTC han mejorado gracias a una serie de eventos cuyo objetivo especifico era compartir
conocimientos con los interesados y adaptar los productos de conocimiento a sus
necesidades. En estas actividades han participado miembros de la red y la Oficina de

22 Véanse los documentos FCCC/SB1/2022/INF.13 y FCCC/SBI/2026/9.
23 Véase el documento FCCC/SB/2021/5, parr. 75.

24 Véase el documento FCCC/SB/2025/6.

25 Véase el documento AB/2025/26/7.1 de la Junta Consultiva del CRTC.
26 Véase el documento FCCC/SB/2025/6.

Véase la nota 20 supra.
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Asociacion y Enlace del CRTC. Las preguntas de la encuesta referidas a los resultados de las
actividades del CRTC (basadas en el tercer programa de trabajo) muestran que, en general,
las actividades de intercambio de conocimientos se percibian de forma positiva.

25.  Colaboracion entre las END: Los esfuerzos del CRTC por promover la colaboracion
entre las END de los paises en desarrollo y fortalecer su capacidad han tenido un éxito parcial.
Los resultados de la encuesta muestran que, en opinion de las END, el fortalecimiento de la
colaboracion entre ellas y del apoyo al fomento de la capacidad dirigido a las END
constituyen la recomendacion del segundo examen independiente (recomendacion 5) a la que
se ha dado mayor respuesta. Los foros regionales de las END, las sesiones de capacitacion
tematicas y las iniciativas de asistencia técnica multipais han ampliado las oportunidades de
intercambio entre pares y han generado los primeros ejemplos de aprendizaje entre pares. Sin
embargo, la asistencia técnica multipais siguid siendo poco frecuente en el ambito de las
actividades del CRTC (2 de los 147 proyectos de asistencia técnica finalizados en el periodo
examinado: 1 en 2022, en América Latina y el Caribe, y 1 en 2025, en Africa)?, y el 38 %
de los encuestados no la consideraba més eficaz que la asistencia técnica prestada a un inico
pais. Esta opinion se refleja en la demanda de asistencia técnica multipais, ya que solo se
presentaron dos solicitudes entre 2021 y 2024%. La participacion en la asistencia técnica
sigui6 siendo desigual entre las regiones y dentro de ellas, y varias END sefialaron que
seguian encontrando dificultades para movilizar a los interesados con el objetivo de formular
solicitudes de alta calidad y de asegurar el seguimiento posterior a la implementacion. Los
entrevistados reconocieron que el CRTC habia reforzado su prestacion de apoyo a las END,
entre otras cosas mediante la introduccion de una nueva modalidad de apoyo logistico, pero
destacaron que se necesitaria un fomento de la capacidad estructurado y sostenido para que
las END mantuvieran una capacidad suficiente y a largo plazo. También sefialaron la
necesidad de un mecanismo claro para apoyar a las END en la coordinacion con las entidades
nacionales pertinentes. La colaboracion entre las END de las Partes incluidas en el anexo |
de la Convencidn y de las Partes no incluidas el anexo I siguio siendo limitada, segtin algunos
de los miembros de la Junta Consultiva del CRTC y de las END entrevistadas, y podria
facilitarse en mayor medida el intercambio de conocimientos entre ambas.

26. Implicacion en la Red: Se ha logrado cierta mejora en la interaccion del CRTC con
los miembros de la Red (en relacion con la recomendacion 4 del segundo examen
independiente), aunque los vinculos entre los miembros de la Red y la creacion de alianzas
siguen siendo limitados. El aumento de las actividades de implicacion en la Red dio lugar a
un incremento del nimero de miembros de esta ultima, del 7 % en 2024 y del 8 % en 2025.
Sin embargo, los entrevistados sefialaron que el tamafio de la Red no siempre se traducia en
una mayor especializacion o en una mejor calidad del apoyo. Si bien la Red ofrecia una
amplia cobertura tematica y geografica gracias a su amplia base de expertos y de
organizaciones asociadas, la participacion en la asistencia técnica seguia siendo desigual
desde el punto de vista geografico, ya que muchos miembros no participaban en las
licitaciones de proyectos de asistencia técnica. Aunque las respuestas a la encuesta indicaban
que la mayoria de los miembros se unian a la Red por las oportunidades de licitacion y de
contactos que ofrecia, solo el 29 % de los encuestados declard haber establecido alianzas con
las END gracias a ello. En 2025, los miembros de la Red colaboraron con 15 organizaciones
internacionales, entidades del sector privado, instituciones académicas, organizaciones de la
sociedad civil y otros miembros de la Red en actividades del CRTC, entre ellas la realizacion
de talleres de capacitacion y la elaboracion de productos del conocimiento (frente a 29
colaboraciones en 2024)%°. El CRTC ha elaborado una Estrategia de Implicacion en la Red?!,
ha nombrado a un especialista en implicacion y fomento de la capacidad en la Red y ha
ampliado las oportunidades de licitaciéon para los miembros de la Red, todo ello con el
objetivo de fortalecer la intermediacion, mejorar la visibilidad de la Red y promover una
colaboracion estructurada entre sus miembros. Sin embargo, aunque esto supone un avance,
la puesta en funcionamiento de estos mecanismos aun estd en curso. Los entrevistados
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Véase la nota 20 supra.
Véase la nota 20 supra.
Véase la nota 20 supra.
Véase el documento AB/2025/26/16.2 de 1a Junta Consultiva del CRTC.
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destacaron la necesidad de establecer niveles mas claros de pertenencia a la Red y de ofrecer
incentivos mas solidos para una colaboracion activa con otros miembros de la Red.

27.  Intermediacién en el ambito de la tecnologia climatica: Los avances en el
fortalecimiento del papel del CRTC como intermediario en el ambito de la tecnologia
climatica (recomendacion 7 del segundo examen independiente) fueron limitados pero
evidentes. Los miembros de la Red que respondieron a la encuesta consideraron que el CRTC
habia mejorado en el fortalecimiento de su papel de intermediacion en el ambito de la
tecnologia climatica, con una puntuacion media de 3,2 en una escala del 1 (baja) al 4 (alta).
Los eventos mundiales de creacion de contactos organizados por el CRTC brindaron
oportunidades para la intermediacion; por ejemplo, las charlas sobre transferencia voluntaria
de tecnologia celebradas en la World Climate Industry Expo de 2024 dieron lugar a
23 oportunidades de intermediacion. Aunque el CRTC ampli6 el nimero de miembros de su
Red y llevo a cabo actividades para incrementar la interaccion entre los proveedores de
tecnologia y los paises que solicitaban asistencia técnica, los entrevistados sefialaron que a
menudo la intermediacion se quedaba en una etapa preliminar, y que normalmente se limitaba
a las presentaciones iniciales sin avanzar hacia las vias de financiacién o implementacion.
Entre los obstaculos que persistian a este respecto figuraban la escasez de recursos humanos
del CRTC y su escasa visibilidad a nivel nacional, asi como la falta de una estrategia de
intermediacion plenamente desarrollada. No obstante, los entrevistados destacaron que los
esfuerzos del CRTC, como el fortalecimiento de la colaboracion en el marco del AFCIA y la
creacion de la modalidad de asistencia técnica tematica multipais, indicaban su potencial para
desempeifiar un papel de intermediacion mas destacado, siempre que se movilizaran recursos
adicionales con este fin.

28.  Monitoreo y evaluacion: Se han establecido practicas para el monitoreo y la
evaluacion de los efectos de las actividades del CRTC, pero su seguimiento ha sido parcial.
El CRTC ha actualizado su marco de monitoreo y evaluacion, ha perfeccionado sus
indicadores de desempefio y ha puesto a prueba un formulario de evaluacion de los efectos
tras la ejecucion de los proyectos. Ademas, el CRTC ha demostrado que habian mejorado la
informacion y la transparencia en relacion con el marco, por ejemplo, mediante la publicacion
anual de un documento en el que se detallan las medidas adoptadas por el CRTC en respuesta
a las orientaciones impartidas por las Partes para facilitar el seguimiento del cumplimiento
de su mandato. Los miembros de la Junta Consultiva del CRTC y los donantes reconocieron
los avances logrados en la claridad de los informes, incluida la creacion de paneles de datos
mejorados sobre las métricas de desempefio. Sin embargo, la evaluacion sistematica de la
asistencia técnica tras su prestacion sigue siendo limitada. La falta de recursos, la rotacion de
personal y la dificultad inherente de evaluar los efectos a largo plazo de la asistencia técnica
en sus fases iniciales y de las intervenciones destinadas a crear entornos propicios siguen
dificultando una evaluacion mas exhaustiva.

Eficiencia

29.  Gobernanza: La eficiencia del CRTC, que viene determinada por los mecanismos de
gobernanza, la disponibilidad de recursos, la estructura de personal y los procesos
operacionales, ha ido mejorando gradualmente. Las entrevistas y la revision bibliografica
indican que la transicion de la acogida conjunta del CTC por parte del PNUMA y la ONUDI
a la gestion exclusiva por el PNUMA conllevo tanto incrementos de eficiencia como algunas
dificultades. Los entrevistados sefialaron que la concentracion de las responsabilidades de
acogida aporté mayor claridad en relacion con el liderazgo institucional y mejord la
alineacion de los procesos administrativos y operacionales de la secretaria del CTC con los
de la secretaria de la Convencion Marco. Sin embargo, también sefialaron que los canales de
comunicacion entre el PNUMA y la secretaria del CTC adolecian en ocasiones (por ejemplo,
en 2022-2023) de falta de claridad, y que a veces la comunicacion a través de dichos canales
habia resultado lenta. Ademas, se indicd que los procesos de recaudacion de fondos,
asignacion de fondos y aprobacion de proyectos en el marco del PNUMA eran mas
prolongados y menos agiles que durante la gestion conjunta de las dos entidades anfitrionas.
Las persistentes carencias de capacidad, especialmente en relacion con la gobernanza y las
operaciones, seguian limitando la eficiencia global del CRTC. Los entrevistados

11



FCCC/CP/2026/5

12

manifestaron su satisfaccion general con la estructura y el funcionamiento de la Junta
Consultiva del CRTC, aunque algunos sefialaron que el tamafio de la Junta, si bien se ajustaba
a las directrices de la Convencion Marco, resultaba excesivo para una entidad tan pequeiia
como el CRTC, lo que ralentizaba la adopcion de decisiones. Algunos miembros de la Junta
Consultiva del CRTC procedentes de Partes no incluidas en el anexo I de la Convencion
indicaron que desearian una mayor representacion para hacer oir su voz en las reuniones de
la Junta.

30. Financiacion: Las limitaciones presupuestarias siguen siendo el principal reto del
CRTC, aunque es evidente que se hace un uso eficiente de los recursos financieros
disponibles. En todos los informes anuales del CRTC presentados a la CP durante el periodo
examinado se sefiald la insuficiencia de la financiacidon. Invariablemente, los interesados
calificaron los recursos disponibles de insuficientes e imprevisibles. El CRTC depende en
gran medida de las contribuciones voluntarias de un pequefio nimero de Partes donantes, y
se prevé que esas contribuciones disminuyan en los proximos afios. Los entrevistados
pusieron de relieve las dificultades que encontraban para movilizar financiacion del sector
privado y de fuentes filantropicas, atribuibles en parte a las restricciones administrativas y
fiduciarias en el PNUMA, y sefialaron el aumento de la competencia por la financiacion
climatica en el contexto mundial. Si bien el CRTC ha tomado medidas para diversificar su
base de financiacion, resulta dificil evaluar los resultados a largo plazo de estos esfuerzos.
La prestacion de asistencia técnica multipais se citd con frecuencia como un enfoque
prometedor para optimizar los costes y expandir los resultados de los proyectos, aunque su
aplicabilidad variaba segln las regiones. En el anexo VII (cuadro 2) se puede encontrar
informacion detallada sobre la financiacion.

31.  Plantilla: La falta de recursos humanos, de expertos internos y de presencia local ha
supuesto un reto importante para la eficiencia operacional del CRTC. El examen concluyd
que el CRTC habia adolecido con frecuencia de falta de recursos humanos: la elevada
rotacion del personal y los largos periodos de direccion interina habian contribuido a una
capacidad fluctuante que habia menoscabado la continuidad del apoyo y habia provocado
interrupciones y cambios en la presencia y las operaciones a nivel regional. Varios
entrevistados sefialaron la presion a la que se veia sometido el personal, que trabajaba con
recursos minimos, al tiempo que reconocieron la dedicacion constante de este y de los
consultores del CRTC. La transicion a la acogida por parte del PNUMA supuso la pérdida de
determinados perfiles técnicos especializados de los que antes se disponia a través de la
ONUDI, lo que afect6 a la memoria institucional y generd cambios en la presencia y las
operaciones regionales, entre otros lugares en América Latina y en Asia y el Pacifico. Al
mismo tiempo, el establecimiento de la Oficina de Asociacién y Enlace del CRTC en Songdo
(Republica de Corea) habia proporcionado una plataforma adicional para facilitar las
alianzas, la investigacion colaborativa, el desarrollo y la demostracion, la colaboracién con
el FVC y el apoyo al fomento de la capacidad en Asia y el Pacifico y en otras regiones.
Ademas, en 2024-2025 se crearon nuevos puestos en el CRTC, como el de especialista en
participacion de donantes, movilizacion de recursos y alianzas, y el de responsable mundial
para la adaptacion.

32.  Las END: Las END son fundamentales para coordinar la asistencia técnica del CRTC,
y la eficiencia general del CRTC depende en gran medida de la capacidad y visibilidad de
estas entidades. Aunque muchas END facilitan de manera eficaz la formulacion de
solicitudes y coordinan con las entidades nacionales (por ejemplo, responsables de la
formulacion de politicas, ministerios, AND y coordinadores del FMAM) la ejecucion de los
proyectos una vez aprobados, el nivel de apoyo institucional que reciben varia
considerablemente. Los entrevistados destacaron las deficiencias que persistian en materia
de capacidad, recursos y coordinacion de las END, lo que dificultaba la formulacion de
solicitudes de alta calidad, el seguimiento eficaz tras la prestacion de la asistencia técnica y
la movilizacion de financiacion adicional. E1 CRTC ha reforzado las capacidades de las END
mediante capacitacion, foros regionales e intercambios entre pares, pero se necesita un apoyo
sostenido para asegurar una implicacion coherente de las END en todas las regiones. La
encuesta reveld que la mayoria de las END consideraban que su funcion se habia definido
claramente y que conocian su mandato; sin embargo, una abrumadora mayoria indicaron que
carecian de recursos financieros y materiales suficientes para desempefiar su funcién y
cumplir su mandato, un resultado similar al del examen anterior.
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33.  Procesos internos: Los procesos internos, los flujos de comunicacion y el marco de
seguimiento y evaluacion del CRTC han mejorado gradualmente, aunque persisten algunos
retos sistémicos. Las actualizaciones de las herramientas de presentacion de informacion, las
mejoras en los paneles de indicadores de desempefio y los ajustes en la estructura de los
mecanismos de planificacion han contribuido a mejorar la supervision y la transparencia. Al
mismo tiempo, los esfuerzos por racionalizar la asistencia técnica se han visto menoscabados
por los retrasos en la contratacion publica, la falta de personal y la escasa fiabilidad de los
mecanismos de seguimiento. Si bien las oportunidades de licitacion se han abierto cada vez
mas a los miembros de la Red y el enfoque multipais en la prestacion de asistencia técnica
ha favorecido una ejecucion mas eficiente de los proyectos, la identificacion sistematica de
las mejores practicas y la integracion de las observaciones de los beneficiarios en las
operaciones son ambitos en los que hay que seguir mejorando.

Efectos y sostenibilidad

34. Innovacion: Las intervenciones del CRTC (por ejemplo, en el marco del AFCIA)
contribuyen de manera significativa a la innovacion, pero las dificultades persistentes limitan
el logro de resultados transformadores y sostenibles. Las entrevistas a los interesados y la
revision bibliografica indican que las actividades del CRTC relacionadas con la innovacion
han permitido a los paises impulsar el desarrollo tecnologico en fases iniciales, ensayar
soluciones tecnoldgicas y reforzar estrategias en ambitos emergentes como la digitalizacion
y el hidrogeno verde. En 2025, 15 paises reforzaron su sistema nacional de innovacion gracias
al apoyo del CRTC (frente a 9 en 2024, con una meta de 4 a 5 al afio), y el CRTC organiz6
23 eventos relacionados con la investigacion, el desarrollo, la demostracion y la innovacion
en tecnologias climaticas (frente a 11 en 2024, con una meta de 5 al afio)’2. Segun las
observaciones formuladas por el personal del CRTC y de las END en sus entrevistas, varios
paises han aprovechado este apoyo para acelerar la innovacion a lo largo de todo el ciclo
tecnoldgico. Los factores que obstaculizan el progreso en materia de innovacion son la falta
de capacidad nacional, el desfase entre las hojas de ruta de los paises y los calendarios de
ejecucion, la rotacion de personal en las instituciones y los calendarios del CRTC, las
limitaciones de recursos y la ausencia de vias claras que guien la transicion desde la asistencia
inicial hasta la financiacion y el despliegue. Si bien las actividades del CRTC relacionadas
con la innovacion han generado resultados sustantivos en las fases tempranas, los
entrevistados hicieron hincapié en que el logro de efectos sostenidos dependeria de la
existencia de mecanismos previsibles para un seguimiento exhaustivo.

35. Implementacion: Las actividades del CRTC relacionadas con la implementacion han
contribuido de manera considerable a reforzar los procesos de planificacion para la
mitigacion y la adaptacion. Estas contribuciones refuerzan los marcos de planificacion, y los
resultados a largo plazo dependen del grado en que los paises puedan mantener el impulso
una vez prestada la asistencia técnica. El apoyo prestado a los paises para elaborar las CDN
o los resultados de las ENT y las hojas de ruta tecnologicas ayudo a aclarar las vias para la
accion climatica. El nimero de proyectos de asistencia técnica que el CRTC ejecutd durante
el periodo examinado se ajusta a su meta de 30 al afio®* (en el anexo VII, cuadro 1, se puede
consultar informacion detallada sobre el ntimero de proyectos de asistencia técnica
ejecutados). El nimero de ENT financiadas a través del Programa de Preparacion del FVC
disminuy6 durante el periodo examinado, debido al cambio estratégico en la programacion
del PNUMA vy a las nuevas modalidades de preparacion del FVC, que exigen a los paises que
presenten una estrategia nacional de preparacion del FVC antes de acceder a la financiacion
para la preparacion: en 2022 se ultimaron 11 proyectos de ENT, que dieron lugar a planes de
accion tecnologicos; en 2023 se ultimaron 4 proyectos de ENT; y tanto en 2024 como en 2025
se ultimé 1 proyecto de ENT34. Si bien el nuevo enfoque multipais de la asistencia técnica
fomenta la alineacion regional y el aprendizaje entre pares, solo se han ultimado 2 proyectos
de asistencia técnica multipais. Los entrevistados sefialaron que el CRTC habia logrado
progresos en la promocion de la inclusividad y la perspectiva de género, en particular
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3 Véase la nota 20 supra.
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mediante la actualizacion de su Politica y Plan de Accion sobre el Género para 2023-2027,
asi como mediante la integracion de consideraciones de género en la fase de formulacion de
los proyectos de asistencia técnica (con la meta de que el 100 % de los proyectos de asistencia
técnica contaran con un analisis de género, que se alcanzo tanto en 2024 como en 2025)*. La
integracion de los conocimientos indigenas en el disefio de los proyectos de asistencia técnica
ha sido esporadica.

36. Fomento de la capacidad: Las actividades del CRTC contribuyeron a reforzar la
capacidad de los paises para desarrollar, transferir y aplicar tecnologias climaticas, y también
contribuyeron a la creacion de entornos propicios a este respecto. El apoyo prestado a través
de una capacitacion especifica y el enfoque multipais de la asistencia técnica ayudaron a
reforzar los marcos de politicas y reglamentarios nacionales. El numero de politicas,
estrategias, planes, leyes, acuerdos y reglamentos cuya elaboracién cont6 con el apoyo de
asistencia técnica pas6 de 22 en 2023 y 21 en 2024 a 68 en 2025 (frente a una meta de 10 al
afio). El nimero de participantes en la capacitacion del CRTC también aumento, pasando de
889 en 2021 a 3.067 en 2025%, muy por encima de la meta de entre 1.000 y 1.500
participantes al afio’’. Los entrevistados sefialaron que las actividades de fomento de la
capacidad no solo mejoraron la capacidad institucional, sino que también reforzaron el
conocimiento de las opciones tecnologicas por parte de las instituciones. Sin embargo, debido
a los diferentes niveles de estabilidad institucional, recursos y conocimientos técnicos de los
paises, el fomento de la capacidad varié de uno a otro.

37.  Implicacién de los interesados: Las actividades de implicacion de los interesados
han dado lugar a resultados significativos, aunque no del todo satisfactorios. El CRTC ampli6
su interaccion con los responsables de la planificacion nacional, las comunidades locales, el
mundo académico y el sector privado a través de foros regionales, eventos de intercambio de
conocimientos y el enfoque multipais de la asistencia técnica, lo que contribuy¢ a reforzar el
didlogo y a aumentar el conocimiento respecto de las opciones tecnoldgicas. Los
entrevistados sefialaron que el grado de implicacion variaba en funcion de las regiones, y que
estaba relacionado con las limitaciones de recursos y las distintas capacidades de los paises.
Si bien la interaccion entre las END y los interesados locales habia mejorado, la colaboracion
sostenida seguia resultando dificil cuando el apoyo institucional era limitado. El nimero de
alianzas disminuy0 ligeramente (de 6 en 2022 y 2023 a 5 en 2025), aunque se mantuvo dentro
del parametro de entre 5 y 10 al afio, lo cual indica que, si bien la Red es amplia, no se esta
aprovechando necesariamente todo su potencial. La creacion de la Oficina de Asociacion y
Enlace del CRTC ha dado lugar a oportunidades de colaboracioén con el FVC y con miembros
de la Red que cuentan con capacidad de investigacion, desarrollo y demostracion, y ha
contribuido al logro de resultados en los indicadores de desempefio del CRTC relativos a la
implicacion.

38.  Apoyo: Las actividades de apoyo del CRTC han contribuido al logro de resultados
positivos en general. Por ejemplo, han contribuido a ampliar el acceso a la asistencia técnica
y al apoyo financiero para el desarrollo y la transferencia de tecnologias con perspectiva de
género, en particular mediante un mejor analisis de las consideraciones de género en la fase
de disefio de los proyectos de asistencia técnica’®. Las actividades de apoyo han dado lugar a
una colaboracion reforzada con el FVC, el FMAM y el Fondo de Adaptacion. E1 CRTC sigue
organizando eventos junto con instituciones financieras y con las entidades encargadas del
funcionamiento del Mecanismo Financiero (3 en 2023, 4 en 2024 y 11 en 2025, frente a una
meta de entre 3 y 5 al afio). Se han abierto nuevas oportunidades de financiacion, pero algunos
paises estan mejor posicionados que otros para aprovecharlas. Del total de la financiacién
movilizada para el segundo programa de trabajo del CRTC, a principios de 2026 se habia
movilizado el 66 %, un porcentaje que es igual al del periodo anterior y, por lo tanto, no
muestra ninguna mejora. Los entrevistados destacaron que era necesario establecer vinculos
mas claros entre la asistencia técnica inicial y las oportunidades de financiacion ulterior para
mejorar los efectos a largo plazo.
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Véase la nota 20 supra.
Véase la nota 20 supra.
Véase la nota 20 supra.
Véase el documento AB/2023/22/24 de la Junta Consultiva del CRTC.
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39.  Resultados no deseados: Se han observado resultados no deseados de las actividades
del CRTC, tanto positivos como negativos. Las actividades del CRTC contribuyeron, por
ejemplo, a reforzar las redes de interesados, a aumentar la visibilidad de la innovacion
climatica y a la aparicion de iniciativas externas de seguimiento inspiradas en proyectos
piloto respaldados por el CRTC. Al mismo tiempo, los entrevistados sefialaron varios
resultados negativos no deseados, entre ellos unas expectativas elevadas que superaban los
recursos del CRTC, una distribucion geografica desigual de los beneficios y dificultades para
mantener los avances una vez prestada la asistencia técnica. Los entrevistados afirmaron que
para hacer frente a esas dificultades se necesitaria una comunicaciéon mas clara sobre la
funcion y el alcance del CRTC, un apoyo especifico para el seguimiento de la asistencia
técnica (como se sugiere en la recomendacion 5 de la primera evaluacion periddica del
Mecanismo Tecnolégico) y una integracion mas eficiente de los productos de la asistencia
técnica en los procesos nacionales de adopcion de decisiones.

40.  Valor afiadido y cambio sistémico: El giro del tercer programa de trabajo del CRTC
hacia la transformacion de los sistemas ha comenzado a afinar su enfoque estratégico, lo que
permite llevar a cabo actividades coherentes y orientadas al logro de resultados. Las
actividades del CRTC han contribuido a los elementos iniciales de un cambio sistémico y
sostenible, en particular mediante la mejora de los procesos de planificacion, el apoyo a la
creacion de entornos propicios y el fomento de la cooperacion regional. Parte de la asistencia
técnica ha catalizado inversiones posteriores y la adopcion de politicas, lo que demuestra el
potencial para la obtencion de resultados a largo plazo. No obstante, el cambio sistémico
sigue viéndose limitado por la escasez de recursos y un apoyo insuficiente tras la
implementacion. Los entrevistados, en particular los miembros de la Junta Consultiva del
CRTC, sefialaron que se necesitaban un sistema de seguimiento y evaluacion mas solido y
vias mas claras de aplicacion a mayor escala para mantener los logros alcanzados.

Conclusiones

41.  Los principales logros alcanzados en relacion con el funcionamiento efectivo del
CRTC durante el periodo que se examina son los siguientes:

a) La estrategia del CRTC y sus actividades siguen siendo altamente pertinentes
para las prioridades y necesidades de los paises, y sus intervenciones se ajustan en gran
medida a los contextos nacionales y a las prioridades climaticas gracias a la adopcion de un
enfoque basado en la demanda;

b) El tercer programa de trabajo del CRTC representa un cambio sustancial en el
posicionamiento estratégico, pasando de un enfoque amplio y orientado a las actividades a
un enfoque programatico centrado en la transformacion de los sistemas, en respuesta a las
orientaciones impartidas por la CP y la CP/RA y sobre la base de las lecciones aprendidas en
los examenes anteriores;

c) El CRTC ha demostrado mantener una cooperacion eficaz con el CET, entre
otras cosas mediante la formulacion y elaboracion, junto con este, del programa de trabajo
conjunto del Mecanismo Tecnoldgico para 2023-2027 y mediante su participacion en los
eventos del CET;

d) La gobernanza del CRTC se ha simplificado en cierta medida con el cambio
de entidad anfitriona, que ha dado lugar a una comunicacion mas frecuente y a una mejor
coordinacion entre dicha entidad, la secretaria del CTC y la Junta Consultiva del CRTC;

e) El CRTC ha desempefiado en general una labor eficaz de prestacion de
asistencia técnica, cumpliendo con ello su funcién basica en el marco del Mecanismo
Tecnoldgico, y en la mayoria de los casos se considera que sus intervenciones generan
resultados positivos;

f) El CRTC ha reforzado su labor de fomento de la capacidad y su colaboracion
con las END, en particular mediante la continuacion de los foros regionales de las END, lo
que ha contribuido a mejorar la coordinacion con los interesados locales y la formulacion de
solicitudes de asistencia técnica a nivel nacional;
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2) El CRTC ha logrado importantes progresos en materia de intercambio de
conocimientos, como lo demuestra el incremento de la participacion de los interesados en las
actividades de este tipo, asi como el aumento del tamafio de la Red y la oferta sostenida de
productos del conocimiento y de eventos orientados a la informacion, con el apoyo de la
Oficina de Asociacion y Enlace del CRTC;

h) E1 CRTC ha contribuido a la obtencion de resultados significativos en las fases
iniciales, en particular mediante el fortalecimiento de los procesos de planificacion, la
creacion de entornos propicios y el refuerzo de las capacidades institucionales para el
desarrollo y la transferencia de tecnologias climaticas, asi como mediante el fomento de la
colaboracion entre los interesados;

1) El CRTC ha demostrado su capacidad para adaptar sus actividades a la
evolucion de las orientaciones de la CP y la CP/RA, asi como a los cambios en el panorama
climatico internacional, lo que refleja una cierta flexibilidad y agilidad a pesar de las
limitaciones operacionales;

1) A pesar de contar con recursos financieros limitados, el CRTC ha llevado a
cabo sus actividades haciendo un uso relativamente eficiente de los recursos disponibles, lo
que refleja un buen aprovechamiento de estos ultimos habida cuenta del alcance y la
diversidad de sus servicios.

42.  Las principales dificultades encontradas en relacion con el funcionamiento efectivo
del CRTC son las siguientes:

a) Las importantes limitaciones en materia de recursos financieros y humanos,
entre ellas una financiacion insuficiente ¢ imprevisible, fluctuaciones en la plantilla y una
presencia regional reducida, que afectan a la escala, la rapidez y la sostenibilidad de las
intervenciones del CRTC;

b) Los retrasos en la prestacion de la asistencia técnica, un problema recurrente
que a menudo esta vinculado a la ineficiencia de los procesos de contratacion y a la
persistencia de carencias estructurales relacionadas con la financiacion, la dotacion de
personal y la administracion, lo que puede reducir la pertinencia y la puntualidad de las
intervenciones del CRTC;

c) Los prolongados procesos que entrafia la asistencia técnica debido a la
complejidad de los procedimientos utilizados por la organizacion anfitriona para seleccionar
a los consultores encargados de prestar la asistencia y para poner en marcha la prestacion, asi
como las limitaciones de personal, que provocan retrasos para los paises y dan lugar a un
desfase entre sus agendas nacionales y los servicios prestados por el CRTC,;

d) El hecho de que las alianzas y las actividades de establecimiento de contactos
no lleguen a traducirse aun en oportunidades de financiacion ni en resultados de
implementacion a gran escala, debido a la capacidad insuficiente de las END y a la falta de
visibilidad del CRTC, lo que limita los avances en el fortalecimiento del papel del CRTC
como intermediario en el ambito de las tecnologias climaticas;

e) La movilizacion e implicacion desiguales de los miembros de la Red y de otros
interesados del CRTC, lo que limita el pleno aprovechamiento de los conocimientos
especializados y las alianzas entre regiones y sectores;

f) Los vinculos insuficientes con las entidades encargadas del funcionamiento del
Mecanismo Financiero, lo que limita la capacidad del CRTC para apoyar la transicion de la
asistencia técnica inicial a la financiacion y la implementacion posteriores;

2) La puesta en funcionamiento parcial de las practicas de monitoreo y
evaluacion, junto con la falta de una evaluacion ex post sistemética y las dificultades para
medir los efectos a largo plazo;

h) La variabilidad de los efectos logrados con las intervenciones del CRTC, que
constituyen principalmente resultados obtenidos en las etapas iniciales, mientras que se
observan limitaciones para replicar y ampliar a mayor escala esos resultados y para garantizar
su sostenibilidad a largo plazo, en parte debido a la insuficiencia del apoyo de seguimiento y
a los diferentes niveles de capacidad nacional.
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Recomendaciones

43.  En este capitulo se presentan las recomendaciones dirigidas a mejorar el desempefio
del CRTC.

Financiacion

Recomendacion 1: reforzar la movilizacion de recursos mediante la
institucionalizacion de la evaluacion ex post de los efectos de la
asistencia técnica y la diversificacion de la financiacion, especialmente
de fuentes del sector privado

44.  Serecomienda que el CRTC, en colaboracion con la organizacion anfitriona y previa
consulta con su Junta Consultiva, institucionalice las evaluaciones ex post de los efectos de
la asistencia técnica como un servicio permanente respaldado por recursos suficientes. Esta
recomendacion se basa en la conclusion de que los sistemas de monitoreo y evaluacion solo
se han puesto en funcionamiento de manera parcial y ain no permiten demostrar de forma
sistematica los resultados a largo plazo. También esta dirigida a subsanar el problema
persistente de una financiacion insuficiente e imprevisible, asi como a atender las
expectativas de los donantes de disponer de datos mas claros sobre los resultados. Se alienta
al CRTC a que normalice y sistematice la evaluacion ex post de los efectos, incluidas las
evaluaciones de seguimiento varios afios después de la finalizacion de los proyectos.
También se recomienda al CRTC que consolide y comunique los datos de los resultados en
formatos de informacion dirigidos a los donantes y los asociados financieros, poniendo de
relieve las vias que conducen desde la asistencia técnica inicial hasta la financiacion
posterior. Ademas, puede proponerse como objetivo diversificar la financiacion a un mayor
numero de fuentes del sector privado.

Gobernanza y organizacion

Recomendacion 2: reforzar y estabilizar los recursos humanos para
mejorar el desempefio operacional

45.  Se recomienda al CRTC que siga reforzando y estabilizando sus recursos humanos,
especialmente en las esferas de la contratacion publica, la movilizacion de recursos y las
funciones técnicas. Esta recomendacion se basa en las conclusiones que ponen de relieve
carencias persistentes relacionadas con la escasez de recursos humanos, la rotacion del
personal y la pérdida de conocimientos especializados (si bien se lograron avances con la
creacion de nuevos puestos en 2024-2025), lo que afecta directamente a la puntualidad y la
coherencia en la prestacion de la asistencia técnica. Se espera que el refuerzo de los recursos
humanos reduzca los retrasos en la ejecucion, mejore la continuidad y la calidad de la
prestacion de la asistencia y refuerce los conocimientos institucionales y la capacidad técnica.

Recomendacion 3: agilizar los procesos en los que participa la
organizacion anfitriona en todas las fases de la asistencia técnica

46.  Serecomienda al CRTC que vele por que sus marcos de gobernanza y operacionales
respalden procesos eficientes, transparentes y bien coordinados, capaces de responder a
futuras decisiones en materia de acogida y gestion. Esta recomendacion se basa en la
conclusion de que los anteriores acuerdos de acogida conjunta plantearon dificultades
relacionadas con la eficiencia de los procedimientos. También se recomienda al CRTC que
mejore la transparencia y la eficiencia de sus procedimientos operacionales, en particular los
procesos de contratacién publica, y que refuerce los mecanismos de comunicacion y
coordinacion dentro del CRTC, entre la secretaria del CTC, la Junta Consultiva del CRTC y
la organizacién anfitriona.
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Recomendacion 4: reforzar los vinculos operativos entre el Centro y
la Red de Tecnologias Climaticas y las entidades operativas del
Mecanismo Financiero

47.  Se recomienda al CRTC que potencie aun mas sus vinculos operacionales con las
entidades encargadas del funcionamiento del Mecanismo Financiero (el FVC y el FMAM)
con el fin de respaldar mas eficazmente la transicion de una asistencia técnica en las fases
iniciales a la financiacion y la ejecucion posteriores. Esta recomendacion se basa en la
conclusion de que la cooperacion existente sigue sin estar suficientemente estructurada y atin
no permite que los paises conviertan de forma sistematica los resultados de la asistencia
técnica en propuestas financiables, carteras de financiacion o proyectos listos para su
ejecucion. Se alienta al CRTC a que refuerce la coordinacion con los actores financieros
pertinentes, tanto a nivel institucional como nacional, entre otras cosas colaborando de forma
mas sistematica con las AND, los coordinadores del FMAM vy las entidades acreditadas, y a
que elabore modalidades operacionales mas claras para vincular la asistencia técnica con las
oportunidades de financiacion. De este modo, el CRTC podria reforzar su papel dentro de la
arquitectura mas amplia de la financiacion climatica y mejorar el potencial de
implementacion y los efectos a largo plazo de su apoyo.

Movilizacion de interesados y posicionamiento

Recomendacion 5: reforzar la movilizacion de la Red mediante la
aplicacion de un modelo de implicacion estructurado

48.  Serecomienda al CRTC que estructure mejor la movilizaciéon de su Red definiendo y
aplicando un modelo de implicacién que tenga en cuenta los diferentes niveles de
participacion de los miembros y establezca expectativas mas claras al respecto. Esta
recomendacion se basa en la conclusion de que la implicaciéon de los miembros de la Red
sigue siendo desigual y no se traduce de manera sistematica en apoyo operacional para la
prestacion de asistencia técnica. Se alienta al CRTC a que defina el papel y los niveles de
implicacion de los miembros de la Red, introduzca incentivos adecuados para promover la
participacion activa y refuerce el monitoreo de la contribucion de los miembros de la Red a
las actividades del CRTC.

Recomendacion 6: adoptar un enfoque adaptado y reactivo para el
fomento de la capacidad nacional

49.  Serecomienda al CRTC que adopte un enfoque mas adaptado y reactivo en el disefio
y el seguimiento de su labor de fomento de la capacidad, con el fin de atender mejor los
distintos niveles de capacidad nacional que influyen en la aceptacion, la implementacion y la
sostenibilidad de los resultados de la asistencia técnica. Esta recomendacion se basa en la
conclusion de que, si bien las intervenciones del CRTC han generado resultados importantes
en las etapas iniciales, sus efectos varian de un pais a otro, en parte debido a que las
capacidades nacionales en materia institucional, técnica y de coordinacion difieren
considerablemente. Se alienta al CRTC a que adapte sistematicamente su asistencia técnica,
su labor de fomento de la capacidad y su apoyo de seguimiento a los niveles de preparacion
y las condiciones de implementacion especificos de cada pais, entre otras cosas identificando
las carencias de capacidad en una fase temprana, secuenciando el apoyo de forma mas
estratégica y reforzando la colaboracion con las instituciones nacionales. De este modo, el
CRTC podria mejorar la eficacia, la sostenibilidad y el potencial de replicacion de sus
intervenciones en una gama mas amplia de contextos nacionales, incluso si ello supone
intervenir en un menor numero de proyectos en general debido a las restricciones
presupuestarias.

Recomendacion 7: seguir desarrollando el enfoque multipais para la prestacién
de asistencia técnica y definir las condiciones en las que seria adecuado aplicarlo

50.  Se recomienda al CRTC que aplique el enfoque multipais para la prestacion de
asistencia técnica de manera selectiva. Esta recomendacion se basa en la conclusion de que,
si bien el enfoque multipais ofrece posibles incrementos de eficiencia y oportunidades para
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el intercambio de conocimientos, su eficacia depende del contexto y de las modalidades de
implementacion. Se alienta al CRTC a que d¢ prioridad al enfoque multipais cuando exista
una fuerte alineacion regional y a que asigne recursos suficientes desde el principio para
respaldar un intercambio entre pares y una aplicacion conjunta genuinos, lo que, en ltima
instancia, generara un mayor impacto con los mismos recursos presupuestarios.

4. Recomendacion 8: mejorar la visibilidad a nivel nacional del Centro y
Red de Tecnologia del Clima y de las entidades nacionales designadas
para mantener y amplificar los efectos

51.  Serecomienda al CRTC que mejore su visibilidad a nivel nacional, especialmente en
la prestacion de apoyo a las END. Esta recomendacion refleja la conclusion de que la falta
de visibilidad en algunos paises y la colaboracion estructurada insuficiente con los
interesados del sector financiero limitan la generacion de demanda de asistencia técnica y el
desarrollo de vias de financiacion. Se alienta al CRTC a que ayude a las END a reforzar su
comunicacion y coordinacion con las AND, los coordinadores del FMAM vy otros
interesados, a formular actividades de divulgacion dirigidas a las instituciones financieras y
a los actores del sector privado y a incrementar la visibilidad de los resultados y los efectos
de la asistencia técnica a nivel nacional y regional. También se alienta al CRTC a que
mantenga en plantilla a responsables regionales o a que busque a asociados locales en
aquellos lugares donde no disponga de presencia local, con el fin de facilitar con ello las
operaciones y la cooperacion regionales.

5.  Recomendacion 9: reforzar la funcion de intermediacion del Centro y Red
de Tecnologia del Clima para ayudar a los paises a acceder a financiacion
para proyectos de seguimiento

52.  Serecomienda al CRTC que refuerce y perfeccione su funcion de intermediacion con
el fin de mejorar su contribuciéon a los resultados en materia de implementacion y
financiacion. Esta recomendacion se basa en la conclusion de que las actuales actividades de
intermediacion siguen limitandose en gran medida a los contactos iniciales y no siempre dan
lugar a la creacién de alianzas operacionales, a oportunidades de financiacion o a una
implementacion a gran escala. Se alienta al CRTC a que aclare los objetivos y el alcance de
su funcion de intermediacion y a que establezca mecanismos para hacer un seguimiento de
los resultados de sus actividades en este ambito. Esta recomendacion tiene por objeto
fortalecer la colaboracion del CRTC con los actores financieros y orientar las actividades de
intermediacion hacia resultados mensurables en términos de alianzas, financiacion y
despliegue de proyectos.
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Anexo I

Recomendaciones del segundo examen del Centro y Red de
Tecnologia del Clima y medida en que se han aplicado*

[Inglés unicamente]

The recommendations from the second independent review are listed below. The
CTCN has reported annually on actions taken in response to these recommendations as part

of its annual report to the COP.

Detailed analysis of the implementation status

2nd Review Recommendations

CTCN Response

Recommendation 1: Encourage the
CTC, in collaboration with UNEP and in
consultation with the CTCN AB, to
further enhance resource mobilization so
as to meet the costs associated with the
CTCN.

Recommendation 2: Encourage the
CTCN to allocate dedicated resources to
pursue its efforts to conduct regular ex
post impact evaluations of TA.

Recommendation 3: Encourage the
CTCN to further streamline
communication between the host agencies
and the CTC secretariat.

Recommendation 4: Encourage the
CTCN to further engage with and improve
synergies among Network members.

Recommendation 5: Encourage the
CTCN to enhance efforts to stimulate
active collaboration between NDEs and
reinforce its capacity-building support for
NDEs to provide improved TA.

Recommendation 6: Encourage the
CTCN to collect relevant information for
preparing its third PoW, including an
evaluation of potential beneficiary needs
that could be addressed with the available
budget.

Recommendation 7: Encourage the
CTCN to reinforce its position as a
climate technology matchmaker.

* Adopted a Resource Mobilization and Partnership Strategy for
2023-2027.

¢ Created a dedicated position to support resource mobilization.

¢ Expanded engagement with climate finance partners, notably the
Adaptation Fund.

* Presented a Post-Implementation Impact Assessment Form to the
25% Advisory Board meeting in April 2024.

* A post implementation follow-up form was piloted in 2025 with
roll-out in 2026.

* Shifted from a co-management arrangement to UNEP as the sole
managing entity.

* Held more regular coordination through UNEP—CTCN meetings
and joint events.

* Reported governance and coordination matters regularly to the
Advisory Board.

* Prepared a Network Engagement Strategy for Advisory Board
consideration in 2025 (26™ AB meeting).

* Conducted a Network Survey in 2025 to assess engagement and
identify gaps.

* Delivered a number of co-created outputs leveraging the
expertise of Network members.

* Organized regional NDE forums in multiple regions each year.

¢ Introduced logistical support modalities for non-Annex I NDEs in
2024 and began implementation in 2025.

¢ Tested multi-country technical assistance approaches in Latin
America and Africa.

* Prepared the third Programme of Work through consultations with
NDEs, the Advisory Board, donors, UN partners and Network
members.

e Used NDE surveys and NDE forums to collect information on
country needs.

* Organized Voluntary Technology Talks in 2024 as Network
engagement events.

* Facilitated technology matchmaking during the World Climate
Industry Expo 2024.

* Established the Partnership and Liaison Office in Songdo to
catalyse partnerships and engagement.

* Sin revision editorial ni formateo oficiales.
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Anexo I1

Preguntas de evaluacion utilizadas para examinar la
pertinencia, la eficacia, la eficiencia, los efectos y la
sostenibilidad del Centro y Red de Tecnologia del Clima+

[Inglés unicamente]

Relevance

1.

2.

Question: Are the strategy and the resources of the CTCN relevant and appropriate
regarding priorities given by the Parties and the country-driven needs for support?

Sub questions:

(a)

What are the key differences in the priorities and operation of the CTCN

compared to the second PoW? How was relevant information collected to prepare the third
PoW? To what extent have NDE needs been assessed, and how was the financial plan
prepared (cf. Recommendation 6)? Were lessons from the first and second Programmes of
Work identified and taken into account?

(b)

To what extent is the third PoW of the CTCN aligned with the guidance from

the Parties pertaining to the work of the Technology Mechanism and the CTCN mandate
(COP or Conference of the Parties serving as the meeting of the Parties to the Paris
Agreement (CMA) decisions)? Are revisions needed to respond to the guidance by the
Parties?

(©)

How relevant were CTCN interventions to the country’s context and needs for

support (at the time of the review and project development), and within the CTCN mandate?
What could be improved in this regard?

(d)

To what extent have recommendations from the Second Independent Review

been considered? To what extent have recommendations from other evaluations over the last
five years been considered (including findings on the PATM)? Are you aware of any
additional reviews or evaluations by the United Nations Industrial Development
Organization (UNIDO) regarding the operation of the CTCN from 2021 to 2025? [For donors
only] Has your organization conducted any evaluations or reviews during this period?

(e)

How complementary are CTCN services to policy guidance from the TEC

(within third PoW and annual operational plans), the UNFCCC Financial Mechanism (Global
Environmental Facility (GEF) and Green Climate Fund (GCF)), and other related climate
support programs (provided by bilateral cooperation agencies, development banks,
universities and research centres, Non-governmental Organizations (NGOs) or private sector
technology providers)?

)

To what extent have partnerships been developed? Have potential synergies

(whether on-going or completed) been optimized, and how can they be improved?

3.

Indicators and Data sources:

1.

Identification of the main changes in the PoW of the CTCN (comparison between
the second and the third PoW, the annual operational plans and CTCN theory of
change) and the main decisions of the COP and CMA regarding the CTCN.

Review of the existing and new COP/CMA mandates and guidance to the CTCN.

Review of the information provided by the CTCN related to action taken in
response to the guidance by the Parties, including in its annual reports to the
COP/CMA.

* Sin revision editorial ni formateo oficiales.
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I1.

4. Listing of recommendations from the different evaluations and identification of
answers provided by the CTCN.

5. Flow charts mapping procedures and processes (for TA, network, etc.), including
changes from 2021 to 2025.

6. Mapping of linked international climate change policies and comparative matrix
for objectives and activities (analysis of other funding documents).

7. Identification of non-annex 1 countries’ needs for support regarding climate
change mitigation and adaptation technologies (through preliminary literature
review, and comparison with the CTCN services).

8. Global analysis of macroeconomic technological and geopolitical context
changes (through preliminary literature review, including costs of climate
technologies and aspects of intellectual property rights and trade).

9. Perception of partners (consortium partners, network members, donors, etc.) on
the program’s relevance in addressing these issues (through interviews and
survey).

10. Perception of NDEs and beneficiaries on the program’s relevance in addressing
their needs (through interviews and survey).

Effectiveness

4. Question: Have the mission and functions of the CTCN been effectively performed in
terms of TA, knowledge management, capacity building, scaling up, and stakeholder
engagement related to technology development and transfer?

5. Sub questions:

(@) To what extent has the CTCN effectively supported actions and activities
aligned with its mandate? How timely and cost-effective have the following activities been
deployed:

- TA on policies, institutional and regulatory frameworks, and planning processes for
innovation?

- TA in developing technological transition pathways for the uptake of climate
technologies?

- Promoting collaboration and partnerships in climate technology R&D activities?

- Prioritizing climate technologies and facilitating the development and
implementation of NDCs?

- Identifying and developing recommendations on approaches, tools and means for
the assessment of technologies?

- Designing policies, regulations, and standards that create enabling environment for
climate technologies and achieve technological transformation.

- Strengthen knowledge and engagement in an inclusive manner and facilitate
collaboration among relevant international organizations, the private sector,
academia, and civil society.

- Facilitating access to Financial Mechanism of the UNFCCC and mobilize various
type of support including pro-bono and in-kind support.

(b) To what extent have efforts to enhance collaboration between NDEs and
strengthen capacity-building support for improved TA been successful? (cf.
Recommendation 5)

(c)  To what extent has the CTCN reinforced its role as a climate technology
matchmaker between technology providers within the CTCN and existing centres, networks
and institutions, over the past five years? (cf. Recommendation 7)

(d)  To what extent has the CTCN improved reporting and evaluation of its impact
(e.g., through a monitoring and evaluation (M&E) framework and ex-post evaluations of
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TAs)? How effectively had it communicated its impacts to the AB (e.g., through quarterly
dashboards on progress on strategic KPIs) and donors (e.g., during an annual donor forum)?
Have ex-post evaluations of TA been conducted? Have resources been allocated for regular
ex post impact evaluations? (cf. Recommendation 2)

(¢)  What major factors have influenced the achievement/non-achievement of
targeted output (successes and challenges)? How can the organization of events, training,
TA, and information dissemination be enhanced for greater impact?

® Has the CTCN been flexible so that it can learn, adapt and adjust its scope and
reach over time in response to the technology needs of developing countries and the demands
of the emerging international climate change regime? To what extent has the CTCN taken
action to respond to the guidance by the Parties to enhance its effectiveness (see previous
COP and CMA decisions), including in supporting the implementation of the Paris
Agreement (as part of the PATM)? How can it be adapted in the future to such changes?

(g)  Which challenges and lessons learned have emerged from the implementation
of CTCN’s PoWs and the performance of its functions? To what extent has the CTCN
overcome challenges and incorporated lessons learnt in its work and how?

6. Indicators and Data sources:

11. Analysis of M&E related documents (CTCN M&E framework and reports, case
study from UNEP, annual reports and other reporting documents).

12. Review of output indicators values and reliability.

13. Review of the challenges and lessons learned reported by the CTCN in its annual
report to the COP/CMA.

14. Quantitative analysis of services provided by the CTCN: TA
requests/answers/projects, trainings, events, etc. (via database analysis).

15. Thorough analysis of available documents related to a sample of sub-projects
(e.g., participants & calendar of events, content of TA, participants and program
of training, evaluation forms, web-statistics of the CTCN information portal,
etc.).

16. Perception of partners (consortium partners, network members, etc.) on the
program’s deployment and achievement in terms of outputs (through interviews
and survey).

17. Perception of NDEs and beneficiaries regarding the deployment and the
usefulness of different services (TA, Knowledge Management System (KMS),
training, etc.) (through interviews, surveys and feedback).

18. Strength, Weaknesses, Opportunities and Threats (SWOT) analysis of the CTCN
services (TA, network, etc.).

Efficiency

7. Question: Has the CTCN been efficient in its mission, the performance of its functions
and the deployment of its activities and services?

8. Sub questions:

(a)  To what extent have CTCN governance structures (AB, hosting organization,
etc.) ensured responsiveness to COP decisions and improved communication with UNFCCC,
TEC, and between host agency and CTC Secretariat — cf. Recommendation 3)? How have
the changes in governance (from co-hosting by UNEP and UNIDO to a single hosting entity
and the launch of the CTCN Partnership and Liaison Office in Songdo) impacted CTCN’s
operations and performance?

(b)  To what extent were enough financial resources mobilized? How effectively
has the CTCN identified additional financial resources (e.g., UNEP collaboration, private
sector and philanthropic opportunities)? To what extent has it increased technical and
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financial support and facilitated access to the UNFCCC Financial Mechanism (i.e., GCF and
GEF)? How well has the CTCN mobilized pro-bono and in-kind support? Were financial
resources allocated efficiently, and was the resource mobilization strategy effective? To what
extent have funding sources been diversified (cf. Recommendation 1)?

(¢)  To what extent was the CTCN appropriately staffed to meet its needs and
possess the right expertise? How have recent changes in management (e.g., interim directors,
new leadership) affected CTCN’s operations and performance? How were you informed
about the change in hosting institutions (split between UNEP and UNIDO), and what is your
perception of this governance change?

(d) To what extent was the network (including consortium and knowledge
partners) mobilized to provide valuable expertise, knowledge and support? Does the network
size support quality outcomes, and would different tiers of membership be beneficial? How
has the CTCN engaged Network members and the private sector in its activities (e.g., TA
solicitations, networking events)? Has a network engagement plan been developed (cf.
Recommendation 4)?

(e)  To what extent is the role of the NDE clear for country representatives, and is
it efficient for project coordination? How have countries enhanced the visibility of their NDE
and supported them through national institutions and cooperation with other UNFCCC focal
points (e.g., annual UNFCCC focal point forums, consultation process for TA requests,
sharing of material through electronic and print media)? Were active partnerships established,
and were collaborations facilitated for fund access and mobilization (cf. Recommendation
5)? To what extent has collaboration between NDEs from Annex I and non-Annex I parties
been reinforced (cf. Recommendation 5)? How has the CTCN enhanced NDEs capacity to
plan, monitor, and achieve technological transformation?

® To what extent have the CTCN management structure, processes and
procedures, communication and M&E optimized operations? How has the efficiency of the
CTCN’s TA provision improved (e.g., number of TAs received/completed, deadline control,
more tenders opened to Network members, pools of expertise within the Network,
identification of best practices, promotion of multi-regional TA, level of satisfaction of
beneficiaries)?

(g)  To what extent has the CTCN provided value for money regarding costs and
outputs? Could results have been achieved with fewer resources without compromising
quality? What could improve cost-effectiveness?

(h)  To what extent has the CTCN promoted inclusive collaboration within its
governance structure and with stakeholders?

9. Indicators and Data sources:

19. Achievement of outputs given by the answers to the questions related to
effectiveness.

20. Review of information on requests received and activities carried out by the
CTCN in response to them.

21. Quantitative analysis of direct resources and costs: fund raising, expenses, CTC
staff and associated expenses, etc. (through database analysis).

22. Ratio between benefits achieved (technology transfers, partnership, training,
knowledge) and funds disbursed for different activities.

23. Analysis of indirect resources and costs: partners’ contributions, NDEs resources,
time consumption for request applicants, etc. (through interviews, surveys and
the analysis of a sample of projects).

24. Simplified benchmarking with comparable initiatives (through interviews with
partners and a preliminary literature review): assessment of resources Vs.
performances, review of the organization and identification of best practices.

25. Perception of partners (consortium partners, network members, etc.) on the
program’s efficiency (through interviews and survey).
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26. Perception of NDEs and beneficiaries regarding the deployment (TA, training,
etc.) (through interviews, surveys and feedback).

Impacts and sustainability

10.  Question: Did the CTCN reach its expected outcomes and provide long term positive
results towards the objective of enhanced action on technology development and transfer?

11.  Sub-questions:

(a) To what extent did CTCN innovation-related activities achieve expected
outcomes in facilitating the development, transfer, and deployment of climate technologies
in developing country Parties? How effectively are countries accelerating innovation through
collaboration at various stages of the technology cycle?

(b)  To what extent did CTCN implementation-related activities contribute to the
expected outcomes by supporting countries in establishing clear pathways for mitigation and
adaptation action (using planning tools and processes such as NDC or National Adaptation
Plans (NAP), LEDS, Technology Needs Assessment (TNA), technology roadmaps (TRM),
etc.)? How has the CTCN enhanced the inclusiveness, gender responsiveness, and the
integration of indigenous technologies?

(c)  To what extent did CTCN enabling environment and capacity building related
activities (including policy and regulatory environments to develop, transfer and deploy
climate technologies) achieve outcomes? How effectively did the CTCN support countries
build capacity and develop frameworks for climate technology deployment?

(d)  To what extent did CTCN collaboration and stakeholder engagement activities
achieve outcomes? How effectively did the CTCN enhance collaboration with stakeholders,
including local communities, national planners, and the private sector? How well did it
facilitate engagement between NDEs and stakeholders and support collaboration
international organizations, institutions and initiatives, including academia and the scientific
community?

(e)  To what extent did CTCN support-related activities achieve outcomes? How
effectively did the CTCN enhance access to TA and financial support for the development
and transfer of gender responsive technologies?

() What major factors have influenced the achievement/non-achievement of
outcomes, the replicability of the programme, and the likelihood of lasting positive impacts?
(e.g., Adaptation Fund Climate Innovation Accelerator (AFCIA) approach vs. CTCN other
activities)

(g)  What unintended outcomes (positive and negative) and changes (direct and
indirect) have resulted from the CTCN? What could improve impact and sustainability?

(h)  To what extent have changes in the third PoW, including the five system
transformations, led to sustained or enhanced results aligned with the CTCN’s mandate and
guidance? Has the current M&E framework captured these changes?

@) To what extent do CTCN-supported activities foster systemic and sustainable
change? How are such changes monitored and evaluated? Is the current organization/format
necessary to expect/implement long-term effects?

Q)] Could any other existing program / tool replace the CTCN effectively? What
are the strengths and added value of the CTCN compared to other
organizations/programmes?

(k)  To what extent and how has the CTCN incorporated lessons learned and best
practices gained from previous work to enhance the impact and sustainability of its results?

12. Indicators and Data sources:

27. Analysis of M&E related documents (case study from UNEP, annual reports and
other reporting documents).
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28.

29.

30.

31.

32.

33.

34.

Analysis of network partners mobilization (list of participants, contributions, etc.)
and relations.

Review of outcome indicators values and reliability. Benchmark (added value of
the CTCN).

Thorough analysis of available documents related to a limited sample of sub-
projects (e.g. evaluations and other assessments, press review, etc.).

Global literature review regarding climate change policies, collaboration and
investments (impacts, changes, etc.).

Global analysis of climate change context changes in terms of mitigation and
adaptation (through preliminary literature review).

Perception of partners (network members, etc.) on the program’s effects and
impacts (through interviews and survey).

Perception of NDEs and beneficiaries regarding the benefits of the CTCN and the
effects of their projects and policies (through interviews, surveys and feedback).
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Anexo 111

Documentos examinados para el tercer examen del
Centro y Red de Tecnologia del Clima+

[Inglés unicamente]
COP decisions:

UNFCCC. 2021. Decision 1/CP.26. Glasgow Climate Pact — section V on Finance,
technology transfer and capacity-building for mitigation and adaptation. Available at
https://unfcce.int/sites/default/files/resource/cp2021 01 adv%20..pdf#page=47

UNFCCC. 2021. Decision 9/CP.26. Enhancing climate technology development and
transfer through the Technology Mechanism. Available at
https://unfcce.int/sites/default/files/resource/cp2021 01 adv%20..pdf#page=557

UNFCCC. 2021. Decision 10/CP.26. Review of the constitution of the Advisory Board of
the Climate Technology Centre and Network. Available at
https://unfcce.int/sites/default/files/resource/cp2021 01 adv%20..pdf#page=58>

UNFCCC. 2021. Decision 11/CP.26. Second review of the Climate Technology Centre and
Network. Available at
https://unfcce.int/sites/default/files/resource/cp2021 01 adv%20..pdf#page=061

UNFCCC. 2022. Decision 1/CP.27. Sharm el-Sheikh Implementation Plan. Available at
https://unfcce.int/sites/default/files/resource/cp2022 10a01E.pdf#page=7

UNFCCC. 2022. Decision 18/CP.27. Enhancing climate technology development and
transfer through the Technology Mechanism. Available at
https://unfccc.int/sites/default/files/resource/cp2022 10a02_adv.pdf#page=30

UNFCCC. 2023. Decision 9/CP.28. Enhancing climate technology development and
transfer through the Technology Mechanism. Available at
https://unfccc.int/sites/default/files/resource/cp2023 11a01_adv.pdf#page=44

UNFCCC. 2023. Decision 10/CP.28. Linkages between the Technology Mechanism and
the Financial Mechanism of the Convention. Available at
https://unfcce.int/sites/default/files/resource/cp2023 11a02_adv.pdf#page=2 >

UNFCCC. 2024. Decision 9/CP.29. Poznan strategic programme on technology transfer.
Available at https://unfcce.int/sites/default/files/resource/cp2024 11a01 adv.pdf#page=34

UNFCCC. 2024. Decision 10/CP.29. Enhancing climate technology development and
transfer through the Technology Mechanism. Available at
https://unfcce.int/sites/default/files/resource/cp2024 11a01_adv.pdf#page=35

UNFCCC. 2025. COP Decisions booklet (2021 —2025). Available at
https://unfcce.int/ttclear/misc_/StaticFiles/gnwoerk static/NEG_key doc/d1249040ab9c45
568e55589a07196284/7t7a2bfd5db7471c8bfc50628994e504.pdf

UNFCCC. 2025. Decision 10/CP.30. Matters relating to technology development and
transfer - Review of the functions of the Climate Technology Centre. Available at
https://unfcce.int/sites/default/files/resource/cp2025 12a01 adv.pdffpage=44

CMA decisions:

UNFCCC. 2021. CMA 3 Decision 15. Enhancing climate technology development and
transfer to support implementation of the Paris Agreement. Available at <
https://unfcce.int/sites/default/files/resource/CMA2021 10 Add3 E.pdf#page=22

UNFCCC. 2021. CMA 3 Decision 16. Alignment between processes pertaining to the
review of the Climate Technology Centre and Network and the periodic assessment

GE.26-11943

* Sin revision editorial ni formateo oficiales.

27


https://unfccc.int/sites/default/files/resource/cp2021_01_adv%20..pdf#page=
https://unfccc.int/sites/default/files/resource/cp2021_01_adv%20..pdf#page=557
https://unfccc.int/sites/default/files/resource/cp2021_01_adv%20..pdf#page=58
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referred to in paragraph 69 of decision 1/CP.21. Available at
https://unfcce.int/sites/default/files/resource/ CMA2021 10 _Add3 E.pdf#page=25

UNFCCC. 2021. CMA 3 Decision 17. First periodic assessment referred to in paragraph 69
of decision 1/CP.2. Available at
https://unfcce.int/sites/default/files/resource/CMA2021 10 _Add3 E.pdf#page=26

UNFCCC. 2022. CMA 4 Decision 1. Sharm el-Sheikh Implementation Plan. Available at
https://unfcce.int/sites/default/files/resource/cma2022 10 a01E.pdf#page=9

UNFCCC. 2022. CMA 4 Decision 19. Enhancing climate technology development and
transfer to support implementation of the Paris Agreement. Available at
https://unfcce.int/sites/default/files/resource/cma2022 10a03 adv.pdf#page=25

UNFCCC. 2022. CMA 4 Decision 20. First periodic assessment referred to in paragraph 69
of decision 1/CP.21. Available at
https://unfcce.int/sites/default/files/resource/cma2022 10a03 adv.pdf#page=28

UNFCCC. 2023. CMA 5 Decision 14. Enhancing climate technology development and
transfer to support implementation of the Paris Agreement. Available at
https://unfcce.int/sites/default/files/resource/cma2023 16a02_adv.pdf#page=30

UNFCCC. 2024. CMA 6 Decision 17. Enhancing climate technology development and
transfer to support implementation of the Paris Agreement. Available at
https://unfcce.int/sites/default/files/resource/cma2024 17a03 adv.pdf#page=9

UNFCCC. 2024. CMA 6 Decision 18. Technology implementation programme. Available
at https://unfccc.int/sites/default/files/resource/cma2024 17a03 adv.pdf#page=10

UNFCCC. 2023. CMA 5 Decision 1. Outcome of the first global stocktake. Available at
https://unfcce.int/sites/default/files/resource/cma2023 16a01 adv_.pdf#page=2

UNFCCC. 2025. CMA Decisions booklet (2021-2025). Available at
https://unfcce.int/ttclear/misc _/StaticFiles/gnwoerk static/NEG_key doc/ef2846e44aa04ca
8b87¢03c0a06c3839/7¢45f476b66¢4854a0e381210473214.pdf

UNFCCC. 2025 CMA 7 Decision 17. Review of the functions of the Climate Technology
Centre. Available at
https://unfcce.int/sites/default/files/resource/cma2025 19 a02.pdf#page=24

UNFCCC. 2025 CMA 7 Decision 18. Belém Technology Implementation Programme.
Available at https://unfccc.int/sites/default/files/resource/cma2025 19 a02.pdf#page=30

SBI conclusions:

UNFCCC. 2021. Development and transfer of technologies: joint annual report of the
Technology Executive Committee and the Climate Technology Centre and Network (for
2020 and 2021). Available at

https://unfccc.int/sites/default/files/resource/sbi2021 16 adv_2.pdf#page=20

UNFCCC. 2022. Joint annual report of the Technology Executive Committee and the
Climate Technology Centre and Network. Available at
https://unfccc.int/sites/default/files/resource/sbi2022 20 adv_2.pdffpage=16

UNFCCC. 2022. Linkages between the Technology Mechanism and the Financial
Mechanism of the Convention. Available at
https://unfccc.int/sites/default/files/resource/sbi2022 20 adv_2.pdffpage=16

UNFCCC. 2022. First periodic assessment referred to in paragraph 69 of decision 1/CP.21.
Available at https://unfccc.int/sites/default/files/resource/sbi2022 20 adv_2.pdf#page=16

UNFCCC. 2022. Poznan strategic programme on technology transfer. Available at
https://unfccc.int/sites/default/files/resource/sbi2022 20 adv_2.pdffpage=16

UNFCCC. 2022. Linkages between the Technology Mechanism and the Financial
Mechanism of the Convention. Available at
https://unfccc.int/sites/default/files/resource/sbi2022 10E.pdf#page=18
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https://unfccc.int/sites/default/files/resource/CMA2021_10_Add3_E.pdf#page=26
https://unfccc.int/sites/default/files/resource/cma2022_10_a01E.pdf#page=9
https://unfccc.int/sites/default/files/resource/cma2022_10a03_adv.pdf#page=25
https://unfccc.int/sites/default/files/resource/cma2022_10a03_adv.pdf#page=28
https://unfccc.int/sites/default/files/resource/cma2023_16a02_adv.pdf#page=30
https://unfccc.int/sites/default/files/resource/cma2024_17a03_adv.pdf#page=9
https://unfccc.int/sites/default/files/resource/cma2024_17a03_adv.pdf#page=10
https://unfccc.int/sites/default/files/resource/cma2023_16a01_adv_.pdf#page=2
https://unfccc.int/ttclear/misc_/StaticFiles/gnwoerk_static/NEG_key_doc/ef2846e44aa04ca8b87c03c0a06c3839/7c45f476b66e4854a0e3f81210473214.pdf
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https://unfccc.int/sites/default/files/resource/cma2025_19_a02.pdf#page=30
https://unfccc.int/sites/default/files/resource/sbi2021_16_adv_2.pdf#page=20
https://unfccc.int/sites/default/files/resource/sbi2022_20_adv_2.pdf#page=16
https://unfccc.int/sites/default/files/resource/sbi2022_20_adv_2.pdf#page=16
https://unfccc.int/sites/default/files/resource/sbi2022_20_adv_2.pdf#page=16>
https://unfccc.int/sites/default/files/resource/sbi2022_20_adv_2.pdf#page=16
https://unfccc.int/sites/default/files/resource/sbi2022_10E.pdf#page=18
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UNFCCC. 2022. First periodic assessment referred to in paragraph 69 of decision 1/CP.21.
Available at https://unfccc.int/sites/default/files/resource/sbi2022 10E.pdf#page=18

UNFCCC. 2022. Poznan strategic programme on technology transfer. Available at
https://unfcce.int/sites/default/files/resource/sbi2022_10E.pdf#page=19

UNFCCC. 2024. Linkages between the Technology Mechanism and the Financial
Mechanism. Available at
https://unfcce.int/sites/default/files/resource/sbi2025 25 adv.pdfi#page=18

UNFCCC. 2024. Poznan strategic programme on technology transfer. Available at
https://unfcce.int/sites/default/files/resource/sbi2025 25 adv.pdfi#page=18

UNFCCC. 2024. Linkages between the Technology Mechanism and the Financial
Mechanism. Available at
https://unfcce.int/sites/default/files/resource/sbi2024 13 adv.pdf#page=23

UNFCCC. 2025. SBI conclusions booklet (2021-2025). Available at
https://unfcce.int/ttclear/misc_/StaticFiles/gnwoerk static/NEG_key doc/4eal167fe047487
Obd7a15461fe1dd90/ec5¢3404c53844¢384bbb1e1b581399b.pdf

UNFCCC. 2025. Alignment between processes pertaining to the review of the Climate
Technology Centre and Network and the periodic assessment of the Technology
Mechanism. Available at

https://unfcce.int/sites/default/files/resource/sbi2025 11adv_0.pdf#page=25

UNFCCC. 2025. Review of the functions of the Climate Technology Centre. Available at
https://unfcce.int/sites/default/files/resource/sbi2025 11adv_0.pdf#page=25

UNFCCC. 2025. Linkages between the Technology Mechanism and the Financial
Mechanism. Available at
https://unfcce.int/sites/default/files/resource/sbi2025 11adv_0.pdf#page=26

UNFCCC. 2025. Technology implementation programme. Available at
https://unfcce.int/sites/default/files/resource/sbi2025 11adv_0.pdf#page=26

SBSTA conclusions:

UNFCCC. 2025. SBSTA conclusions booklet (2021-2025). Available at
https://unfcce.int/ttclear/misc_/StaticFiles/gnwoerk _static/NEG_key doc/ef2846e44aa04ca
8b87¢03c0a06c3839/7¢c45f476b66¢4854a0e381210473214.pdf

CTCN PoW:

CTCN. 2019. Programme of Work 2019-2022 Climate Technology Centre and Network.
Available at https://www.ctc-n.org/sites/www.ctc-
n.org/files/cten_programme of work 2019-2022.pdf

TEC and CTCN. 2020. Agreed joint activities of the Technology Executive Committee and
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Relevant CTCN Advisory Board reports and Board composition:
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(April 2021). Available at:
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n.org/sites/default/files/AB 2022 19 13.1 2021%20Final%?20Financial%20Statement Ap
proved.pdf

CTCN. 2021. Report on the CTCN Technical Meeting “Fostering a transformational
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n.org/files/Report.%20CTCN%20Technical%20Meeting 8%20September%202021.pdf

CTCN. 2021. Update of the CTCN Director. 18" Meeting of the Advisory Board to the
CTCN. Available at https://www.ctc-n.org/sites/www.ctc-
n.org/files/Agenda%?20Item%2013 Report%200f%20the%20CTCN%20Director.pdf
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Anexo IV

Interesados entrevistados para el tercer examen del
Centro y Red de Tecnologia del Clima+

[Inglés unicamente]

1. Four framing interviews were conducted during Phase 1 to complete data collection

and discuss content of the evaluation.

Actor Position N°
UNFCCC Director, Means of Implementation 1
L . CTCN Director 2
Framing interview .
CTCN Chair, AB 3
CTCN Vice-Chair, AB 4
2. The consultant conducted 22 detailed interviews with stakeholders as part of Phase
2.
Type of Actor  Actor / Country Position N°
Current and CTCN Former Interim Director 1
former CTCN Climate Technology Specialist, AFCIA and EC
- CTCN )
directors and Programmes Coordinator 2
staff CTCN Governance and Communications Specialist 3
Annex [ Annex I country representative 4
Non-Annex [ Non-Annex I country representative 5
Advisory NGO Environmental non-governmental
Board organizations (ENGO) 6
. TEC Chair 7
Constituted body . )
TEC Vice-Chair 8
UNEP Director, Climate Change Division 9
Director, Division of Climate Innovation and
UN partners  UNIDO Montreal Protocol 10
UNFCCC Manager, Technology Sub-Division 11
Global Environment Facility ~Scnior Climate Change Specialist,
Programming Division 12
. Advisor, Climate Change and Sustainable
Funds and Asian Development Bank Development Department 13
development . . .
banks AfDB Mar}ager, Climate and Environment Finance
Division 14
GCF Climate Policy and Governance Specialist 15
Adaptation Fund Lead, Programming and Innovation Unit 16
Government of Denmark Chief Advisor, Ministry of Foreign Affairs 17
Donors Euronean Commission Policy Officer — International Climate Finance,
uropean -0 S§10 DG CLIMA, and AB member 18
Developing country in Africa National Focal Point 19
NDE Developing country in Asia  National Focal Point 20
s
Developing country in LAC ~ National Focal Point 21
Developing country in SIDS  National Focal Point 22

Note: Interviewed NDEs were identified among those that had participated in the survey and expressed

interest in engaging in follow-up exchanges.
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* Sin revision editorial ni formateo oficiales.
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Anexo V

I1.

Metodologia de la encuesta electronica+

[Inglés unicamente]

E-survey elaboration

1. The e-survey collected data from multiple interlocutors from three categories: NDEs,
network members, and beneficiaries (recipients of CTCN technical assistance). The data was
collected to get inputs on the operation and achievements of the CTCN and the relevance,
effectiveness, and efficiency of the CTCN’s action. The survey was used to understand the
needs of beneficiaries, countries and partners; and to gather proposals for improvement. It
targeted network partners, NDEs, and beneficiaries (TA request applicants, participants to
events, etc.).

2. The format of the survey was adapted to the context of the different respondent
categories, and the text was translated in English, French, and Spanish. The survey required
ten to fifteen minutes to be completed. It included a majority of closed questions (multiple
choice) and few open questions (text; all optional only).

3. The survey design built on the structure used in the previous CTCN review, which
achieved a notably high response rate and provided valuable insights for the report.
Leveraging this proven approach, we developed the survey for the third review period with
key enhancements: it is more concise, tailored to the current CTCN context, and refined to
ensure greater consistency and comparability.

4. The survey was elaborated by the end of December 2025. This includes a first draft in
English in a Word Document form sent to UNFCCC for comments. Then, surveys were set-
up in an e-survey tool.

E-survey administration and analysis

5. The three sets of surveys were set-up in the e-survey tool Qualtrics in English with
translated versions in French and Spanish. Before survey launch, test runs were conducted to
ensure proper display of questions and tool functionalities.

6. The survey was sent to the email addresses given by the UNFCCC and CTCN. Survey
invitations were sent out on the 29" °f January 2026 and surveys were closed on 20th February
2026, with a set of three reminders sent out in between this period.

7. Results of each survey were exported from Qualtrics for analysis. Relevant statistical
parameters and graphs were extracted directly from the survey tool while some additional
analyses were conducted via Excel.

8. The survey contains a few open questions (optional) that allow contextualization of
answers. This qualitative information was also analysed and fed into the report to provide
further insights into the statistical results of the survey.

9. The table below provides an overview of the outreach and number of responses to the
e-survey:

Overview of survey distribution and response rates

Respondent No. of  No. of email No. of  Response No. of  Response
category emails sent bounces responses rate survey rate -

(question 1) completed ~ complete
NDEs 242 55 64 34% 57 30%
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Respondent No. of  No. of email No. of  Response No. of  Response

category emails sent bounces responses rate survey rate -
(question 1) completed  complete

Network 1912 582 239 18% 186 14%

members

Beneficiaries 105 18 25 29% 22 25%

10.  Detailed results of the survey can be found in Annex VII in the form of graphs and
tables.
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Contexto y antecedentes del Centro y Red de Tecnologia
del Clima+

[Inglés unicamente]

1. Mandate of the CTCN: In 2010, the Conference of the Parties (COP) established
the Technology Mechanism with the objective of enhancing action on climate technology
development and transfer. The mechanism consists of two bodies: the Technology Executive
Committee (TEC) and the Climate Technology Centre and Network (CTCN). The CTCN is
the implementation arm of the Technology Mechanism, hosted by UNEP. The Advisory
Board provides strategic oversight to the CTCN by guiding priorities, approving key
frameworks and programmes of work, endorsing leadership, budget and financial statements,
and ensuring fiduciary, legal and ethical integrity while monitoring the quality and timeliness
of responses to country requests. The constitution of the AB was amended in 2021 to ensure
its effective functioning'?. At COP30/CMA7 in Belém, the Parties decided to extend the term
of the CTCN until 2041, and the launch of the process for designating a new host. For
extended information on the background and context of the CTCN’s mandate, please refer to
the Report on the second independent review of the effective implementation of the CTCN
(UNFCCC. 2021. Available at
https://unfcce.int/sites/default/files/resource/cp2021 03E.pdf).

2. Organizational structure of the CTCN: The CTCN was originally hosted by a
UNEP-led consortium co-managed with UNIDO, following a competitive selection at
COP18 (2012), which formally confirmed UNEP as a host of the Centre. In 2023, the full
management was transferred to UNEP, with a subsequent reorganization from the previous
collaboration with UNIDO. The CTCN Partnership and Liaison Office (PALO) was
established in 2022 in Songdo. Its role is to strengthen coordination, collaborative research,
development and demonstration, capacity-building, partnerships, alignment with the
Technology Mechanism and collaboration with GCF. It forms part of the CTCN’s updated
organizational structure intended to improve responsiveness and operational performance.
Over the evaluation period, the Network experienced substantial expansion, growing from
approximately 600 members in 2020 to 840 members in 2022-2023, and reaching 929
members by mid-2025. The composition of the Network evolved as well, with private-sector
organisations progressively representing around half of its membership. In parallel, the
Network Engagement Plan adopted in 2020 became fully operational between 2021 and
2025, contributing to more structured and active participation across members. Reflecting
this shift, an increasing share of technical assistance was implemented directly by network
members, with the already high involvement rate of 75% in 2020 sustained in subsequent
years. A new position within CTCN has been open, dedicated to the finding of new sources
of funding. For extended information on the background and context of the CTCN’s
organisation, please refer to the Report on the second independent review of the effective
implementation of the CTCN (UNFCCC. 2021. Available at
https://unfcce.int/sites/default/files/resource/cp2021_03E.pdf).

3. Programme design and Strategic Framework: The Third Programme of Work
(PoW) of the CTCN (2023-2027) represents a strategic shift from the broader,
activity-oriented approach of the second PoW toward a more programmatic,
transformational, and system-focused model. It introduces five system transformations —
including the water-energy-food nexus, sustainable mobility, buildings and infrastructure,
energy systems, and business and industry — as well as two cross-cutting technology enablers:
national systems of innovation and digitalization, which are central pillars of the new delivery

Sin revision editorial ni formateo oficiales.
UNFCCC. 2021. COP 26 Decision 10. Review of the constitution of the Advisory Board of the
Climate Technology Centre and Network.
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strategy. The programme design also integrates diversified support and delivery modalities,
including multi-country technical assistance, umbrella programmes (e.g., AFCIA), and
dedicated logistical support mechanisms, to enhance scalability and operational efficiency.
The AB guided the revision of the TA’s prioritization criteria in the period of 2023-2024,
taking into account the third PoW. This contrasts with the second PoW, which emphasized
discrete technical assistance interventions and lacked the same level of thematic
consolidation. Overall, the third PoW marks a shift from a collection of activities to a
structured, transformation-driven strategy designed to generate scalable outcomes across
sectors and regions. (For more detailed information regarding the 3rd Programme of work,
please refer to the dedicated CTCN website: https://pow.ctc-n.org/programme.html). This
Programme of Work was adopted under the first joint work program of the TEC and CTCN.
The CTCN and the TEC jointly advanced the development of a common monitoring and
evaluation system, which had been initiated in 2019 and was further strengthened during the
evaluation period, with discussions still ongoing. In addition, the CTCN developed and
adopted the Resource Mobilization & Partnership Strategy 2023-2027, endorsed by the AB
and welcomed by the COP28, to guide more strategic and diversified engagement with
financial and implementation partners. A Network Engagement strategy is currently being
developed.
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Resultados del analisis documental, la encuesta electronica
y las entrevistas utilizadas como fuentes para el tercer
examen del Centro y Red de Tecnologia del Clima+

[Inglés unicamente]

Desk review

1. The documents listed in Annex III — Bibliography were systematically reviewed
against the evaluation grid. The following section provides an overview of the reviewed
documents, supporting the findings presented in Section III.

Relevance

2. The findings of the desk review show that the CTCN remains relevant to the priorities
and guidance of Parties under the UNFCCC and the Paris Agreement. The Third Programme
of Work (PoW) for 2023-2027 reflects a clear strategic evolution compared to earlier phases
of CTCN implementation, moving from an initial focus on establishing operational capacity
and responding to individual requests towards a more programmatic and transformational
approach to climate technology development and transfer.! This evolution responds directly
to Party guidance calling for increased scale, coherence and systemic impact, while
maintaining the demand driven nature of CTCN support.? Evidence from CTCN monitoring
data and NDE surveys shows that technical assistance requests are anchored in national
climate priorities, particularly NDC implementation, and that demand remains strongest from
least developed countries and small island developing states.> This development was also
driven by CTCN updated prioritization criteria.*

3. The relevance of the Third PoW is further reinforced by its alignment with the
Technology Framework under the Paris Agreement and its integration within the first TEC—
CTCN Joint Work Programme for 2023-2027.5 The focus on five system transformation
areas - water—energy—food systems, buildings and infrastructure, sustainable mobility,
energy systems, and business and industry - supported by the cross-cutting enablers of
national systems of innovation and digitalization reflects both scientific evidence and
emerging country needs.® The Third PoW was developed through consultations with
Advisory Board members, NDEs, donors and other stakeholders and explicitly draws on
lessons from the first and second independent reviews, further supporting its relevance to
Parties’ expectations.’

4. The CTCN Third PoW set out a clear intention to prioritize partnerships and foster
synergies with financial institutions and technical partners as central to flexible,
country-driven delivery of technical assistance.® Some partnerships, notably the Adaptation

*

4
5

6

7
8

Sin revision editorial ni formateo oficiales.

CTCN. 2022. Programme of Work 2023-2027. CTCN. 2025. Annual Operating Plan Report,
including reporting on Performance Measurement Framework indicators - 2024.

UNFCCC. 2021-2024. COP and CMA decisions 2021-2024.

CTCN. 2022. Monitoring and evaluating the work of the CTCN: Results of the NDE survey. CTCN.
2024. Results of the third Technology Mechanism NDE Survey. UNEP. 2023 Climate Technology
Progress Report 2023. UNEP. 2022. Climate Technology Progress Report 2022.

UNFCCC. 2024. Responses from the TEC and the CTCN to guidance from Parties in 2024

TEC and CTCN. 2022. Joint Work Programme of the UNFCCC Technology Mechanism for 2023—
2027.

CTCN. 2022. Programme of Work 2023-2027. UNFCCC. 2024. Joint annual report of the TEC and
the CTCN for 2024. UNFCCC. 2023. Joint annual report of the TEC and the CTCN for 2023.
CTCN. 2022. Programme of Work 2023-2027.

CTCN. 2022. Programme of Work 2023-2027.
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Fund Climate Innovation Accelerator (AFCIA) and collaboration with the GCF under its
Readiness Programme, demonstrate value added by linking innovation support and upstream
technical assistance with scaling opportunities.® Further, the establishment of the CTCN
partnership and liaison office in Songdo, Republic of Korea were additional efforts.!® The
objective of the PALO is to enhance the links between the Technology Mechanism and
Financial Mechanism under the UNFCCC and to facilitate matchmaking with CTCN
members from the private sector and academia.!' Further, its functions include capacity
building for NDEs and serving as a liaison with the GCF.!? One of the key barriers identified
in the CTCN Network Survey is the difficulty in identifying and connecting with relevant
partners for Network members, which shows that there is room for improvement for the
CTCN in creating synergies. Further findings point to a need for stronger integration with
UNIDO and UNEP initiatives.!* The Terminal Evaluation further highlights that linkages
with other initiatives are not consistently developed and recommends enhanced outreach to
key country actors, including UNIDO field offices, to improve synergy. In this context, the
CTCN has articulated an approach centred on focusing on fewer, more strategic partnerships,
strengthening linkages with climate finance, and adopting a more systematic approach to
brokering synergies across the Network, as reflected in the CTCN’s Resource Mobilization
and Partnership Strategy 2023-2027.

Effectiveness

5. Across the period reviewed, the CTCN has delivered a substantial portfolio of
technical assistance, capacity building and knowledge sharing activities addressing a wide
range of mitigation and adaptation priorities, including policy and regulatory frameworks,
technology roadmaps, feasibility studies- and pilot initiatives.'* Survey evidence from the
third UNFCCC survey for NDEs indicates that a majority of NDEs consider CTCN technical
assistance to be timely and appropriate, with many reporting that recommendations have been
taken forward into national policies, strategies or project pipelines.!> CTCN support has
played a role upstream in the project development process, with technical assistance
contributing to the formulation of project concepts and, in some cases, supporting access to
follow-on financing from the GCF, the GEF and the Adaptation Fund.'® Nevertheless, there
have been challenges related to access to follow up funding, alongside delays across multiple
stages of the technical assistance process, with response planning, competitive bidding,
overall preparation, and implementation timelines exceeding expected benchmarks,
reflecting cumulative extensions from initial- request acknowledgement through to
implementation.!’
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TEC and CTCN. 2024. Monitoring and Evaluation of the work of the Technology Mechanism:
Results of the third UNFCCC Survey for NDEs.

CTCN. 2024. Annual Operating Plan Report, including reporting on Performance Measurement
Framework indicators - 2023. CTCN. 2023. Annual Operating Plan Report, including reporting on
Performance Measurement Framework indicators - 2022. CTCN. 2023. CTCN Progress report 2022-
2023. UNDP. 2026. Adaptation Fund Climate Innovation Accelerator Impact Report 2020-2025.
CTCN. 2025. Status update on TA portfolio and its implementation — 26" CTCN Advisory Board
Meeting.
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Table 1
Overview of TAs and NDE Forums

TA request TA in TAs in

in review  design implementati  TAs Adaptation/ Mitigation/
Year  phase phase on phase completed  Adaptation & Mitigation NDE Forum
2021 10 69 83 23 49.0%/ 23.5%/ 27.5% 2
2022 27 23 47 46 26.5%/ 30.6%/ 42.9% 2¢
2023 n/a 53 39 25 48.6%/ 22.9%/ 28.6% 3d
2024 19 25 37 24 19.5%/ 29.3%/ 51.2% 4¢
2025 17 54 62 29 31%/ 14%/ 31%/ 4f

3 CTCN. 2026. Distribution of request by objective on a yearly basis.
® CTCN. 2021. CTCN Progress Report 2021.

¢CTCN. 2023. CTCN Progress report 2022-2023.

4 CTCN. 2023. CTCN Progress report 2022-2023.

¢ CTCN. 2024. National Designated Entities Forum.

fCTCN. 2026. CTCN Annual Operating Plan Report 2025.

6. The adoption of the TEC-CTCN Joint Work Programme for 2023-2027 contributed
to the effectiveness of collaboration within the Technology Mechanism. Joint activities on
technology and NDCs, gender and technology, digitalization and artificial intelligence for
climate action have improved coherence between policy guidance and implementation,
responding to long-standing Party requests for stronger synergies between the TEC and the
CTCN. '8 At the same time, longer-term impacts depend on effective follow-up and sustained
national ownership, which vary across countries, and the realization of potential synergies is
affected by challenges in partner identification and engagement, limited integration with
related initiatives, and ongoing capacity and resource constraints.'® In this context, continued
collaboration with the operating entities of the Financial Mechanism and other relevant
financial institutions, as well as attention to regional balance, remains an ongoing
consideration.?

Efficiency

7. The desk review indicates that the CTCN has generally operated with a relatively lean
and cost-conscious delivery model, particularly in view of its limited and unpredictable
funding base. The CTCN relies extensively on its Network members to mobilize technical
expertise, allowing it to deliver technical assistance without maintaining large in-house
capacities. In addition, the increasing use of regional and multi-country technical assistance
approaches has contributed to efficiency gains by addressing common challenges across
countries and reducing duplication of effort.?! The CTCN has progressively strengthened the
mobilization of its global Network.”? At the same time, the review notes that Network

20

21

22

UNFCCC. 2025. SBI conclusions booklet (2021-2025). TEC and CTCN. 2022. Joint Work
Programme of the UNFCCC Technology Mechanism for 2023-2027.

TEC and CTCN. 2024. Monitoring and Evaluation of the work of the Technology Mechanism:
Results of the third UNFCCC Survey for NDEs. UNEP-UNIDO. 2022. Promoting accelerated
transfer and scaled-up deployment of mitigation technologies through the CTCN — Independent
terminal evaluation. 2023 Climate Technology Progress Report 2023. UNEP. 2022. Climate
Technology Progress Report 2022.

UNFCCC. 2023. COP 28 Decision 9. Enhancing climate technology development and transfer
through the Technology Mechanism.

CTCN. 2022. Programme of Work 2023-2027. CTCN. 2023. CTCN Progress report 2022-2023.
UNFCCC. 2024. Joint annual report of the TEC and the CTCN for 2024. UNFCCC. 2023. Joint
annual report of the TEC and the CTCN for 2023. UNFCCC. 2022. Joint annual report of the TEC
and the CTCN for 2022. UNFCCC. 2021. Joint annual report of the TEC and the CTCN for 2021.
CTCN. 2025. Results of the CTCN Network Survey.

CTCN. 2023. CTCN Progress report 2022-2023. CTCN. 2025. Meeting Report for the 26 Meeting
of the Advisory Board to the CTCN (September 2025). CTCN. 2025. Meeting Report for the 25
Meeting of the Advisory Board to the CTCN (April 2025). CTCN. 2024. Meeting Report for the 24™
Meeting of the Advisory Board to the CTCN (September 2024). CTCN. 2024. Meeting Report for the
234 Meeting of the Advisory Board to the CTCN (April 2024). CTCN. 2023. Meeting Report for the
22" Meeting of the Advisory Board to the CTCN (September 2023). CTCN. 2023. Meeting Report
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engagement remains uneven across regions and sectors, and that further strategic
prioritization and systematic follow up- are needed to fully realize the Network’s potential
as a platform for sustained collaboration and scaling of results.?

8. The CTCN has undertaken sustained efforts to mobilize resources in response to Party
guidance and independent review recommendations, notably through the adoption of the
Resource Mobilization and Partnership Strategy 2023-2027, which clarifies funding needs
and seeks to diversify the funding base beyond traditional contributors.?* Resource
mobilization has focused on continued engagement with Party donors, strengthened
collaboration with the operating entities of the Financial Mechanism (GCF, GEF and the
Adaptation Fund), and exploratory outreach to non-traditional partners such as multilateral
development banks, philanthropies and the private sector.?’> While these efforts have
increased strategic positioning, partnerships and in-kind or pro bono contributions, funding
remains heavily dependent on short-term and often earmarked contributions, limiting
planning certainty and increasing administrative complexity.2® Several evaluations note that
procurement timelines and the management of multiple funding streams can delay
implementation, despite recent efforts to streamline procedures and improve internal
planning.?’

Table 2
Overview of Cash Receipts and Funds available at year end

Year Cash Receipts Funds available at year end Of which unearmarked
20202 12,427,701 23,108,765 USD 15%
2021° 12,097,159 USD 24,461,859 USD 16%
2022¢ 14,203,667 USD 27,478,033 USD 32%
20234 9,398,430 USD 20,386,037 USD 47%
2024¢F 4,728,634 USD 32,495,898USD 44%
20258 9,811,016USD 21,251,068 USD 51%

2 CTCN. 2021. Meeting Report for the 17th Meeting of the Advisory Board to the CTCN (April
2021).

b ¢ CTCN. 2022. Financial Overview 19th Advisory Board meeting, 28-30 March 2022 CTCN
Financial Statement 2021.

4 CTCN. 2024. 2023 Final Statement of Income and Expenditure (AB/2024/23/17.1)

¢ CTCN. 2025. CTCN Advisory Board composition and nomination process for the Advisory Board
of the CTCN.

fCTCN. 2025. Advisory Board to the Climate Technology Centre and Network Twenty-fifth
meeting (AB/2025/25/16.4).

€ CTCN. 2025. Financial Report by CTCN Sas and Statement of Income and Expenditure.

GE.26-11943
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26

27

for the 215 Meeting of the Advisory Board to the CTCN (March 2023). CTCN. 2025. Results of the
CTCN Network Survey.

CTCN. 2025. Proposal for the Network engagement strategy. UNEP. 2024. Terminal Evaluation of
the UNEP Projects. Joint UNEP-UNIDO Programme to host and manage the CTCN (PIMS 01626)
and Support to Climate Technology Transfer Services and Partnership.

CTCN. 2022. Programme of Work 2023-2027. CTCN. 2023. CTCN Resource Mobilization and
Partnership Strategy for 2023-2027.

CTCN. 2023. CTCN Progress report 2022-2023. UNFCCC. 2024. Joint annual report of the TEC and
the CTCN for 2024. UNFCCC. 2023. Joint annual report of the TEC and the CTCN for 2023.
UNFCCC. 2022. Joint annual report of the TEC and the CTCN for 2022. UNFCCC. 2021. Joint
annual report of the TEC and the CTCN for 2021.

CTCN. 2023. CTCN Resource Mobilization and Partnership Strategy for 2023-2027. UNFCCC.
2021. Report on the second independent review of the effective implementation of the CTCN.
CTCN. 2026. CTCN Annual Operating Plan Report 2025. CTCN. 2025. Annual Operating Plan
Report, including reporting on Performance Measurement Framework indicators - 2024. CTCN.
2024. Annual Operating Plan and Budget for 2025. CTCN. 2024. Annual Operating Plan Report,
including reporting on Performance Measurement Framework indicators - 2023. CTCN. 2023.
Annual Operating Plan Report, including reporting on Performance Measurement Framework
indicators - 2022. CTCN. 2022. Annual Operating Plan Report, including reporting on Performance
Measurement Framework indicators - 2021. UNEP-UNIDO. 2022. Promoting accelerated transfer
and scaled-up deployment of mitigation technologies through the CTCN — Independent terminal
evaluation.
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9. For changes in organizational structure please refer to Annex VI — Background of the
CTCN.

Impacts and sustainability

10.  The desk review indicates that the CTCN has largely achieved its intended outcomes
at the level of outputs and intermediate results, particularly in strengthening national
capacities for climate technology planning, policy development and institutional
coordination. Technical assistance has contributed to clearer pathways for mitigation and
adaptation by supporting NDCs, NAPs, TNAs and technology roadmaps, primarily as
upstream enablers rather than direct implementers.?® Impacts are considered to depend on
follow-on uptake, financing, and national ownership after CTCN support ends. Increasing
attention has been paid to inclusiveness and gender through updated policies,
gender-responsive design criteria and reporting frameworks, although evidence of sustained
gender-transformative impacts beyond individual interventions remains limited.?

11.  The achievement of outcomes has been positively influenced by the demand driven
model, alignment with national priorities and access to a diverse global Network, while
constrained by limited and unpredictable funding, capacity constraints, long implementation
timelines- and insufficient resources for postimplementation follow up. Evidence of systemic
change is emerging - particularly where CTCN support has informed policy reforms or larger
funded programmes - but remains uneven and highly dependent on financing and national
ownership, limiting conclusions on long-term sustainability.** Longterm sustainability is also
closely linked to resource availability. Multiple sources note that without adequate,
predictable and flexible funding, the CTCN’s ability to scale up successful approaches,
sustain -partnerships, and maintain- engagement with NDEs is at risk.?! Stakeholder
engagement has been a core feature of CTCN delivery, with NDEs coordinating involvement
of public institutions, academia, civil society and Network members, supported by regional
forums and thematic programmes. However, engagement depth and continuity vary across
countries and regions, and private sector- and financial actors are often involved late in the
process.*?
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31

32

CTCN. 2022. Programme of Work 2023-2027. CTCN. 2023. CTCN Progress report 2022-2023.
UNFCCC. 2024. Joint annual report of the TEC and the CTCN for 2024. UNFCCC. 2024. Responses
from the TEC and the CTCN to guidance from Parties in 2024. UNFCCC. 2023. Responses from the
TEC and the CTCN to guidance from Parties in 2023. UNFCCC. 2023. Responses from the TEC and
the CTCN to guidance from Parties in 2023. UNFCCC. 2022. Joint annual report of the TEC and the
CTCN for 2022.

CTCN. 2022. Monitoring and Evaluation System, including CTCN’s Performance Measurement
Framework (2023-2027).

CTCN. 2023. CTCN Progress report 2022-2023. UNFCCC. 2024. Joint annual report of the TEC and
the CTCN for 2024. UNFCCC. 2023. Joint annual report of the TEC and the CTCN for 2023.
UNFCCC. 2022. Joint annual report of the TEC and the CTCN for 2022. UNFCCC. 2021. Joint
annual report of the TEC and the CTCN for 2021. CTCN. 2025. Interim Financial Report and
Briefing. CTCN. 2025. Post-implementation follow-up and monitoring of TA outcomes — 25%
Advisory Board. CTCN. 2025. Results of the CTCN Network Survey. UNEP-UNIDO. 2022.
Promoting accelerated transfer and scaled-up deployment of mitigation technologies through the
CTCN — Independent terminal evaluation.

CTCN. 2022. Programme of Work 2023-2027. CTCN. 2025. Meeting Report for the 26™ Meeting of
the Advisory Board to the CTCN (September 2025). CTCN. 2025. Meeting Report for the 25™
Meeting of the Advisory Board to the CTCN (April 2025). CTCN. 2024. Meeting Report for the 24™
Meeting of the Advisory Board to the CTCN (September 2024). CTCN. 2024. Meeting Report for the
234 Meeting of the Advisory Board to the CTCN (April 2024). CTCN. 2023. Meeting Report for the
22 Meeting of the Advisory Board to the CTCN (September 2023). CTCN. 2023. Meeting Report
for the 21 Meeting of the Advisory Board to the CTCN (March 2023). CTCN. 2025. Results of the
CTCN Network Survey. CTCN. 2025. Post-implementation follow-up and monitoring of TA
outcomes — 25" Advisory Board. UNEP-UNIDO. 2022. Promoting accelerated transfer and scaled-up
deployment of mitigation technologies through the CTCN — Independent terminal evaluation.

CTCN. 2024. Results of the third Technology Mechanism NDE Survey.
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Table 3

Table of consolidated AOP Indicators across 2021 — 2025

Thematic Area Indicator 2021 2022 2023 2024 2025

Innovation Countries 39 44 n/a n/a n/a
developing/deploying
technologies

Innovation Collaborations facilitated 26 12 n/a n/a n/a

Innovation RD&D events 18 4 n/a n/a n/a

Innovation RD&D participants 289 127 n/a n/a n/a

Innovation Knowledge resources 32 114 n/a n/a n/a
produced

Innovation Countries supported for 3 14 n/a n/a n/a
regulatory frameworks

Innovation Countries with strengthened 9 9 n/a n/a n/a
NSI

Implementatio TA processes underway 332 385 127 105 162

n

Implementatio TA completed 23 46 25 24 29

n

Implementatio  Policies/strategies supported 33 34 22 21 68

n

Capacity Capacity-building events 26 27 15 15 17

Building

Stakeholder Network members (total) ~700 796 835 894 975

Engagement

Stakeholder New members added n/a n/a 39 59 71

Engagement

Support Finance pipeline maturity limited moderate growing strong very
(qualitative) strong

Support Concept note / scale-up limited moderate embedde systematic strong

integration

d

Note: Direct comparison across years is subject to limitations due to evolving indicator definitions
and reporting structures. From 2023 onwards, reporting shifted towards outcome-oriented system
transformation metrics, reducing direct comparability with earlier years. Indicators were aligned to
best extent possible to enable cross-year comparison. The data is available in each year’s Annual
Operating Plan report.

I1.

12.

Results of E-surveys

E-survey were administered according to the methodology described in Annex V.

Results of each e-survey are presented using graphs and tables in the sub-sections below, per
stakeholder category. Three surveys have been sent: a survey to NDEs, a survey to Network
Members and a survey to Beneficiaries. Please note that these results are based on the number
of respondents presented in table 1 in Annex V. Some questions were automatically skipped
when not relevant, based on the respondent’s previous answers; therefore, certain graphs
reflect a smaller subset of respondents.

GE.26-11943
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Results of E-Survey - NDEs

Respondent profiles

Figure 1
Distribution of respondents by length of time serving as the NDE focal point.

—

31% —,

l—51%

17% —

B | am not the NDE focal point anymore @ More than 4 years B Between 2and 4 years @ 2 years orless

Note: Number of respondents = 35

Use of CTCN services

Figure 2
Distribution of responses by how many technical assistance requests they submitted

over the past five years.
‘ |

18% —,

29%

— 15%

B Threetimesormore @ Twice @ Once @ Never

Note: Number of respondents = 34

Figure 3
Distribution of responses to the question “What has been the status of the technical
assistance request(s) you submitted to the CTCN? (Select all that apply)”

13%
N 19%

32% —’
L 35%

@ Other, please specify: @ At least one request has been fully implemented

@ At least one request was accepted but not yet fully implemented @ At least one request was refused

Note: Number of respondents = 24
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Figure 4
Distribution of responses to the question “Why have you not applied for technical
assistance in the past five years (Select all that apply)”

17% ————

See caption for legend — 25%

33% —
b 25%

Note: The options given were: “There are no potential beneficiaries that approach me with technical
assistance requests.” (red segment); “I do not have the resources to support potential beneficiaries to
apply for CTCN services” (purple segment); “I do not feel that the technical assistance provided by
the CTCN is appropriate to my country’s needs” (blue segment); “Other” (green segment).

Number of respondents = 10

Table 4
Summary of answers to optional open-ended questions in the “Use of CTCN Services”

Question (and number of responses) — Summary of Answers

How often do you receive Overall, technical assistance requests are infrequent for most
technical assistance requests NDE:s.
i iaries? . .
from potential beneficiaries? (22 The typical reported frequency is:
responses)
1 request per year, or
1-2 requests per year,
with a smaller subset receiving 2—3 requests per year.
Only one respondent receives approximately 4 per year
How do you identify priorities Most respondents identify priorities by aligning proposed technical
and areas for formulating assistance with national climate strategies:

requests for technical assistance? NDCs (primary)

(18 responses)
NAPs
Technology Needs Assessments
National climate and sectoral policies

This alignment is complemented by consultation with line
ministries, CTCN guidelines, and occasionally considerations such
as innovation or feasibility.

Why have you not applied for Out of three respondents, two explain that they did not apply
technical assistance in the past because they are from an Annex I country, which is not eligible
five years? Other, please specify  for CTCN technical assistance.

(3 responses) One respondent noted that when potential beneficiaries do

approach, the type of work required does not fit well with
CTCN’s technical assistance modality, citing:

- Needs are very specific (e.g., software improvements)

- No national implementing agents exist for such specialized
tasks

- Participation requires network engagement, which is a barrier

- There is sometimes unnecessary pressure to extract additional
GCF funds

Figure 5
Distribution of responses to the question “Did you use any of the following other
services of the CTCN in the past five years which are related to networking,
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partnership and capacity building or knowledge and information sharing? (Select all
that apply)”

2%
e — 9%

21% — 4

@ Other, please specifiy: Never used any other CTCN services (except for technical assistance)
B Regional or national events or trainings (e.g. NDE Forum)
@ Global programmes (e.g. Joint programmes, thematic programmes, youth programmes)

B Knowledge exchange (e.g. RD&D programmes) @ Networking events (e.g. Network events)

Note: Number of respondents = 33

Satisfaction regarding CTCN services

Figure 6
Graphical overview of responses to the question "Overall, how satisfied are you with
the CTCN core services in terms of the following?"

‘ See caption for legend ‘

10
5 I
Ill -I. I--
d  Very satisfied

Very dissatisfied Somewhat Somewhat satisfi
dissatisfied

Note: The statements given were: “Technical assistance: responding to country requests to help
identify, design, pilot, deploy, and scale climate technology solutions” (red segment); “Knowledge
and information: providing access to vetted information, tools, repositories, best practices and
facilitating knowledge-sharing and training” (purple segment); “Networking, partnership and capacity
building: connecting, facilitating collaboration, and building capacity among a global network of
public, private, research, and civil-society actors to accelerate technology transfer” (blue segment).

Not observed

Number of respondents = 33

Figure 7

Graphical overview of responses to the question "Based on your experience with the
technical assistance request process, please indicate how much you agree with the
following statements (2021-2025)"

See caption for legend

12
10
8
6
| | B ey

Strongly disagree Rather disagree Rather agree Strongly agree Not observed
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Note: The red segment refers to the statement “The prioritization criteria for the assessment of
technical assistance requests by the CTCN were available and clear”. The purple segment refers to the
statement “Enough information was available on the submission process”. The blue segment refers to
the statement “You received an answer to your request in short-enough time”. The green segment
refers to the statement “CTCN staff were available for questions and guidance when needed”. The
yellow segment refers to the statement “Collaboration with the beneficiary during the application
process was smooth”.

Number of respondents = 23

Figure 8
Graphical overview of responses to the question " What would you say about the
technical assistance you received (2021-2025)?"

See caption for legend

8

6

4

2 1 I
N 1A

Strongly disagree Rather disagree Rather agree Strongly agree Not observed
Note: The given statements were: “Was implemented on-time” (red segment); “Mobilised the
appropriate resources (in terms of capacity and skills of technical assistance providers)” (purple
segment); “Was smoothly implemented (good communication and cooperation with CTCN and
stakeholders)” (blue segment); “Fully responded to my initial request” (green segment); “The CTCN
provided the necessary administrative and infrastructural support for the effective functioning”
(yellow segment); “The support from the designated CTCN network member played an effective role
in the implementation” (orange segment); “The expectations of the final beneficiaries corresponded to
the Response Plan and terms of reference tendered by the CTCN” (grey segment); “The technical
assistance corresponded to an important need of the country in terms of technology transfer”
(magenta segment).

Number of respondents = 17

Figure 9

Graphical overview of responses to the question " Would you say that the multi-
country assistance model is a more effective way to deploy solutions than single-
country assistance?”

B Have not received single-country assistance @ No @ Yes

Note: Number of respondents = 8
Figure 10

Graphical overview of responses to the question “Following your attendance in one or
several events, trainings or participation in programmes organised by the CTCN,
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please indicate how much you agree with the following statements (2021-2025)"

See caption for legend

10
T = il

Strongly disagree Rather disagree Rather agree Strongly agree Not observed

Note: The given statements were: “CTCN’s knowledge-sharing activities effectively addressed your
organisation’s needs” (red segment); “The capacity-building support provided by the CTCN
strengthened your organisation’s ability to plan, implement, or scale climate-technology solutions”
(purple segment); “Participation in CTCN’s networking opportunities facilitated meaningful
connections or collaborations that are valuable to your work” (blue segment); “The knowledge and
skills gained from CTCN services have had a lasting impact on your organisation’s activities or
decision-making processes” (green segment); “CTCN’s services were delivered efficiently and made
good use of your time and resources” (yellow segment).

Number of respondents = 28

Figure 11
Graphical overview of responses to the question “How would you assess your
experience in engaging as a NDE with the CTCN with regard to the following

aspects?”
25
20
15
10
_ =l __Ba.all
Strongly disagree Rather disagree Rather agree Strongly agree Not observed

@ | am clearly identified as the CTCN and UNFCCC technology focal point in my country
B My role and my mandate are clear tome @ The human resources are sufficient to perform my role as NDE
@ My financial resources are sufficient to perform my role as NDE
My equipment or material resources are sufficient to perform my role as NDE
B | am supported by other national institutions in performing my role as NDE

@ My action is supported by the private sector in my country @ My action is supported by the CTCN
Note: Number of respondents = 33

Table 5
Summary of answers to optional open-ended questions in the “Satisfaction regarding
CTCN’s Services” Section

Question (and number of responses) ~ Summary of Answers

What are the main factors of Overall, the responses point to a range of elements that
success you identified during the participants associated with successful experiences during the
technical assistance request technical assistance request process. These include the availability
process? (13 responses) and support provided by CTCN staff, smooth collaboration among

CTCN, NDEs and project proponents, and clear or well-structured
submission procedures. Several respondents also highlighted the
importance of alignment with national priorities, the involvement
of relevant public and private stakeholders, and the quality of
experts engaged. Others mentioned positive aspects such as
capacity-building opportunities or noted that they could not yet
identify success factors due to early stages of implementation.
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Question (and number of responses)

Summary of Answers

What are the main difficulties
you identified during the
technical assistance request
process? (11 responses)

What are the main factors of
success you identified during the
implementation of technical
assistance? (1 response)

What are the main difficulties
you identified during the
implementation of technical
assistance? (8 responses)

Please elaborate why you rated
the multi-country assistance as
more or less effective (5
responses)

Across the responses, participants described a variety of
difficulties encountered during the technical assistance request
process. These included challenges with data collection, limited
contributions from relevant ministries or project proponents, and
difficulties bringing stakeholders together due to funding
constraints or expectations of allowances. Several respondents
mentioned issues related to analysis timelines, selection of local
partners without NDE involvement, and concerns about CTCN
response time, budget sufficiency, and the duration of approval
processes. Additional difficulties included payment-related
complications, slow procurement procedures, lack of influence
over the selection of consulting teams or network members, and
the need to navigate many different options, requiring extensive
stakeholder discussions to determine priorities.

When requests are based on needs, this helps with ownership and
acceptance from the relevant stakeholders.

Across the responses, participants mentioned several difficulties
experienced during implementation. These include challenges
with data collection at country level, delays in project activity
execution, and situations where subcontracting by CTCN
Network members led to sub-standard work. Some respondents
noted that administrative procedures can be complicated and slow,
and one indicated that implementation has not yet begun, limiting
their ability to comment. Additional difficulties mentioned
include delays and misunderstandings, slow responses and
procurement delays from contracted procurement parties, and
communication challenges when the implementation partner
comes from another country.

Some noted that requests proceed more easily, and that
multi-country approaches can help scale solutions to common
problems using available CTCN resources. Others highlighted
challenges, such as situations where the slowest participating
country sets the pace for all, which can hinder progress and disrupt
schedules. Additional difficulties included limited funding, which
in one case made it impossible to carry out an expected benchmark
and required doing everything online, as well as comments that
multi-country assistance is helpful when relevant technologies
exist only in developed countries.

Results of CTCN Services and implementation of recommendations from the Second

Independent Review

Figure 12

Graphical overview of responses to the question “Within your country, would you
consider that CTCN activities in the last five years supported the following?”

See caption for legend

10

8
6
4
1o 08 A 1

Strongly disagree Rather disagree Rather agree Strongly agree Not observed
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Note: Policies institutional and regulatory frameworks and planning processes on innovation and
strengthening National Systems of Innovation (NSI)” (red segment); “Developing technological
transition pathways and options for uptake of climate technologies” (purple segment); “Promoting
collaboration and partnerships in climate technology RD&D activities” (blue segment); “Prioritising
climate technologies and facilitating the development, implementation of NDC’s, TNA’s, roadmaps
and pilot studies and alignment with the NAPs” (green segment); “Identifying and developing
recommendations on approaches, tools and means, for the assessment of technologies at national
level” (yellow segment); “Designing policies, regulations and standards that create enabling
environments for climate technologies and deliver Capacity building” (orange segment); “Enhancing
the capacity to plan, monitor, and achieve technological transformation” (grey segment);
“Strengthening knowledge and engagement in an inclusive manner and facilitating collaboration
among relevant international organisations, the private sector, academia, and civil society” (magenta
segment); “Facilitating access to Financial Mechanism of the UNFCCC and mobilising various types
of support including pro-bono and in-kind support” (red segment); “Incorporating gender, youth and
indigenous peoples’ needs and priorities in climate technology developments”(purple segment).

Number of respondents = 31
Table 6

Summary of answers to optional open-ended questions in the “Satisfaction regarding
CTCN’s Services” Section

Question (and number of responses) — Summary of Answers

What are the major factors that ~ Across the responses, several factors were mentioned as
prevented the achievement of preventing progress or limiting outcomes. These include lack of
outcomes of the services knowledge about the technical assistance offerings, low coverage
provided by the CTCN in your of services, and perceptions that assistance is too soft, with a
country to date? (11 responses)  preference for demonstration-type projects. Respondents also
referred to low budgets and insufficient financial support to
NDEs, as well as broader structural, political, institutional,
financial, and contextual constraints. Some noted limited
relevance due to Annex I status or because they were new to the
platform and had not yet received assistance. Additional
comments highlighted poor engagement with Central Asia,
concerns that the CTCN operates more as a managerial rather than
technical organization, and that activities aimed at NDEs were
sometimes top-down and not based on actual needs. Others
pointed to the recent entry of the country into the CTCN, ongoing
request reviews, and the need for faster response times. A lack of
resources for the NDE was also mentioned as a limiting factor.

What are the major factors that ~ The responses indicate a mix of experiences. Some noted that they

favoured the achievement of have not yet received services from the CTCN, while others
outcomes of the services highlighted factors that supported progress. These included
provided by the CTCN in your having the CTCN focal point located in an institution with the
country to date? (8 responses) capacity to generate projects and align them with national needs,

as well as the advantage of leadership familiar with CTCN work,
which facilitated discussions about CTCN projects. Additional
responses referred to objective evaluation of requests, including
the ability to refer them to other funding channels, and
descriptions of institutional commitment, alignment with national
priorities, technical relevance, partnerships, and adaptive delivery
modalities supporting meaningful outcomes in certain contexts.
Some also mentioned strong institutional and technical capacity,
a history of international cooperation, and engagement of the
NDE as enabling factors. One respondent stated that, as the
country had not yet received assistance, they could not identify
contributing factors.

What could improve the The responses mention several elements that could enhance the
likelihood of lasting positive chances of achieving lasting positive impact. These include
impact? (9 responses) greater awareness of the spaces and resources offered by the

CTCN, as well as support for submitting higher-impact projects.
Some respondents suggested the importance of demonstration or
pilot projects, along with objective assessments, appropriate
budgets, and suitable experts. Others highlighted the value of
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strong linkages between CTCN outputs and financing, such as
pipelines to funding entities, follow-up grants, and mechanisms
for handover to implementation partners. Additional suggestions
included engaging a broader range of sectors, removing the
network requirement for TA implementation, increasing diversity
within CTCN teams, and providing more capacity building for
NDEs. The availability of financial resources for NDEs to
enhance understanding and visibility of the CTCN role was also

mentioned.

Figure 13

Graphical overview of responses to the question “To what extent have the CTCN's
efforts to implement the recommendations from the Second Independent Review of

the CTCN resulted in noticeable improvements from 2021-2025 compared to the

2016-2020 period?”

See caption for legend
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Deterioration No improvement ~ Some improvement Significant Not observed

improvement

Note: The given statements were: “The CTCN has enhanced resource mobilization and diversification

of funding sources” (red segment); “The CTCN has allocated dedicated resources for the ex-post

impact evaluation of technical assistance” (purple segment); “The CTCN has strengthened
collaboration with and capacity-building support for NDEs” (blue segment); “NDEs and beneficiaries

of technical assistance have been appropriately consulted by the CTCN for the preparation of its

current Programme of Work 2023-2027” (green segment).

Number of respondents = 30

Overall Feedback
Table 7

Summary of answers to optional open-ended questions in the “Overall feedback and

areas for improvement” Section

Question (and number of responses)

Summary of Answers

What is the added value/s of the
CTCN? (11 responses)

The responses reflect a wide range of perceived added
values. Some respondents indicated no added value yet
because their countries have not received services. Others
highlighted that the CTCN helps implement climate
technology action plans, orients countries on climate
technology priorities, and provides networking, capacity
building, expertise access, and knowledge sharing.
Additional comments noted technical capacity building for
NDEs, and the benefit of the CTCN being embedded within
the UNFCCC system, which offers unique access to
governance structures and Party processes.

Several responses pointed to the CTCN’s role in supporting
emerging and innovative technologies in developing
countries, as well as offering security and professionalism.
One respondent described the added value as the potential to
enhance the implementation of climate technologies tailored
to country needs, provided the CTCN evolves toward
facilitating pilot testing, structuring bankable pipelines,
supporting innovation, and attracting investment. Others
mentioned the opportunity to access funding sources for
implementing climate technologies, while one respondent
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What other services should the
CTCN provide to support
technology development and
transfer in your country? (10
responses)

Do you have any suggestions for
how the structure, delivery of
services, and stakeholder
engagement of the CTCN could
be improved in the future? (11
responses)

noted that operational costs remain voluntary for focal
points.

The responses suggest a wide range of additional services
that could support technology development and transfer.
Some noted the need for stronger support in technology
transfer analysis for sectoral groups, as well as assistance in
integrating technologies into transparency systems and
strengthening governance and institutions. Others
recommended post-assistance dissemination, such as
reporting and holding events to connect technology
providers with beneficiaries.

Several respondents suggested expanding services to
include NSI and TNA development, and implementing pilot
projects at the country level. Other ideas included shorter
response times, coherent budgets, and improving the
technical and financial capacity of NDEs, particularly given
costs they voluntarily absorb. A number of responses
emphasized interest in supporting emerging technologies,
such as Carbon Dioxide Removal (CDR) and Carbon
Capture and Storage (CCS), through feasibility assessments,
regulatory support, pilot design, and links to research and
industry networks.

Additional suggestions included more support for
matchmaking to help scale TA projects through additional
financing, and expanded services such as market and
investment facilitation, capacity building for providers and
users, knowledge products, digital tools, regional
cooperation, and climate finance support. Some respondents
proposed that the CTCN take on a more strategic role,
shifting from demand-driven technical assistance to a
partner for technological transformation, and encouraged
fostering technology transfer from developed countries at
low or no cost.

The responses suggest a variety of ideas for potential
improvement. Some emphasized the importance of
encouraging countries to become more aware of the
resources offered by the CTCN, as well as sharing success
stories to highlight benefits and promote wider uptake.
Others recommended strengthening financial coordination
with mechanisms under the UNFCCC and promoting the
Expert Network, including greater peer learning and
national organization participation.

Several suggestions related to governance and engagement,
including the presence of TEC representatives at NDE
forums, maintaining direct communication between NDEs
and TEC, and giving greater importance to NDEs in the
overall process. There were also proposals to prioritize
technologies identified in Technology Needs Assessments,
to increase engagement with the private sector, and to
enhance use of the Network, which some noted is already
being addressed.

Additional ideas included opening liaison offices in multiple
locations, shifting the CTCN toward deeper technical work,
and potentially evolving it into a global technology
implementation accelerator capable of supporting pipelines,
pilots, and investment mobilization. Respondents also
mentioned improving response times, strengthening links
between NDEs and Network members, and delivering
capacity-building seminars for Network members to clarify
the role of NDEs in the process.
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Results of E-Survey - Network Members

Respondent profiles and contributions to CTCN services

Figure 14
Graphical overview of responses to the question “What were the main reasons for
your organisation’s decision to join the CTCN? (Select all that apply)”

See caption for legend — 29,

28% — —— 21%

30% ———

Note: The options were: “Commercial opportunities: getting access to the tenders organised by the
CTCN?” (red segment); “Connection: networking with other actors involved in climate change
mitigation and adaptation” (purple segment); “Visibility: increasing your recognition and showcasing
relevant experience, events, reports and tools (blue segment)”, “Knowledge: getting access to
technical information and trainings on climate technologies (green segment); “Other” (yellow
segment).

Number of respondents = 143

Figure 15
Graphical overview of responses to the question “Overall, how much do you consider
having contributed to the CTCN services since you joined?”

See caption for legend
40
30
20
-

Very involved Somewhat involved Rather not involved Not involved

Note: The given statements were: “Technical assistance: responding to country’s requests to help
identify, design, pilot, deploy, and scale climate technology solutions” (red segment); “Knowledge
and information: providing access to vetted information, tools, repositories, best practices and
facilitating knowledge-sharing and training” (purple segment); “Networking, partnership and capacity
building: connecting, facilitating collaboration, and building capacity among a global network of
public, private, research, and civil-society actors to accelerate technology transfer” (blue segment).

Number of respondents = 131

Figure 16
Distribution of response to the question " Please select the different services from the
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CTCN to which your organisation has contributed to in the past five years (Select all

that apply)"
= 3%
20% ———
— 22%
18% —J
— 14%
L ——
14%
B Other, please specify: # Never contributed to any services listed above Regional or national events or trainings

@ Global programmes (e.g. Joint programmes, thematic programmes, youth programmes)
B Knowledge exchange (e.g. RD&D programmes, content for CTCN website)

B Networking events (e.g. as speaker or trainer) B Technical assistance

Note: Number of respondents = 130

Figure 17
Distribution of response to the question '"Why did your organisation never contribute
to CTCN services?"

See caption for legend

24% N —— 22%

— '
l— 30%
=

Note: The options given were: “My expression of interest to contribute to CTCN services was
rejected or not answered” (green segment); “My organisation does not have resources or expertise to
contribute to the CTCN services” (blue segment); “My organisation does not know the services
provided by the CTCN” (red segment); “My organisation does not find the resources provided by the
CTCN as useful” (purple segment) and “Other, please specify” (yellow segment).

17%
7

%

Number of respondents = 48

Table 8
Summary of answers to optional open-ended questions in the “Contributions to
CTCN services” section

Question (and number of responses) ~ Summary of Answers

What were the main reasons for ~ Most responses highlight a mix of motivations related to
your organisation’s decision to contribution, collaboration, and strategic opportunities. Key
join the CTCN? Other, please reasons mentioned:

specify (9 responses) -Supporting a multilateral initiative
-Providing technical input

-Expanding participation in other markets, sharing knowledge and
experience, and contributing to environmental and technological
efforts

-Enhancing South—South technology development and transfer
-Seeking or offering technical support

-Joining after involvement in a TNA project tendered by the
CTCN
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-Appreciation for the Secretariat team

-Interest in both accessing and providing knowledge

Why did your organisation never Most responses indicate limited contribution due to lack of
contribute to CTCN services? opportunities, timing, or relevance. Key reasons mentioned:
Other, please specify: (8

-Very few opportunities available in the respondent’s region
responses)

-Organisation has not yet offered services officially

-No relevant opportunities matching expertise or location
-Organisation is new to the CTCN and still familiarizing itself
-Lack of time to explore contribution options

-Organisation is new in terms of CTCN service engagement

-Opportunities that fit both expertise and geography have not yet
been identified

2.  Satisfaction regarding CTCN services

Figure 18

Distribution of response to the question '""How many times has your organisation
applied to provide technical assistance funded by the CTCN in the last five years?
(Select all that apply)”

——— 8%

) /'

l— 23%

— 17%

l— 12%

Idonotknow @ Threetimesormore W Twice @ Once W Never

Note: Number of respondents = 128

Figure 19

Distribution of response to the question '"Following your organisations interest to be
the provider for technical assistance in the last five years, which options apply? (Select
all that apply)”

2%

31% —

22% — ‘

B Other, please specify: B At least one request has been fully implemented

— 44%

@ At least one request was accepted, but not yet (fully) implemented @ At least one request was refused

Note: Number of respondents = 41
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Figure 20
Distribution of response to the question '""Were you satisfied with the tendering
process?"

17% —— — 15%

L 20%

48% —‘I

@ Dissatisfied B Somewhat dissatisfied B Somewhat satisfied B Very satisfied

Note: Number of respondents = 65

Figure 21
Distribution of response to the question "If your organisation has never participated
to any tender organised by the CTCN, what were the main reasons?"

See caption for legend

27% — 4 — 32%

\— 13%
29%

Note: The options given were: “The compensation offered by the CTCN was too low for my
organisation to consider the Technical Assistance mission” (blue segment); “My organisation did not
get the information that those tenders were open for participation” (red segment); “My organization
never felt that we were qualified for any of the tenders (purple segment) and “Others, please specify”
(green segment).

Number of respondents = 50

Figure 22

Graphical overview of responses to the question “What would you say regarding the
implementation phase of the technical assistance project(s) you participated in (2021-
2025)?”

See caption for legend
15
10
5 II I
-III . al..

Strongly disagree Rather disagree Rather agree Strongly agree Not observed

Note: The given statements were: “The CTCN provided the necessary administrative and
infrastructural support for the effective functioning” (red segment); “The country’s National Designed
Entity (NDE) played an effective role as a coordinator between my organisation and the final
beneficiaries” (purple segment); “The expectations of the final beneficiaries corresponded to the
Response Plan and terms of reference tendered by the CTCN” (blue segment); “The technical
assistance corresponded to an important need of the country in terms of technology transfer” (green
segment).

Number of respondents =27
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Figure 23
Graphical overview of responses to the question “How would you assess your

experience in engaging as a network member with the CTCN with regard to the
following aspects?”

See caption for legend
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o

o

Note: The given statements were: “The role of my organisation is clear” (red segment); “My
organisation regularly receives information and communications from the CTC secretariat about
relevant engagement opportunities” (purple segment); “There is often alignment between needs and
priorities expressed by developing countries and the focus and expertise of my organization” (blue
segment); “My organisation intends to engage with the CTCN again for additional TA or other
services” (green segment); “My organisation would recommend becoming a CTCN network member
to other organisations” (yellow segment).

Number of respondents = 115

Figure 24

Graphical overview of responses to the question “Overall, how satisfied are you by the
following aspects of the CTCN network for the past five years?”

See caption for legend

40
20 II I II I

Very dissatisfied Somewhat dissatisfied Somewhat satisfied Very satisfied

Note: The given statements were: “Commercial opportunities: getting access to the tenders organised
by the CTCN” (red segment); “Connection: networking with other actors involved in climate change
mitigation and adaptation” (purple segment); “Visibility: increasing your recognition and showcasing
relevant experience, events, reports and tools” (blue segment); “Knowledge: getting access to
technical information and trainings on climate technologies, peer learning” (green segment).

Number of respondents = 115
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Table 9

Summary of answers to optional open-ended questions in the “Satisfaction regarding

CTCN’s Services” Section

Question (and number of responses)

Summary of Answers

What are the main factors of
success you identified during the
implementation of technical
assistance? (8 response)

What are the main difficulties you
identified during the
implementation of technical
assistance? (12 responses)

Please elaborate why you rated
the multi-country assistance as
more or less effective (2
responses)

What are the main factors of
success you identified with
regards to CTCN knowledge,
networking, and capacity building
activities? (3 responses)

What are the main difficulties you
identified with regards to CTCN
knowledge, networking, and
capacity building activities? (6
responses)

The responses point to several factors that supported successful
implementation of technical assistance. These include active
engagement from the CTCN team, the technical quality of the
support received, and strengthened knowledge and stakeholder
participation. Some noted that implementation benefited from
having good stakeholders involved, improvements such as
enhanced production through irrigation, and opportunities for
networking and information sharing. Others highlighted the role
of clear communication and follow-up from CTCN members, as
well as regular collaborative meetings to review progress and
address challenges.

The challenges identified during implementation were
wide-ranging. Respondents mentioned that independent
procurement of consultants by the CTCN created accountability
concerns, and that there were issues with delays and unmet
timelines, including cases where organisations were selected but
never notified or projects were never implemented. Additional
difficulties included limited presence of CTCN personnel, the
perception that technical assistance was too limited, and concerns
about foreign consultants lacking contextual knowledge. Some
noted that their area of focus was not fully addressed, or that
participation in the process was insufficient. Further challenges
involved reports not being delivered in English, institutional and
financial constraints, weak communication and transparency, and
carly-stage coordination difficulties. Others mentioned budget
insufficiency, lack of field work, and an overreliance on virtual
processes such as remote meetings and data collection.

One respondent noted that multi-country assistance can create
networks beyond borders for future collaboration, while the other
noted that budgets are insufficient when spread across countries,
suggesting it may be more effective if limited to fewer
participants.

The respondents highlighted the strong field experience of
experts and approachability of trainers and amount of
information sharing.

Most responses point to limited participation, weak
communication, and constraints that hinder practical application.
Key difficulties mentioned:

-Limited participation in activities

-Projects never implemented

-Excessive information, making it difficult to navigate
-Implementation challenges due to lack of funds
-Limited project coverage

-Capacity-building not sufficiently linked to research or
real-world application
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Results of CTCN services and implementation of recommendations from the Second
Independent Review

Figure 25
Graphical overview of responses to the question “Would you consider that the CTCN
activities in the last five years supported the following?”

See caption for legend
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Note: The given statements were: “Policies institutional and regulatory frameworks and planning
processes on innovation and strengthening National Systems of Innovation (NSI)” (red segment);
“Developing technological transition pathways and options for uptake of climate technologies”
(purple segment); “Promoting collaboration and partnerships in climate technology RD&D activities”
(blue segment); “Prioritising climate technologies and facilitate the development, implementation of
NDC’s, TNA’s, roadmaps and pilot studies and alignment with the NAPs” (green segment);
“Identifying and developing recommendations on approaches, tools and means, for the assessment of
technologies at national level” (yellow segment); “Designing policies, regulations and standards that
create enabling environments for climate technologies and deliver capacity building” (light red
segment); “Enhancing the capacity to plan, monitor, and achieve technological transformation” (grey
segment); “Strengthening knowledge and engagement in an inclusive manner and facilitating
collaboration among relevant international organisations, the private sector, academia, and civil
society” (magenta segment); “Facilitating access to Financial Mechanism of the UNFCCC and
mobilising various types of support including pro-bono and in-kind support” (red segment);
“Incorporating gender, youth and indigenous peoples’ needs and priorities in climate technology
developments” (purple segment).

Number of respondents = 108

Figure 26

Graphical overview of responses to the question “To what extent have the CTCN's
efforts to implement the recommendations from the Second Independent Review of
the CTCN resulted in noticeable improvements from 2021-2025 compared to the
2016-2020 period?”

See caption for legend
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Note: The given statements were: “The CTCN has allocated dedicated resources for the ex-post
impact evaluation of technical assistance” (purple segment); “The CTCN has enhanced resource
mobilization and diversification of funding sources” (red segment); “The CTCN has strengthened
collaboration with and capacity-building support for NDEs” (blue segment) and “The CTCN has
reinforced its position as a climate technology matchmaker” (green segment).

st
o

Number of respondents = 106
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Figure 27

Distribution of response to the question '""Has your organisation engaged/formed
partnerships with other network members as a result of being part of the CTCN

network?”

B No B Yes

Note: Number of respondents = 106

Figure 28

Distribution of response to the question '""Has your organisation sustained
engagements with the NDEs and/or the beneficiaries they worked with?”

28%

38%

@ Notapplicable @ No @ Yes

e

L 34%

Note: Number of respondents = 106

Table 10

Summary of answers to optional open-ended questions in the “Results of CTCN

services” Section

Question (and number of responses)

Summary of Answers

What are the major factors that
prevented the achievement of
outcomes of the services
provided by the CTCN in your
country to date? (7 responses)

What are the major factors that
favoured the achievement of
outcomes of the services
provided by the CTCN in your
country to date? (4 responses)

Some noted that requested support (e.g., TNA update, energy
adaptation plan) was not received, while others highlighted
lack of communication and absence of notification regarding
the status of submitted technical assistance proposals.
Additional challenges mentioned include resistance to
CTCN-recommended plans, limited visibility of services, and
the perception that funding is restricted to report preparation
without support for implementation. Respondents also
referred to weak institutional arrangements, poor follow-up,
and administrative or procedural issues that limited the
achievement of expected outcomes.

Elements that helped enable progress were stated to include
the knowledge gained following a major cyclone, the
existence of experimental areas and target groups such as
associations and cooperatives, and the benefits of networking
with other countries, which contributed to information
acquisition and capacity strengthening. Others highlighted
good collaboration with all stakeholders, which supported
smoother implementation and enhanced engagement.
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What could improve the Suggestions to enhance long-term impact included better

likelihood of lasting positive planning and coordinated networking among project

impact? (4 responses) promoters, NDEs, and the CTCN, as well as considering
multi-year support to sustain outcomes. Respondents also
noted the need to replicate pilot implementation results,
contingent on adequate funding, and emphasized the
importance of strengthening the NDE and establishing an
institutional framework to better support future work.

4. Overall feedback

Table 11
Summary of answers to optional open-ended questions in the “Overall feedback and
areas for improvement” Section

Question (and number of responses) — Summary of Answers

What is the added value/s of the ~ Some noted the contribution of the CTCN to climate-proofing

CTCN? (4 responses) infrastructure and strengthening the resilience of projects. Others
emphasized the role of the CTCN in building knowledge,
including efforts that support women’s empowerment in the
agriculture sector, as well as enabling networks, information
exchange, and capacity development to support the adoption of
technologies. Additionally, respondents pointed to the benefit of
networking (réseau age) as a core element of the CTCN’s added
value.

What other services should the Some mentioned the importance of ensuring that the CTCN

CTCN provide to support brings financial or other forms of assistance directly to the
technology development and communities involved, helping to translate technical work into
transfer in your country? (3 practical benefits. Others highlighted the need for financial
responses) resources to support implementation after reports are completed,

noting that assistance often ends at the planning stage.
Additional suggestions emphasized greater engagement in
sensitization, support for developing institutional arrangements,
and the establishment of demonstration centres to help countries
better understand, test, and adopt climate technologies.

Do you have any suggestions for Respondents highlighted the need for greater clarity in the

how the structure, delivery of approval process and noted challenges related to insufficient
services, and stakeholder communication, including the absence of updates on requested
engagement of the CTCN could  technical assistance. Some emphasized the importance of

be improved in the future? (7 identifying and engaging gatekeepers, while others stressed that
responses) leadership roles within consultancies should be assigned to

national companies, accompanied by the selection of appropriate
in-country partners. It was also suggested that expectations
should be clearly defined, thought through during proposal
development, and properly documented. Additional feedback
called for increased budgets for technological innovation,
reflecting a desire for stronger support in advancing technology-
related work.

C. Results of E-Survey - Beneficiaries

13.  Please note that due to the low number of beneficiary respondents, responses may not
be fully representative and should be interpreted carefully.
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Figure 29
Distribution of response to the question " Do you have a clear understanding of what
the CTCN is and what services it provides?”

? 5%

45% —

L— 50%

@ Notatall @ Ratherno @ Ratheryes W@ Yes, completely

Note: Number of respondents = 20

Figure 30

Distribution of response to the question '""What do you know about your country’s
National Designated Entity (NDE are the focal points for the CTCN action in a given
country)? (Select all that apply)?"

— 17%

28%

\— 18%

22% —] l
15%

| know what the role of my country’s NDE towards organisations like mine is
| know what the link between the CTCN and my country’s NDE is

| have been in touch with the NDE representative of my country

I have a name or contact information from my country’s NDE

@ | know which organisation is holding the function of my country's NDE

Note: Number of respondents = 20

Figure 31

Distribution of response to the question ""How many times has your organisation
submitted a request for technical assistance to the CTCN through your National
Designated Entity in the past five years?"

26%

‘ o

;21%

o —————

5
37%

Idonotknow @ Threetimesormore @ Twice @ Once W Never

14.  We did not have enough responses to the question, "Why has your organisation not
applied for technical assistance in the past five years? (Select all that apply)". Only one
respondent answered selecting the option: “I do not feel that the assistance provided by the
CTCN are appropriate to my country’s needs”.
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Figure 32
Distribution of response to the question '""Why did your organisation request technical
assistance from the CTCN? (Select all that apply)"

See caption for legend 18% ———
R 350/0
12% ”»

29% ——

Note: The options given were: “The CTCN’s focus on climate change technologies was well aligned
with my own objectives” (grey segment); “I was looking for such technical assistance” (blue
segment); “I was strongly influenced and supported by my country’s NDE” (red segment); “I was
strongly influenced and supported by a partner organisation of the CTCN” (purple segment); “Other
alternatives had access criteria that could not or were more challenging to meet” (yellow segment)
and “Other alternatives were more costly” (green segment).

Number of respondents = 15

Figure 33
Distribution of response to the question '""What has been the status of the technical
assistance request(s) you submitted to the CTCN? (Select all that apply)"

13% )

25% —J
L 63%

B Other, please specify: @ At least one request has been fully implemented

B At least one request was accepted but not yet fully implemented @ At least one request was refused

Note: Number of respondents = 15

Figure 34

Distribution of response to the question '"Did your organisation use any of the
following other services of the CTCN in the past five years which are related to
networking, partnership and capacity building or knowledge and information
sharing? (Select all that apply)”

22% ———

26%

22% —’ L 10%

1% 4'
@ Other, please specify: Never used any of the services listed above [ Regional or national events or trainings

@ Global programmes (e.g. Joint programmes, thematic programmes, youth programmes)

B Knowledge exchange (e.g. RD&D programmes) @ Networking events

Note: Number of respondents = 16
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Figure 35
Graphical overview of responses to the question “Overall, how satisfied are you with
the CTCN core services in terms of the following?”

See caption for legend

6
4
2 II

Very dissatisfied Somewhat Somewhat satisfied Very satisfied Not observed
dissatisfied

Note: The given statements were: “Technical assistance: responding to country’s requests to help
identify, design, pilot, deploy, and scale climate technology solutions” (red segment); “Knowledge
and information: providing access to vetted information, tools, repositories, best practices and
facilitating knowledge-sharing and training” (purple segment); “Networking, partnership and capacity
building: connecting, facilitating collaboration, and building capacity among a global network of
public, private, research, and civil-society actors to accelerate technology transfer” (blue segment)

Number of respondents = 16

Figure 36
Graphical overview of responses to the question “What would you say about the
technical assistance your organisation received (2021-2025)?”

See caption for legend

6
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»
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Note: The given statements were: “Was implemented on-time” (red segment); “Mobilised the
appropriate resources (in terms of capacity and skills of technical assistance providers)” (purple
segment); “Was smoothly implemented (good communication and cooperation with CTCN and
stakeholders)” (blue segment); “Fully responded to your initial request” (green segment); “The CTCN
provided the necessary administrative and infrastructural support for the effective functioning”
(yellow segment); “The support from the designated CTCN network member played an effective role
in the implementation” (light red segment); “My organization was supported by the NDE to apply for
technical assistance” (grey segment).

Number of respondents = 16
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Figure 37
Distribution of response to the question ""Did your organization receive multi-country
technical assistance?"

13% ———

; 88%

@ No @ Yes

Note: Number of respondents = 16

15. We did not have enough responses to the question, "Would you say that the multi-
country assistance model is a more effective way to deploy solutions than single-country
assistance?". One respondent chose the option ‘Yes’ and the other one chose ‘No’.

Figure 38

Graphical overview of responses to the question “Following your attendance in one or
several events, trainings or participation in programmes organised by the CTCN,
please indicate how much you agree with the following statements (2021-2025).”

See caption for legend

4
3
2

Strongly disagree Rather disagree Rather agree Strongly agree Not observed

Note: The given statements were: “CTCN’s knowledge-sharing activities effectively addressed your
organisation’s needs” (red segment); “The capacity-building support provided by the CTCN
strengthened your organisation’s ability to plan, implement, or scale climate-technology solutions”
(purple segment); “Participation in CTCN’s networking opportunities facilitated meaningful
connections or collaborations that are valuable to your work” (blue segment); “The knowledge and
skills gained from CTCN services have had a lasting impact on your organisation’s activities or
decision-making processes” (green segment); “CTCN’s services were delivered efficiently and made
good use of your time and resources” (yellow segment).

Number of respondents = 9
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Figure 39

Graphical overview of responses to the question “How would you assess your
experience as a beneficiary in engaging with the CTCN with regard to the following
aspects (2021-2025)?”

See caption for legend

8

6
4

Strongly disagree Rather disagree Rather agree Strongly agree Not observed
Note: The given statements were: “My organisation regularly receives information from the NDE in
my country about CTCN support opportunities and services” (red segment); “The NDE is able to
facilitate a smooth interaction with the Network Member from the CTCN” (purple segment); “CTCN
services are well aligned with the needs and priorities of my organisation” (blue segment); “The range
of CTCN services and its prioritization criteria for the assessment of technical assistance requests is
available and clear” (green segment); “Information and updates provided through CTCN digital
channels are useful and relevant to my work™ (yellow segment); “My organisation intends to engage
with the CTCN again for additional TA or other services” (light red segment); “I would recommend
other stakeholders to engage with the CTCN for receiving technical assistance and/or other services”
(grey segment).

Number of respondents = 16

Figure 40

Graphical overview of responses to the question “Within your country, to what extent
would you consider that CTCN activities in the last five years supported the
following?”

See caption for legend
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Note: The given statements were: “Policies institutional and regulatory frameworks and planning
processes on innovation and strengthening National Systems of Innovation (NSI)” (red segment);
“Developing technological transition pathways and options for uptake of climate technologies”
(purple segment); “Promoting collaboration and partnerships in climate technology RD&D activities”
(blue segment); “Prioritising climate technologies and facilitate the development, implementation of
NDC'’s, TNA’s, roadmaps and pilot studies and alignment with the NAPs” (green segment);
“Identifying and developing recommendations on approaches, tools and means, for the assessment of
technologies at national level” (yellow segment); “Designing policies, regulations and standards that
create enabling environments for climate technologies and deliver capacity building” (light red
segment); “Enhancing the capacity to plan, monitor, and achieve technological transformation” (grey
segment); “Strengthening knowledge and engagement in an inclusive manner and facilitating
collaboration among relevant international organisations, the private sector, academia, and civil
society” (magenta segment); “Facilitating access to Financial Mechanism of the UNFCCC and
mobilising various types of support including pro-bono and in-kind support” (red segment);
“Incorporating gender, youth and indigenous peoples’ needs and priorities in climate technology
developments” (purple segment).

Number of respondents = 15
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Figure 41

Graphical overview of responses to the question “To what extent have the CTCN's
efforts to implement the recommendations from the Second Independent Review of
the CTCN resulted in noticeable improvements from 2021-2025 compared to the
2016-2020 period?”

See caption for legend
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Note: The given statements were: “The CTCN has allocated dedicated resources for the ex-post
impact evaluation of technical assistance” (red segment); “NDEs and beneficiaries of technical
assistance have been appropriately consulted by the CTCN for the preparation of its current
Programme of Work 2023-2027” (purple segment); “The CTCN has reinforced positioning of CTCN
as a climate technology matchmaker” (blue segment).

Number of respondents = 15

Figure 42

Distribution of response to the question '""Has your organization sustained engagement
with the CTCN and/or its Network members after the delivery of the technical
assistance?"
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Synthesis and comparative results of surveys (2nd vs. 3rd CTCN review
and across stakeholder groups)

16.  Due to differences in survey design between the 2nd and 3rd CTCN review surveys,
including variations in question wording, response scales, and slight differences across
stakeholder groups, direct one-to-one comparisons of specific indicators are not always
possible. The analysis therefore focuses on identifying broad trends, patterns, and directional
changes over time, as well as highlighting consistent findings across stakeholder perspectives
where comparability permits. In addition, findings from the beneficiary survey in the 3rd
review should be interpreted with particular caution, given the comparatively small and
variable number of respondents.

Relevance

17.  Across both the 2nd and 3rd CTCN review surveys, respondents broadly acknowledge
that CTCN services are highly relevant and, in principle, aligned with national priorities and
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stakeholder needs. In the 2nd review survey, 85% of NDE respondents considered CTCN
activities to be relevant or very relevant, while among beneficiaries 63% assessed activities
as rather or very relevant, although 31% indicated that they did not know, pointing to some
awareness gaps at the implementation level. Network members in the 2nd review survey also
reported strong relevance, particularly in relation to access to tenders, networking
opportunities, and the CTCN’s technical focus.

18.  The 3rd review survey confirms that perceived relevance remains high across
stakeholder groups. NDE respondents continue to report strong alignment of CTCN support
with national processes and priorities, including NDCs, TNAs, and NAPs. Beneficiaries
likewise indicate that technical assistance generally corresponded to important national or
organisational needs, and around 95% reported at least a partial understanding of what the
CTCN is and the services it provides, although this likely reflects a more engaged subset of
beneficiaries rather than a system-wide shift. Network members similarly confirm sustained
relevance, with 76% citing commercial opportunities and 79% networking and collaboration
as reasons for engagement, broadly consistent with the drivers reported in the 2nd review
survey.

19. At the same time, the surveys collectively show that strategic alignment does not
always translate into operational relevance in practice. Several respondents across
stakeholder groups highlight that budget constraints, surface-level scoping, and limited
localisation of technical assistance can weaken practical relevance. Beneficiaries refer to
cases where technical assistance was insufficiently adapted to country realities or where
foreign consultants lacked contextual knowledge or field presence. NDEs similarly underline
a need for more implementation-oriented support, including pilot projects, seed funding, and
clearer pathways to finance. Network members also suggest that while the CTCN’s vision is
relevant and attractive, opportunities to apply expertise remain unevenly distributed and not
always well aligned with expressed needs from countries.

20.  Some survey findings also point to gaps in practical connectivity and value realisation.
Among NDE respondents in the 3rd review survey, around 29% had not submitted a technical
assistance request in the last five years, with reasons including lack of resources and
perceived misalignment with country needs. Among network members, 38% reported never
having contributed to any of the CTCN core services, despite high levels of stated interest in
networking and tender opportunities. This suggests that while thematic relevance remains
high, practical relevance in terms of activation, access, and actual use of the platform remains
uneven.

21.  Overall, the survey evidence points to a CTCN that remains strategically well aligned
with stakeholder needs across both review periods, but whose operational relevance is not
always realised consistently across countries, stakeholder groups, and delivery contexts.

Effectiveness

22.  The combined survey results paint a picture of mixed but broadly stable effectiveness
over time. Across both review periods, respondents consistently recognise that the CTCN
contributes positively to capacity building, policy support, planning processes, and enabling
environments. In the 2nd review survey, both NDEs and beneficiaries reported contributions
to NDC implementation, climate technology planning, and institutional strengthening. For
example, around 52% of NDE respondents reported that CTCN activities contributed to NDC
implementation and strengthened their ability to support, plan, and monitor climate
technology transfer, while beneficiaries reported notable contributions to capacity building
and policy and planning processes. Network members also reported positive direct and
subsequent effects, such as creating new contacts, developing partnerships, and supporting
technology-related planning and enabling environments.

23.  The 3rd review survey confirms continued effectiveness across these same areas.
Respondents across all three groups report positive contributions to policy and regulatory
frameworks, planning and prioritisation processes, capacity development, and stakeholder
engagement. Quantitative scores generally fall in the range of 3.3 to 4.1, indicating
moderately strong performance. Beneficiaries note good cooperation with CTCN staff,
generally appropriate expertise mobilisation, and outputs that broadly correspond to country
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needs. NDEs also continue to assess the clarity of request processes and support from the
Secretariat positively. Network members highlight continued value in collaboration,
matchmaking, and knowledge exchange.

24.  However, the surveys also reveal that effectiveness is uneven across levels of
intervention and across stakeholder groups. NDE respondents tend to report stronger
effectiveness at the system level, especially in relation to national planning, policy
development, and enabling conditions. Beneficiaries provide a more mixed picture, with
several respondents emphasising that the technical quality of assistance is generally sound
but that delivered outputs do not always fully translate into practical implementation benefits.
Network members also note that while knowledge-sharing and collaboration functions are
useful, opportunities to contribute or engage remain uneven, which limits the breadth of
overall effectiveness.

25. A recurring concern across both review periods is that effectiveness is weakened by
the same operational factors that affect efficiency: delays, limited localisation, inconsistent
NDE involvement, language barriers, and occasional mismatches between expectations and
delivered outputs. The 3rd review survey particularly reinforces this point, as respondents
repeatedly cite long approval or procurement cycles and insufficient local engagement as
factors that reduce the usefulness of outputs or delay their application. While knowledge-
sharing and capacity-building activities are generally well received by those who participate,
the surveys also suggest that a substantial share of stakeholders do not engage regularly in
such services, reducing the breadth of effectiveness.

26.  There is also some indication that delivery timelines have lengthened. In the 2nd
review survey, just over half of respondents reported that at least one technical assistance
request had been fully implemented, while the 3rd review survey suggests that a larger
proportion of activities remain ongoing or in the pipeline. This points to a possible shift
toward longer implementation periods and more gradual realisation of outcomes.

27.  Overall, CTCN effectiveness appears strongest in terms of technical quality, policy
relevance, and upstream capacity-building effects, but more uneven at the downstream
implementation stage. The overall pattern suggests broad continuity in effectiveness, but with
persistent operational frictions that continue to reduce the consistency and depth of realised
results.

Efficiency

28.  Efficiency emerges as the weakest dimension across both survey rounds and across
all stakeholder groups. In the 2nd review survey, many respondents already pointed to delays
in request processing, procurement, approval, and implementation. At the same time,
procedural aspects such as clarity of instructions, prioritisation criteria, and support from
CTCN staff were rated positively, particularly by NDE respondents. This suggested that
while the process design was understandable and the Secretariat was responsive, the delivery
chain was affected by bottlenecks that slowed down implementation.

29.  The 3rd review survey confirms and strengthens this finding. Respondents across all
three groups continue to rate staff support, availability, and technical guidance positively.
NDEs report good experiences with staff responsiveness, clarity of request processes, and
support during submission. Network members also rate knowledge-sharing and collaborative
support positively, and beneficiaries often acknowledge the quality and helpfulness of
technical staff. However, the strongest and most consistent cross-group signal concerns
timeliness and process inefficiencies. Delays, slow procurement cycles, long response times,
and extended approval periods are repeatedly highlighted as key barriers. These delays often
directly undermine effectiveness by making outputs less timely, reducing their relevance to
changing contexts, or generating frustration among stakeholders

30.  Network members are the most critical group in this regard. Their responses point to
persistent inefficiencies in the tendering process, including long processing times, lack of
feedback on unsuccessful bids, insufficient transparency on evaluation outcomes, and
misalignment between the scope of work and available budget. While many still
acknowledge that the process is formally transparent and professionally managed, the
repeated references to time lags of several months, limited debriefing, and rigid financial
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structures suggest that the current procurement model continues to impose significant
transaction costs. Beneficiaries, by contrast, experience inefficiencies more strongly during
implementation, including weak communication between stakeholders, delayed initiation of
activities, and insufficient clarity regarding follow-up and responsibilities. NDEs emphasise
delays in response times and constraints in coordinating requests and implementation under
limited resources.

31. Budget-scope mismatch is another shared concern. Beneficiaries and network
members frequently report that budgets are too small, too rigid, or insufficiently adapted to
on-the-ground realities. NDE respondents also highlight acute resource constraints within
their own institutions, including lack of staffing, operational budget, and equipment. These
limitations reduce the efficiency of request formulation, coordination, oversight, and
dissemination of results. Several network members also point to barriers for smaller
organisations and entities from SIDS or underrepresented regions, indicating that
inefficiencies are not only procedural but also affect equity of access.

32.  Taken together, the survey results suggest that efficiency constraints stem primarily
from structural bottlenecks such as procurement systems, budget rigidity, weak NDE
resourcing, and under-utilisation of the network rather than from shortcomings in Secretariat
staff performance or technical competence. This distinction is important, as respondents
across all groups continue to describe CTCN staff as supportive, committed, and technically
helpful once services are underway. Overall, survey evidence suggests that efficiency has
weakened somewhat between the 2nd and 3rd review surveys, particularly with respect to
timeliness, while positive perceptions of process clarity and technical support have remained
relatively stable.

Impact and Sustainability

33.  Across both the 2nd and 3rd review surveys, the CTCN is generally perceived as
generating positive impacts, particularly in terms of knowledge, institutional learning, and
enabling conditions for climate technology action. In the 2nd review survey, 81% of NDE
respondents and 77% of beneficiaries considered that CTCN services had long-lasting and
sustainable impacts. Respondents across groups frequently associated CTCN support with
stronger technical capacities, improved planning, better understanding of climate
technologies, and greater readiness to engage in policy or project development. Network
members also reported positive downstream effects in terms of new contacts, partnerships,
projects, and exchanges of technical knowledge.

34.  The 3rd review survey confirms that these positive impacts continue to be perceived
across all stakeholder groups. Beneficiaries report positive lasting effects of knowledge and
capacity-building activities, with scores generally in the 3.5-3.8 range. NDEs continue to
emphasise CTCN’s contribution to national planning and policy processes, especially
through TNAs, roadmaps, and climate technology-related support to policy frameworks.
Network members similarly report lasting value in knowledge products, capacity-building
processes, and collaborative engagement. Respondents also continue to recognise the CTCN
as a trusted UN-mandated entry point for technology planning and advisory support.

35. At the same time, both surveys consistently underscore that impact remains positive
but limited and uneven. The most recurrent barrier is the absence of implementation financing
or structured follow-through after technical assistance. Beneficiaries and NDEs repeatedly
stress that many outputs remain “soft”, reports, plans, feasibility studies, or advisory products
that are useful in themselves but are not linked to funding pathways or concrete
implementation mechanisms. Network members echo this concern and call for stronger
matchmaking with financiers, more pilot projects, and more operational pipelines from
technical outputs to investment. Sustainability is also constrained by limited NDE capacity,
high staff turnover, insufficient national coordination, and the lack of systematic post-
technical-assistance follow-up.

36. The 3rd review survey also suggests that follow-through remains limited after
technical assistance delivery. Among beneficiaries, only a minority report sustained
engagement with the CTCN or network members after completion, and similar patterns
emerge among network members, where only a limited share report ongoing engagement
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with NDEs or beneficiaries after project delivery. This suggests that while the CTCN
contributes meaningfully to knowledge uptake, improved institutional coordination, and
readiness for climate finance applications, the longer-term durability of these effects often
depends on external conditions and follow-up support that remain weak or inconsistent.

37.  Overall, the survey evidence suggests that the CTCN clearly adds value in knowledge
transfer, policy support, capacity building, and enabling conditions. These are important
foundational impacts, and many respondents see them as meaningful and real. However, both
review rounds suggest that the translation of these foundational impacts into sustained
implementation and scaled transformation remains constrained by structural gaps, especially
around financing, implementation support, post-TA follow-up, and country-level
institutional capacity. In this sense, the core CTCN model appears to deliver strong enabling
impacts, but its long-term transformational potential remains only partially realised.

Summary of information gathered during interviews

Relevance - Are the strategy and the resources of the CTCN relevant
and appropriate regarding priorities given by the Parties and the
country-driven needs for support?

What are the key differences in the priorities and operation of the CTCN compared to
the second PoW? How was relevant information collected to prepare the third PoW?
To what extent have NDE needs been assessed, and how was the financial plan
prepared (cf. Recommendation 6)? Were lessons from the first and second
Programmes of Work identified and taken into account?

38.  Interviewees consistently emphasized substantial and meaningful differences between
the Second and Third PoW, describing the Third PoW as a structurally clearer, more coherent
and more strategically mature framework than its predecessor. Whereas the Second PoW was
perceived as broad, activity-oriented, and at times “a list of initiatives without a unifying
logic,” the Third PoW was repeatedly described as a shift toward a system-level,
transformation-focused agenda. Many interviewees noted that its five system
transformations, energy systems, industry and business, buildings and infrastructure,
mobility, and the water—food—energy nexus, position the CTCN’s work more explicitly
within the core sectors that countries prioritise in their NDCs, LT-LEDS and national
technology roadmaps.

39.  Several interviewees stressed that this structural evolution reflects a consolidation of
more than a decade of experience: “The Third PoW finally speaks the same language as
countries and donors,” one interviewee explained, underscoring that the new layout mirrors
national planning frameworks, making it easier for NDEs and government ministries to
situiate CTCN support within national strategies. Respondents also highlighted the
introduction of cross-cutting enablers, innovation, digitalisation, and national systems of
innovation, as a sign of the CTCN’s recognition of systemic barriers that limit climate
technology uptake. One interviewee described this as “a move from outputs to enabling
conditions,” noting that it better captures the realities of implementation.

40. A large number of interviewees viewed the shift toward programmatic and
multi-country assistance as one of the most significant differences between the two PoWs.
They argued that the CTCN had learned that isolated, single-country technical assistance
often struggled to deliver long-lasting transformations: as one respondent noted, “Many
countries face the same challenges, and the Third PoW allows the CTCN to work at scale
instead of reinventing the wheel every time.” Interviewees explained that multi-country work
also increases visibility, peer learning, and cross-regional momentum.

41.  However, this evolution was not universally welcomed. Interviewees from several
stakeholder groups expressed concern that the Third PoW narrows the thematic space too
much, limiting flexibility for countries whose needs do not neatly fall within the new clusters.
As one interviewee put it, “Some of our real needs fall between the lines of the five
transformations.” Another noted that “country needs are still only partially integrated,”
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arguing that the shift risked making the process more top-down, especially in countries with
highly specific or emerging technology needs.

42.  Another frequently raised issue was the limited awareness of the detailed content of
the Third PoW. A significant number of interviewees admitted they were only familiar with
the broad outline of the document: “If you’re not in the AB or the Secretariat, you don’t really
know what’s in it.” This lack of visibility was seen as a barrier to building strong country
ownership and to ensuring that NDEs, network members, and implementing partners can
effectively align their engagement with the strategic direction of the PoW.

43.  Finally, several interviewees raised more fundamental concerns about the underlying
theory of change. One respondent stated that “the biggest issue is that the CTCN theory of
change still doesn’t fully match country realities,” pointing to financial, institutional and
political constraints that limit the transformational potential of upstream technical assistance.
Others warned that, despite the stronger conceptual foundations, the Third PoW’s
implementation remains challenged by insufficient and unpredictable funding, staff
shortages, and the loss of certain technical capacities following governance changes.

44.  Overall, interviews depict the Third PoW as a strategically stronger, more coherent
and more forward-looking framework than its predecessor, but one whose realisation
depends heavily on improved communication, adequate resourcing, and maintaining
sufficient flexibility to meet the diverse and evolving needs of developing countries.

To what extent is the third PoW of the CTCN aligned with the guidance from the
Parties pertaining to the work of the Technology Mechanism and the CTCN mandate
(COP or Conference of the Parties serving as the meeting of the Parties to the Paris
Agreement (CMA) decisions)? Are revisions needed to respond to the guidance by the
Parties?

45.  Interviewees widely agreed that the Third PoW is substantively aligned with COP and
CMA guidance, reflecting a deliberate effort by the CTCN to integrate expectations
expressed by Parties over several negotiation cycles. Many respondents described the Third
PoW as “much closer to what Parties have been asking for,” citing elements such as
strengthened collaboration with the TEC, enhanced support to NDEs, a greater emphasis on
innovation, and explicit integration of gender and just transition considerations.

46. A recurrent theme in interviews was the perception that the Third PoW follows the
direction provided in key COP/CMA decisions by prioritising systemic transformation and
enabling environments. One interviewee stated that the PoW “captures the shift in global
discussions from isolated technology deployment to system-wide enabling conditions,”
referencing mandates from recent CMA decisions encouraging Parties to strengthen
innovation ecosystems, digitalisation, and climate-related national systems of innovation.

47.  Interviewees repeatedly highlighted the importance of the joint TEC—CTCN Work
Programme as evidence of strong alignment with COP/CMA guidance. Several respondents
described it as “the clearest signal yet that the two arms of the Technology Mechanism are
expected to work together,” noting that this joint programme responds directly to guidance
issued at COP26—COP29 calling for strengthened coordination and complementarity
between the TEC (policy) and the CTCN (implementation). As one interviewee put it, “For
the first time, it really feels like a single mechanism with two complementary functions rather
than two parallel institutions.”

48. However, despite this broad alignment, many interviewees pointed out that
implementation capacity remains a critical bottleneck. Several highlighted that “alignment is
stronger on paper than in practice,” explaining that the Secretariat’s limited staffing and
unpredictable funding streams make it difficult to operationalise all COP/CMA mandates at
the expected scale. One respondent noted that new mandates emerging from COP29 and
COP30, particularly those related to the Technology Implementation Programme (TIP), will
require further adjustments that the current PoW does not yet fully reflect.

49. A number of interviewees underscored that while the PoW aligns well with high-level
guidance, some thematic mandates remain insufficiently captured. For example, respondents
pointed to gaps in areas such as support for implementation pathways, private-sector
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mobilisation, and the visibility of the Technology Mechanism within broader climate-finance
discussions. One interviewee explained that “there is alignment on priorities, but not always
on operational modalities,” highlighting the need for improved coordination with the
Financial Mechanism, especially the GCF and GEF.

50.  Despite these challenges, the majority of interviewees expressed confidence that the
Third PoW represents a meaningful translation of COP/CMA guidance into a strategic
framework. Nonetheless, they emphasised that its success would depend on adequate
resourcing, continued strengthening of partnerships, and clearer articulation of how the
CTCN will fulfil new mandates emerging from the evolving international climate regime.

How relevant were CTCN interventions to the country’s context and needs for
support (at the time of the review and project development), and within the CTCN
mandate? What could be improved in this regard?

51.  Interview evidence overwhelmingly confirms that CTCN interventions remain
relevant to country needs, primarily because of the request-based and country-driven model
at the heart of the mechanism. Across interviews, respondents repeatedly emphasised that
“the country-driven model works,” noting that the requirement for NDE validation ensures
that TA aligns with nationally determined priorities, such as NDCs, NAPs, TNAs and sectoral
development plans.

52.  Many interviewees highlighted that the CTCN’s flexibility allows it to respond to
highly diverse country contexts, with interventions ranging from adaptation planning to
mitigation technology roadmaps, and from early-stage feasibility assessments to enabling-
environment reforms. As one interviewee explained, “The CTCN can work on things that no
other actor will fund at an early stage,” underscoring the perceived value of upstream,
early-phase support.

53.  However, interviewees also identified several factors that can weaken relevance in
practice. A frequently mentioned challenge relates to delays in procurement and
implementation. Several respondents described cases where “by the time the TA starts, the
context has changed,” noting that new political leadership, revised sectoral strategies, or
shifts in donor priorities can reduce the usefulness of TA that is delivered too late. These
delays were described as particularly problematic for adaptation-related interventions, where
local conditions evolve quickly.

54.  Three of the interviewees, noted that country needs are still only partially integrated
and priorities driven by top-down processes, even more so with the narrowing of scope of
the 3rd PoW, with gaps in alignment between PoW direction and real country needs. Areas
for improvement identified by interviewees include the need for more systematic early
engagement with national stakeholders during project design, stronger follow-up
mechanisms to adapt support as needs evolve, and improved regional inclusion, particularly
in Eastern Europe and Central Asia. Some interviewees also noted occasional tendencies to
steer countries toward certain themes following capacity-building activities, though such
cases were described as infrequent.

55.  Another barrier commonly raised was the quality and specificity of requests submitted
by countries. Some interviewees noted that the Secretariat sometimes receives weakly
formulated requests that do not clearly articulate the problem to be solved or the expected
outcomes. As one NDE pointed out, “Countries know what they want, but they don’t always
know how to express it in a request format.” This can result in TAs that are relevant in
principle but misaligned with operational realities. Several respondents argued that the
CTCN’s capacity-building support for NDEs has improved this situation, but gaps remain.

56. Interviewees also noted an emerging concern regarding the influence of broader
CTCN programming on the choice of TA requests. A minority of respondents observed that
training programmes or thematic initiatives sometimes “shape the demand,” creating
situations where countries request assistance in areas introduced during regional trainings
rather than based on existing national priorities. While interviewees stressed that these cases
remain limited, they warned that this dynamic could undermine the purity of the
country-driven model if not monitored.

77



FCCC/CP/2026/5

78

57.  Despite these concerns, respondents consistently stressed that CTCN interventions
remain highly relevant because they fill a unique niche in the climate-technology landscape.
The mechanism’s ability to support readiness-type interventions, conceptual studies,
enabling frameworks, and feasibility assessments was described as “critical for unlocking
larger finance,” with one interviewee emphasising that “if the CTCN didn’t do this, no one
would.” The dominant view across interviews is that relevance is strong and structurally
embedded, but operational delays, request-formulation challenges, and occasional top-down
influences can affect its practical expression.

To what extent have recommendations from the Second Independent Review been
considered? To what extent have recommendations from other evaluations over the
last five years been considered (including findings on the PATM)? Are you aware of
any additional reviews or evaluations by the United Nations Industrial Development
Organization (UNIDO) regarding the operation of the CTCN from 2021 to 2025? [For
donors only] Has your organization conducted any evaluations or reviews during this
period?

58.  Interviewees consistently acknowledged that the CTCN has taken meaningful steps to
address recommendations from the First and Second Independent Reviews, as well as from
the Performance Assessment of the Technology Mechanism (PATM). However, they equally
stressed that progress remains uneven and, in several areas, slower than Parties expected.

59.  Across interviews, respondents widely recognised improvements in resource
mobilisation efforts. The hiring of a dedicated resource mobilisation specialist, the
development of donor-mapping exercises, and the establishment of task forces were
repeatedly cited as evidence that the Secretariat “took the recommendations seriously.” Yet,
many interviewees noted that results have been limited due to systemic constraints:
unpredictable funding cycles, competition with other UN bodies, and insufficient visibility
of the Technology Mechanism. One respondent stated plainly: “The structure for resource
mobilisation now exists, but the money does not yet follow.”

60. Interviewees also observed progress in strengthening support to NDEs, which had
been highlighted in earlier reviews as a priority. Respondents mentioned expanded regional
forums, more targeted training, and clearer communication materials. Nonetheless, many
noted that the improvements remain uneven across regions: “Some NDEs receive excellent
support; others still feel alone,” explained one participant. Several emphasised that language
barriers, staff turnover in ministries, and differing levels of national capacity continue to
impede full uptake of NDE-related recommendations.

61. A recurring theme was the persistent gap in ex-post impact assessment. Almost all
interviewees highlighted this as “the recommendation that remains largely unimplemented.”
Although templates and pilot impact-tracking initiatives were developed, these efforts have
not yet become systematic. Interviewees pointed to limited staff capacity and competing
priorities, particularly the surge in demand for new TA, as the primary reasons. One
respondent commented: “The CTCN barely has the staff to deliver current TAs; how can they
evaluate old ones?”

62.  Governance-related recommendations showed a more mixed picture. Many
respondents welcomed the establishment of UNEP’s Climate Division, describing it as a
positive step toward clearer accountability and communication. Several interviewees noted
improved coordination, greater transparency in decision-making, and clearer channels
between UNEP and the CTCN. However, residual tensions linked to the UNEP-UNIDO split
were cited repeatedly. Some interviewees felt that “the scars of the split are still visible,”
particularly in relation to institutional memory gaps, staffing disruptions, and unequal clarity
of responsibilities.

63.  Interviewees also highlighted that several recommendations concerning monitoring,
reporting, and the articulation of a clearer theory of change remain only partially
implemented. Respondents noted that while the Third Programme of Work offers improved
strategic coherence, operational tools, such as results frameworks and indicators, have not
yet been fully aligned or updated. One interviewee summarised this as: “The strategy moved
forward, but the monitoring system is still catching up.”
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64.  Overall, interview evidence paints a picture of partial but meaningful progress. The
CTCN has acted on many recommendations, especially those related to resource
mobilisation, collaboration with the TEC, and NDE support. Yet, core structural issues,
ex-post evaluation, stable funding, staffing capacity, and certain governance aspects, remain
unresolved. These long-standing challenges continue to limit the full implementation of
recommendations from earlier reviews.

How complementary are CTCN services to policy guidance from the TEC (within
third PoW and annual operational plans), the UNFCCC Financial Mechanism (Global
Environmental Facility (GEF) and Green Climate Fund (GCF)), and other related
climate support programs (provided by bilateral cooperation agencies, development
banks, universities and research centres, Non-governmental Organizations (NGOs) or
private sector technology providers)?

65. Interviewees consistently described the CTCN as a key complement to other
components of the Technology Mechanism and the wider climate-finance architecture.
Respondents agreed that the CTCN occupies a unique space in the technology landscape,
providing upstream TA, enabling-environment support, and conceptual groundwork needed
to unlock larger-scale investments from entities such as the GCF, the GEF, multilateral
development banks (MDBs), and bilateral donors. One interviewee summarised this
succinctly: “The CTCN helps countries get ready, without that upstream work, the big
financiers cannot move.”

66. The AFCIA was cited repeatedly as the strongest example of strategic
complementarity. Interviewees highlighted clear roles, well-defined funding windows, and
collaborative governance arrangements as reasons why AFCIA is “the partnership that works
best.” This partnership was described as particularly successful in supporting smaller-scale
or innovative interventions that would be too risky or early-stage for larger financiers.

67.  Incontrast, collaboration with the GCF and GEF was consistently described as limited
or underdeveloped. Several interviewees pointed to structural and institutional barriers,
including differing focal-point systems, lengthy approval cycles, and the absence of clear
operational linkages between CTCN outputs and investment pipelines. As one respondent
explained, “There is complementarity in theory, but in practice the pathways from TA to
finance are weak.” Some interviewees emphasised that while national partners appreciate the
conceptual studies produced by the CTCN, these deliverables are not always translated into
GCF- or GEF-compatible project formulations. Consequently, interviewees noted that the
potential for the CTCN to serve as a feeder into major finance windows “remains largely
unrealised.”

68.  Partnership with the TEC was widely viewed as one of the most positive and
strengthened areas of complementarity. Interviewees highlighted the joint TEC—-CTCN work
programme, co-development of knowledge products, and aligned thematic priorities as
important steps forward. One interviewee noted: “For the first time, TEC and CTCN feel like
two parts of the same mechanism.” Respondents added that joint messaging, shared events,
and structured coordination have improved visibility of the Technology Mechanism overall.

69. Interviewees also mentioned synergies with regional and thematic initiatives,
including UN agencies, research institutions, and technical networks. However, partnerships
with the private sector and philanthropic organisations remain at an early stage. Several
respondents described this as “an untapped opportunity,” noting that innovation and
climate-tech ecosystems increasingly rely on private-sector leadership that the CTCN has not
fully engaged.

70.  Despite these advances, many interviewees stressed the need for a more systematic
approach to matchmaking between CTCN-delivered outputs and potential financiers. A
frequently repeated observation was that “the CTCN delivers good studies, but the
follow-through is missing.” Respondents argued that clearer guidance, closer engagement
with national focal points of the GCF/GEF, and stronger coordination with MDBs would
significantly improve the pathway from TA to implementation.

71.  Overall, interview evidence shows that complementarity between the CTCN, TEC,
Financial Mechanism and other initiatives is conceptually strong and improving, but
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operational linkages, particularly those related to finance mobilisation, remain weak.
Interviewees emphasised that strengthening these pathways is essential to unlocking the full
transformational potential of CTCN support.

To what extent have partnerships been developed? Have potential synergies (whether
on-going or completed) been optimized, and how can they be improved?

72.  Interviewees consistently highlighted that while the CTCN has established a broad
network of partners and collaborations, there remains substantial untapped potential to
strengthen partnerships, deepen synergies, and expand the mechanism’s strategic reach.
Respondents described the partnership landscape as “rich but underleveraged,” noting that
many actors view the CTCN positively but engage only intermittently or at a technical level.

73.  Stakeholders repeatedly emphasised that the CTCN’s collaboration with the TEC has
become one of the most successful partnerships, particularly since the launch of the joint
TEC-CTCN Work Programme. Interviewees described this relationship as “the strongest it
has ever been,” citing improved coordination, co-development of knowledge products, and
clearer thematic alignment. One respondent noted that “the TEC sets the policy direction,
and the CTCN now follows through more effectively,” reflecting an enhanced division of
labour across the Technology Mechanism.

74.  Beyond the TEC, respondents pointed to numerous partnerships that show promise
but remain insufficiently developed. Collaborations with UN agencies, regional climate
centres, and research institutions were seen as valuable but lacking structure. Several
interviewees stated that the CTCN “needs a more systematic approach to partnerships,”
explaining that current collaborations often depend on personal relationships or project-level
opportunities rather than a strategic framework. This was viewed as a missed opportunity,
especially in regions where strong institutions could help scale CTCN activities.

75.  Private-sector engagement emerged consistently as the area with the greatest room for
improvement. Many interviewees stressed that the CTCN has not yet fully tapped into global
climate-tech ecosystems, innovation hubs, or industrial partners. As one interviewee
remarked, “If innovation is now central to the PoW, then the private sector must be central
t0o.” Respondents argued that deeper private-sector involvement could improve technology
matchmaking, enhance innovation pipelines, and strengthen investment pathways,
particularly for mitigation-oriented activities.

76.  Interviewees also noted significant opportunities for the CTCN to expand its
collaboration with philanthropic organisations and global climate initiatives. Some
respondents observed that philanthropic actors increasingly fund early-stage innovation,
precisely the stage at which the CTCN operates: “There is a natural alignment, but it hasn’t
been pursued yet,” one interviewee commented.

77. A recurring theme across interviews was the need for stronger matchmaking
functions. Many respondents argued that although the CTCN produces high-quality technical
outputs, these outputs often struggle to connect with actors who can finance or implement
follow-on activities. One interviewee summarised this gap by saying: “The CTCN delivers
the upstream work, but the downstream bridge is missing.” Strengthening relationships with
the Financial Mechanism, MDBs, and regional development banks was repeatedly mentioned
as essential to closing this gap.

78.  Finally, some interviewees highlighted the potential for greater South—South and
triangular cooperation through the CTCN’s Network membership. Respondents pointed out
that many Network members in emerging economies possess world-class expertise, yet their
involvement in TA delivery remains limited. Developing structured mechanisms to mobilise
this expertise was described as an “underused asset.”

79.  Overall, interview evidence suggests that while the CTCN maintains a broad and
diverse set of partnerships, the transformative potential of these relationships has not yet been
fully realised. Stakeholders stressed that the mechanism could greatly enhance its impact by
adopting a more strategic, structured, and proactive approach to partnerships, particularly
with private-sector actors, financiers, philanthropic organisations, and high-capacity
developing-country institutions.
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Effectiveness - Have the mission and functions of the CTCN been
effectively performed in terms of TA, knowledge management, capacity
building, scaling up, and stakeholder engagement related to technology
development and transfer?

To what extent has the CTCN effectively supported actions and activities aligned with
its mandate? How timely and cost-effective have the following activities been
deployed:

- TA on policies, institutional and regulatory frameworks, and planning processes for
innovation?

- TA in developing technological transition pathways for the uptake of climate
technologies?

- Promoting collaboration and partnerships in climate technology R&D activities?

- Prioritizing climate technologies and facilitating the development and implementation
of NDCs?

- Identifying and developing recommendations on approaches, tools and means for the
assessment of technologies?

- Designing policies, regulations, and standards that create enabling environment for
climate technologies and achieve technological transformation.

- Strengthen knowledge and engagement in an inclusive manner and facilitate
collaboration among relevant international organizations, the private sector, academia,
and civil society.

- Facilitating access to Financial Mechanism of the UNFCCC and mobilize various type
of support including pro-bono and in-kind support.

80. Interviewees consistently emphasized that the effectiveness of CTCN support depends
primarily on the relevance, clarity, and feasibility of the TA request submitted by countries.
Respondents noted that well-defined, context-specific requests tend to result in higher-quality
outputs, stronger national ownership, and more tangible follow-up actions. As one
interviewee summarized, “when the request is clear and grounded in a real national need, the
TA almost always works well.”

81. A recurring strength highlighted across interviews is the CTCN’s ability to respond
flexibly to diverse country contexts, ranging from least developed countries with limited
institutional capacity to middle-income countries seeking advanced technical or sectoral
analyses. This flexibility was seen as a distinctive comparative advantage, particularly for
early-stage interventions where few other organizations are willing or able to engage. One
respondent noted that “the CTCN fills a gap no one else is filling, especially for upstream
and conceptual work.”

82.  However, several interviewees pointed to constraints that reduce the overall
effectiveness of TAs. The most frequently cited issue was the limited scale and duration of
support: the small budget envelopes available for each TA often restrict the scope of analysis
or limit the depth of engagement with stakeholders. According to one expert, “the TA is
usually good, but too small to achieve what the country ultimately needs.”

83.  Another limiting factor raised in interviews concerns procurement and
implementation delays. Respondents explained that lengthy procurement processes can
postpone the start of activities by several months, diminishing the TA’s relevance and
sometimes forcing adjustments to the original design. Multiple interviewees indicated that
“by the time implementation begins, the country context has changed,” which affects both
the effectiveness and perceived impact of the assistance.

84.  Interviewees also highlighted variability in the performance of implementing partners.
While some partners were described as “excellent, knowledgeable, responsive, and grounded
in country realities,” others were criticized for delivering overly generic outputs or
insufficiently engaging with national stakeholders. This variability suggests that although the
network model enables diversity and specialization, it also introduces inconsistency in
delivery quality.
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85.  Finally, interviewees stressed the importance of national ownership and engagement
throughout the TA lifecycle. Effective TAs were consistently associated with strong NDE
involvement, robust stakeholder participation, and clear pathways for integrating outputs into
ongoing national processes or investment plans. One participant emphasized, “the TAs that
work best are the ones where the country team is fully committed and sees the work as part
of their national agenda.”

86.  Overall, interview evidence portrays CTCN support as generally effective, especially
when requests are well-formulated and when implementation proceeds without major delays.
Yet structural limitations, including small TA budgets, procurement timelines, and
inconsistent performance across implementing partners, continue to constrain the
mechanism’s full effectiveness.

87.  Interviewees repeatedly highlighted that timeliness and cost-effectiveness are two of
the most significant determinants of how effective CTCN TA is in practice. While many
respondents praised the quality and relevance of the outputs, they also stressed that delays in
procurement and implementation, combined with the small size of TA budgets, often reduce
the overall value and impact of the support.

88.  Across interviews, stakeholders emphasised that procurement-related delays remain
the most widespread obstacle to timely delivery. Several interviewees described situations
where “the procurement phase alone took longer than the TA itself,” noting that multi-month
delays are common and, in some cases, exceed a year. These delays were seen as particularly
problematic for interventions linked to fast-moving policy processes or political cycles. One
interviewee explained: “By the time the consultant arrived, the ministry had already changed
its priorities.” Respondents stressed that these lags undermine the perceived effectiveness of
the mechanism, even when the technical quality remains high.

89.  Despite these challenges, many interviewees acknowledged that once implementation
begins, delivery is generally smooth and efficient. Several respondents described CTCN
implementers as “highly competent and responsive,” highlighting that the mechanism’s small
and focused budget envelopes encourage pragmatic, targeted use of resources. As one expert
put it: “The TAs are small, but they are lean, they get straight to the point.”

90. However, stakeholders consistently noted that the limited budget available for each
TA constrains both the scope and the depth of the work. Respondents observed that TA
envelopes (typically around USD 150,000 or less) often make it difficult to engage in
extensive stakeholder consultations, field visits, or robust modelling work. One interviewee
remarked: “The outputs are good, but they could be great with just a bit more money and
time.” Others stressed that these constraints place pressure on implementers to produce
comprehensive deliverables on tight budgets, contributing to variability in quality.

91. Interviewees also emphasized the cumulative effect of delays, small budgets, and rigid
timelines on cost-effectiveness. In several cases, delays forced implementers to adjust
workplans or compress delivery schedules, reducing the efficiency of the process. As one
respondent noted: “A TA that should take six months ends up taking two years, the
cost-effectiveness naturally suffers.” Stakeholders stressed that improving procurement
speed would significantly enhance both timeliness and value for money.

92.  Despite these obstacles, a number of interviewees praised the CTCN for delivering
outputs that are “excellent value for the cost,” particularly when compared to larger
multilateral institutions. Respondents highlighted that the mechanism is able to mobilise
specialised expertise at relatively low cost, and that the Secretariat’s oversight model keeps
administrative expenses contained. One participant commented: “You get a high-quality
report for a fraction of what the same work would cost under a GEF or GCF project.”

93.  Overall, interview evidence shows that while CTCN TAs are generally cost-efficient
and technically strong, systemic delays and limited budget envelopes often undermine
timeliness and reduce the overall effectiveness of delivery. Stakeholders agree that
addressing procurement bottlenecks would be the single most impactful improvement to
enhance the mechanism’s efficiency and performance.

94.  Interviewees consistently underscored that collaboration with NDEs is one of the most
decisive factors shaping the overall effectiveness of CTCN TA. Strong NDE engagement
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was repeatedly described as “the backbone of an effective TA,” while weak engagement was
cited as the most common reason for implementation difficulties.

To what extent have efforts to enhance collaboration between NDEs and strengthen
capacity-building support for improved TA been successful? (cf. Recommendation 5)

95.  Across interviews, respondents emphasized that TAs tend to be most successful when
NDEs take an active leadership role, coordinating national stakeholders, validating outputs,
facilitating access to ministries, and ensuring alignment with broader national processes. One
interviewee noted, “When the NDE is present and driving the process, everything moves
faster and lands better.” Another added that NDEs act as “critical translators between the
CTCN and the national context,” bridging institutional and political realities that external
implementers cannot easily navigate.

96.  However, interviewees pointed to considerable variability in NDE capacity, authority,
and stability across countries. Several respondents explained that in some countries the NDE
is a high-level ministry with strong convening power, while in others it may be a single
individual with limited mandate or resources. One participant described this disparity as “the
difference between having a champion and having a mailbox.” This variation has a direct
impact on effectiveness: TAs delivered in countries with strong NDEs tend to exhibit higher
ownership, smoother implementation, and clearer pathways for follow-on action.

97.  Frequent staff turnover within NDEs was repeatedly highlighted as a major obstacle.
Interviewees cited cases where an NDE focal point changed mid-TA, resulting in lost
institutional memory, delays in decision-making, or diminished political interest. As one
respondent put it, “When the NDE changes, the TA almost resets.” These disruptions were
said to be particularly damaging in interventions involving multiple ministries or requiring
sustained political engagement.

98.  Interviewees also highlighted challenges experienced by NDEs themselves. Several
respondents noted that many NDEs face resource constraints, competing responsibilities, and
limited technical expertise in specialised areas. As a result, some NDEs struggle to provide
timely feedback, organise stakeholder consultations, or ensure that TA recommendations are
integrated into national planning processes. One interviewee observed that “NDEs know
what they want, but not always how to guide the process,” pointing to continued need for
capacity-building.

99.  Another frequently mentioned issue was the mismatch between NDE expectations and
the reality of CTCN TA budgets and timelines. Respondents reported that some NDEs
anticipate project-level interventions or infrastructure investments, leading to disappointment
when they receive conceptual or enabling-environment support instead. Managing
expectations was therefore identified as essential to maintaining trust and ensuring productive
collaboration.

100. Despite these challenges, interviewees expressed strong appreciation for the role of
NDEs and emphasized that strengthening NDE capacity would have a disproportionately
positive effect on the effectiveness of CTCN support. Suggestions included enhanced
training, more regular communication, better onboarding for new focal points, and structured
regional peer-learning platforms.

101.  Overall, interview evidence shows that NDE engagement is a critical success factor
for the effectiveness of CTCN TAs. Effective collaboration enables smoother
implementation, stronger national ownership, and greater prospects for follow-on action.
Conversely, weak or inconsistent NDE involvement, due to capacity constraints, institutional
instability, or misaligned expectations, remains one of the most significant barriers to
achieving high-quality and impactful results.

102. Despite these challenges, many interviewees acknowledged that once implementation
begins, delivery is generally smooth and efficient. Several respondents described CTCN
implementers as “highly competent and responsive,” highlighting that the mechanism’s small
and focused budget envelopes encourage pragmatic, targeted use of resources. As one expert
put it: “The TAs are small, but they are lean, they get straight to the point”.
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To what extent has the CTCN reinforced its role as a climate technology matchmaker
between technology providers within the CTCN and existing centres, networks and
institutions, over the past five years? (cf. Recommendation 7)

103. Interviewees repeatedly emphasized that the CTCN’s matchmaking role, connecting
countries with appropriate technical expertise, financial partners, and implementation
pathways, is one of the most important yet most constrained dimensions of its effectiveness.
While respondents expressed appreciation for the Secretariat’s efforts to identify qualified
implementers, nearly all interviewees agreed that the current matchmaking functions fall
short of what countries need to translate TA into tangible implementation outcomes.

104. Across interviews, stakeholders described CTCN matchmaking as strong in
identifying technical experts but significantly weaker in linking TA outputs to financing
opportunities. One interviewee explained: “The CTCN is good at finding the right
consultants, but not at helping countries take the next step.” Several respondents highlighted
that although TA outputs are often of high quality, they do not consistently feed into GCF,
GEF, or bilateral project pipelines because the CTCN lacks structured mechanisms to connect
its work to major financiers. This was repeatedly described as “the missing bridge” in the
delivery chain.

105. Interviewees consistently cited the absence of sustained engagement with the
Financial Mechanism as a key bottleneck. While some initiatives, such as the AFCIA, were
praised as promising models, respondents noted that no equivalent, systematic pathways exist
for moving TA results toward GCF or GEF funding windows. One participant summarised
the issue: “There is no one to catch the ball after the TA ends.” Others stressed that differing
institutional logics, focal point systems and timelines between the CTCN and the Financial
Mechanism impede meaningful alignment.

106. Stakeholders also pointed to challenges in the selection and mobilisation of Network
members. While the diversity of the Network was broadly viewed as a strength, several
interviewees indicated that the CTCN struggles to actively and consistently mobilise
high-quality members, especially in specialised sectors. One respondent noted: “There are
excellent organisations in the Network, but many never get called.” Others observed that the
process for selecting implementers can be slow or insufficiently transparent, contributing to
variability in delivery quality.

107. Interviewees further highlighted that the current matchmaking systems do not fully
leverage opportunities for South—South and triangular cooperation. Several respondents
emphasised that institutions in emerging economies possess substantial technical expertise
that could benefit other developing countries. However, these potential partnerships are not
systematically promoted. As one interviewee remarked: “There is so much expertise in the
Global South, but the system is not set up to use it.”

108. Despite these challenges, respondents acknowledged several examples where
matchmaking worked well, especially when TAs were linked to broader national strategies
or when the CTCN engaged early with relevant ministries. In such cases, interviews indicated
that downstream impacts were more likely, as ministries were better positioned to integrate
TA outputs into sector plans, regulatory reforms or investment proposals.

109. Overall, interview evidence shows that while the CTCN’s matchmaking role has
produced positive results in identifying technical expertise, it has not yet fulfilled its potential
as a mechanism for connecting countries to finance and implementation partners.
Stakeholders consistently emphasised that strengthening this function, through clearer
pathways to the Financial Mechanism, more active mobilisation of Network members,
improved transparency, and enhanced South—South cooperation, would significantly increase
the effectiveness and long-term impact of CTCN support.
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To what extent has the CTCN improved reporting and evaluation of its impact (e.g.,
through a monitoring and evaluation (M&E) framework and ex-post evaluations of
TAs)? How effectively had it communicated its impacts to the AB (e.g., through
quarterly dashboards on progress on strategic KPIs) and donors (e.g., during an
annual donor forum)? Have ex-post evaluations of TA been conducted? Have
resources been allocated for regular ex post impact evaluations? (cf. Recommendation
2)

110. Interview evidence strongly underscores that monitoring, evaluation, and reporting
(M&E) systems within the CTCN remain underdeveloped, inconsistently applied, and
insufficiently resourced, significantly limiting the mechanism’s ability to systematically
track effectiveness, demonstrate results, and support evidence-based improvements.

111. Across interviews, stakeholders consistently described M&E as “the weakest part of
the CTCN delivery chain.” Respondents noted that although the Secretariat has made efforts
in recent years to strengthen M&E, such as developing templates, piloting new reporting
tools, and aligning metrics with the Third PoW, these developments remain at an early or
incomplete stage. One interviewee summarised this gap plainly: “There is monitoring, but
not a real M&E system.”

112. A recurrent theme was the lack of systematic ex-post assessment of completed TA.
Interviewees repeatedly highlighted that although previous independent reviews
recommended establishing a regular, structured approach for tracing outcomes and impacts,
this has not yet materialised in practice. As one respondent noted, “Once the TA report is
delivered, the CTCN disappears from the story,” emphasising that the mechanism does not
routinely follow up on whether recommendations were adopted, whether
enabling-environment reforms progressed, or whether downstream funding was mobilised.

113. Several interviewees linked this gap directly to staffing and resource constraints.
Many observed that the Secretariat’s lean structure forces staff to prioritise the delivery of
new TAs over follow-up, resulting in reactive rather than systematic M&E. One interviewee
commented: “They barely have enough staff to manage ongoing requests; there is no capacity
left to track past ones.” Respondents emphasised that the absence of a dedicated M&E
function at the Secretariat level limits the CTCN’s ability to demonstrate long-term
contributions and lessons learned.

114. Interviewees also identified challenges in how progress is reported to Parties. Several
described reporting as “too activity-focused,” noting that current systems highlight outputs
(e.g., number of TAs, workshops, participants) rather than outcomes or impacts. A few
respondents expressed concern that this creates an incomplete picture of performance:
“Counting activities is not the same as tracking change,” one participant explained.

115.  Another commonly cited issue was the limited integration of M&E into TA design.
Stakeholders reported that implementers often develop indicators late in the process or rely
on generic metrics that do not capture meaningful progress. This was attributed partly to the
small TA budget envelopes, which restrict the time and resources available for robust M&E,
and partly to the lack of clear, standardised templates guiding implementers. One interviewee
stated: “Every TA reinvents its own indicators, so we cannot compare results.”

116. Despite these shortcomings, interviewees acknowledged emerging improvements.
Stakeholders praised recent efforts to harmonise reporting under the Third PoW, expand the
use of results frameworks, and pilot new impact-tracking tools. Respondents emphasised that
these initiatives are promising but remain at an early stage, requiring stronger institutional
anchoring, clearer accountability, and dedicated resourcing to be fully effective.

117.  Overall, interview evidence paints a consistent picture: the CTCN’s M&E systems are
improving but remain insufficient to fully support the mechanism’s mandate. Strengthening
M&E, especially ex-post assessment, standardised indicators, and outcome-level reporting,
was consistently identified as one of the highest-impact reforms needed to enhance the
effectiveness, transparency, and strategic learning of CTCN support.

85



FCCC/CP/2026/5

86

What major factors have influenced the achievement/non-achievement of targeted
output (successes and challenges)? How can the organization of events, trainings, TA,
and information dissemination be enhanced for greater impact?

118. Interview evidence highlights several success factors and barriers that influence the
overall effectiveness of CTCN TA, cutting across institutional, operational, and contextual
dimensions. Respondents consistently emphasised that while the CTCN model is
fundamentally sound, its effectiveness is shaped by conditions largely outside the
Secretariat’s immediate control.

119. A key success factor repeatedly identified in interviews is strong national ownership.
Effective TAs almost always occurred in contexts where national stakeholders, including
NDEzs, line ministries, and technical agencies, were actively engaged. One interviewee noted:
“The best TAs are the ones where the country sees the work as theirs, not as a consultant
report.” High ownership enabled smoother coordination, better data access, and stronger
uptake of recommendations.

120. Another major enabling factor is early and continuous engagement with relevant
national institutions. Several interviewees explained that when ministries and agencies are
involved from the design stage, the TA is more likely to align with ongoing policy processes
or forthcoming investment projects. Respondents stressed that early engagement reduces the
risk of misalignment or duplication.

121. The selection of capable implementing partners was also cited as essential.
Interviewees praised cases where implementers were “technically strong, responsive, and
grounded in local realities.” These implementers were able to adapt the TA to local contexts,
anticipate challenges, and provide practical recommendations. Conversely, weak
implementer performance was frequently mentioned as a barrier. Respondents pointed to
instances where consultants delivered generic outputs, insufficient consultations, or overly
theoretical analyses, reducing the usefulness of the TA.

122. Stakeholder participation emerged as both a success factor and a barrier. Broad and
inclusive consultation processes helped ensure that outputs reflected the perspectives of all
relevant actors. However, interviewees explained that limited participation, due to political
sensitivities, institutional rivalries, or stakeholder fatigue, reduced the TA’s relevance and
credibility. One respondent explained: “When key ministries are missing from the table, the
TA loses half its impact.”

123. Resource constraints were repeatedly cited as a major barrier. Small TA budgets
limited the depth of analysis, reduced the feasibility of extensive fieldwork, and constrained
the ability to produce robust scenario modelling or comprehensive feasibility studies.
Interviewees consistently noted that while the CTCN delivers high value for money, “the
budget is too small for the ambition.” These constraints also affected implementers’ ability
to provide capacity-building or sustained engagement.

124. Time constraints and procurement delays were also identified as critical barriers. As
mentioned across multiple interviews, delayed procurement often pushed implementation
into periods when priorities had shifted. Respondents emphasised that timeliness is essential
to effectiveness and that delays reduce both relevance and downstream impact.

125. Institutional instability emerged as another recurring barrier. Staff turnover within
NDEs, shifting political priorities, and changes within the CTCN’s own governance structure
created disruptions that undermined continuity. Interviewees highlighted that “political
cycles move faster than TA cycles,” creating mismatches between national needs and CTCN
timelines.

126. Finally, interviewees pointed to systemic constraints linked to the broader climate-
finance architecture. Respondents emphasised that even high-quality TAs struggle to
translate into implementation when there is no clear pathway to funding. As one interviewee
put it: “The TA can be excellent, but if there’s no funding after, the impact stops on paper.”

127.  Overall, interview evidence suggests that the effectiveness of CTCN support depends
on a combination of strong national engagement, capable implementers, inclusive processes,
and timely delivery. However, persistent barriers, including limited budgets, procurement
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delays, institutional instability, and weak financing pathways, continue to limit the
transformational potential of otherwise high-quality technical assistance.

Has the CTCN been flexible so that it can learn, adapt and adjust its scope and reach
over time in response to the technology needs of developing countries and the
demands of the emerging international climate change regime? To what extent the
CTCN has taken action to respond to the guidance by the Parties to enhance its
effectiveness (see previous COP and CMA decisions), including in supporting the
implementation of the Paris Agreement (as part of the PATM)? How can it be
adapted in the future to such changes?

128. Interview evidence indicates that the CTCN has shown a notable degree of flexibility
over time, progressively adapting its scope, processes, and thematic focus in response to
evolving Party guidance, shifting technology needs of developing countries, and broader
changes within the international climate regime. However, stakeholders consistently
emphasized that while the CTCN has demonstrated willingness to learn and adjust, its ability
to fully operationalize this flexibility has been constrained by systemic factors, including
funding unpredictability, administrative bottlenecks, and limited staff capacity.

129. Across interviews, respondents highlighted that the CTCN has become more
responsive to emerging technology needs through a pattern of iterative adaptation. Several
interviewees noted that the Secretariat has increasingly incorporated lessons from previous
cycles into updated service offerings, improved request-assessment processes, and greater
emphasis on system-level transformations introduced under the Third PoW. One interviewee
said: “The CTCN has learned to shift with the landscape, it listens more than before.”

130. Stakeholders repeatedly emphasized that Party guidance, particularly through COP
and CMA decisions, has played a central role in shaping this evolution. Respondents pointed
to several examples of the CTCN responding to guidance, including:

(a)  Strengthened collaboration with the TEC and adoption of a joint work
programme;

(b)  Enhanced focus on innovation, digitalization, and enabling environments;

(c)  Greater attention to least developed countries (LDCs), SIDS, and gender
responsiveness;

(d)  Alignment with the Paris Agreement through the PATM mandate, including
support for long-term strategies, NDC implementation, and early-stage technology planning.

131. Interviewees widely recognized that these adaptations reflect genuine institutional
learning. They noted improvements in communications, more structured guidance for NDEs,
clearer thematic priorities, and the ability to integrate new mandates (e.g., capacity-building
on innovation ecosystems). Respondents described the CTCN as “learning by doing,”
adjusting technical scopes as new needs emerge.

132.  Nevertheless, interviewees consistently stressed that flexibility is limited by external
constraints, most notably financing and procedural rigidity. Many explained that short-term,
voluntary contributions reduce the Secretariat’s ability to undertake strategic adaptation or
expand services. As one respondent put it: “They want to adapt, but the resources don’t
follow.” Others highlighted that UNEP administrative procedures hamper agility, slowing
the incorporation of new workstreams.

133. Regarding how the CTCN has adapted to support implementation of the Paris
Agreement, respondents cited:

(a) Increased focus on long-term planning, including LT-LEDS and sectoral
roadmaps;

(b)  Greater emphasis on technologies tied to mitigation and adaptation priorities
identified in NDCs;

(c) Expanded support for cross-cutting issues such as data systems, MRV, and
policy coherence.
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134. Interviewees noted that PATM-related mandates strengthened the CTCN’s integration
with global climate processes, but again emphasized that depth of implementation is limited
by financial and staffing constraints.

135.  On future adaptation, interview evidence points to several areas where the CTCN
could strengthen flexibility and responsiveness:

(a)  Establishing more robust and predictable funding to plan multi-year
adjustments;

(b)  Streamlining administrative and procurement systems to allow faster
adaptation;

(c)  Enhancing regional presence to better track emerging needs and provide real-
time support;

(d)  Deepening private-sector engagement, especially for emerging technologies;

(e) Expanding partnerships to leverage finance, innovation, and technical
networks;

® Strengthening M&E to capture lessons systematically and inform adaptive
management.

136. Overall, interview evidence shows that while the CTCN has demonstrated meaningful
flexibility and responsiveness to Party guidance and evolving technology needs, its full
adaptive potential remains unrealized due to structural constraints. Reinforcing institutional
mechanisms for learning, securing stable financing, and expanding regional and partnership
capacities were repeatedly highlighted as key priorities for enhancing future effectiveness.

Which challenges and lessons learned have emerged from the implementation of
CTCN’s PoWs and the performance of its functions? To what extent has the CTCN
overcome challenges and incorporated lessons learnt in its work and how?

137. Interview evidence shows that implementation of the CTCN’s Programmes of Work
(PoWs) has generated a consistent set of operational, strategic, and institutional challenges.
At the same time, stakeholders acknowledged that the CTCN has progressively incorporated
lessons learned, though the depth and consistency of this adaptation vary due to structural
constraints such as funding instability, administrative bottlenecks, and limited staffing.

138. A major challenge identified across all PoWs relates to procurement delays and
administrative rigidity. Interviewees repeatedly described UNEP’s multi-layered approval
procedures as a core barrier to timeliness, with several noting that procurement often took
longer than TA implementation itself. These delays affected responsiveness, reduced
relevance, and constrained the ability to iterate and learn. Stakeholders emphasized that while
the Secretariat has streamlined internal coordination, it remains dependent on systems that
are not adapted to rapid technical assistance delivery.

139.  Another challenge consistently mentioned was unpredictable and insufficient funding.
As PoWs expanded in ambition, especially with the Third PoW’s focus on system
transformations, innovation, and regionalisation, resources did not increase proportionally.
Many interviewees noted that “the mandate grew but the budget did not,” limiting the
CTCN’s ability to scale learning-informed improvements or respond flexibly to emerging
country needs.

140. Staff capacity also emerged as a persistent lesson. Stakeholders described the
Secretariat as highly capable but overstretched, responsible for a growing portfolio of TA,
capacity-building, fundraising, partnership management, and reporting functions. High
turnover and reliance on temporary contracts weakened institutional memory, making it
difficult to embed lessons learned systematically.

141. Interviewees highlighted that earlier PoWs lacked strategic coherence, with TAs
delivered as isolated studies rather than integrated components of broader transformation
efforts. This lesson directly informed the development of the Third PoW’s five system
transformations, which stakeholders widely praised as a clearer, more strategic framework.
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Several respondents described this evolution as “a direct result of learning from what did not
work before.”

142. Improving coordination with the TEC was another key area of learning. Earlier
challenges related to duplication and unclear division of labour led to the creation of the joint
TEC-CTCN Work Programme, viewed as a major institutional improvement that
strengthened coherence across the Technology Mechanism.

143. Stakeholders also noted improvements to engagement with NDEs, another domain
where lessons have been progressively incorporated. Over time, the CTCN has offered more
structured guidance, clearer templates, and enhanced capacity-building to improve request
formulation. Multi-country forums, peer exchanges, and targeted workshops addressed
earlier gaps in NDE capacity and coordination.

144. However, interview evidence showed that not all lessons have been fully integrated.
The absence of systematic ex-post evaluation remains one of the most cited obstacles to
institutional learning. Without a structured mechanism to assess outcomes after TAs
conclude, learning is often anecdotal and not embedded into standard procedures. Similarly,
monitoring frameworks remain output-focused, limiting their usefulness for adaptive
management.

145. Partnerships and matchmaking also reflect partial learning uptake. While new
approaches such as network fairs and multi-country TAs improved collaboration, many
interviewees emphasized that engagement with private-sector and regional institutions
remains insufficient, limiting opportunities for scaling and replication.

146. Overall, the CTCN has clearly demonstrated the ability to learn and adapt, reflected
in stronger NDE engagement, clearer strategic framing, improved collaboration with the
TEC, and more structured processes for TA design. However, its capacity to fully overcome
challenges is constrained by structural issues beyond its control. Stakeholders emphasized
that institutionalizing learning would require stronger M&E systems, stable multi-year
financing, streamlined administrative procedures, and expanded staffing to sustain adaptive
practices.

Efficiency - Has the CTCN been efficient in its mission, the
performance of its functions and the deployment of its activities and
services?

To what extent have CTCN governance structures (AB, hosting organization, etc.)
ensured responsiveness to COP decisions and improved communication with
UNFCCC, TEC, and between host agency and CTC Secretariat — cf. Recommendation
3)? How have the changes in governance (from co-hosting by UNEP and UNIDO to a
single hosting entity and the launch of the CTCN Partnership and Liaison Office in
Songdo) impacted CTCN’s operations and performance?

147. Interview evidence consistently shows that governance responsiveness, particularly
the clarity, speed, and reliability of decision-making from UNEP and the CTCN Secretariat,
has a significant influence on the efficiency of CTCN operations. Stakeholders repeatedly
emphasized that governance structures have improved compared to earlier programme
cycles, but that persistent bottlenecks still slow down essential processes, especially those
relating to approvals, procurement, staffing, and coordination with partner UN agencies.

148. Across interviews, respondents highlighted that the creation of UNEP’s Climate
Division brought greater strategic coherence and improved internal coordination. Several
interviewees described this reform as “a turning point,” noting better communication flows,
clearer oversight, and more structured interaction between UNEP and the CTCN Secretariat.
According to one participant, “decisions are more consistent now, and the Secretariat knows
who to go to,” reflecting improved organisational clarity.

149. However, interviewees also noted that despite these improvements, governance
processes remain slower and more bureaucratic than the mechanism requires. Many
respondents pointed out that UNEP’s internal procedures, particularly the multi-layered
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approval steps, are not well adapted to the CTCN’s operational model, which depends on
rapid mobilisation of expertise. One interviewee explained: “The system works, but it works
at UNEP speed, not at the speed countries need.” This was echoed by respondents who
stressed that long approval chains lead to delays in contracting, procurement, and hiring.

150. A recurring concern raised in interviews was the persistent lack of sufficient delegated
authority to the CTCN Secretariat. Respondents noted that even routine decisions often
require escalation within UNEP, contributing to bureaucratic lags. One interviewee
remarked: “The Secretariat is accountable for results, but not fully empowered to act,”
highlighting a mismatch between responsibility and authority.

151. Interviewees also mentioned that the governance relationship between UNEP and
UNIDO, following the restructuring of the Joint Implementation Unit, continues to produce
inefficiencies. Although the shift to UNEP leadership improved clarity, respondents noted
that institutional memory gaps and uneven communication still cause friction. Some
interviewees highlighted delays caused by coordination with UNIDO on legacy TAs or
network-related processes.

152.  On the positive side, several respondents praised the Secretariat’s responsiveness once
internal approvals were obtained. Stakeholders noted that the small size of the Secretariat
allows for swift operational follow-up, efficient troubleshooting, and close engagement with
implementers and NDEs. One participant noted: “Once the process is cleared, the Secretariat
moves quickly, they are not the bottleneck.” This distinction, slow governance but fast
Secretariat operations, appeared consistently across interviews.

153. Overall, interview evidence suggests that governance responsiveness is improving,
but structural and procedural constraints within UNEP continue to limit operational
efficiency. Strengthening delegated authority, streamlining approval chains, and clarifying
roles, especially in relation to UNIDO and internal UNEP units, were repeatedly identified
as essential steps to enhance efficiency and reduce delays in TA delivery.

To what extent were enough financial resources mobilized? How effectively has the
CTCN identified additional financial resources (e.g., UNEP collaboration, private
sector and philanthropic opportunities)? To what extent has it increased technical and
financial support and facilitated access to the UNFCCC Financial Mechanism (i.e.,
GCF and GEF)? How well has the CTCN mobilized pro-bono and in-kind support?
Were financial resources allocated efficiently, and was the resource mobilization
strategy effective? To what extent have funding sources been diversified (cf.
Recommendation 1)?

154. Interviewees consistently emphasised that the adequacy, predictability, and
mobilisation of financial resources constitute one of the central determinants of the CTCN’s
operational efficiency. While stakeholders widely acknowledged that the CTCN has made
significant efforts to diversify funding sources and strengthen resource mobilisation
functions, they stressed that financial instability remains a structural constraint that
profoundly affects planning, staffing, procurement, and the scope of TA delivery.

155.  Across interviews, respondents described the mechanism as operating in a context of
chronic underfunding relative to its mandate. Many interviewees stated that “the CTCN is
asked to do more every year with the same or fewer resources,” noting that the expansion of
the Third PoW, including new mandates related to innovation, regionalisation, multi-country
approaches, and strengthened coordination with the TEC, has not been matched by
proportional increases in core funding. This imbalance was said to limit the Secretariat’s
ability to plan strategically or invest in improvements to systems, staffing, and M&E.

156. Stakeholders repeatedly identified unpredictability of funding as one of the most
serious barriers to efficiency. Interviewees explained that reliance on voluntary contributions
creates annual uncertainty that complicates procurement schedules, hinders long-term
contracting, and forces the Secretariat to operate with short-term horizons. One respondent
remarked: “You cannot run a global mechanism on year-to-year fundraising.” Several
participants noted that this unpredictability leads to delayed recruitment, pauses in TA
pipelines, and conservative decision-making, all of which reduce operational efficiency.
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157. Respondents also highlighted that resource mobilisation efforts, though improving,
remain insufficiently structured and overly dependent on a small number of donor
governments. While the hiring of a dedicated resource mobilisation specialist was broadly
praised, many interviewees observed that “the structure is there, but the pipeline is thin.”
Several interviewees emphasised that without expanded engagement with non-traditional
donors, such as climate funds, philanthropic institutions, development banks, and
private-sector actors, financial constraints will continue to limit the mechanism’s capacity.

158. A recurring insight was that limited financial resources restrict not only the scale of
TA delivery but also the Secretariat’s ability to strengthen internal systems. Interviewees
noted that functions such as M&E, knowledge management, learning, network mobilisation,
and outreach require sustained funding but are often deprioritised in favour of TA delivery.
As one participant put it: “Everything goes to delivery because there is no space for system-
building.” This chronic underinvestment in institutional functions was described as a major
efficiency barrier.

159. Some interviewees also highlighted inefficiencies created by rigidities in how funds
can be used. Respondents explained that earmarked contributions, while helpful in securing
resources, reduce flexibility by limiting the Secretariat’s ability to allocate funds to emerging
needs or cross-cutting priorities. This was viewed as particularly problematic during periods
of organisational transition or rapid shifts in global priorities.

160. Despite these challenges, interviewees acknowledged notable positive developments.
Many praised the increased visibility of the CTCN within the global climate architecture,
noting that strengthened communication, strategic positioning, and collaboration with the
TEC have improved donor confidence. Respondents also pointed to the successful AFCIA
partnership with the Adaptation Fund as evidence that targeted, well-structured funding
windows can enhance delivery efficiency and unlock specialised expertise.

161. Overall, interview evidence indicates that while the CTCN has made progress in
resource mobilisation, financial constraints remain one of the primary factors limiting
operational efficiency. Stakeholders consistently emphasised that improved predictability,
diversification, and flexibility of funding are essential for enabling the CTCN to plan
effectively, deliver timely TAs, invest in essential institutional functions, and fully
implement the ambitions of the Third PoW.

3. To what extent was the CTCN appropriately staffed to meet its needs and possess the
right expertise? How have recent changes in management (e.g., interim directors, new
leadership) affected CTCN’s operations and performance? How were you informed
about the change in hosting institutions (split between UNEP and UNIDO), and what
is your perception of this governance change?

162. Interview evidence consistently highlights that staffing adequacy, both in terms of the
number of staff and the balance of skills within the CTCN Secretariat, is a central determinant
of operational efficiency. Respondents repeatedly noted that the Secretariat is small relative
to the scale and diversity of its mandate, especially under the Third PoW, which significantly
expanded areas of responsibility.

163. Across interviews, stakeholders described the Secretariat as “highly committed,
highly capable, but overstretched.” Many interviewees highlighted that staff manage a very
large TA portfolio, resource mobilisation, knowledge management, NDE support,
partnership engagement, regional coordination, reporting, and governance processes
simultaneously. One participant noted: “They are doing the work of a team twice their size.”
This chronic overstretch was widely viewed as a major source of delays in procurement,
slower follow-up with countries, and limited capacity for ex-post impact assessment.

164. Interviewees also stressed that staff shortages create vulnerability to disruptions.
Several respondents pointed out that when a single staff member goes on leave, changes
roles, or departs, an entire functional area can stall. One interviewee explained: “If one person
leaves, a whole line of work goes quiet. The Secretariat is too lean for continuity.” These
disruptions were described as particularly problematic in relation to procurement, NDE
engagement, and knowledge management.
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165. Beyond numbers, interviewees highlighted skill gaps as an important constraint.
Respondents noted that while technical and climate-policy expertise is strong, there are gaps
in specialised areas such as private-sector engagement, innovation ecosystems, monitoring
and evaluation, and large-scale partnership development. Stakeholders emphasised that the
increasing complexity of the climate-technology landscape requires deeper expertise in
finance, investment-readiness, and innovation systems, areas where current staffing is
limited.

166. Another recurring theme was the heavy reliance on short-term or project-funded
positions. Interviewees expressed concern that such arrangements weaken continuity,
institutional memory, and long-term strategic planning. As one participant commented: “You
cannot build a stable mechanism on temporary contracts.” This staffing model was viewed
as a direct consequence of unpredictable and earmarked funding.

167. Several interviewees praised individual staff members for their professionalism,
responsiveness, and strong relationships with NDEs and implementing partners. However,
they emphasised that effectiveness depends on team capacity, not isolated excellence. One
interviewee summarised this point by saying: “The Secretariat has excellent people, but not
enough of them.”

168. Overall, interview evidence shows that staffing levels and skill mix are critical
bottlenecks for efficiency. While the Secretariat operates with dedication and
professionalism, limited staffing, skill gaps, reliance on temporary contracts, and
vulnerability to disruptions continue to constrain the mechanism’s ability to operate
efficiently under the ambitions of the Third PoW.

To what extent was the network (including consortium and knowledge partners)
mobilized to provide valuable expertise, knowledge and support? Does the network
size support quality outcomes, and would different tiers of membership be beneficial?
How has the CTCN engaged Network members and the private sector in its activities
(e.g., TA solicitations, networking events)? Has a network engagement plan been
developed (cf. Recommendation 4)?

169. Interview evidence shows that the efficiency of mobilising and engaging Network
members remains highly variable, with respondents repeatedly emphasising that the CTCN’s
large global Network represents an underused asset. While the Network model is widely
appreciated for its diversity, breadth of expertise, and global reach, interviewees stressed that
current systems for engaging, selecting, and activating Network members are not sufficiently
strategic, timely, or transparent.

170. Across interviews, stakeholders consistently noted that only a small subset of Network
members actively participate in TA delivery. Several respondents described the Network as
“wide but shallow,” explaining that although hundreds of institutions are formally registered,
only a limited number are routinely mobilised. One interviewee remarked: “There are
excellent organisations in the Network, but many have never received a single request.” This
was seen as a major inefficiency, given the breadth of technical and regional expertise
theoretically available.

171. A frequently cited concern relates to the slow and sometimes opaque process for
identifying and contracting Network members. Respondents explained that procurement
procedures limit the flexibility to select the most suitable organisations quickly. As one
participant stated: “The expertise exists, but procurement gets in the way of accessing it.”
Interviewees highlighted that delays in contracting reduce responsiveness and, in some cases,
diminish country interest or political momentum.

172. Interviewees also noted gaps in the strategic curation of the Network. Several
respondents reported that the current Network structure does not sufficiently differentiate
between highly specialised organisations, generalist institutions, private-sector actors, and
purely academic entities. As a result, the matchmaking process can be inefficient: “You get
50 organisations on paper, but only 5 are the right fit,” one respondent explained. Many
stakeholders felt that clearer categorisation, by sector, region, capacity, and readiness to
implement, would improve efficiency.
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173. Private-sector participation was repeatedly described as particularly limited.
Interviewees observed that despite the Third Programme of Work placing strong emphasis
on innovation and market transformation, many private-sector Network members have not
been effectively engaged. Respondents identified several reasons for this: unclear
opportunities for participation, insufficient communication on upcoming TAs, lengthy
contracting processes, and lack of targeted outreach. One interviewee summarised: “The
private sector is open to working with CTCN, but the on-ramps are not obvious.”

174. Stakeholders also pointed to underutilisation of South—South and triangular
cooperation opportunities. Many interviewees emphasised that institutions from emerging
economies, some of which are Network members, possess world-class expertise in adaptation
technologies, renewable energy, digital tools, and early-stage innovation. However, these
institutions rarely receive TA assignments. Respondents attributed this to lack of visibility,
language barriers, and uneven communication across regions.

175. Despite these challenges, interviewees recognised improvements in recent years. They
noted better communication with Network members, more structured calls for implementers,
and more transparent procurement notices. A few respondents also highlighted early efforts
to strengthen regionalisation, which they believe could enable more efficient mobilisation of
local and regional expertise.

176. Overall, interview evidence indicates that while the CTCN Network is a major
strategic asset, its potential is not fully realised due to slow procurement processes,
inconsistent engagement, limited private-sector mobilisation, and insufficiently targeted
matchmaking. Strengthening systems for categorising, mobilising, and communicating with
Network members, alongside streamlined contracting, was repeatedly identified as one of the
most important opportunities to enhance operational efficiency.

To what extent is the role of the NDE clear for country representatives, and is it
efficient for project coordination? How have countries enhanced the visibility of their
NDE and supported them through national institutions and cooperation with other
UNFCCC focal points (e.g., annual UNFCCC focal point forums, consultation process
for TA requests, sharing of material through electronic and print media)? Were active
partnerships established, and were collaborations facilitated for fund access and
mobilization (cf. Recommendation 5)? To what extent has collaboration between
NDEs from Annex I and non-Annex I parties been reinforced (cf. Recommendation
5)? How has the CTCN enhanced NDEs capacity to plan, monitor, and achieve
technological transformation?

177. Interview evidence indicates that the role of NDEs is generally understood by country
representatives, but the clarity and efficiency of this role vary substantially across countries,
regions, and institutional contexts. Stakeholders consistently emphasized that while the NDE
model is conceptually strong, providing a single national entry point for technology-related
support, its practical effectiveness depends on visibility, institutional anchoring, capacity,
and the degree of national cooperation.

178. Across interviews, respondents noted that in countries where the NDE is well-
established, institutionally empowered, and properly resourced, its role is clear and efficient.
These NDEs act as active coordinators of national stakeholders, facilitators of request
development, and key focal points for engagement with the CTCN. One interviewee
summarized this by saying: “When the NDE is visible and empowered, the whole process
works smoothly.” In these contexts, countries often enhance visibility by embedding the NDE
within influential ministries, organizing national consultations, participating in UNFCCC
focal point forums, and disseminating material through digital and print channels.

179. However, interviewees emphasized that in many countries, particularly where
institutional structures are weak, the NDE role is less clear and not consistently efficient.
Respondents noted that some NDEs lack sufficient authority, staff, or budget to coordinate
stakeholders effectively. As one participant put it: “People don’t always know who the NDE
is, or what it is supposed to do.” These limitations were frequently linked to high staff
turnover, competing institutional mandates, and insufficient national-level support.
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180. Interview evidence reveals that countries have used a variety of methods to enhance
NDE visibility and engagement, though success is uneven. Examples mentioned include:

(a)  Participation in UNFCCC focal point forums to strengthen alignment with
other national climate processes;

(b)  Cross-ministerial consultations during the development of TA requests;

(©) Outreach through workshops, national climate platforms, and sectoral
committees;

(d)  Dissemination of TA-related information through government websites,
newsletters, and social media.

181. Respondents noted, however, that these practices are not systematic across Parties,
and that some NDEs remain isolated within their institutions.

182. Regarding partnerships and fund mobilization, interviewees highlighted that
Recommendation 5, encouraging stronger cooperation and partnership-building, has been
implemented unevenly. In some countries, active partnerships were established between
NDEs, finance ministries, development banks, and UNFCCC focal points, facilitating access
to funding mechanisms such as the GCF or bilateral donors. One interviewee noted: “Where
the NDE collaborates with other focal points, you can see real progress toward mobilizing
funds.” Conversely, in other cases, such partnerships were limited or informal, reducing the
effectiveness of coordinated fund mobilization efforts.

183. Interview evidence also indicates that collaboration between Annex I and non-Annex
I NDEs has occurred but remains modest. Respondents mentioned several examples of
South—North knowledge exchange through regional forums and peer-learning activities.
However, they stressed that these initiatives are ad hoc rather than institutionalized. As one
participant stated: “There is potential for much stronger collaboration, but it hasn’t been fully
realized.”

184. With respect to capacity-building, interviewees consistently emphasized that the
CTCN has helped enhance NDEs’ capacity to plan, monitor, and support technological
transformation. They highlighted:

(a)  Training on request formulation;
(b)  Guidance materials and webinars;
(¢)  Regional capacity-building forums;
(d)  Peer exchanges among NDEs.

185. These efforts were widely appreciated and considered effective. Yet respondents also
stressed that continued capacity-building is needed, especially in monitoring and follow-
through. As one interviewee put it: “The training is good, but monitoring transformation
requires deeper, long-term support.”

186. Overall, interview evidence shows that NDE clarity, efficiency, and visibility depend
heavily on institutional strength, national coordination, and sustained capacity-building.
While the CTCN has strengthened NDE capacities and encouraged inclusive collaboration,
gaps remain in institutional coherence, cross-party cooperation, and fund mobilization
partnerships. Strengthening long-term support and institutional anchoring will be essential
for maximizing NDE effectiveness under the CTCN mandate.

6. To what extent have the CTCN management structure, processes and procedures,
communication and M&E optimized operations? How has the efficiency of the
CTCN’s TA provision improved (e.g., number of TAs received/completed, deadline
control, more tenders opened to Network members, pools of expertise within the
Network, identification of best practices, promotion of multiregional TA, level of
satisfaction of beneficiaries)?

187. Interview evidence indicates that the efficiency of CTCN processes and procedures,
especially those related to procurement, contracting, internal coordination, and
administrative workflows, remains one of the most significant determinants of overall

94 GE.26-11943



FCCC/CP/2026/5

operational performance. While stakeholders acknowledged improvements in recent years,
they consistently stressed that procedural systems continue to create delays, reduce
responsiveness, and limit the Secretariat’s ability to deliver TA in a timely and streamlined
manner.

188. Through interviews, procurement procedures emerged as the single most frequently
cited procedural bottleneck. Respondents described the procurement system as “slow, rigid,
and not adapted to technical assistance,” highlighting lengthy approval chains, complex
documentation requirements, and insufficient flexibility to accommodate the diversity of TA
needs. Several interviewees recounted cases where procurement timelines exceeded six
months, with one noting: “The TA was ready, the country was ready, but procurement pushed
everything back.” These delays were viewed as detrimental not only to efficiency but also to
relevance, especially in dynamic policy environments.

189. Interviewees also pointed to inefficiencies in contracting processes. They noted that
standard contracting templates are often lengthy and overly generic, requiring multiple
rounds of revision and legal clearance. Several respondents stressed that “contracting takes
too long for the size of the assignments,” arguing that short, focused TAs require simplified,
fast-track contracting mechanisms that are not yet in place.

190. Internal coordination processes were another frequently cited challenge. Respondents
explained that the Secretariat must navigate several layers within UNEP, including
administrative services, finance units, and legal teams, to obtain approvals or move forward
with implementation steps. One interviewee noted: “There are too many steps for even
routine decisions,” while another added that each administrative request “starts a chain of
emails that can take weeks to resolve.” These procedural complexities were seen as
incompatible with the fast-moving nature of technical assistance.

191. Several interviewees highlighted that procedures for onboarding consultants,
approving budgets, and processing payments are often misaligned with the Secretariat’s
operational needs. Delays in processing payments to implementing partners were repeatedly
cited as a source of frustration, sometimes causing implementers to pause activities or
withhold staff time. One respondent commented: “People want to work with the CTCN, but
slow payments make it difficult for smaller organisations.”

192. Stakeholders also noted inconsistencies in how procedures are applied across projects
and regions. Some interviewees explained that the level of scrutiny, documentation
requirements, or approval timelines vary depending on the administrative unit or staff
member involved, which reduces predictability and complicates planning. This inconsistency
was viewed as a barrier to developing efficient standard operating procedures.

193. On the positive side, stakeholders acknowledged that the Secretariat has worked to
streamline administrative processes where possible. For example, respondents praised
improvements in communication, clearer timelines for procurement steps, and more
structured guidance for implementers. Several interviewees also noted that the Secretariat’s
small size allows it to troubleshoot issues quickly once procedural hurdles have been cleared.

194. Nevertheless, interview evidence overwhelmingly suggests that procedures remain
one of the principal constraints on efficiency. To improve operational performance,
stakeholders recommended simplifying procurement pathways, delegating greater
administrative authority to the Secretariat, establishing fast-track mechanisms for small TAs,
updating contracting templates, and harmonising procedures across administrative units.

195. Overall, the interviews paint a consistent picture: while the Secretariat operates
efficiently within its sphere of control, procedural and administrative systems, especially
those embedded within UNEP, continue to slow delivery, reduce flexibility, and limit the
CTCN’s ability to fully meet country expectations.

7. To what extent has the CTCN provided value for money regarding costs and outputs?
Could results have been achieved with fewer resources without compromising
quality? What could improve cost-effectiveness?

196. Interview evidence highlights that value for money (VIM) within the CTCN is
perceived as generally strong, particularly when assessed against the mechanism’s modest
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budget, lean structure, and ability to mobilise high-quality technical expertise at relatively
low cost. However, stakeholders consistently emphasised that systemic inefficiencies,
especially procurement delays, administrative constraints, and limited internal capacity,
undermine VM by reducing timeliness, inflating transaction costs, and constraining the
transformative potential of TA.

197. Across interviews, respondents described the CTCN as delivering “high value for a
small investment,” noting that TAs often produce outputs comparable to those of much larger
multilateral programmes at a fraction of the cost. Many emphasised that the CTCN’s lean
staffing model keeps overheads low, and that the mechanism is able to mobilise specialised
expertise quickly once procurement bottlenecks are cleared. As one interviewee summarised:
“What the CTCN produces for $150,000 would cost five times more anywhere else.”

198. Despite these strengths, interviewees repeatedly stressed that delays represent the
single greatest threat to value for money. Extended procurement and contracting timelines
prolong activity cycles, weaken country interest, reduce relevance, and increase indirect costs
for both the Secretariat and implementers. One respondent explained: “A TA that takes two
years is simply less valuable than one delivered in six months, even if the quality is the same.”
Several emphasised that lost political windows or shifting national priorities further erode
VM when projects stall.

199. Another frequently cited factor affecting VfM is the uneven performance of
implementing partners. While many implementers are viewed as delivering excellent results
efficiently, respondents highlighted cases where generic outputs, insufficient
contextualisation, or weak stakeholder engagement reduced the usefulness of deliverables.
In these cases, even low-cost TAs were perceived as offering limited value. As one
participant noted: “If the outputs don’t move anything forward, then even a cheap TA is not
good value.”

200. Stakeholders also identified inefficiencies arising from the CTCN’s reliance on small
TA budgets. Because budgets are limited, implementers often face tight constraints on
fieldwork, data collection, stakeholder consultations, and modelling. Interviewees
highlighted that these limitations sometimes force trade-offs between depth and breadth,
reducing the robustness of outputs and lowering VM. A respondent commented: “The TA
is efficient, but it could be far more impactful with slightly more resources.”

201. Another systemic constraint mentioned was the absence of structured pathways to
financing. Even where TAs deliver strong outputs efficiently, the absence of follow-on
funding reduces long-term VIM because reports or feasibility studies are not implemented.
As one interviewee put it: “Value for money also means value for impact, if nothing happens
after, the return is limited.” Respondents consistently stressed that connecting TA outputs to
investment pipelines is essential for maximising VM.

202. Nonetheless, several interviewees highlighted positive examples where VIM was
high: strong implementer performance, high country ownership, efficient delivery timelines,
and alignment with ongoing national processes. These cases demonstrated that when
administrative hurdles are minimal and partnerships strong, even modest TAs can yield
outsized benefits.

203. Overall, interview evidence shows that the CTCN provides strong value for money
relative to its resource base, but persistent delays, administrative constraints, uneven
implementer performance, small TA budgets, and weak pathways to financing reduce
efficiency and limit long-term VIM. Stakeholders consistently emphasised that streamlining
procedures, strengthening implementer selection, modestly increasing TA envelopes, and
improving links to finance would yield substantial gains in value for money.

To what extent has the CTCN promoted inclusive collaboration within its governance
structure and with stakeholders?

204. Interview evidence shows that the CTCN has promoted inclusive collaboration within
its governance structure and with stakeholders to a meaningful extent, although the depth and
consistency of this inclusiveness vary across regions, institutions, and thematic areas.
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Stakeholders consistently emphasized that inclusiveness is both a defining strength of the
CTCN model and an area where structural constraints limit full realization.

205. Across interviews, respondents highlighted that the CTCN’s governance structure,
rooted in the UNFCCC Technology Mechanism, naturally encourages representation from a
wide range of Parties, regions, and constituencies. Many interviewees described Advisory
Board meetings as “one of the few spaces where everyone has an equal voice,” noting
balanced participation between developed and developing countries, attention to regional
representation, and structured opportunities for observers. This inclusiveness was viewed as
strengthening legitimacy, fairness, and trust in CTCN decisions.

206. Interviewees also emphasized the importance of NDEs in promoting inclusive
collaboration. They noted that the request-driven model inherently brings national
institutions into the governance and operational processes of the CTCN. One interviewee
stated: “The mechanism forces you to listen to countries, there is no other option.”
Respondents described the NDE network as a major channel for stakeholder input, enabling
governments, research institutions, and civil society actors to influence the direction of
technical assistance.

207. At the operational level, interviewees reported that many TA projects used highly
participatory approaches, involving line ministries, technical agencies, research
organizations, private-sector actors, and in some cases women’s organizations or
marginalized groups. Respondents emphasized that inclusive engagement during TA design
and delivery enhances relevance, ownership, and the quality of outputs. As one stakeholder
noted: “When everyone is at the table, the TA is stronger.”

208. However, interview evidence also revealed significant limitations in the consistency
of inclusive collaboration. A recurring challenge identified by respondents is the variability
in NDE capacity. In countries where the NDE is strong, inclusive engagement expands
naturally; in weaker NDE contexts, participation becomes narrower and dominated by a small
group of institutions. One interviewee summarized this gap: “Inclusiveness depends on how
strong the NDE is, if they don’t convene, others don’t join.”

209. Interviewees also pointed to gaps in private-sector and research institution
participation in governance and TA processes. Several respondents noted that systemic
barriers, such as lack of awareness, bureaucratic processes, or language limitations, prevent
these actors from engaging fully. As a result, knowledge-rich institutions often remain
underrepresented.

210. Additionally, respondents highlighted that while Advisory Board structures are
inclusive in theory, practical barriers such as travel costs, limited preparation time, and
institutional turnover affect the ability of some developing-country representatives to
participate meaningfully. These challenges reduce continuity and weaken the collective
institutional memory of the Board.

211. A further barrier to inclusive collaboration relates to the limited regionalisation of
CTCN operations. Interviewees emphasized that while regional forums and partnerships
exist, they are not yet sufficient to ensure strong participation from all relevant actors across
regions. Respondents stressed that more permanent regional structures or staff presence could
significantly enhance inclusiveness.

212. Despite these challenges, interviewees also identified areas of progress. They praised
efforts to strengthen communication, expand stakeholder mapping, improve NDE training,
and provide more structured opportunities for engagement during TA design. One
interviewee pointed out that “things are better now than five years ago, the CTCN listens
more and engages more.”

213. Overall, interview evidence suggests that the CTCN has made meaningful efforts to
promote inclusive collaboration in both governance and operational processes. The
mechanism’s foundational design inherently supports inclusiveness, and several
improvements have strengthened this further. However, participation remains uneven, with
inclusiveness depending heavily on NDE capacity, resource availability, and the level of
regional engagement. Strengthening regional presence, improving support to NDEs, and
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creating more structured spaces for private-sector and academic participation were the most
frequently recommended ways to enhance inclusivity moving forward.

Impact and sustainability

To what extent did CTCN innovation-related activities achieve expected outcomes in
facilitating the development, transfer, and deployment of climate technologies in
developing country Parties? How effectively are countries accelerating innovation
through collaboration at various stages of the technology cycle?

214. Interview evidence consistently indicates that CTCN TA contributes to innovation
outcomes primarily by enabling countries to explore, validate, and adapt new climate
technologies and approaches that would not otherwise be accessible due to financial,
technical, or institutional constraints. Stakeholders repeatedly emphasised that CTCN
support plays a catalytic upstream role, helping countries identify appropriate technologies,
pilot innovative concepts, and strengthen enabling environments for innovation.

215. Across interviews, respondents highlighted that one of the CTCN’s strongest
innovation contributions lies in introducing countries to emerging or underutilised
technologies. Examples frequently mentioned include digitalisation tools for early-warning
systems, advanced renewable-energy modelling, circular-economy solutions, and
nature-based technologies for adaptation. One interviewee explained: “The CTCN opened
doors to technologies we had never even considered.” Several respondents emphasised that
this exposure helps national institutions broaden their technological horizons and develop
more forward-looking climate strategies.

216. Interviewees also stressed the CTCN’s role in adapting global technologies to local
contexts. Many respondents noted that the TA process often includes feasibility studies,
contextual assessments, or pilot-scale demonstrations that help countries determine whether
a given technology fits their technical, regulatory, or socio-economic conditions. As one
participant put it: “The CTCN doesn’t just introduce technologies, it helps us figure out if
they make sense for our context.” This localisation function was widely described as essential
for innovation, particularly in lower-capacity countries.

217. Another frequently cited innovation outcome relates to institutional strengthening.
Respondents highlighted that CTCN TAs often support the development of guidelines,
methodologies, regulatory assessments, or national frameworks that create enabling
conditions for domestic innovation. Interviewees explained that these outputs help establish
standards, build technical literacy within government agencies, and clarify pathways for
scaling technologies, thereby reducing risks for public and private actors.

218. Several interviewees also underlined that CTCN support contributes to innovation by
fostering collaboration between ministries, research institutions, and private-sector entities.
Respondents described TA processes that brought together actors who had previously worked
in silos, helping to build early innovation ecosystems. One interviewee remarked: “The TA
connected the right people, after that, they continued working together even without the
CTCN.” These collaborations were viewed as foundational steps toward longer-term
systemic innovation.

219. Despite these positive contributions, interviewees identified several factors that limit
the CTCN’s innovation impact. The most frequently cited was the absence of funding for
prototype development, demonstration projects, or early-stage pilots. Respondents
emphasised that while the CTCN provides valuable upstream assessments, countries often
lack the resources to advance to the next stage, resulting in stalled innovation pathways. One
participant commented: “The CTCN gets us started, but the gap after that is huge.”

220. Stakeholders also pointed to weak linkages between TA outputs and national research
institutions. While some TAs successfully involved universities or innovation centres, others
did not sufficiently leverage national R&D capacities. Interviewees argued that deeper
engagement with local research actors could strengthen innovation ecosystems and enhance
continuity beyond the TA.
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221. Finally, interview evidence highlighted challenges related to sustained follow-up.
Several respondents noted that innovation gains, such as enhanced technical knowledge or
cross-institutional networks, risk fading over time without continued support or downstream
financing. This was particularly true in countries with limited institutional capacity or rapidly
changing political environments.

222. Overall, interview evidence shows that the CTCN makes meaningful contributions to
innovation outcomes by expanding technological awareness, contextualising technologies to
national realities, strengthening enabling environments, and fostering cross-sector
collaboration. However, limited downstream financing, weak R&D linkages, and insufficient
follow-up constrain the long-term innovation impacts of CTCN support.

To what extent did CTCN implementation-related activities contribute to the expected
outcomes by supporting countries in establishing clear pathways for mitigation and
adaptation action (using planning tools and processes such as NDC or National
Adaptation Plans (NAP), LEDS, Technology Needs Assessment (TNA), technology
roadmaps (TRM), etc.)? How has the CTCN enhanced the inclusiveness, gender
responsiveness, and the integration of indigenous technologies?

223. Interview evidence indicates that CTCN TA contributes to implementation outcomes
in several important upstream ways, by strengthening national planning, improving
institutional readiness, generating investment-relevant analyses, and laying the groundwork
for policies, regulations, or project pipelines. However, interviewees consistently emphasised
that these contributions remain predominantly preparatory rather than directly
implementation-enabling, due mainly to gaps in downstream financing and follow-on
mechanisms.

224. Across interviews, respondents highlighted that one of the CTCN’s core strengths is
its ability to support countries in developing actionable roadmaps, feasibility studies, and
decision-support tools that can later be taken up by ministries, development banks, and
donors. One interviewee explained: “The CTCN gives countries the analysis they need to
move forward, without those studies, nothing starts.” Stakeholders emphasised that these
upstream outputs often clarify technology options, identify least-cost pathways, or articulate
regulatory and institutional needs required for implementation.

225. Respondents also stressed that CTCN support frequently helps countries make
informed decisions about investment priorities. Interviewees reported that TA outputs, such
as cost-benefit analyses, pre-feasibility assessments, and scenario modelling, help
governments determine which technologies or interventions are viable and worth pursuing.
As one participant noted: “It gives us the evidence to go to the finance ministry or donors
and argue for the project.” These contributions were viewed as directly influencing
early-stage implementation readiness.

226. Stakeholders further highlighted that CTCN support often improves enabling
environments for implementation. Many interviewees cited examples where TA activities
strengthened standards, clarified regulations, improved data frameworks, or supported the
development of institutional arrangements. These outcomes were described as “the
foundation that implementation needs,” especially in countries with limited institutional
capacity.

227. However, interview evidence also made clear that CTCN’s direct contribution to
implementation is constrained by its mandate and by systemic barriers. The most significant
limitation cited was the lack of dedicated follow-on financing. Respondents repeatedly
emphasised that while CTCN delivers high-quality upstream work, countries frequently lack
the financial resources to move from analysis to implementation. One interviewee
summarised: “CTCN gets us ready, but there is no one to pick it up after.”

228. Interviewees also noted that while some TAs succeed in influencing donor pipelines
or shaping national investment proposals, this is not consistent across projects or countries.
Some participants explained that outputs sometimes remain unused due to political turnover,
shifting ministerial priorities, or the absence of institutional champions to shepherd proposals
into implementation. One respondent stated: “If the momentum is lost after the TA, the
recommendations stay on paper.”
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229. Another barrier identified was the short duration of TAs, which limits opportunities
for iterative engagement, hands-on support, or capacity-building that would strengthen
implementation readiness. Interviewees argued that implementation outcomes require
longer-term accompaniment, which lies beyond the CTCN’s current financial and operational
scope.

230. Despite these challenges, several interviewees shared positive examples of TA outputs
that directly contributed to concrete implementation steps, such as the development of
national policy instruments, mobilization of external project funding, or preparation of
proposals submitted to funds like the GCF or bilateral donors. These examples demonstrate
that, under conducive conditions, CTCN support can indeed catalyse downstream
implementation.

231. Overall, interview evidence indicates that the CTCN makes substantive and valued
contributions to early-stage implementation readiness through analysis, prioritisation,
institutional strengthening, and regulatory support. However, systemic barriers, particularly
limited financing pathways, inconsistent political follow-through, and short TA durations,
constrain the mechanism’s ability to generate consistent and sustained implementation
outcomes.

To what extent did CTCN enabling environment and capacity building related
activities (including policy and regulatory environments to develop, transfer and
deploy climate technologies) achieve outcomes? How effectively did the CTCN
support countries build capacity and develop frameworks for climate technology
deployment?

232. Interview evidence indicates that CTCN TA contributes meaningfully to
strengthening the enabling environment for climate technology deployment by improving
policies, institutional arrangements, regulatory clarity, and stakeholder coordination.
Respondents consistently emphasized that these enabling-environment outcomes, though
upstream, are among the most tangible and valued results of CTCN support.

233. Across interviews, stakeholders described CTCN TAs as particularly effective in
generating regulatory and policy improvements. Many cited examples where the TA
contributed to drafting or updating national guidelines, sectoral strategies, standards, and
regulatory frameworks. One interviewee noted: “The CTCN helped us put structure to a
sector that previously had no clear rules.” These improvements were widely seen as essential
foundations for future implementation, especially for adaptation technologies and complex
mitigation interventions.

234. Institutional strengthening was another commonly mentioned outcome. Respondents
explained that TA processes often expose ministries and agencies to new tools, technical
knowledge, and organisational processes. As one interviewee stated: “The TA gave us a
model for how to work, not just a report.” These gains included clearer institutional mandates,
enhanced coordination mechanisms, and improvements in the technical literacy of
government teams.

235. Interviewees also highlighted improvements in stakeholder engagement and
coordination. Many TAs brought together actors who had not previously collaborated, such
as environment ministries, energy regulators, meteorological services, academia, and private
sector associations. This was described as a significant contribution to enabling environments
because it fostered shared visions, reduced fragmentation, and created new channels for
information exchange. One respondent summarized: “Before the TA, everyone was working
alone. Now there is at least a platform for discussion.”

236. Several interviewees pointed to strengthened data systems and analytical capacity as
enabling-environment outcomes. Respondents described TAs that introduced assessment
methodologies, scenario models, digital tools, or monitoring frameworks that ministries
continue to use after the TA. These tools were seen as improving decision-making and
reducing uncertainty for technology projects. As one participant remarked: “The TA
improved the data we have to plan with, that makes everything easier afterwards.”
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237. Despite these positive outcomes, interviewees noted several factors that limit the
sustainability and depth of enabling-environment impacts. The most frequently cited
challenge was insufficient follow-up after the TA ends. While TAs often produce new
regulations or institutional arrangements, stakeholders explained that limited capacity or
political turnover can hinder long-term adoption. One interviewee commented: “The TA
created momentum, but without support afterwards it slowed down again.”

238. Another limiting factor relates to gaps in coordination with other national or donor
initiatives. Respondents noted that while CTCN TAs often align with national priorities, they
are not always integrated into broader programmes financed by multilateral banks or bilateral
donors. This misalignment reduces the likelihood that enabling-environment reforms will be
taken forward to later stages.

239. Finally, interview evidence underscored that enabling-environment outcomes are
particularly vulnerable in low-capacity contexts. Ministries with limited staff or unstable
structures struggle to maintain new processes introduced through the TA. Stakeholders
stressed that sustained capacity-building and stronger institutional anchoring are required for
enabling-environment outcomes to persist.

240. Overall, interview evidence shows that CTCN support plays an important upstream
role in strengthening enabling environments through regulatory improvements, institutional
capacity-building, data enhancement, and stakeholder coordination. However, the long-term
sustainability of these outcomes depends on continued political support, integration with
broader national programmes, and follow-on funding and capacity-building.

To what extent did CTCN collaboration and stakeholder engagement activities
achieve outcomes? How effectively did the CTCN enhance collaboration with
stakeholders, including local communities, national planners, and the private sector?
How well did it facilitate engagement between NDEs and stakeholders and support
collaboration international organizations, institutions and initiatives, including
academia and the scientific community?

241. Interview evidence consistently shows that stakeholder engagement and participation,
across government, civil society, academia, and the private sector, are among the most
influential determinants of whether CTCN TA generates meaningful and lasting impacts.
Respondents repeatedly emphasized that inclusive, well-coordinated engagement processes
not only strengthen the quality of TA outputs but also significantly improve prospects for
uptake, institutionalization, and follow-on action.

242. Across interviews, stakeholders noted that CTCN TAs frequently serve as a platform
for convening actors who had not previously collaborated. This convening function was
widely praised as one of the CTCN’s most valuable contributions. One interviewee
explained: “The TA brought everyone to the table for the first time. That’s when we realized
we were all working on similar things.” Respondents highlighted that such collaborations
helped break down institutional silos, fostered shared understanding, and created momentum
for coordinated action.

243. Many interviewees emphasized that inclusive engagement processes enhanced the
quality and relevance of TA outputs. Participants noted that consultations with line ministries,
technical agencies, universities, and private-sector actors often produced richer datasets,
more grounded analyses, and clearer implementation pathways. As one respondent put it:
“When everyone contributes, the outputs are stronger and more realistic.” These inclusive
processes also ensured that TA recommendations accounted for diverse institutional
perspectives, practical constraints, and local knowledge.

244. Interview evidence further shows that stakeholder engagement increases national
ownership, an essential ingredient for long-term impact. Respondents explained that when
stakeholders feel involved in shaping the TA, they are more likely to champion follow-on
recommendations, advocate for adoption, and integrate outputs into institutional plans. One
participant stated: “People support what they helped create.” Conversely, interviewees
warned that limited engagement results in weak ownership and outputs that “sit on a shelf.”
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245. Several interviewees highlighted that engagement with private-sector actors is
particularly important for impact, especially in areas such as renewable energy, innovation,
early-stage technology deployment, and digitalization. However, respondents noted that
private-sector participation is uneven across TAs. Barriers include lack of targeted outreach,
limited communication of opportunities, and procedural challenges that make participation
burdensome. As one interviewee observed: “The private sector wants to engage, but the
process does not always make it easy.”

246. Engagement with research institutions and academia was also identified as a critical
factor for sustaining impacts. Respondents explained that universities often maintain
technical knowledge long after the TA ends and can support ongoing adaptation or replication
of outputs. However, interviewees highlighted that academic institutions were not
consistently involved across all TAs, limiting opportunities for continuity and knowledge
retention.

247. Despite these positive examples, interviewees pointed to several factors that reduce
the effectiveness of stakeholder engagement. These include:

(a)  Limited time and budgets that constrain consultation processes;

(b)  Political sensitivities that restrict participation from certain ministries or
agencies;

(c)  Stakeholder fatigue, particularly in countries with multiple overlapping donor
programmes;

(d)  Turnover within institutions, which disrupts continuity and reduces
institutional memory.

248. A recurring theme was the absence of structured follow-up mechanisms to maintain
multi-stakeholder platforms after the TA concludes. Respondents noted that momentum
generated during the TA often dissipates without continued facilitation or integration into
national processes. One interviewee remarked: “The TA got people talking, but when it
ended, everyone went back to their silos.”

249. Overall, interview evidence indicates that strong stakeholder engagement is a
powerful driver of impact, enabling more relevant, credible, and actionable output while
fostering ownership and readiness for implementation. However, uneven participation,
especially from private-sector and research institutions, and lack of mechanisms to sustain
engagement beyond the TA limit the consistency and depth of impact across countries.

To what extent did CTCN support-related activities achieve outcomes? How
effectively did the CTCN enhance access to TA and financial support for the
development and transfer of gender responsive technologies?

250. Interview evidence indicates that CTCN support-related activities have achieved
meaningful outcomes in several areas, particularly in strengthening institutional capacity,
generating policy-relevant outputs, and improving national readiness for climate technology
deployment. However, stakeholders consistently emphasized that outcomes remain uneven
across countries and sectors, and that the breadth of achievements is constrained by structural
limitations in financing, TA duration, and institutional capacity.

251. Across interviews, respondents highlighted that CTCN support frequently results in
improved planning tools, clearer technology pathways, stronger institutional coordination,
and enhanced analytical capacity. These outcomes were viewed as essential early steps in
enabling implementation. As one interviewee summarized: “The TA gave us the tools and
clarity we needed to move forward.” Many respondents described examples where CTCN-
assisted feasibility studies, roadmaps, or regulatory assessments directly informed national
decision-making or were used to engage donors for follow-on support.

252. Stakeholders also noted that CTCN activities foster greater national ownership,
especially when TAs involve inclusive consultations and strong NDE leadership. Such
engagement increases the likelihood that TA outputs are integrated into national planning
documents or used as evidence for future project proposals. Respondents emphasized that
ownership is a key determinant of whether outcomes persist beyond the life of the TA.
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253. However, interviewees consistently noted that without mechanisms for sustained
follow-up or funding, outcomes tend to remain upstream. Several respondents explained that
even high-quality outputs risk becoming “reports on a shelf” if they are not embedded into
broader national programmes or linked to financing windows. Institutional turnover, short
TA timelines, and limited absorptive capacity further reduce the likelihood of sustained
outcomes.

254. With respect to gender-responsive technologies, interview evidence suggests that
while the CTCN has made progress in integrating gender considerations into its TAs, the
degree of effectiveness varies. Respondents acknowledged that the CTCN has introduced
gender guidelines, improved screening processes, and encouraged implementers to
incorporate gender-responsive methods. One interviewee noted: “Gender is now part of the
conversation, it wasn’t always like that before.” These changes have improved awareness of
gender dimensions in technology planning.

255. Some TAs were specifically highlighted for their strong integration of gender
perspectives, including through stakeholder engagement with women’s organizations,
gender-responsive design of technology solutions, and inclusion of gender metrics. In such
cases, interviewees reported improved access to technologies for women and enhanced
recognition of women’s roles in climate adaptation and mitigation.

256. Nevertheless, interviewees widely agreed that integration of gender considerations
remains inconsistent. Respondents described several challenges: limited gender expertise
among implementers, insufficient gender-related data, and consultation processes that do not
always include women’s groups or gender ministries. As a result, some TAs incorporate
gender only superficially, without fully addressing systemic barriers to women’s access to
technologies.

257. Regarding access to financial support for gender-responsive technologies, interview
evidence shows that the CTCN has had limited influence beyond awareness-raising and
enabling-environment support. While some TAs have indirectly helped countries prepare
gender-sensitive proposals for donors, respondents noted that the mechanism does not
provide financing itself, and linkages to gender-related funding windows remain weak. As
one interviewee put it: “The TA recognized gender issues, but we still needed to find the
money ourselves.”

258. Overall, interview evidence shows that CTCN support-related activities have
produced valuable outcomes, particularly in strengthening institutional capacity, planning,
and enabling environments. Progress has also been made in integrating gender considerations
into TA processes. However, sustained outcomes depend heavily on downstream financing,
institutional continuity, and deeper integration of gender expertise. The CTCN’s influence
on access to financial support for gender-responsive technologies remains modest without
stronger linkages to relevant funding mechanisms.

What major factors have influenced the achievement/non-achievement of outcomes,
the replicability of the programme, and the likelihood of lasting positive impacts?
(e.g., Adaptation Fund Climate Innovation Accelerator (AFCIA) approach vs. CTCN
other activities)

259. Interview evidence indicates that the sustainability of results from CTCN TA depends
heavily on what happens after the TA concludes, particularly whether countries have the
financial, institutional, and political capacity to take work forward. Stakeholders consistently
stressed that while CTCN support generates valuable upstream outputs, the extent to which
these outputs lead to lasting changes varies significantly across countries and sectors.

260. Across interviews, respondents repeatedly emphasized that national ownership is the
most important determinant of sustainability. TAs with strong early engagement from
ministries, NDEs, and technical agencies were described as far more likely to generate
long-term outcomes. As one interviewee explained: “When the government owns it, the
results live on even without external support.” Ownership was associated with continued use
of methodologies, integration of TA recommendations into planning documents, and
institutional uptake of tools introduced during the TA.
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261. Another major factor influencing sustainability is the extent to which TA outputs are
integrated into ongoing national programmes or donor pipelines. Interviewees noted that
when TA recommendations align with existing national strategies or are linked to active
projects funded by development partners, they are far more likely to be implemented. In
contrast, outputs that are not connected to broader programmes often remain underutilized.
One respondent commented: “Sustainability happens when the TA plugs into something
bigger.”

262. Respondents also highlighted institutional capacity as a key determinant. Many
interviewees pointed out that ministries with stable staff, dedicated technical teams, and clear
mandates are better able to maintain and update TA-generated tools, models, or guidelines.
Conversely, weak institutions, especially those affected by high turnover, struggle to
continue work initiated under the TA. As one participant noted: “If the team changes, the
knowledge leaves with them.” This makes sustainability particularly challenging in least
developed countries and small island developing states.

263. The availability of downstream financing was repeatedly identified as one of the most
significant barriers to sustaining impacts. Interviewees explained that even highly relevant
and well-designed outputs cannot lead to long-term change without resources to implement
recommendations or invest in technologies. One interviewee summarized this challenge:
“Without funding, the TA remains a good idea on paper.” Stakeholders emphasized that the
lack of mechanisms to systematically connect TA outputs to funding windows reduces the
likelihood of long-term adoption.

264. Stakeholders also mentioned that private-sector involvement can strengthen
sustainability, especially in areas such as renewable energy, innovation, and early-stage
technology deployment. However, respondents noted that private-sector engagement remains
limited in many TAs, reducing opportunities for continued investment or market-driven
adoption.

265. Several interviewees pointed to positive examples of sustainability where TAs helped
establish long-term institutional structures, such as new working groups, updated regulatory
frameworks, or data systems that ministries continue to use. These cases were typically linked
to strong political support, effective coordination, and integration into national planning
processes.

266. Overall, interview evidence shows that sustainability of CTCN outcomes depends on
national ownership, alignment with broader programmes, institutional capacity, downstream
financing, and private-sector engagement. While many TAs generate strong upstream value,
structural and contextual barriers often limit the continuity and long-term adoption of results.

267. What unintended outcomes (positive and negative) and changes (direct and indirect)
have resulted from the CTCN? What could improve impact and sustainability?

268. Interview evidence shows that while CTCN TA can generate meaningful upstream
impacts, it also produces a set of unintended outcomes, both positive and negative, that
influence the broader results landscape. These unintended effects, though not formally
planned within project designs, emerged consistently across interviews and revealed
important insights into how CTCN interventions interact with national systems, institutional
dynamics, and technological ecosystems.

269. Positive unintended outcomes were mentioned frequently. One of the most notable
was the catalytic effect TAs sometimes have on institutional collaboration. Respondents
described cases where ministries or agencies that had previously worked in isolation began
coordinating more closely as a result of CTCN-facilitated consultations, even continuing this
collaboration independently after the TA ended. As one interviewee noted: “The TA
unexpectedly built relationships that continue to this day.” This was particularly observed in
sectors such as climate information services, adaptation planning, and circular economy.

270. Another positive unintended effect was the spillover of technical knowledge beyond
the immediate TA beneficiaries. Several interviewees highlighted that workshops,
consultations, and training often drew in actors who subsequently applied new tools,
methodologies, or technologies in unrelated national processes. One participant described
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this as “knowledge diffusion,” explaining that individuals trained under one TA later
championed similar approaches elsewhere in government.

271. Interviewees also pointed to reputational spillovers for national institutions. In some
cases, successful delivery of a TA enhanced the credibility of a ministry or agency in the eyes
of donors or development partners, thereby improving its ability to secure future financing
or participate in regional initiatives. Respondents described this as an “unexpected boost in
institutional visibility.”

272. Negative unintended outcomes, though less frequent, were also identified. A recurring
concern was the risk of creating expectations that exceed what the CTCN can deliver.
Because the mechanism introduces new technologies and innovative concepts, countries
sometimes interpret these signals as an indication that further support, such as pilot funding
or project-level financing, will follow. As one interviewee explained: “The TA raised hopes
for investment that never came.” When follow-on financing does not materialize, this can
lead to frustration or reduced trust among national stakeholders.

273. Another unintended negative outcome relates to institutional fragmentation. While
many TAs strengthen coordination, some interviewees noted that poorly structured
engagement processes can exacerbate competition between ministries or create confusion
about mandates. This can occur when multiple institutions perceive themselves as the
“natural home” for the technology or sector introduced through the TA. One respondent
cautioned: “If coordination is not managed carefully, the TA can unintentionally fuel
institutional rivalries.”

274. A further unintended challenge mentioned by stakeholders was the potential for TAs
to become isolated from wider national programmes. When outputs are not embedded into
existing planning frameworks, they risk becoming “standalone products” with limited
relevance, despite the quality of the work. This was described as an unintended consequence
of limited follow-through rather than of the TA design itself.

275. Some interviewees also highlighted concerns related to small TA budgets. They
explained that because TAs are constrained in duration and scope, they sometimes generate
initial momentum without the resources needed to sustain it. This can inadvertently lead to
stalled initiatives, with one participant noting: “The TA lit the spark, but without fuel it
burned out quickly.”

276. Overall, interview evidence indicates that unintended outcomes, both positive and
negative, are an inherent part of CTCN delivery. Positive spillovers include strengthened
institutional collaboration, diffusion of technical knowledge, and enhanced visibility for
national agencies. Negative effects stem mainly from unmet expectations, institutional
rivalry, and limited embedding of outputs into national systems. Understanding these
unintended outcomes is essential for refining engagement practices, strengthening
coordination, and designing TAs that maximize positive side effects while mitigating risks.

To what extent have changes in the third PoW, including the five system
transformations, led to sustained or enhanced results aligned with the CTCN’s
mandate and guidance? Has the current M&E framework captured these changes?

277. Interview evidence indicates that changes introduced under the Third PoW,
particularly the shift toward the five system transformations, have begun to generate more
coherent, focused and strategically aligned results. However, stakeholders consistently
stressed that while these shifts have enhanced upstream relevance and structured the CTCN’s
work more effectively, sustained or long-term impacts remain uneven due to persistent
constraints in financing, institutional continuity and monitoring.

278. Across interviews, respondents emphasized that the Third PoW has helped countries
articulate clearer technology pathways aligned with national and sectoral priorities. The
system transformations, energy systems, industry and business, buildings and infrastructure,
mobility, and the water-food-energy nexus, were widely viewed as useful organizing
frameworks that make the CTCN’s offer more understandable and consistent with how
governments plan their climate strategies. As one interviewee put it: “For the first time, the
framework mirrors the reality of national planning.” This alignment enhanced coherence with
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NDCs, long-term strategies and technology needs assessments, thereby improving the
strategic anchoring of TAs.

279. Interviewees also noted that the transformation framing has helped TAs situate their
outputs within broader systemic challenges rather than as isolated technical studies.
Respondents highlighted that framing requests around system-level needs encouraged more
integrated approaches, cross-sector coordination and stronger institutional ownership.
Several interviewees described this as a significant improvement over the previous PoW
cycle, which they viewed as more fragmented.

280. Despite these positive developments, interviewees consistently noted that sustained
results remain constrained by the absence of downstream financing and long-term
institutional support. While the transformation framing provided a clearer direction,
respondents stressed that without resources for follow-on implementation, even more
structured and aligned TAs cannot fully deliver lasting change. One interviewee summarized
this as: “The Third PoW gave us the roadmap, but we still lack the vehicle to drive it.”

281. Interviewees also observed that the Third PoW’s ambition has not yet translated into
consistent regionalization or strengthened engagement with private-sector and innovation
ecosystems, key elements of the transformations. This was attributed to limited staff capacity,
slow procurement processes, and the absence of structured mechanisms to leverage
partnerships at scale.

282. With respect to monitoring and evaluation (M&E), interview evidence shows that the
current M&E framework has **not** adequately captured the changes introduced by the
Third PoW. Respondents agreed that while reporting has become more structured, the system
still focuses heavily on activities and outputs rather than outcomes or transformation-aligned
indicators. One interviewee commented: “The PoW changed, but the M&E system stayed
almost the same.”

283. Stakeholders highlighted several gaps:

(@) No dedicated indicators to measure progress along the five system
transformations;

(b)  Limited capacity to track how TAs contribute to systemic change or long-term
impacts;

(c)  Weak ex-post evaluation, which leaves transformation-related outcomes
largely undocumented;

(d) Insufficient integration of qualitative measures capturing collaboration,
institutional strengthening or policy uptake.

284. Some interviewees noted early steps to align M&E tools with the Third PoW, but
these efforts were described as partial, nascent and not yet institutionalized. Respondents
stressed that without updated metrics, the CTCN cannot fully demonstrate its contributions
to transformation or report on sustained results.

285. Overall, interview evidence shows that the Third PoW, especially the five system
transformations, has improved the strategic focus, coherence and upstream relevance of
CTCN support. However, sustained or enhanced long-term results remain limited by
financing, institutional capacity and the lack of M&E systems capable of capturing
transformation-level outcomes. Strengthening the M&E framework to align with the Third
PoW was consistently identified as a critical priority.

To what extent do CTCN-supported activities foster systemic and sustainable change?
How are such changes monitored and evaluated? Is the current organization/format
necessary to expect/implement long-term effects?

286. Interview evidence indicates that while CTCN TA primarily operates at the upstream
and enabling-environment levels, it nevertheless generates several important contributions to
systemic change, particularly by influencing institutional behaviours, policy ecosystems, and
multi-actor coordination patterns. Stakeholders consistently emphasized that although
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systemic transformation cannot be attributed solely to small and time-bound TAs, the CTCN
often creates the foundational conditions for longer-term shifts.

287. Across interviews, respondents highlighted that one of the most significant systemic
effects of CTCN support is the creation of new governance structures and coordination
mechanisms. Many TAs helped establish inter-ministerial working groups,
climate-technology task forces, or cross-sectoral committees that persisted after the TA’s
conclusion. As one interviewee observed: “The TA helped us build a structure that simply
didn’t exist before.” Several respondents noted that these platforms improved institutional
coherence, reduced duplication, and strengthened national capacity to plan and oversee
technology deployment.

288. Interviewees also emphasized that CTCN support helps shift national planning
cultures toward evidence-based decision-making. Respondents described cases where
ministries began using tools, models, or methodologies introduced through the TA as
standard practice in their planning processes. One participant explained: “The TA changed
how we think about planning, now decisions are grounded in real data.” This shift was seen
as a critical systemic contribution, especially in countries with historically limited analytical
capacity.

289. Another major systemic contribution identified across interviews was the
strengthening of national technology ecosystems. Stakeholders reported that CTCN TAs
often bring research institutions, private-sector actors, and government agencies into more
regular collaboration. These relationships, once established, tend to persist beyond the TA
and were described as early building blocks of innovation and deployment ecosystems. As
one interviewee noted: “It planted the seeds of an ecosystem, now those actors talk to each
other without any external push.”

290. Interviewees also highlighted that CTCN support helps countries articulate long-term
technology visions, often through strategy development, roadmaps, or enabling-environment
reforms. Respondents explained that these outputs help governments clarify priorities,
structure investment plans, and communicate more effectively with donors. One participant
summarized this as: “Before the TA we had fragmented ideas, now we have a direction.” In
several cases, stakeholders noted that these visions influenced national development plans or
sector strategies, thereby extending impact beyond the immediate TA scope.

291. Despite these positive systemic contributions, interviewees also identified several
constraints. The most central limitation is the lack of sustained follow-on financing, which
prevents systemic shifts from maturing. Respondents stressed that without resources to
implement priority actions or maintain newly created structures, momentum often slows. As
one interviewee put it: “The TA starts the shift, but it needs fuel to keep going.”

292. [Institutional instability was also cited as a barrier. High staff turnover, political
transitions, and shifting ministerial mandates can erode emerging systemic changes.
Interviewees noted: “If the people change, the system often resets,” particularly in
low-capacity environments where institutional memory is fragile.

293. Another constraint is the partial integration of TAs into larger national or donor
programmes. While some TAs fit seamlessly into broader initiatives, others remain isolated,
limiting their ability to influence systemic trajectories. Respondents stressed that systemic
impact is strongest when TAs are embedded in ongoing reform processes, investment
pipelines, or major programmes led by development banks or climate funds.

294. Interviewees additionally pointed to the limited duration and scope of TAs as
structural constraints. Systemic change requires iterative engagement, reinforced cycles, and
follow-up technical support, elements that exceed the CTCN’s current mandate and budget
envelope.

295.  Overall, interview evidence shows that CTCN TAs contribute to systemic change by
strengthening governance structures, creating collaboration platforms, improving planning
cultures, shaping long-term strategies, and enabling early ecosystem formation. However,
limitations in financing, institutional continuity, and integration into larger programmes
constrain the depth and pace of systemic transformation. Stakeholders emphasised that the
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CTCN’s systemic contributions are real and meaningful, but inherently foundational rather
than transformational, unless paired with sustained, downstream efforts.

Could any other existing program / tool replace the CTCN effectively? What are the
strengths and added value of the CTCN compared to other
organizations/programmes?

296. Interview evidence indicates that no existing programme, institution, or tool could
replace the CTCN in a manner that fully preserves its mandate, operating model, and unique
value proposition. While several organisations support climate technology deployment,
interviewees consistently stressed that the CTCN occupies a niche that combines upstream
technical assistance, neutrality, country-driven processes, and UNFCCC legitimacy, an
institutional configuration that others do not offer simultaneously.

297. Across interviews, respondents emphasized that the CTCN’s strongest added value is
its position within the UNFCCC Technology Mechanism. As one interviewee put it: “Only
the CTCN has a mandate from Parties to support technology needs, others do not have that
legitimacy.” This formal political anchoring ensures alignment with NDCs, LT-LEDS,
TNAs, and national priorities, while also providing a trusted entry point for governments. No
other programme combines technical support with a governance link to COP/CMA decisions.

298. Another widely cited strength is the CTCN’s country-driven request system.
Interviewees highlighted that this model ensures relevance and ownership in a way that
donor-driven programmes cannot replicate. As one stakeholder explained: “The CTCN starts
where the country starts, not where the donor wants to go.” Respondents noted that while
institutions like the World Bank, GCF, or regional development banks can provide substantial
financing, they do not respond to country-submitted technology requests at this scale or
flexibility.

299. Many interviewees also emphasized the CTCN’s unique ability to provide upstream,
early-stage support, including feasibility studies, regulatory assessments, modelling
exercises, and enabling-environment strengthening. This fills a critical gap in the
climate-finance architecture. One participant noted: “If the CTCN didn’t do this early-stage
work, nobody else would.” Development banks tend to focus on downstream investment,
while research institutions lack the mandate or capacity to provide structured technical
assistance to governments.

300. Respondents further highlighted the value of the CTCN’s global Network of expertise,
which provides access to a wide range of public, private, academic, and NGO organisations.
Interviewees argued that while other entities have expert rosters, no offer a mechanism
combining global breadth with the neutrality and legitimacy of a UN body. However,
stakeholders noted that this asset is under-utilised due to procurement bottlenecks and
inconsistent mobilisation.

301. Stakeholders also pointed to the CTCN’s role in providing neutral, trusted technical
advice. Unlike donor-funded programmes, which may prioritise specific technologies or
suppliers, the CTCN was described as impartial. As one interviewee said: “Countries trust
the CTCN because it has no hidden agenda.” This neutrality was seen as essential for contexts
where technology choices have political or commercial sensitivities.

302. However, interviewees also identified limitations that other organisations outperform
the CTCN on. These include:

(a)  Financing: entities like the GCF, GEF, MDBs and bilateral donors offer far
larger funding windows;

(b)  Long-term implementation support: multilateral banks provide extended
project cycles and large implementation teams;

(c) Innovation acceleration: philanthropic actors and private-sector accelerators
operate faster and can invest in pilots and prototypes.

303. Respondents stressed that these strengths do not replace the CTCN but complement
it. Many highlighted the need for stronger linkages to these institutions to create a continuum
from upstream TA to downstream financing.
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304. Regarding the M&E framework, interview evidence shows that it has not adequately
captured the CTCN’s added value relative to other institutions. Respondents noted that
reporting focuses largely on activity counts and outputs rather than demonstrating how CTCN
fills system gaps or provides comparative advantage. As one interviewee put it: “The M&E
system does not tell the story of why the CTCN is unique.”

305. Interviewees identified the following M&E gaps:

(a) Lack of indicators showing how the CTCN complements other
climate-technology programmes;

(b)  No metrics for neutrality, country-driven processes, or UNFCCC alignment;

(¢)  Limited documentation of cases where CTCN support unlocked downstream
finance;

(d)  Minimal ex-post evaluation capturing long-term or systemic contributions.

306. Overall, interview evidence demonstrates that while several institutions support
climate technology development, none can replace the CTCN’s combination of UNFCCC
mandate, neutrality, country-driven model, early-stage focus, and global network.
Strengthening the M&E system to capture these comparative advantages was widely
identified as essential for demonstrating the CTCN’s unique role in the global technology
ecosystem.

To what extent and how has the CTCN incorporated lessons learned and best
practices gained from previous work to enhance the impact and sustainability of its
results?

307. Interview evidence indicates that the CTCN has incorporated lessons learned and best
practices from its previous work, but the extent and consistency of this integration vary
significantly across thematic areas, institutional processes, and country contexts.
Stakeholders repeatedly noted that while the CTCN has made visible progress in several
domains, particularly in strengthening NDE engagement, improving request quality,
enhancing collaboration with the TEC, and clarifying elements of the PoW, the uptake of
lessons remains uneven and often constrained by resources, staffing, and systemic barriers.

308. Across interviews, respondents highlighted that one of the clearest examples of
learning uptake is the CTCN’s improved approach to NDE capacity-building and request
formulation. Interviewees observed that compared to earlier programme cycles, the
Secretariat now provides more structured guidance, clearer templates, and targeted support
for request development. As one participant stated: “The CTCN learned that weak requests
lead to weak TAs, now the process is much more guided.” These improvements have
strengthened TA relevance and alignment with national priorities.

309. Another widely cited area of progress is stronger collaboration with the TEC.
Respondents noted that lessons from previous coordination challenges led directly to the
development of the joint TEC—CTCN Work Programme, which was repeatedly described as
a major institutional improvement. Interviewees emphasised that this alignment reduces
duplication, enhances strategic coherence, and increases the visibility of the Technology
Mechanism as a whole. One interviewee commented: “The joint work programme shows that
both arms finally learned how to work together.”

310. Interviewees further highlighted improvements in resource mobilisation practices,
noting that the CTCN took lessons from past fundraising constraints and created a dedicated
resource mobilisation function, strengthened donor engagement, and improved
communication materials. However, stakeholders stressed that while structures have
improved, resource mobilisation results remain limited, largely due to systemic factors such
as voluntary contributions and competition with other UN entities.

311. Several respondents pointed to enhancements in knowledge management and
dissemination, with the Secretariat developing more structured platforms and guidance
materials. However, interviewees also noted that knowledge capture from past TAs is still
not systematic enough, and that lessons are not consistently documented or shared across
regions.
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312. Despite these positive developments, interviewees identified several persistent gaps
in the CTCN’s ability to fully internalise lessons and best practices:

(a)  Ex-post evaluation remains the biggest missed opportunity for learning.
Respondents repeatedly emphasised that the absence of a systematic ex-post review process
limits the CTCN’s ability to understand what works, under what conditions, and why. As one
interviewee put it: “Without ex-post evaluation, lessons stay at the anecdotal level”;

(b)  Staff turnover and limited human resources reduce institutional learning.
Stakeholders noted that when key staff members leave, institutional memory is lost, and
lessons are not always integrated into standard procedures;

(¢) M&E frameworks have not kept pace with learning needs. Respondents
highlighted that the current monitoring system focuses heavily on outputs rather than
learning-oriented indicators that would facilitate adaptive management;

(d)  Learning is not consistently embedded in TA design. Several interviewees
commented that while some TAs incorporate best practices from previous interventions,
others repeat challenges such as insufficient stakeholder engagement, compressed timelines,
or overly broad scopes;

(e)  Regionalisation and private-sector engagement reflect partial learning uptake.
Although the CTCN has recognised the need for deeper regional presence and stronger links
with the private sector, interviewees noted that progress remains slow and inconsistent.

313. Many stakeholders emphasised that lessons learned have informed improvements to
the Third PoW, including the introduction of system transformations, a stronger emphasis on
innovation and enabling environments, and clearer articulation of strategic priorities.
However, they noted that sustained integration of lessons will require more robust
institutional mechanisms, updated M&E tools, and more stable funding.

314. Overall, interview evidence suggests that the CTCN has incorporated lessons learned
and best practices in meaningful ways, particularly in NDE engagement, collaboration with
the TEC, resource mobilisation structures, and elements of the PoW. However, the depth and
consistency of this integration remain limited by structural constraints, insufficient ex-post
evaluation, limited staffing, and outdated M&E systems. Strengthening institutionalised
learning processes was widely identified as essential for enhancing the long-term impact and
sustainability of CTCN results.
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