Implementation monitor: Third rolling plan of action of the task force on displacement for 2022–2024

The table below sets out the third plan of action of the TFD, covering 2022–2024, which identifies activities that will assist in implementing the recommendations, based on the work of the TFD, on integrated approaches to averting, minimizing and addressing displacement related to the adverse impacts of climate change¹ (referred to in the table as "recommendations") and contributing to the implementation of the functions of the WIM related to human mobility associated with the impacts of climate change, including by maximizing synergies among relevant stakeholders and processes, and utilizing the value of the TFD as a convening body well positioned to bring together a broad range of stakeholders seeking to address issues pertaining to climate change and mobility.

Desired impact	Activities and activity numbers	$Lead(s)^i$	Indicative time frame	Status as at 4 September 2024
Fostering a shared understanding of approaches to averting, minimizing and addressing displacement associated with climate change impacts (recommendations, para.1(h)(iii) and (i–j))	1.Organizing, together with the United Nations Network on Migration, a stakeholder consultation on implementing the TFD recommendations and enhancing their linkages with the Global Compact for Migration and the Global Compact on Refugees	ILO, IOM, PDD, Refugees Internation al and UNHCR	Completed	The "Technical Consultation of the Task Force on Displacement on the Implementation of its 3rd Plan of Action" held in Geneva, 11 July 2023, convened by IOM and PDD, and another one planned to take place in 3 Sep 2024.
	2.Organizing a joint briefing(s) for the Executive Committee and members of the thematic expert groups on the work of TFD member organizations to avert, minimize and address displacement	ExCom champions	Completed.	1 st briefing held at ExCom18 by IOM on behalf of TFD. 2 nd briefing held in conjunction with ExCom 19 by IOM and PDD on behalf of TFD. Further similar briefings continuously provided.
	3.Delivering capacity-building sessions, as a component of existing training sessions, on averting, minimizing and addressing displacement for UNFCCC negotiators and other key stakeholders	IOM and PDD	Completed	With the participation of UNFCCC negotiators, capacity building events were held, inter alia, by IOM in Nairobi, "Technical Conference of States on the Expansion of Kampala Declaration on Migration, Environment and Climate Change (KDMECC)"; and Istanbul, "Global Workshop on Mainstreaming Human Mobility into the NAPs".
Supporting Parties with practical user- friendly tools for implementing the recommendations (para. (c), (e), (f), (g)(iv), and (h)(iii))	4. Developing a technical guide, jointly with the expert group on non-economic losses, on averting, minimizing and addressing non-economic losses in the context of human mobility (including impacts on indigenous or local knowledge, societal identity and cultural heritage)	ILO, IOM and UNHCR	Ongoing	Teaser published for COP 28. ExCom endorsed the draft outline in March 2024. Joint meetings of NELs and TFD co-leads and ExCom champions held on 13 February 2024 and on 8 July 2024. Informant survey administered over the summer by the co-leads to inform the content of the guide. ExCom members provided inputs to identify the survey recipients.Draft joint technical guide under development. A stakeholder consultation with interested experts from the ExCom's five expert groups planned on 9 September in Bonn by

Third plan of action of the task force on displacement for 2022-2024

¹ Decision 10/CP.24, annex.

Desired impact	Activities and activity numbers	$Lead(s)^i$	Indicative time frame	Status as at 4 September 2024
				the co-leads. Three regional consultations planned by the co- leads.
	5.Developing a technical guide on integrating linkages between human mobility and climate change into relevant national climate change planning processes, such as the process to formulate and implement NAPs, in collaboration with the Least Developed Countries Expert Group, and nationally determined contributions	IOM, ILO and UNHCR	Completed	<u>Teaser</u> published for COP 28.
				The final draft technical guide on integrating linkages between human mobility and climate change into relevant national climate change planning processes endorsed by ExCom on 2 July 2024.
				Technical guide under editing/design process to be published as a Type A product for COP 29.
	6.Developing a technical guide on accessing finance for averting, minimizing and addressing the impacts of displacement, in collaboration with the expert group on action and support	PDD, IOM, ILO and UNHCR	Ongoing	ExCom endorsed the draft outline in Sep 2023. <u>Teaser</u> published for COP 28. A survey to inform the development of the technical guide launched in April 2024. Insights on the content shared at TFD 10. A first full draft technical guide planned to be made available for a round of review by the end of October 2024.
Increasing the visibility and impact of the TFD, including by enhancing the user- friendliness of its products	7.Organizing events in relevant forums (e.g. regional climate weeks, NAP Expo, UNFCCC negotiating sessions) to present the work and vision of the TFD	PDD, IOM and WIM Executive Committee champions	Completed	ExCom held a session at the 2024 NAP Expo with the support of the TFD to highlight how integrating mobility considerations can contribute to adaptation strategies, and specifically how NAPs can be used in enhancing action in this regard.
	8.Developing and disseminating products to effectively communicate the recommendations on integrated approaches, including technical guides and knowledge products (visual publications, infographics, social media messages and website updates)	PDD, IOM and ExCom champions	Completed	TFD members contributed to events at the Human mobility pavilion at COP 28 that promoted the TFD recommendations.
				A session at the 2024 NAP Expo held to promote the technical guide, delivered under Activity # 5, on integrating human mobility consideration in relevant national climate change planning processes.
	Supporting the organization of Executive Committee outreach events (provision of technical knowledge, proposal of speakers, dissemination of relevant information, etc.)	PDD and IOM	Completed	ExCom's side events and meetings taken place during the PoA implementation period were informed by TFD (e.g. speakers, topic/session/agenda development, moderation, outreach, etc.). Similar further support also planned.

^{*i*} The leads and co-leads are members of the TFD who represent these organizations.